

ANNUAL PROCUREMENT PLAN 2020-2021 (GOODS)

Ministry/Division : Ministry of Housing and Public Works
 Agency: Directorate of Government Accommodation
 Procuring Entity Name & Code : Director
 Project/Programme Name & Code :

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lak Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
DOGA/2020-2021/GD001	Procurement of Computer Accessories	Lot	3	DPM	PE	GoB	1.125	Planned Dates								
								Planned Days								
								Actual Dates								
DOGA/2020-2021/GD002	Procurement of Stamps and Seals	Lot	3	DPM	PE	GoB	0.97	Planned Dates								
								Planned Days								
								Actual Dates								
DOGA/2020-2021/GD003	Procurement of General Stationery	Lot	3	DPM	PE	GoB	0.95	Planned Dates								
								Planned Days								
								Actual Dates								
DOGA/2020-2021/GD004	Procurement of Computer and Others	Lot	3	RFQ	HOPE	GoB	0.97	Planned Dates	Mon 14-09-2020	Mon 21-09-2020	Mon 21-09-2020	Mon 28-09-2020	Mon 05-10-2020	Mon 12-10-2020		Mon 26-10-2020
								Planned Days	0	7	0	7	7	7	28	14
								Actual Dates								
DOGA/2020-2021/GD005	Procurement of Furniture	Lot	2	RFQ	HOPE	GoB	0.63	Planned Dates	Sun 20-09-2020	Sun 27-09-2020	Sun 27-09-2020	Sun 04-10-2020	Sun 11-10-2020	Sun 18-10-2020		Sun 01-11-2020

ANNUAL PROCUREMENT PLAN (2020-2021)
(SERVICES)

Ministry/Division : Ministry of Housing and Public Works

Agency: Directorate of Government Accommodation

Procuring Entity Name & Code : Director

Project/Programme Name & Code :

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
DOGA/2020-2021/S001	Upgradation of Automatic Accommodation Allocation Software	Application	1	RFP	HOPE	GoB	0.6	Planned Dates	Tue 01-12-2020	Sun 10-01-2021	Sun 07-02-2021	Mon 01-03-2021	Tue 16-03-2021	Sun 21-03-2021	Sun 21-03-2021	Sun 11-04-2021		Tue 11-05-2021
								Planned Days	0	40	28	22	15	5	0	21	131	30