

শিল্পের উৎপাদনশীলতা বৃদ্ধিতে পিছিয়ে পড়া যুব সমাজকে শিল্প শ্রমিকে রূপান্তর প্রকল্প
TVET Trade wise training target (Workplan)

Name of the Region	Name of TVET Institute & Outreach Center:	MOLE Trade Allocation	Target												Total		
			Q1	Q2	Q3	Q4	Q5	Q6	Q7	Q8	Q9	Q10	Q11	Q12			
Dhaka North	UCEP Mirpur TVET Institute	Electrical Installation and Maintenance	20	20	20	20	20	20	20	20	20	20	20	20	20	240	
		Consumer Electronics	20	20	20	20	20	20	20	20	20	20	20	20	20	20	240
		Welding	20	20	20	20	20	20	20	20	20	20	20	20	20	20	240
		Automotive Mechanics	20	20	20	20	20	20	20	20	20	20	20	20	20	20	240
		Motorcycle Servicing	0	0	0	0	0	0	0	0	0	20	20	20	20	20	120
		Refrigeration and Air Conditioning	20	20	20	20	20	20	20	20	20	20	20	20	20	20	240
		Sewing Machine Maintenance	20	20	20	20	20	20	20	20	20	20	20	20	20	20	240
		Mobile Phone Servicing	20	20	20	20	20	20	20	20	20	20	20	20	20	20	240
		Plumbing	20	20	20	20	20	20	20	20	20	20	20	20	20	20	240
		IT Support Technician/Computer Operation	20	20	20	20	20	20	20	20	20	20	20	20	20	20	240
		Graphic Design	20	20	20	20	20	20	20	20	20	20	20	20	20	20	240
		Care Giving	20	20	20	20	20	20	20	20	20	20	20	20	20	20	240
		Bakery & Pastry	20	20	20	20	20	20	20	20	20	20	20	20	20	20	240
		Food & Beverage Services	40	40	40	40	40	40	40	40	40	40	40	40	40	40	480
Sub Total			280	300	300	300	300	300	3480								
Dhaka South	Jatrabari TVET Institute	Electrical Installation and Maintenance	20	20	20	20	20	20	20	20	20	20	20	20	20	240	
		Beauty Care	20	20	20	20	20	20	20	20	20	20	20	20	20	240	
		Total	20	240													



