

Annual Procurement Plan: 2026-27

FY: 2026-27

Ministry/Division

: Ministry of Labour & Employment (MoLE)

Agency

: Department of Labour (DoL)

Procuring Entity Name and Code

: Department of Labour (DoL), Code-13102

Budget: Revenue

(In Lac)

Package No	Description of Procurement Package (Goods)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK (Lac)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-Pk-1	1000 Booklet, 1000 Liflet 02 Citizen Charter	Nos	Nos	RFQ	DG (Hope)	GoB	4.50	Planned dates	-	03 Sep-26	24 Sep-26	29 Sep-26	05 Oct-26	08 Oct-26	11 Oct-26		18 Oct-26
								Planned days	-	0	21	05	06	02	03	37	
								Actual	-								
G-Pk-2	Purchasing Computer Related Goods	Nos	Nos	OTM	DG (Hope)	GoB	8.00	Planned dates	-	10 Aug-26	27 Aug-26	02 Sep-26	09 Sep-26	14 Sep-26	17 Sep-26		24 Sep-26
								Planned days	-	0	17	07	07	05	03	39	
								Actual	-								
G-Pk-3	Suvenior Printing & Binding	Nos	Nos	OTM	DG (Hope)	GoB	6.50	Planned dates	-	22 Mar-27	07 Apr-27	12 Apr-27	18 Apr-27	26 Apr-27	28 Apr-27		30 Apr-27
								Planned days	-	0	17	05	06	08	02	38	
								Actual	-								
G-Pk-4	Purchasing Stationary Items	Nos	Nos	OTM	DG (Hope)	GoB	7.50	Planned dates	-	02 Nov-26	25 Nov-26	30 Nov-26	08 Dec-26	14 Dec-26	20 Dec-26		30 Dec-26
								Planned days	-	0	23	05	08	06	06	38	
								Actual	-								
G-Pk-5	Uniform	Nos	Nos	OTM	DG (Hope)	GoB	6.00	Planned dates	-	05 Jan-27	25 Jan-27	31 Jan-27	08 Feb-27	11 Feb-27	17 Feb-27		28 Feb-26
								Planned days	-	0	20	06	08	03	06	43	
								Actual	-								
G-Pk-6	Festival/ Function (May Day)	Nos	Nos	OTM	DG (Hope)	GoB	70.00	Planned dates	-	08 Mar-27	24 Mar-27	07 Apr-27	18 Apr-27	22 Apr-27	26 Apr-27		30 Apr-27
								Planned days	-	0	16	15	11	04	04	54	
								Actual	-								
G-Pk-7	Others Equipment's (CC Camera)	Nos	Nos	OTM	DG (Hope)	GoB	7.50	Planned dates	-	14 Feb-27	28 Feb-27	08 Mar-27	16 Mar-27	24 Mar-27	30 Mar-27		25 Apr-27
								Planned days	-	0	14	08	08	08	06	44	
								Actual	-								
G-Pk-8	Others Equipment's (Lift Repair)	Nos	Nos	OTM	DG (Hope)	GoB	6.00	Planned dates	-	12 Aug-26	30 Aug-26	07 Sep-26	16 Sep-26	24 Sep-26	30 Sep-26		15 Oct-26
								Planned days	-	0	18	07	09	08	06	48	
								Actual	-								

Package No	Description of Procurement Package (Goods)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK (Lac)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-Pk-9	Computer Accessories (07 Set Computer)	Nos	Nos	OTM	DG (Hope)	GoB	10.00	Planned dates	-	15 Nov-26	03 Dec-26	13 Dec-26	20 Dec-26	23 Dec-26	27 Dec-26		17 Jan-27
								Planned days	-	0	19	10	07	03	04	43	
								Actual	-								
G-Pk-10	Electric Equipment's (Light)	Nos	Nos	OTM	DG (Hope)	GoB	7.00	Planned dates	-	17 Aug-26	03 Sep-26	13 Sep-26	20 Sep-26	24 Sep-26	29 Sep-26		15 Oct-26
								Planned days	-	0	18	10	07	04	05	44	
								Actual	-								
G-Pk-11	Office Equipment's (Sound System)	Nos	Nos	OTM	DG (Hope)	GoB	5.00	Planned dates	-	07 Sep-26	14 Sep-26	21 Sep-26	24 Sep-26	28 Sep-26	07 Oct-27		29 Oct-27
								Planned days	-	0	07	07	03	04	09	30	
								Actual	-								
G-Pk-12	Furniture	Nos	Nos	RFQ	DG (Hope)	GoB	5.50	Planned dates	-	07 Jan-27	17 Jan-27	26 Jan-27	31 Jan-27	08 Feb-27	15 Feb-27		10 Mar-27
								Planned days	-	0	10	09	05	08	07	39	
								Actual	-								
G-Pk-13	Car Purchase	Nos	Nos	OTM	DG (Hope)	GoB	56.00	Planned dates	-	13 Sep-26	06 Oct-26	08 Oct-26	13 Oct-26	15 Oct-26	22 Oct-26		11 Nov-26
								Planned days	-	0	26	02	05	02	07	42	
								Actual	-								

Bidhan
৩০/০৭/২০২৬

স্মরণ কুমারি রায়
অফিস সহকারী
শ্রম অধিদপ্তর, প্রধান কার্যালয়, ঢাকা

Shimpi
৩০/০৭/২০২৬

তৃপ্তি বুনগী
তড়িৎ কর্মকর্তা (চা সাঃ)
শ্রম অধিদপ্তর, প্রধান কার্যালয়, ঢাকা

AK
৩০-০৭-২০২৬

খালেদা জাহান
সহকারী পরিচালক (সাধারণ)
শ্রম অধিদপ্তর
প্রধান কার্যালয়, ঢাকা।

Shimpi
৩০/০৭/২৬

মোঃ আহিরুল হোসেন
উপ পরিচালক (হিসাব ও সাধারণ)
শ্রম অধিদপ্তর
প্রধান কার্যালয়, ঢাকা।

Shimpi
৩০/০৭/২৬
(মোঃ গিয়াস উদ্দিন)
পরিচালক (প্রশাসন, হিসাব ও সাধারণ)
শ্রম অধিদপ্তর
প্রধান কার্যালয়, ঢাকা।

Shimpi
৩০/০৭/২৬

(শাহ আবদুল তারিক)
অতিরিক্ত মহাপরিচালক (যুগ্ম সচিব)
শ্রম অধিদপ্তর
শ্রম ও কর্মসংস্থান মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Shimpi
৩০/০৭/২০২৬

মোঃ আবদুল সামাদ আল আজাদ
মহাপরিচালক (যুগ্মসচিব)
(অতিরিক্ত দায়িত্ব)
শ্রম অধিদপ্তর
শ্রম ও কর্মসংস্থান মন্ত্রণালয়