

উন্নয়ন প্রকল্প:

শ্রম অধিদপ্তর কর্তৃক বাস্তবায়নাধীন প্রকল্প:

“মিরপুর ইউসেপ-শ্রম ও কর্মসংস্থান ইনটিটিউট স্থাপন এবং মানবসম্পদ উন্নয়ন” (পূর্বনাম: মুনশী আরফান আলী-ইউসেপ শ্রম ও কর্মসংস্থান ইনটিটিউট স্থাপন এবং মানবসম্পদ উন্নয়ন) শীর্ষক প্রকল্প (জুলাই ২০২৩ হতে জুন ২০২৯)

লক্ষ টাকা

মোট বাজেট বরাদ্দ ২০২৬-২৭	লক্ষ্যমাত্রা	কর বাতীত প্রত্যাশিত বাস্তবায়ন পরিকল্পনা				মন্তব্য
		১ম কোয়ার্টার	২য় কোয়ার্টার	৩য় কোয়ার্টার	৪র্থ কোয়ার্টার	
১০৬০.০০ (জিওবি: ৭০০.০০ প্রত্যাশিত সংস্থা ইউসেপ ৩৬০.০০)	-	-	-	৩০০.০০	৪০০.০০	দরপত্র আহ্বান প্রক্রিয়া প্রক্রিয়াধীন থাকায় ১ম ও ২য় কোয়ার্টারে বরাদ্দ প্রয়োজন নেই


মোঃ মাসুম রাসাদ
নির্বাহী প্রকৌশলী
মিরপুর গণপুর্ষ বিভাগ
ঢাকা।

Annual Procurement Plan: 2026-27

FY: 2026-27

Ministry/Division : Ministry of Labour & Employment (MoLE)
Agency : Department of Labour (DoL)

Budget: Revenue

Procuring Entity Name and Code : Department of Labour (DoL), Code-13102

Project/Programme Name & Code: Establishment of Mirpur UCEP- L4

Package No	Description of Procurement Package (Works)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK (Lac)	Time Code for Process	Not Rsd in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W(PW D)/MB-01	Construction of Main Building	Square Meter	4475.1	OTM (NCT)	CE (PWD)	GoB	2884.19	Planned dates		10-Sep-26	8-Oct-26	9-Nov-26	10-Dec-26	17-Dec-26	1-Jan-27		28-Feb-28
								Planned days		60	28	30	30	7	14	109	537
								Actual dates									
W(PW D)/ST-01	Soil Test/Digital survey/PDA	Item	1	RFQ (NCT)	EE (PWD)	GoB	3	Planned dates		10-Aug-26	17-Aug-26	21-Aug-26	25-Aug-26	28-Aug-26	3-Sep-26		20-Sep-26
								Planned days		-	7	4	3	3	4	21	42
								Actual dates									


 মোঃ হাসিনুর রহমান
 নির্বাহী প্রকৌশলী
 মিরপুর গণপুত্র বিভাগ
 ঢাকা।