

Annual Procurement Plan 2025-2026 (Revised) PPR-2025

Ministry/Division: Ministry of Textiles and Jute


Agency: **Department of Textiles**


Procuring Entity Name & Code: Deputy Director (Finance) & 14102

Budget: Revenue

Package No	Description of Procurement Goods/Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund (GOB)	Estd cost in TK (Lac)	Time Code for Process	Not Used in Goods	Advertise / Tender Quotation Date	Tender Date of Submission & Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Audio-Video/Movie Production (3211126)	As per Requirement	4	RFQ (National)	HOPE/DG	GOB	Cost 3.00	Planned dates		01/1/26	5/1/26	10/1/26	15/1/26	20/1/26	25/1/26	-	-
								Planned days		0	5	6	6	6	6	29 Days	15 Days
								Actual									
GD-02	Books and Periodicals (3211127)	As per Requirement		RFQ/DPM (National)	HOPE/DG	GOB	Cost 2.00	Planned dates		4/1/26	9/1/26	14/01/26	20/01/26	25/01/26	30/01/26	-	-
								Planned days		0	6	6	7	6	6	31 Days	15 Days
								Actual									
GD-03	Printing and Bindings (3255102)	As per Requirement		RFQ/DPM (National)	HOPE/DG	GOB	Cost 4.00	Planned dates		10/01/26	15/1/26	20/1/26	24/01/26	28/1/26	03/2/26	-	-
								Planned days		0	6	6	5	5	7	29 Days	15 Days
								Actual									
GD-04	Other Stationery (3255105)	As per Requirement		RFQ/DPM (NCT)	HOPE/DG	GOB	Cost 7.00	Planned dates		15/1/26	26/1/26	5/2/26	15/2/26	24/2/26	2/3/26	-	-
								Planned days		0	12	11	11	10	7	51 Days	30 Days
								Actual									
GD-05	Uniform (3256106)	As per Requirement		RFQ/DPM (National)	HOPE/DG	GOB	Cost 2.50	Planned dates		01/2/26	06/2/26	10/2/26	15/2/26	19/2/26	23/2/26	-	-
								Planned days		0	6	5	6	5	5	27 Days	20 Days
								Actual		-	-	-	-	-	-	-	-
GD-06	Computer Items (3255101)	As per Requirement		OTM/DPM/RFQ (NCT)	HOPE/DG	GOB	Cost 3.00	Planned dates		01/1/26	10/1/26	15/1/26	20/1/26	24/1/26	30/1/26	-	-
								Planned days		0	10	6	6	5	7	34 Days	15 Days
								Actual									
GD-07	Consumable items 3256103	As per Requirement		OTM/DPM (NCT)	HOPE/DG	GOB	Cost 15.00	Planned dates		15/1/26	26/1/26	5/2/26	12/2/26	20/2/26	25/2/26	-	-
								Planned days		0	12	11	8	9	6	46 Days	30 Days
								Actual									


 Md. Masud Raza
 ১৫/১১/২০
 মোঃ মাহফুজুর রহমান
 উপপরিচালক (অর্থ)
 এর অধিদপ্তর, প্রধান কার্যালয়, ঢাকা
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 Md. Masud Raza
 ১৫/১১/২০
 আ. ন. ম. উপপরিচালক ইসলাম
 উপপরিচালক (অর্থ)
 এর অধিদপ্তর, প্রধান কার্যালয়, ঢাকা
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 Md. Masud Raza
 ১৫/১১/২০
 উপপরিচালক (অর্থ)
 এর অধিদপ্তর, প্রধান কার্যালয়, ঢাকা
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Annual Procurement Plan 2025-2026 (Revised) PPR-2025

Ministry/Division: Ministry of Textiles and Jute
 Agency: **Department of Textiles**

Procuring Entity Name & Code: Deputy Director (Finance) & 14102

Package No	Description of Procurement Goods/Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund (GOB)	Estd cost in TK (Lac)	Time Code for Process	Not Used in Goods	Advertise / Tender Quotation Date	Tender Submission & Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Sigining of Contract	Total Time Contract Signature	Budget: Revenue
1	2 (4112310)	ment	4	ment	6	7	8	9	10	11	12	13	14	15	16	17	18
GID-15	Telecommunication Equipment (4112204)	As per Requirement	As per Requirement	RFQ/DPM (National)	HOPE/DG	GOB	Cost 0.50	Planned dates	-	-	-	-	-	-	-	-	-
GID-16	Firefighting Equipment (4112305)	As per Requirement	As per Requirement	RFQ/DPM (National)	HOPE/DG	GOB	Cost 0.50	Planned dates	-	-	-	-	-	-	-	-	-
GID-17	Computer Software (4113301)	As per Requirement	As per Requirement	RFQ/DPM (National)	HOPE/DG	GOB	Cost 2.00	Planned dates	-	10/02/26	14/2/26	20/2/26	24/2/26	27/2/26	04/3/26	-	-
SR-01	Outsourcing (3211131)	Person	21	OTM (NCT) Non-consulting Service	HOPE/DG	GOB	Cost 51.00	Planned dates	-	01/01/26	15/01/26	24/01/26	30/1/26	10/02/26	20/2/26	-	-
								Actual	-	0	5	7	5	4	6	27 Days	10 Days
								Actual	-								
								Planned dates	-								
								Planned dates	-								
								Actual	-								
								Planned dates	-								
								Planned dates	-								
								Actual	-								
								Planned dates	-								
								Planned dates	-								
								Actual	-								

[Signature]
 ২০/০২/২০২৫

মোঃ মাহমুদ মোজাম্মেল হক
 সার্বজনীন পরিচালক (প্রশাসন)
 (ক্রম ও সমাহ) (ডে: দা):
 এবং অধিদপ্তর, প্রধান কার্যালয়, ঢাকা
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

[Signature]
 ০৫/০২/২০

মোঃ মাহমুজুর রহমান
 উপপরিচালক (অর্থ)
 এবং অধিদপ্তর, প্রধান কার্যালয়, ঢাকা
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

[Signature]
 ২০/০২/২০২৫

আ.ন.ম তবিকুল ইসলাম
 (ফুসিটিব)
 পরিচালক (প্রশাসন ও অর্থ)
 এবং অধিদপ্তর
 বঙ্গ ও পাট মন্ত্রণালয়

[Signature]
 ০৫/০২/২০
 মোঃ মাহমুদ মোজাম্মেল হক
 সার্বজনীন পরিচালক (প্রশাসন)
 (ক্রম ও সমাহ) (ডে: দা):
 এবং অধিদপ্তর, প্রধান কার্যালয়, ঢাকা
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


Annual Procurement Plan 2025-2026 (Revised) PPR-2025


Ministry/Division: Ministry of Textiles and Jute
 Agency: **Department of Textiles**


Procuring Entity Name & Code: Deputy Director (Finance) & 14102


Budget: Revenue

Package No	Description of Procurement Package Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund (GOB)	Estid cost in TK (million)	Time Code for Process	Not Used in Service	Advertise/ Tender Quotation Date	Tender Submission & Opening	Tender Quotation Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contact Signature	Time for completion of Contract
1	2	Person	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR-01	Selection of Outsourcing Firm to Provide Manpower for Textile Vocational Institute, Jagannathpur sunamganj shaistaganj sunamganj Kalkini, Madaripur Kalkeni, Meherpur (1410204) 3211131	Person	20	OTM (NCT) Non-consulting Service	AA (Approval Authority)	GOB	29.60	Planned dates	-	01/01/26	15/01/26	24/01/26	30/1/26	10/02/26	20/2/26	-	-
								Planned days	-	0	15	10	7	12	12	56 Days	20 Days
								Actual									


 মোঃ মাহফুজুর রহমান
 উপপরিচালক (অর্থ)
 বঙ্গ অধিদপ্তর, প্রধান কার্যালয়, ঢাকা
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 মোহাম্মদ মোজাম্মেল হক
 সহকারী পরিচালক (প্রশাসন)
 (ক্রয় ও সংগ্রহ) (অঃ সাঃ)
 বঙ্গ অধিদপ্তর, প্রধান কার্যালয়, ঢাকা
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 আ.ন.ম তাসকিল ইসলাম
 (যোগাযোগ)
 পরিচালক (প্রশাসন ও অর্থ)
 বঙ্গ অধিদপ্তর
 বঙ্গ ও পাট মন্ত্রণালয়


 মোঃ শাহিদুল ইসলাম
 মহাপরিচালক (অতিরিক্ত সচিব)
 বঙ্গ ও পাট মন্ত্রণালয়