

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

বস্ত্র অধিদপ্তর

বিটিএমপি ভবন (১০ম তলা)

৭-৯, কাওরান বাজার, ঢাকা-১২১৫।

www.dot.gov.bd

অফিস নং: ২০২১-১১১

বার্ষিক কর্ম পরিকল্পনাঃ বস্ত্র অধিদপ্তর

Package No.	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Sources of Fund	Estimated Cost (TK)	Time Code for Process	Not Used in Goods	Invoice/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the contract	Total time to Contract Signature	Time for completion of contract	Remarks	
1																			
DOT-G-3211126	Audio-Video / Movie Production	As Required	As Required	RFO/Direct Purchase	DG	GoB	100,000	Planned Dated Planned Days		22-Sep-21 14	6-Oct-21 14	6-Oct-21 0	13-Oct-21 7	13-Oct-21 0	20-Oct-21 7	28	27-Oct-21 7		
DOT-G-3211127	Books and periodicals	As Required	As Required	DPM/OTM/RFO	DG	GoB	100,000	Planned Dated Planned Days Actual Dates		3-Oct-21 14	17-Oct-21 14	31-Oct-21 14	7-Nov-21 7	14-Nov-21 7	12-Dec-21 28	70	1-Jan-22 20		
DOT-G-3255102	Printing and Bindings	As Required	As Required	DPM/OTM/RFO	DG	GoB	300,000	Planned Dated Planned Days Actual Dates		14-Oct-21 14	28-Oct-21 14	11-Nov-21 14	18-Nov-21 7	25-Nov-21 7	23-Dec-21 28	70	2-Jan-22 10		
DOT-G-3255104	Stamps, Seals and Other items	As Required	As Required	OTM/ DPM/RFO	DG	GoB	100,000	Planned Dated Planned Days Actual Dates		21-Oct-21 21	11-Nov-21 21	25-Nov-21 14	2-Dec-21 7	9-Dec-21 7	6-Jan-22 28	77	13-Jan-22 7		
DOT-G-3256103	Miscellaneous Item	As Required	As Required	OTM/ DPM/RFO	DG	GoB	1,400,000	Planned Dated Planned Days Actual Dates		26-Sep-21 21	17-Oct-21 21	31-Oct-21 14	14-Nov-21 14	21-Nov-21 7	28-Nov-21 7	63	5-Dec-21 7		

[Handwritten signature]
 মোহাম্মদ হুমায়ূন রকিব
 পরিচালক (কেন্দ্রিক অংশ)
 অফিস নং: ২০২১-১১১
 বস্ত্র অধিদপ্তর, কাওরান বাজার, ঢাকা

[Handwritten signature]
 এ. কে. এম. কাজির রহমান
 উপপরিচালক (খরচ) (সি. পি.)
 বস্ত্র অধিদপ্তর, কাওরান বাজার, ঢাকা

[Handwritten signature]
 মোহাম্মদ হুমায়ূন রকিব
 পরিচালক (কেন্দ্রিক অংশ)
 অফিস নং: ২০২১-১১১
 বস্ত্র অধিদপ্তর, কাওরান বাজার, ঢাকা

[Handwritten signature]
 মোহাম্মদ হুমায়ূন রকিব
 পরিচালক (কেন্দ্রিক অংশ)
 অফিস নং: ২০২১-১১১
 বস্ত্র অধিদপ্তর, কাওরান বাজার, ঢাকা

Package No.	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Sources of Fund	Estimated Cost (TK)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the contract	Total time to Contract Signature	Time for completion of contract	Remarks
DOT-G-3256106	Dress for 17-20 grade employee	As Required	As Required	RFQ	DG	GoB	150,000	Planned Dated Planned Days Actual Dates		24-Oct-21	7-Nov-21	7-Nov-21	14-Nov-21	14-Nov-21	21-Nov-21	28	28-Nov-21	
DOT-G-3257301	Programme/ Celebration	As Required	As Required	OTM/ DPM/RFQ	DG	GoB	400,000	Planned Dated Planned Days Actual Dates		12-Oct-21	2-Nov-21	16-Nov-21	30-Nov-21	7-Dec-21	14-Dec-21	63	21-Dec-21	
DOT-G-3258102	Repair of Furniture	As Required	As Required	DPM/L/TM/RFQ	DG	GoB	100,000	Planned Dated Planned Days Actual Dates		16-Sep-21	30-Sep-21	30-Sep-21	7-Oct-21	7-Oct-21	14-Oct-21	28	21-Oct-21	
DOT-G-3258103	Repair of Computer	As Required	As Required	DPM/L/TM/RFQ	DG	GoB	200,000	Planned Dated Planned Days Actual Dates		30-Sep-21	21-Oct-21	21-Oct-21	28-Oct-21	28-Oct-21	4-Nov-21	35	11-Nov-21	
DOT-G-3258105-3258117	Repair of other Equipment and electric Line and Wire	As Required	As Required	DPM/L/TM/RFQ	DG	GoB	250,000	Planned Dated Planned Days Actual Dates		21-Nov-21	12-Dec-21	12-Dec-21	19-Dec-21	19-Dec-21	26-Dec-21	35	2-Jan-22	
DOT-G-4112202	Procurement of Computer and related Items	As Required	As Required	OTM/L/TM/RFQ	DG	GoB	1,000,000	Planned Dated Planned Days Actual Dates		4-Oct-21	25-Oct-21	8-Nov-21	22-Nov-21	29-Nov-21	6-Dec-21	63	13-Dec-21	
DOT-G-4112204	Procurement of Telecommunications Item	As Required	As Required	DPM/OTM/RFQ	DG	GoB	200,000	Planned Dated Planned Days Actual Dates		24-Oct-21	14-Nov-21	28-Nov-21	12-Dec-21	19-Dec-21	26-Dec-21	63	2-Jan-22	

[Signature]
 সচিব, বাংলাদেশ সরকার
 বাংলাদেশ সরকার (স্বয়ং শ্রমিক)
 বঙ্গ ভবন, ঢাকা
 গণস্বাক্ষরিত

[Signature]
 ১৭/১১/২১

এ.কে.এম. মাহবুবুর রহমান
 উপ-সচিব (স্বয়ং শ্রমিক)
 বঙ্গ ভবন, ঢাকা
 গণস্বাক্ষরিত

[Signature]
 সচিব, বাংলাদেশ সরকার
 বাংলাদেশ সরকার (স্বয়ং শ্রমিক)
 বঙ্গ ভবন, ঢাকা
 গণস্বাক্ষরিত

[Signature]
 ১৭/১১/২১

এ.কে.এম. মাহবুবুর রহমান
 উপ-সচিব (স্বয়ং শ্রমিক)
 বঙ্গ ভবন, ঢাকা
 গণস্বাক্ষরিত

Package No.	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estimated Cost (TK)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the contract	Total time to Contract Signature	Time for completion of contract	Remarks
DOT-G-4112303	Procurement of Electrical Items	As Required	As Required	LTM/DPM/RFO	DG	GoB	200,000	Planned Dated Planned Days Actual Dates		7-Nov-21	28-Nov-21	12-Dec-21	26-Dec-21	2-Jan-22	17-Jan-22	71	24-Jan-22	
DOT-G-4112305	Procurement of Fire Fighting Items	As Required	As Required	LTM/DPM/RFO	DG	GoB	300,000	Planned Dated Planned Days Actual Dates		21-Nov-21	12-Dec-21	26-Dec-21	9-Jan-22	23-Jan-22	30-Jan-22	70	6-Feb-22	
DOT-G-4112310	Procurement of Official Items	As Required	As Required	OTM/LTM/RFO	DG	GoB	500,000	Planned Dated Planned Days Actual Dates		27-Oct-21	17-Nov-21	1-Dec-21	15-Dec-21	22-Dec-21	29-Dec-21	63	5-Jan-22	
DOT-G-4112314	Procurement of Furniture	As Required	As Required	DPM/RFO/ LTM/OTM	DG	GoB	500,000	Planned Dated Planned Days Actual Dates		10-Oct-21	31-Oct-21	14-Nov-21	28-Nov-21	5-Dec-21	21-Dec-21	72	28-Dec-21	
DOT-G-4113301	Procurement of Software	As Required	As Required	OTM/DPM/RFO	DG	GoB	300,000	Planned Dated Planned Days Actual Dates		17-Oct-21	9-Nov-21	23-Nov-21	14-Dec-21	21-Dec-21	28-Dec-21	72	4-Jan-22	

M. S. D.
 মোহাম্মদ সোহাগুর রহমান
 সিনিয়র পরিচালক (সি. এ. এম.)
 বহু উদ্দেশ্য, প্রশাসন, পরিচালনা, গণনা
 গণসংস্কৃতি বোর্ড/সেবা প্রকল্প

Per. S. D.
 এ. কে. এম. রাজিবুর রহমান
 উপ-পরিচালক (সি) (সি: গাঃ)
 বহু উদ্দেশ্য, প্রশাসন, পরিচালনা, গণনা
 গণসংস্কৃতি বোর্ড/সেবা প্রকল্প

S. M. S. D.
 স. ম. স. ডি. সোহাগুর রহমান
 সিনিয়র পরিচালক (সি) (সি: গাঃ)
 বহু উদ্দেশ্য, প্রশাসন, পরিচালনা, গণনা
 গণসংস্কৃতি বোর্ড/সেবা প্রকল্প

S. M. S. D.
 স. ম. স. ডি. সোহাগুর রহমান
 সিনিয়র পরিচালক (সি) (সি: গাঃ)
 বহু উদ্দেশ্য, প্রশাসন, পরিচালনা, গণনা
 গণসংস্কৃতি বোর্ড/সেবা প্রকল্প