

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বস্ত্র অধিদপ্তর
বস্ত্র ও পাট মন্ত্রণালয়
বিটিএমসি ভবন (১০ম তলা)
৭-৯ কাওরান বাজার, ঢাকা-১২১৫।

স্মারক নং- ২৪.০২.০০০০.০০২.০৫.০০৭.২২- ৫৩৬

তারিখঃ ২৮/০৭/২০২৪ খ্রি:

বিষয়: ২০২৪-২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে বস্ত্র অধিদপ্তর, প্রধান কার্যালয়ের ২০২৪-২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা যথাযথ কর্তৃপক্ষ কর্তৃক অনুমোদিত হয়েছে। অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এ সংগে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনামতে।


২৮.০৭.২০২৪

(সুব্রত কুমার ঘোষ)
সহকারী পরিচালক, ক্রয় ও সংগ্রহ (অ: দা:)
বস্ত্র অধিদপ্তর, ঢাকা।

জনাব প্রকৌশলী কাজী শাহাদাত হোসেন
সদস্য সচিব, জাতীয় শুদ্ধাচার কৌশল বাস্তবায়ন কমিটি
বস্ত্র অধিদপ্তর, ঢাকা।

অনুলিপি ও কার্যার্থে: (জ্যেষ্ঠতার ক্রমানুসারে নয়)

১। সহকারী পরিচালক (বাজেট ও হিসাব), বস্ত্র অধিদপ্তর, প্রধান কার্যালয়, ঢাকা।

২। জনাব, মোঃ ইব্রাহিম আলী, সহকারী রক্ষণাবেক্ষণ প্রকৌশলী, বস্ত্র অধিদপ্তর, ঢাকা। [ওয়েব সাইটে প্রকাশের জন্য]

৩। মহাপরিচালকের ব্যক্তিগত সহকারী, বস্ত্র অধিদপ্তর, ঢাকা।

৪। অফিস কপি।

Annual Procurement Plan 2024-2025

Ministry/Division: Ministry of Textiles and Jute

Agency: Department of Textiles

Procuring Entity Name & Code: Assistant Director (Purchase & Procurement) & 14102

Budget: Revenue

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund (GOB)	Estd cost in TK (Lac)	Time Code for Process	Not Used in Goods	Advertise / Tender Quotation Date	Tender Date of Submission & Opening	Tender/ Quotation Evaluation	Approval to Award	Notification of Award	Sigining of Contract	Total Time Contract Signatur e	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Audio-Video/ Movie Production 3211126	As per Requirement	As per Requirement	RFQ (National)	Approval Authority	GOB	Cost 3.00	Planned dates		14/11/24	20/11/24	20/11/24	24/11/24	26/11/24	28/11/24	-	-
								Planned days		0	7	0	5	2	2	16 Days	6 Days
								Actual									
GD-02	Books and Periodicals 3211127	As per Requirement	As per Requirement	RFQ (National)	Approval Authority	GOB	Cost 2.00	Planned dates		30/01/25	06/02/25	06/02/25	13/02/25	20/02/25	25/02/25	-	-
								Planned days		0	7	0	7	7	5	26 Days	7 Days
								Actual									
GD-03	Printing and Bindings 3255102	As per Requirement	As per Requirement	RFQ (National)	Approval Authority	GOB	Cost 3.00	Planned dates		08/09/24	15/09/24	15/09/24	19/09/24	23/09/24	26/09/24	-	-
								Planned days		0	7	0	4	4	3	18 Days	4 Days
								Actual									
GD-04	Other Stationery 3255105	As per Requirement	As per Requirement	OTM (NCT)	Approval Authority	GOB	Cost 5.00	Planned dates		17/10/24	07/11/24	28/11/24	05/12/24	12/12/24	09/01/25	-	-
								Planned days		0	21	21	7	7	28	84 Days	30 Days
								Actual									
GD-05	Uniform 3256106	As per Requirement	As per Requirement	RFQ (National)	Approval Authority	GOB	Cost 2.50	Planned dates		08/01/25	15/01/25	15/01/25	20/01/25	23/01/25	27/01/25	-	-
								Planned days		0	7	0	5	3	4	19 Days	3 Days
								Actual									
GD-06	Procurement of Computer and related Items 4112202	As per Requirement	As per Requirement	OTM (NCT)	Approval Authority	GOB	Cost 11.00	Planned dates		17/11/24	10/12/24	02/01/25	08/01/25	15/01/25	12/02/25	-	-
								Planned days		0	23	21	7	7	28	86 Days	30 Days
								Actual									

Signature
26.09.2028
সহকারী পরিচালক (প্রশাসন)
ক্রম ৫ সংগ্রহ
বস্ত্র অধিদপ্তর, প্রধান কার্যালয়, ঢাকা
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

26/09/2028
মোঃ আব্দুর রহমান
উপপরিচালক (বর্থ) (অ. দা.)
বস্ত্র অধিদপ্তর, প্রধান কার্যালয়, ঢাকা
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

1

Signature
দেওয়ান মোঃ আব্দুল শামাদ, এনজিনি
স্বাধীনতা পুরস্কার (অতিরিক্ত দায়িত্ব)
বস্ত্র অধিদপ্তর
বস্ত্র ও পাট মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Annual Procurement Plan 2024-2025

Ministry/Division: Ministry of Textiles and Jute

Agency: Department of Textiles

Procuring Entity Name & Code: Assistant Director (Purchase & Procurement) & 14102

Budget: Revenue

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund (GOB)	Estid cost in TK (Lac)	Time Code for Process	Not Used in Goods	Advertise / Tender Quotation Date	Tender Date of Submission & Opening	Tender/ Quotation Evaluation	Approval to Award	Notification of Award	Singning of Contract	Total Time Contact Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-07	Procurement of Furniture Items 4112314	As per Requirement	As per Requirement	DPM (National)	Approval Authority	GOB	Cost 17.00	Planned dates		17/11/24	10/12/24	02/01/25	08/01/25	15/01/25	12/02/25	-	-
								Planned days		0	23	21	7	7	28	86 Days	30 Days
								Actual									
GD-08	Procurement of Office Equipment 4112310	As per Requirement	As per Requirement	OTM (NCT)	Approval Authority	GOB	Cost 9.00	Planned dates		17/11/24	10/12/24	02/01/25	08/01/25	15/01/25	12/02/25	-	-
								Planned days		0	23	21	7	7	28	86 Days	30 Days
								Actual									
GD-09	Consumable items 3256103	As per Requirement	As per Requirement	OTM (NCT)	Approval Authority	GOB	Cost 13.00	Planned dates		17/10/24	07/11/24	28/11/24	05/12/24	12/12/24	09/01/25	-	-
								Planned days		0	21	21	7	7	28	84 Days	30 Days
								Actual									
GD-10	Procurement of Computer and related Items 4112202	As per Requirement	As per Requirement	RFQ (National)	Approval Authority	GOB	Cost 2.00	Planned dates		20/08/24	27/08/24	27/08/24	05/09/24	10/09/24	15/09/24	-	-
								Planned days		0	7	0	7	5	5	24Days	7 Days
								Actual									
GD-11	Procurement of Furniture Items 4112314	As per Requirement	As per Requirement	RFQ (National)	Approval Authority	GOB	Cost 3.00	Planned dates		12/08/24	19/08/24	19/08/24	25/08/24	29/08/24	02/09/24	-	-
								Planned days		0	7	0	6	4	4	21 Days	7 Days
								Actual									

Sudh
28.09.2028
সুব্রত কুমার ঘোষ
সহকারী পরিচালক (প্রশাসন)
ক্রম ৫ সংগ্রহ
বঙ্গ অধিদপ্তর, প্রধান কার্যালয়, ঢাকা
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

28/09/2028
মোঃ আব্দুল রহমান
উপপরিচালক (অর্থ) (সে. দা.)
বঙ্গ অধিদপ্তর, প্রধান কার্যালয়, ঢাকা
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

28/09/28
দেওয়ান মোঃ আব্দুল সামাদ, এককিপি
সহপরিচালক (অতিরিক্ত দায়িত্ব)
বঙ্গ অধিদপ্তর
বহু ও পাট মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Annual Procurement Plan 2024-2025


Ministry/Division: Ministry of Textiles and Jute


Agency: Department of Textiles


Procuring Entity Name & Code: Assistant Director (Purchase & Procurement) & 14102

Budget: Revenue

Package No	Description of Procurement Package Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund (GOB)	Estd cost in TK (million)	Time Code for Process	Not Used in Service	Advertise/ Tender Quotation Date	Tender Date of Submission & Opening	Tender/ Quotation Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contact Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR-01	Selection of Outsourcing Firm to Provide Manpower for 30 Textile Vocational Institute (1410204) 3211131	Person	30	OTM (NCT) Non-consulting Service	AA (Approval Authority)	GOB	29.60	Planned dates	-	05/09/24	26/09/24	17/10/24	24/10/24	31/10/24	28/11/24	-	-
								Planned days		0	21	21	7	7	28	84 Days	-
								Actual									


21.09.2024
সুব্রত কুমার ঘোষ
সহকারী পরিচালক (প্রশাসন)
ক্রম ৫ সংগ্রহ
বস্ত্র অধিদপ্তর, প্রধান কার্যালয়, ঢাকা
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


21/09/2024
মোঃ আব্দুর রহমান
উপপরিচালক (অর্থ) (অ. দা.)
বস্ত্র অধিদপ্তর, প্রধান কার্যালয়, ঢাকা
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


দেবজয়ান মোঃ আব্দুর রহমান, এম.পি.
সহপরিচালক (অতিরিক্ত দায়িত্ব)
বস্ত্র অধিদপ্তর
বস্ত্র ও পাট মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার