

**Annual Procurement Plan (APP) (Part A)
Fourth Primary Education Development Program (PEDP4)
For FY 2019-20**

Ministry/Division
Agency
Procurement Entry Name and Code
Project/Program Name and Code

Ministry of Primary and Mass Education
Directorate of Primary Education
Program Director, PEDP4
Fourth Primary Education Development Program (PEDP4)

Version : 3
280719
Budget : Development

**Implemented by Directorate of Primary Education
Part A : New**

Sl. No.	Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in lakh Taka)	Not Used in GOODS	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract	AOP No.	Line Division
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Computer and Accessories																		
1	GD 201.01	Procurement of Laptops for DPED (38 PTT)	number	532	NCB	Program Director, PEDP 4	GOB and DPs	345.00		Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	April' 2020	57	IMD
2	GD 202.01	Procurement of Multi-media Projectors for PTT	number	99	NCB	Program Director, PEDP 4	GOB and DPs	65.00		Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	April' 2020	58	IMD
3	GD 203.01	Procurement of Computer & Accessories for NAPE	number	Need based	NCB	Program Director, PEDP 4	GOB and DPs	3.00		Sep' 2019	Oct' 2019	Nov' 2019	Nov' 2019	Nov' 2019	Dec' 2019	Mar' 2020	62	Training
4	GD 204.01	Procurement of ICT goods for Maintenance	number	Need based	NCB	Program Director, PEDP 4	GOB and DPs	30.00		Sep' 2019	Oct' 2019	Nov' 2019	Nov' 2019	Nov' 2019	Dec' 2019	Mar' 2020	71	IMD
5	GD 205.01	Procurement of ICT Goods for server strengthening and storage	number	Need based	NCB	Program Director, PEDP 4	GOB and DPs	200.00		Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	April' 2020	173	IMD
6	GD 206.01	Procurement of Printer for DP, DPED, UBO/TEO	number	To be defined	NCB	Program Director, PEDP 4	GOB and DPs	50.00		Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	April' 2020	67	IMD
7	GD 207.01	Procurement of Network Scanner.	number	12	NCB	Program Director, PEDP 4	GOB and DPs	12.00		Sep' 2019	Oct' 2019	Nov' 2019	Nov' 2019	Nov' 2019	Dec' 2019	Mar' 2020	69	Admin
8	GD 208.01	Procurement of ICT Goods for Back-up of data storage at BCC, Jessore-DPE	number	Need based	NCB	Program Director, PEDP 4	GOB and DPs	150.00		Oct' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Dec' 2019	Jan' 2020	Mar' 2020	174	IMD
Machinery & Equipment								Sub Total	855.00									
9	GD 209.01	Procurement of Air Conditioner	number	3	NCB	Program Director, PEDP 4	GOB and DPs	6.00		Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	April' 2020	64	Admin
10	GD 210.01	Procurement of Photocopier for NAPE	number	1	NCB	Program Director, PEDP 4	GOB and DPs	2.00		Sep' 2019	Oct' 2019	Nov' 2019	Nov' 2019	Nov' 2019	Dec' 2019	Mar' 2020	65	Admin
Vehicles								Sub Total	8.00									
11	GD 211.01	Procurement of Jeep	number	6	NCB	MoPME	GOB and DPs	600.00		Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	April' 2020	182	Admin
12	GD 212.01	Procurement of Scooty	number	200	NCB	Program Director, PEDP 4	GOB and DPs	250.00		Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	April' 2020	186	Admin
Furniture								Sub Total	850.00									
13	GD 213.01	Procurement of Furniture for Schools	number	Need based	NCB	MoPME	GOB and DPs	9,770.00		Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	April' 2020	109	P & D
14	GD 214.01	Procurement of Furniture for NAPE	number	Need based	NCB	Program Director, PEDP 4	GOB and DPs	10.00		Sep' 2019	Oct' 2019	Nov' 2019	Nov' 2019	Nov' 2019	Dec' 2019	Mar' 2020	111	Admin
Printing								Sub Total	9,780.00									
15	GD 215.01	Printing of revised DPED materials	number	300000 copies	NCB	Program Director, PEDP 4	GOB and DPs	500.00		Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	April' 2020	31	Training

Md. Akauddin Bhuiyan, Jomce
Assistant Chief
Ministry of Primary and Mass Education
Government of the People's Republic of Bangladesh

স্বাক্ষর
মহাপরিচালক (প্রাথমিক শিক্ষা)
প্রাথমিক শিক্ষা বিভাগ
স্বাক্ষর, ঢাকা-১২১৬

16	GD 216.01	Printing of Poster for National Education Week	number	Need Based	NCB	Program Director, PEDDP 4	GOB and DPs	20.00	Sep' 2019	Oct' 2019	Nov' 2019	Nov' 2019	Nov' 2019	Dec' 2019	Mar' 2020	166	Admin
17	GD 217.01	Printing of Souvenir for National Education Week	number	Need Based	NCB	Program Director, PEDDP 4	GOB and DPs	3.00	Sep' 2019	Oct' 2019	Nov' 2019	Nov' 2019	Nov' 2019	Dec' 2019	Mar' 2020	166	Admin
18	GD 218.01	Development and printing of Leaflets & posters	number	51000	NCB	Program Director, PEDDP 4	GOB and DPs	100.00	Sep' 2019	Oct' 2019	Nov' 2019	Nov' 2019	Nov' 2019	Dec' 2019	Mar' 2020	158	P & O
19	GD 219.01	Printing of Annual Sector Performance Report (ASPR)-2019	number	4000	NCB	Program Director, PEDDP 4	GOB and DPs	12.00	Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	April 2020	177	M & E
20	GD 220.01	Printing of Annual Sector Performance Report Pamphlet /Booklet (English Version)	number	10000	NCB	Program Director, PEDDP 4	GOB and DPs	2.00	Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	April 2020	177	M & E
21	GD 221.01	Printing of SOP	number	6000	NCB	Program Director, PEDDP 4	GOB and DPs	4.50	Oct' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Dec' 2019	Jan' 2020	Mar' 2020	152	P & D
22	GD 222.01	Printing and Distribution of UPPE Guideline	number	400	NCB	Program Director, PEDDP 4	GOB and DPs	1.00	Oct' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Dec' 2019	Jan' 2020	Mar' 2020	222	P & D
23	GD 223.01	Printing of Infrastructure Planning guidelines	number	750	NCB	Program Director, PEDDP 4	GOB and DPs	1.75	Oct' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Dec' 2019	Jan' 2020	Mar' 2020	197	P & O
24	GD 224.01	Printing of Infrastructure Maintenance guidelines	number	3000	NCB	Program Director, PEDDP 4	GOB and DPs	4.50	Oct' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Dec' 2019	Jan' 2020	Mar' 2020	197	P & D
25	GD 225.01	Procurement of School Calendar	number	Need Based	NCB	Program Director, PEDDP 4	GOB and DPs	12.00	Oct' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Dec' 2019	Jan' 2020	Mar' 2020	197	P & D
Sub Total								660.75									

Others																		
26	GD 226.01	Procurement of Jersey, T-shirts and Caps for Bangabandhu & Bangamata Begun Fazilatunnisa Gold Cup Football Tournament	number	Need Based	NCB	Program Director, PEDDP 4	GOB and DPs	10.00	Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	April 2020	162 & 163	Admin	
27	GD 227.01	Procurement of Trophy (Replica), Crest, Hoops and Medal for Bangabandhu & Bangamata Begun Fazilatunnisa Gold Cup Football Tournament	number	Need Based	NCB	Program Director, PEDDP 4	GOB and DPs	10.00	Sep' 2019	Oct' 2019	Nov' 2019	Nov' 2019	Nov' 2019	Dec' 2019	Mar' 2020	162 & 163	Admin	
28	GD 228.01	Procurement of Goods for inter-school sports & Culture Competition	number	Need Based	NCB	Program Director, PEDDP 4	GOB and DPs	20.00	Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	April 2020	161	P & O	
29	GD 229.01	Films and Video production	number	1	NCB	Program Director, PEDDP 4	GOB and DPs	10.00	Sep' 2019	Oct' 2019	Nov' 2019	Nov' 2019	Nov' 2019	Dec' 2019	Mar' 2020	156	P & O	
30	GD 230.01	Broadcasting of films and videos	number	Need Based	NCB	Program Director, PEDDP 4	GOB and DPs	5.00	Oct' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Dec' 2019	Jan' 2020	Mar' 2020	157	P & O	
31	GD 231.01	Procurement of Crest and Medal for National Education Week	number	Need Based	NCB	Program Director, PEDDP 4	GOB and DPs	1.00	Oct' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Dec' 2019	Jan' 2020	Mar' 2020	166	Admin	
32	GD 232.01	Procurement of Office Stationary, Toilettries, etc for DPE HQ.	number	Need Based	NCB	Program Director, PEDDP 4	GOB and DPs	50.00	Oct' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Dec' 2019	Jan' 2020	Mar' 2020	198	Admin/MD	
33	GD 233.01	Procurement Computer Toner & Accessories for DPE HQ.	number	Need Based	NCB	Program Director, PEDDP 4	GOB and DPs	80.00	Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	April 2020	211	Admin/MD	
34	GD 234.01	Procurement of Croceries for DPE HQ.	number	Need Based	NCB	Program Director, PEDDP 4	GOB and DPs	6.00	Sep' 2019	Oct' 2019	Nov' 2019	Nov' 2019	Nov' 2019	Dec' 2019	Mar' 2020	204	Admin/MD	
Total Value of Goods Procurement								192.00										
Sub Total								12,345.75										

২১০৬
২৫/০৭/২০১৯
 Md. Akmalul Hossain Jomus
 Assistant Chief
 Ministry of Primary and Mass Education
 Government of the People's Republic of Bangladesh
 ঢাকা-১২১৩৬

**Annual Procurement Plan (APP) (Part A)
Fourth Primary Education Development Program (PEDP4)
For FY 2019-20**

Ministry/Division : Ministry of Primary and Mass Education
Agency : Directorate of Primary Education
Procurement Entity Name and Code : Program Director, PEDP4
Project/Program Name and Code : Fourth Primary Education Development Program (PEDP4)

Version : 3
28.07.19
Budget : Development

Sl. No.	Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lakh Taka)	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract	AOP No.	Line Division		
Part A : New																				
Implemented by Directorate of Primary Education																				
1	WD 201	Construction of DPE HQ including Mosque Phase III : [Construction of Auditorium, Mosque & Dormitory for DPE HQ]	number	1 Package	NCB	MOPME	GOB and DPs	9,200.00	N/A	Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	July 2022	89	P & D		
2	WD 202	Vertical extension of DPE central warehouse	number	1 Package	NCB	Program Director, PEDP 4	GOB and DPs	500.00	N/A	Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	July 2022	90	P & D		
								Total Value of Works Procurement												
								9,700.00												

Ar
Md. Alauddin Biswas, Joint Secretary
Assistant Chief
Ministry of Primary and Mass Education
Dhaka

28/09/2019
তারিখ: ২৪/০৯/২০১৯
তারিখ: ২৪/০৯/২০১৯
স্বাক্ষর: [Signature]

**Annual Procurement Plan (APP) [Part B]
Fourth Primary Education Development Program (PEDP4)
For FY 2019-20**

Ministry/Division : Ministry of Primary and Mass Education
 Agency : Directorate of Primary Education
 Procurement Entry Name and Code : Program Director, PEDP4
 Project/Program Name and Code : Fourth Primary Education Development Program (PEDP4)

Version : 3
28.07.19
Builder : Development

Sl. No.	Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in lakh Taka)	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract	AOP No.	Line Division			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19			
Computer and Accessories																					
1	GD 101.01 (Lot: 1 - Lot: 5)	Procurement of Laptops for schools	number	26,000	ICB	CCCP	GOB and DPs	15,600.00		Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	May' 2020	56	IMD			
2	GD 101.02 (Lot: 1 - Lot: 5)	Procurement of short through Multi-media Projectors for schools	number	26,000	ICB	CCGP	GOB and DPs	15,600.00		Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	May' 2020	56	IMD			
3	GD 101.03 (Lot: 1 - Lot: 5)	Procurement of Speakers for schools	number	26,000	ICB	MoPME	GOB and DPs	2,600.00		Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	May' 2020	56	IMD			
4	GD 102.01	Procurement of ICT Goods for establishing Dhaka PTT ICT Lab (Desktop-20, Laptop-1, MW-1, short through MMP-1)	number	23	NCB	Program Director, PEDP 4	GOB and DPs	17.00		May' 2019	June' 2019	July' 2019	July' 2019	July' 2019	Aug' 2019	Oct' 2019	59	IMD			
5	GD 104.01	Procurement of Computer and Accessories for NABPE	number	5	NCB	Program Director, PEDP 4	GOB and DPs	3.00		Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	April' 2020	62	Training			
6	GD 106.01	Procurement of Need based ICT Maintenance (Procurement of UPS Battery)	number	40	NCB	Program Director, PEDP 4	GOB and DPs	20.00		May' 2019	June' 2019	July' 2019	July' 2019	July' 2019	Aug' 2019	Oct' 2019	71	IMD			
7	GD 107.01	Procurement of Licensed Oracle Software for DPE	number	1	NCB	Program Director, PEDP 4	GOB and DPs	300.00		Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	April' 2020	175	IMD			
Sub Total								34,140.00													
Machinery & Equipment																					
8	GD 108.01	Procurement of UPS-20, Power Work, LAN, AC-2, Raised Floor for Dhaka PTT ICT Lab	number	Need based	NCB	Program Director, PEDP 4	GOB and DPs	8.50		May' 2019	June' 2019	July' 2019	July' 2019	July' 2019	Aug' 2019	Oct' 2019	60	IMD			
9	GD 110.01	Procurement of Sound System for DPE	number	1 Package	NCB	Program Director, PEDP 4	GOB and DPs	8.00		Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	April' 2020	218	Admin			
10	GD 112.01	Procurement of Fire Fighting System for DPE	number	Need based	NCB	Program Director, PEDP 4	GOB and DPs	4.00		Sep' 2019	Oct' 2019	Nov' 2019	Nov' 2019	Nov' 2019	Dec' 2019	Mar' 2020	218	Admin			
11	GD 113.01	Procurement of Video Camera & DSLR Camera for DPE	number	2	NCB	Program Director, PEDP 4	GOB and DPs	2.50		Aug' 2019	Sep' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	April' 2020	218	Admin			
Sub Total								23.00													
Furniture																					
12	GD 121.01	Procurement of Admins-1, Computer Table-20, Computer Chair-20, Executive Table-1, Executive Chair-1 for Dhaka PTT ICT Lab	number	43	NCB	Program Director, PEDP 4	GOB and DPs	3.00		May' 2019	June' 2019	July' 2019	July' 2019	July' 2019	Aug' 2019	Oct' 2019	61	IMD			
Sub Total								3.00													
Others																					
13	GD 138.01 (Lot 1)	Procurement of Office Stationary, Toiletries, etc for DPE HQ	number	Need Based	NCB	Program Director, PEDP 4	GOB and DPs	25.00		July' 2019	July' 2019	Aug' 2019	Aug' 2019	Aug' 2019	Sep' 2019	Oct' 2019	198/211	Admin/IMD			
14	GD 138.01 (Lot 2)	Procurement of Crockeries for DPE HQ	number	Need Based	NCB	Program Director, PEDP 4	GOB and DPs	6.00		July' 2019	July' 2019	Aug' 2019	Aug' 2019	Aug' 2019	Sep' 2019	Oct' 2019	198/211	Admin/IMD			
Sub Total								31.00													
Total Value of Goods Procurement								34,197.00													

Md. Masudul Bhuiyan Jannoo
 Assistant Chief
 Ministry of Primary and Mass Education
 Government of the People's Republic of Bangladesh

১৯০৭
 তারিখ: ১৯/০৭/১৯
 ১৯০৭
 ১৯০৭

**Annual Procurement Plan (APP) [Part B]
Fourth Primary Education Development Program (PEDP4)
For FY 2019-20**

Version : 3
28.07.19


Ministry/Division : Ministry of Primary and Mass Education
Agency : Directorate of Primary Education
Project/Program Name and Code : Program Director, PEDP4
Fourth Primary Education Development Program (PEDP4)

Budget : Development

Sl No.	Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lakh Taka)	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract	AOP No.	Line Division
1	WD 101.01	Phase II : Construction of DPPE HQ (Main Building) expansion	number	1 Package	NCB	MoPME	GOB and DPs	7,800.00	N/A	July '2019	Aug '2019	Oct '2019	Nov '2019	Nov '2019	Dec '2019	Jun '2022	89	P & D
2	WD 104.01	Phase II : Construction of Leadership Training Center at Cox's Bazar expansion	number	1 Package	NCB	MoPME	GOB and DPs	5,000.00	N/A	July '2019	Aug '2019	Oct '2019	Nov '2019	Nov '2019	Dec '2019	Jun '2022	91	P & D
Total Value of Works Procurement																		
12,800.00																		

Part B : Carried Over from FY 2018-19

Implemented by Directorate of Primary Education


 Md. Masudul Bhuiyan Jara
 Assistant Chief
 Ministry of Primary and Mass Education
 Government of the People's Republic of Bangladesh
 ২৫০৭/২০১৯
 চারিঃ বঙ্গাল সারসংগ্রহ
 পরিচালক (সি.এস.এস.সি)
 সারসংগ্রহ বিভাগ, সচিবালয়
 ঢাকা-১২১৯

**Annual Procurement Plan (APP) Part B1
Fourth Primary Education Development Program (PEDP4)
For FY 2019-20**

Ministry/Division :
Agency :
Procuring Entity Name and Code :
Project/Program Name and Code :


Ministry of Primary and Mass Education
Directorate of Primary Education
Program Director, PEDP4
Fourth Primary Education Development Programme (PEDP4)

Version : 3
28.07.19
Budget : Development

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Sl. No.	Contract No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in lakh Taka)	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for Completion of Contract	AOP No.	Line Division

Implemented by Directorate of Primary Education

1	SD 101	Individual Consultant for integration and strengthening of existing information systems and dashboard functioning	PM	6	SIC	Program Director, PEDP 4	GOB and DPs	24.00	Jan' 2019	Mar' 2019	April' 2019	June' 2019	June' 2019	June' 2019	July' 2019	Aug' 2019	Aug' 2021	170	IMD	
2	SD 102.04-SD102.08	PST consultants: 5 Program Support Specialists (against deliverables)	PM	48	SIC	Program Director, PEDP 4	GOB and DPs	960.00	May' 2019	July' 2019	Aug' 2019	Sep' 2019	Sep' 2019	Oct' 2019	Oct' 2019	Nov' 2019	Nov' 2023	179	ADG	
3	SD 102.09	PST consultants: 1 Program Coordination Specialists	PM	48	SIC	Program Director, PEDP 4	GOB and DPs	240.00	Sep' 2018	Oct' 2018	Nov' 2018	Dec' 2018	Dec' 2018	Jan' 2019	Jan' 2019	Jan' 2019	Jan' 2023	179	ADG	
4	SD 103	TA for need-based studies and Independent Verification Agency for DLI assessment	PM	82.5	QBS/QCBS	Program Director, PEDP 4	GOB and DPs	330.00	Sep' 2018	Oct' 2018	Nov' 2018	Dec' 2018	Dec' 2018	Jan' 2019	Jan' 2019	Jan' 2019	June' 2019	180	ADG	
5	SD 104	Individual consultant for DPED effectiveness evaluation and Study	PM	6	QBS/QCBS	Program Director, PEDP 4	GOB and DPs	50.00	April' 2019	July' 2019	Aug' 2019	Sep' 2019	Sep' 2019	Oct' 2019	Oct' 2019	Nov' 2019	May' 2020	28	Training	
6	SD 107	Consulting Firm for Primary School Mapping through GIS and remote sensing	Firm	48	QCBS	Program Director, PEDP 4	GOB and DPs	2,646.80	May' 2019	July' 2019	Aug' 2019	Sep' 2019	Sep' 2019	Oct' 2019	Oct' 2019	Nov' 2019	Nov' 2023	105	ADG (PEDP4)	
7	SD 106	PEPMIS module upgradation & inclusion for all infrastructure construction including WASH block, supply of furniture, maintenance and water supply	Firm	LS	QCBS	Program Director, PEDP 4	GOB and DPs	500.00	Sep' 2019	Oct' 2019	Nov' 2019	Dec' 2019	Dec' 2019	Jan' 2020	Jan' 2020	Jan' 2020	June' 2020	106	P & D	
Total Value of Service Procurement								4,750.80												


 Md. Akabuddin Bhuiyan
 Assistant Chief
 Ministry of Primary and Mass Education
 Government of the People's Republic of Bangladesh
 ঢাকা-২, বিজি ১৭, বিএন-১২২৯
 ২৮০৯৭২০০৯
 ২৮০৯৭২০০৯
 ২৮০৯৭২০০৯