

**Annual Procurement Plan
For FY 2021-22**

Ministry/Division : **Ministry of Primary and Mass Education**
 Agency : **Directorate of Primary Education**
 Procurement Entity Name and Code : **Director General**

Draft: Version : 1
 19.08.2021
 Budget : Revenue

Sl. No.	Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Part A: New																		
1	GR 401.01	Printing of OMR Sheet for recruitment of Assistant Teacher.	No	Need based	NCB	DG, DPE	GOB	65.00	Planned Dates		1-Oct-21	29-Oct-21	20-Nov-21	27-Nov-21	3-Dec-21	1-Jan-22		29-Jan-22
									Planned Days		0	28	21	7	7	28	91	28
									Actual Dates									
2	GR 402.02	Printing of Challan Book for distribution of Textbooks	No	2560	NCB	DG, DPE	GOB	5.00	Planned Dates		1-Sep-21	15-Sep-21	6-Oct-21	13-Oct-21	20-Oct-21	10-Nov-21		8-Dec-21
									Planned Days		0	14	21	7	7	28	77	28
									Actual Dates									
3	GR 403.01	Procurement of Leverage for MLSS	No	Need based	RFQ	DG, DPE	GOB	3.00	Planned Dates		9-Oct-21	19-Oct-21	19-Oct-21	26-Oct-21	2-Nov-21	9-Nov-21		7-Dec-21
									Planned Days		0	10	0	7	7	7	31	28
									Actual Dates									
4	GR 403.02	Procurement of Leverage for Driver	No	Need based	RFQ	DG, DPE	GOB	3.00	Planned Dates		9-Oct-21	19-Oct-21	19-Oct-21	26-Oct-21	2-Nov-21	9-Nov-21		7-Dec-21
									Planned Days		0	10	0	7	7	7	31	28
									Actual Dates									
Sub-Total								76.00										
Part B: Carried Over																		
1	GR 401.01	Hiring an Inspection Agent for conducting inspection & testing of production and distribution of Text Book' 2022	Firm	1	NCB	DG, DPE	GOB	95.00	Planned Dates		Jun' 21	Jun' 21	July' 21	July' 21	July' 21	Aug' 21	-	Dec' 21
									Planned Days									
									Actual Dates									
2	GR 5.01	Printing and Supply of APSC Report 2020	No	2000	NCB	DG, DPE	GOB	7.00	Planned Dates		Jun' 21	July' 21	July' 21	Aug' 21	Aug' 21	Sep' 21	-	Nov' 21
									Planned Days									
									Actual Dates									
Sub-Total								102.00										
Total Value of Goods Procurement								178.00										

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

92

**Annual Procurement Plan (APP)
For FY 2021-22**

Draft: Version : 1

19.08.2021

Budget : Revenue

Ministry/Division : **Ministry of Primary and Mass Education**
 Agency : **Directorate of Primary Education**
 Procurement Entity Name and Code : **Director General**

Sl. No.	Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Tk.)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract							
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18	19							
Part B: Carried Over																										
1	SR 3.01	Appointing Panel Lawyer	PM	12	SIC	DG, DPE	GOB	100.00	Planned Dates	Feb' 21	Feb' 21	Mar' 21	Mar' 21	April' 21	April' 21	May' 21	July' 21	-	July' 22							
									Planned Days																	
									Actual Dates																	
Total Value of Service Procurement								100.00																		

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]