

**Annual Procurement Plan
For FY 2021-22**

Revised 22

Ministry/Division :
Agency :
Procurement Entity Name and Code :

Ministry of Primary and Mass Education
Directorate of Primary Education
Director General

Draft:	Version : 2
	10.10.2021
Budget : Revenue	

Sl. No.	Package No.	Description of Procurement Package GOODs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Part A: New																		
1	GR 401.01	Printing of OMR Sheet for recruitment of Assistant Teacher.	Number	1312250	NCB	DG, DPE	GOB	78.75	Planned Dates		15-Oct-21	29-Oct-21	20-Nov-21	27-Nov-21	3-Dec-21	1-Jan-22		29-Jan-22
									Planned Days		0	14	21	7	7	28	77	28
									Actual Dates									
2	GR 402.01	Printing of Challan Book for distribution of Textbooks	Number	1800	RFQ	DG, DPE	GOB	3.00	Planned Dates		15-Oct-21	29-Oct-21	29-Oct-21	6-Nov-21	12-Nov-21	19-Nov-21		17-Dec-21
									Planned Days		0	10	0	7	7	7	31	28
									Actual Dates									
3	GR 403.01	Procurement of Leverage for MLSS	Number	Need based	RFQ	DG, DPE	GOB	3.00	Planned Dates		9-Oct-21	19-Oct-21	19-Oct-21	26-Oct-21	2-Nov-21	9-Nov-21		7-Dec-21
									Planned Days		0	10	0	7	7	7	31	28
									Actual Dates									
4	GR 403.02	Procurement of Leverage for Driver	Number	Need based	RFQ	DG, DPE	GOB	3.00	Planned Dates		9-Oct-21	19-Oct-21	19-Oct-21	26-Oct-21	2-Nov-21	9-Nov-21		7-Dec-21
									Planned Days		0	10	0	7	7	7	31	28
									Actual Dates									
Sub-Total								87.75										
Part B: Carried Over																		
1	GR 4.01	Hiring an Inspection Agent for conducting inspection & testing of production and distribution of Text Book' 2022	Firm	1	NCB	DG, DPE	GOB	95.00	Planned Dates		Jun' 21	Jun' 21	July' 21	July' 21	July' 21	Aug' 21	-	Dec' 21
									Planned Days									
									Actual Dates									
2	GR 5.01	Printing and Supply of APSC Report 2020	Number	2000	NCB	DG, DPE	GOB	7.00	Planned Dates		Jun' 21	July' 21	July' 21	Aug' 21	Aug' 21	Sep' 21	-	Nov' 21
									Planned Days									
									Actual Dates									
Sub-Total								102.00										
Total Value of Goods Procurement								189.75										

Signature

Signature

021-22

226

Draft:	Version : 2
	10.10.2021
Budget : Revenue	

Handwritten signature: *James J. [unclear]*

