



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালকের কার্যালয়,

বাংলাদেশের ১০টি (দশ) অগ্রাধিকারভিত্তিক শহরে সমন্বিত স্যানিটেশন ও
হাইজিন (সমন্বিত কঠিন ও মানব বর্জ্য ব্যবস্থাপনা) প্রকল্প
জনস্বাস্থ্য প্রকৌশল অধিদপ্তর

১৪, শহীদ ক্যাপ্টেন মনসুর আলী সরগী, কাকরাইল, ঢাকা-১০০০।



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

স্মারক নং-৪৬.০৩.০০০০.৫৫০.১৬.০২৩.২২-৬৬

তারিখ: ০৬/০৭/২০২৩ খ্রিঃ।

প্রেরক : প্রকল্প পরিচালক
বাংলাদেশের ১০টি (দশ) অগ্রাধিকার ভিত্তিক শহরে
সমন্বিত স্যানিটেশন ও হাইজিন (সমন্বিত কঠিন
ও মানব বর্জ্য ব্যবস্থাপনা) প্রকল্প
জনস্বাস্থ্য প্রকৌশল অধিদপ্তর, ঢাকা।

প্রাপক : নির্বাহী প্রকৌশলী
জনস্বাস্থ্য প্রকৌশল অধিদপ্তর
কার্যসূচী ও সমন্বয় বিভাগ, ঢাকা।

বিষয় : শুদ্ধাচার কৌশল কর্ম-পরিকল্পনা ২০২৩-২৪ অর্থবছরের ২.১ লক্ষমাত্রা অনুযায়ী উন্নয়ন বাজেটের ক্রয়-
পরিকল্পনা প্রেরণ প্রসঙ্গে।

সূত্র : প্রধান প্রকৌশলী মহোদয়ের দপ্তর স্মারক নং-৫৬০ তারিখ-২৭/০৭/২০২৩খ্রিঃ।

উপর্যুক্ত বিষয়ে প্রেক্ষিতে জানানো যাচ্ছে যে, জনস্বাস্থ্য প্রকৌশল অধিদপ্তর কর্তৃক বাস্তবায়নাধী বাংলাদেশের ১০টি (দশ)
অগ্রাধিকার ভিত্তিক শহরে সমন্বিত স্যানিটেশন ও হাইজিন (সমন্বিত কঠিন ও মানব বর্জ্য ব্যবস্থাপনা) প্রকল্পের ২০২৩-২৪
অর্থবছরের ২.১ লক্ষমাত্রা অনুযায়ী ২০২৩-২৪ অর্থ বছরের উন্নয়ন বাজেটের অনুমোদিত ক্রয়-পরিকল্পনা পবর্তী প্রয়োজনীয়
ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

(এস এম শামীম আহমেদ)
প্রকল্প পরিচালক

স্মারক নং-৪৬.০৩.০০০০.৫৫০.১৬.০২৩.২২-৬৬/১২

তারিখ: ০৬/০৭/২০২৩ খ্রিঃ।

অবগতির জন্য অনুলিপি প্রেরণ করা হলো :

- ১। প্রধান প্রকৌশলী, জনস্বাস্থ্য প্রকৌশল অধিদপ্তর, বাংলাদেশ সরকার, ঢাকা।
- ২। তত্ত্বাবধায়ক প্রকৌশলী, জনস্বাস্থ্য প্রকৌশল অধিদপ্তর, পরিকল্পনা সার্কেল, ঢাকা।

(এস এম শামীম আহমেদ)
প্রকল্প পরিচালক

০৬/০৭/২৩

Annual Procurement Plan for ADP 2023-2024

Ministry / Division	Ministry of Local Government, Rural Development and Cooperatives (Local Government Division)
Agency	Department of Public health engineering (DPHE)
Procuring Entity Name & Code	Project Director
Project/ Program Name & Code	Inclusive and Integrated Sanitation & Hygiene Project in 10 Priority Towns in Bangladesh & 224355400

Project Cost (In Lac Taka)	
Total	55968.00
GOB	8480.00
PA	47488.00

Package No.	Description of Procurement Package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh/Taka)	Indicative Dates			
								Invitation for Pre-qual	Invitation for Tender	Sign of Contract	Completion of Contract
Goods											
URBAN -GD-3-A	Supplying Computers with accessories, Photocopiers for PD office			OTM Framework (NCB)	PD	GOB & IDB	32.00	Not Required			
URBAN -GD-4-A	Supplying of Office Furniture for PD Office			OTM Framework (NCB)	PD	GOB & IDB	42.00	Sep-23	Feb/24	Jun/24	
URBAN -GD-4-B	Supplying of Office Equipment for PD Office			OTM Framework (NCB)	PD	GOB & IDB	42.00	Sep-23	Feb/24	Jun/24	
URBAN -GD-13	Purchasing of Stationary (Others)-Phase-1)			OTM (NCB)	PD	GOB & IDB	18.00	Oct-23	Feb-24	May-24	
Total							134.00				




Annual Procurement Plan for ADP 2023-2024

Ministry/ Division	Ministry of Local Government, Rural Development and Cooperatives (Local Government Division)
Agency	Department of Public health engineering (DPHE)
Procuring Entity Name & Code	Project Director
Project/ Program Name & Code	Inclusive and Integrated Sanitation & Hygiene Project in 10 Priority Towns in Bangladesh & 224355400

Project Cost (In Lac Taka)	
Total	55968.00
GOB	8480.00
PA	47488.00

Package No.	Description of Procurement Package as per DPP	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lac Taka)	Indicative Dates			
								Invitation for Pre-qual	Invitation for Tender	Sign of Contract	Completion of Contract
WORKS											
BAG-S1	Construction of 5 nos Community toilet, 18 nos Communal bim and 3 nos Transfer station			OTM (NCB)	PD	GOB&IDB	135.8	Not Required	Sep-23	Jan-24	Dec-24
BAG-S2	Construction of 1376 nos Containment systems			OTM (NCB)	PD	GOB&IDB	357.75	Not Required	Jan-24	May-24	May-25
BAG-W1	Construction of 5 nos Point source tube-wells, 100 nos House hold water connection and 18 nos Street hydrent			OTM (NCB)	PD	GOB&IDB	21.66	Not Required	Sep-23	Jan-24	Dec-24
BAG-LD1	1.5 Acre Land development at Bagerhat District			OTM (NCB)	PD	GOB&IDB	27.25	Not Required	Sep-23	Jan-24	Nov-24
BAG-WM1	Construction of 1 no Faecal Sludge and 1 no. Solid waste management plant system at Bagerhat District			OTM (NCB)	PD	GOB&IDB	604.71	Not Required	Jan-24	May-24	Oct-25
CUM-S1	Construction of 13 nos Community toilet, 54 nos Communal bin and 5 nos Transfer station			OTM (NCB)	PD	GOB&IDB	273.4	Not Required	Sep-23	Jan-24	Dec-24
CUM-S2	Construction of 3000 nos Containment systems			OTM (NCB)	PD	GOB&IDB	779.99	Not Required	Jan-24	May-24	Apr-25
CUM-W1	Construction of 13 nos Point source tube-wells, 300 nos House hold water connection and 54 nos Street hydrent			OTM (NCB)	PD	GOB&IDB	59.98	Not Required	Sep-23	Jan-24	Dec-24
CUM-LD1	9 Acre Land development at Cumilla Municipality			OTM (NCB)	PD	GOB&IDB	163.49	Not Required	Sep-23	Jan-24	Nov-24

[Signature]

[Signature]

Package No.	Description of Procurement Package as per DPP	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lac Taka)	Indicative Dates			
								Invitation for Pre-qual	Invitation for Tender	Sign of Contract	Completion of Contract
CUM-WM1	Construction of 1 no Faecal Sludge and 1 no. Solid waste management plant system at Cumilla District			OTM (NCB)	Ministry	GOB&IDB	3967.88	Not Required	Jan-24	May-24	Sep-25
LAK-S1	Construction of 5 nos Community toilet, 30 nos Communal bin and 5 nos Transfer station			OTM (NCB)	PD	GOB&IDB	203	Not Required	Sep-23	Jan-24	Dec-24
LAK-S2	Construction of 2500 nos Containment systems			OTM (NCB)	PD	GOB&IDB	650.03	Not Required	Jan-24	May-24	Apr-25
LAK-W1	Construction of 5 nos Point source tube-wells, 150 nos House hold water connection and 30 nos Street hydent			OTM (NCB)	PD	GOB&IDB	31.6	Not Required	Sep-23	Jan-24	Dec-24
LAK-LD1	3 Acre Land development at Lakshmipur District			OTM (NCB)	PD	GOB&IDB	58.13	Not Required	Sep-23	Jan-24	Dec-24
LAK-WM1	Construction of 1 no Faecal Sludge and 1 no. Solid waste management plant system at Lakshmipur District			OTM (NCB)	PD	GOB&IDB	1121.34	Not Required	Jan-24	May-24	Oct-25
NAR-S1	Construction of 8 nos Community toilet, 18 nos Communal bin and 3 nos Transfer station			OTM (NCB)	PD	GOB&IDB	156.8	Not Required	Sep-23	Jan-24	Dec-24
NAR-S2	Construction of 2500 nos Containment systems			OTM (NCB)	PD	GOB&IDB	649.99	Not Required	Jan-24	May-24	Apr-25
NAR-W1	Construction of 5 nos Point source tube-wells, 150 nos House hold water connection and 18 nos Street hydent			OTM (NCB)	PD	GOB&IDB	25.16	Not Required	Sep-23	Jan-24	Dec-24
JAM-S1	Construction of 5 nos Community toilet, 24 nos Communal bin and 4 nos Transfer station			OTM (NCB)	PD	GOB&IDB	169.4	Not Required	Sep-23	Jan-24	Dec-24
JAM-S2	Construction of 2629 nos Containment systems			OTM (NCB)	PD	GOB&IDB	683.51	Not Required	Jan-24	May-24	Apr-25
JAM-W1	Construction of 6 nos Point source tube-wells, 150 nos House hold water connection and 24 nos Street hydent			OTM (NCB)	PD	GOB&IDB	28.38	Not Required	Sep-23	Jan-24	Dec-24
JAM-WM1	Construction of 1 no Faecal Sludge and 1 no. Solid waste management plant system at Jamalpur District			OTM (NCB)	PD	GOB&IDB	1604.53	Not Required	Jan-24	May-24	Sep-25

[Signature]

[Signature]

Package No.	Description of Procurement Package as per DPP	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lac Taka)	Indicative Dates			
								Invitation for Pre-qual	Invitation for Tender	Sign of Contract	Completion of Contract
PAB-S1	Construction of 6 nos Community toilet, 30 nos Communal bin and 4 nos Transfer station			OTM (NCB)	PD	GOB&IDB	180	Not Required	Sep-23	Jan-24	Dec-24
PAB-S2	Construction of 2485 nos Containment systems			OTM (NCB)	PD	GOB&IDB	646.08	Not Required	Jan-24	May-24	Apr-25
PAB-W1	Construction of 8 nos Point source tube-wells, 150 nos House hold water connection and 30 nos Street hydent			OTM (NCB)	PD	GOB&IDB	32.85	Not Required	Sep-23	Jan-24	Dec-24
PAB-LD1	4 Acre Land development At Pabna District			OTM (NCB)	PD	GOB&IDB	72.66	Not Required	Sep-23	Jan-24	Dec-24
PAB-WM1	Construction of 1 no Faecal Sludge and 1 no. Solid waste management plant system at Pabna District			OTM (NCB)	PD	GOB&IDB	1746.23	Not Required	Jan-24	May-24	Oct-25
NAT-S1	Construction of 5 nos Community toilet, 18 nos Communal bin and 3 nos Transfer station			OTM (NCB)	PD	GOB&IDB	135.8	Not Required	Sep-23	Jan-24	Dec-24
NAT-S2	Construction of 1800 nos Containment systems			OTM (NCB)	PD	GOB&IDB	467.97	Not Required	Jan-24	May-24	Apr-25
NAT-W1	Construction of 5 nos Point source tube-wells, 150 nos House hold water connection and 18 nos Street hydent			OTM (NCB)	PD	GOB&IDB	23.91	Not Required	Sep-23	Jan-24	Dec-24
SIR-S1	Construction of 6 nos Community toilet, 30 nos Communal bin and 4 nos Transfer station			OTM (NCB)	PD	GOB&IDB	180	Not Required	Sep-23	Jan-24	Nov-24
SIR-S2	Construction of 2000 nos Containment systems			OTM (NCB)	PD	GOB&IDB	520	Not Required	Jan-24	May-24	Mar-25
SIR-W1	Construction of 8 nos Point source tube-wells, 150 nos House hold water connection and 30 nos Street hydent			OTM (NCB)	PD	GOB&IDB	32.85	Not Required	Sep-23	Jan-24	Dec-24
SIR-LD1	4.5 Acre Land development work at baobari in Sirajganj Pourashava of Sirajganj district Under Inclusive and Integrated Sanitation & Hygiene Project in 10 Priority Towns			OTM (NCB)	PD	GOB&IDB	70.00	Not Required	May-23	Aug-23	Feb-24
SIR-WM1	Construction of 1 no Faecal Sludge and 1 no. Solid waste management plant system at Sirajganj District			OTM (NCB)	PD	GOB&IDB	1693.77	Not Required	Jan-24	May-24	Oct-25

AK

AK

Package No.	Description of Procurement Package as per DPP	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lac Taka)	Indicative Dates			
								Invitation for Pre-qual	Invitation for Tender	Sign of Contract	Completion of Contract
SHA-S1	Construction of 5 nos Community toilet, 18 nos Communal bim and 3 nos Transfer station			OTM (NCB)	PD	GOB&IDB	135.8	Not Required	Sep-23	Jan-24	Nov-24
SHA-S2	Construction of 1350 nos Containment systems			OTM (NCB)	PD	GOB&IDB	350.97	Not Required	Jan-24	May-24	Apr-25
SHA-W1	Construction of 5 nos Point source tube-wells, 100 nos House hold water connection and 18 nos Street hydreant			OTM (NCB)	PD	GOB&IDB	21.66	Not Required	Sep-23	Jan-24	Dec-24
PAT-S1	Construction of 5 nos Community toilet, 18 nos Communal bim and 3 nos Transfer station			OTM (NCB)	PD	GOB&IDB	135.8	Not Required	Sep-23	Jan-24	Nov-24
PAT-S2	Construction of 1723 nos Containment systems			OTM (NCB)	PD	GOB&IDB	448.01	Not Required	Jan-24	May-24	Apr-25
PAT-W1	Construction of 5 nos Point source tube-wells, 100 nos House hold water connection and 18 nos Street hydreant			OTM (NCB)	PD	GOB&IDB	20.41	Not Required	Sep-23	Jan-24	Dec-24
PAT-LD1	2 Acre Land development Patuakhail			OTM (NCB)	PD	GOB&IDB	39.97	Not Required	Sep-23	Jan-24	Dec-24
Total =							18728.52				

[Handwritten signature]

[Handwritten signature]

এস এম শামীম আহমেদ
প্রকল্প পরিচালক
বাংলাদেশের ১০টি দেশ/জায়গার চিত্তিক শহরে
সময়িত স্যানিটেশন ও হাইড্রো-কিলিং-আইএসজি
প্রকল্প, অন্যান্য প্রকৌশল পরিদপ্তর, ঢাকা।

Annual Procurement Plan for ADP 2023-24

Ministry/ Division	Ministry of Local Government, Rural Development and Cooperatives
Agency	(Local Government Division)
Procuring Entity Name	Department of Public health engineering (DPHE)
Project/ Program Name & Code	Project Director Unclusive and Integrated Sanitation & Hygiene Project in 10 Priority Towns in Bangladesh 224355400

Project Cost (in lac Taka)	
Total	55968
GOB	8480
PA	47488

Package No.	Description of Procurement item as per DPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakhTaka)	Indicative Dates		
								Invitation for EOI	Issue of RFP	Sign of Contract
SERVICES										

SERVICES

SER-01	Consultancy Service for Supervision and Technical Support			ICB-MC QCBS	Ministry	GoB& IDB	1746.00	20/11/2022	6-Jul-23	Nov-23	Jun-26
SER-02	Project Financial Auditing			NCB LCS	PD	GoB& IDB	78.00	22/08/2022		Oct-23	Apr-26
SER-03	Individual Consultants			NCB LCS	PD	GoB& IDB	252.00	7-Nov-22		Oct-23	Jun-26
Total =							2076.00				

[Signature]

[Signature]

[Signature]
2022

এস এম শামীম আহমেদ
অবকা পরিচালক
বাংলাদেশের ১০টি(দশ)প্রাথমিক স্বাস্থ্য
সংরক্ষণ ও পরিদর্শন-কার্যক্রম
প্রকল্প, জনস্বাস্থ্য প্রকৌশল অধিদপ্তর, ঢাকা।