

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
সমাজসেবা অধিদফতর
বিভাগীয় সমাজসেবা কার্যালয়, রংপুর
dss.rangpurdiv.gov.bd

স্মারক নং- ৪১.২৭.৮৫০০.০০০.০৫.০০৩.২২. ১৩৭৪/৩ (২)

তারিখঃ ০৩ আগস্ট ২০২৬ খ্রিঃ

বিষয়ঃ ২০২৬-২৭ অর্থবছরে বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) অনুমোদনপূর্বক প্রেরণ প্রসঙ্গে।

সূত্রঃ উপপরিচালক, জেলা সমাজসেবা কার্যালয়, কুড়িগ্রাম- এর স্মারক নং- ৪১.০১.৪৯০০.০০০.০০০.০২.০১৪২. ২৫.৪১৩, তারিখঃ ২৮ জুলাই ২০২৬ খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রের পরিপ্রেক্ষিতে বিভাগীয় সমাজসেবা কার্যালয়, রংপুর বিভাগ, রংপুর-এর অধীন জেলা সমাজসেবা কার্যালয়, কুড়িগ্রাম-এর ২০২৬-২৭ অর্থবছরের “বার্ষিক ক্রয় পরিকল্পনা” অনুমোদন করা হলো।

২। এমতাবস্থায়, অনুমোদিত “বার্ষিক ক্রয় পরিকল্পনা” অনুযায়ী যাবতীয় ক্রয় কার্যক্রম পরিচালনার প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুরোধ করা হলো।

সংযুক্তিঃ বর্ণনামতে।

✓ উপপরিচালক
জেলা সমাজসেবা কার্যালয়
কুড়িগ্রাম।

মোছাঃ জিলুফা সুলতানা
পরিচালক (উপসচিব)
বিভাগীয় সমাজসেবা কার্যালয়
রংপুর বিভাগ, রংপুর

dir.rangpurdiv@dss.gov.bd

সদয় জ্ঞাতার্থে/জ্ঞাতার্থেঃ

০১. মহাপরিচালক, সমাজসেবা অধিদপ্তর, আগারগাঁও, শেরেবাংলা নগর, ঢাকা।

০২. পরিচালক (প্রশাসন ও অর্থ), সমাজসেবা অধিদপ্তর, আগারগাঁও, শেরেবাংলা নগর, ঢাকা।

০৩. অফিস কপি।

Annual Procurement Plan- (2026-27)

Ministry/Division : Ministry of Social Welfare
Agency : Department of Social Services (DSS)

Procuring Entity Name & Code : District Social Services office, Kurigram-1290202117213

Budget: Operational
(In Hundred)

Package No	Description of Goods	Unit	Quantity	Proc. Method & Type	Contract Approving Authority	Source of fund	Est. cost (Hundred)	Time code	Pre-qualification	Advert Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Contract Signing	Total Time to Cont. Sing	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GD-1	Computers and Accessories (4112202)	No.	01	RFQ	Authorized Officer	GoB.	900	Planned Dates	-	23.09.2026	30.09.2026	05.10.2026	08.10.2026	11.10.2026	18.10.2026		11.11.2026	
								Planned Days	-	0	07	05	03	03	07	25	21	
								Actual Dates										
GD-2	Office Equipment (4112310)	No.	01	RFQ	Authorized Officer	GoB.	850	Planned Dates	-	23.09.2026	30.09.2026	05.10.2026	08.10.2026	11.10.2026	18.10.2026		11.11.2026	
								Planned Days	-	0	07	05	03	03	07	25	21	
								Actual Dates										
GD-3	Furniture (4112314)	No.	09	RFQ	Authorized Officer	GoB	1000	Planned Dates	-	23.09.2026	30.09.2026	05.10.2026	08.10.2026	11.10.2026	18.10.2026		11.11.2026	
								Planned Days	-	0	07	05	03	03	07	25	21	
								Actual Dates										
GD-4	Others Stationery (3255105)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	2000	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027	
								Planned Days	-	-	-	-	-	-	-	-	-	
								Actual Dates										
GD-5	Petrol, oil, lubricant (3243101)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	2600	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027	
								Planned Days	-	-	-	-	-	-	-	-	-	
								Actual Dates										
GD-6	Entertainment expenses (3211106)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	400	Planned Dates	-	-	-	-	-	-	-	-	30.10.2026	
								Planned Days	-	-	-	-	-	-	-	-	-	
								Actual Dates										

২৭/০৭/২০২৩
মুহঃ হুমায়ুন কবির
উপপরিচালক
জেলা সমাজসেবা কার্যালয়
কুড়িগ্রাম।

মোহঃ জিলুফা সুলতানা
পরিচালক (উপসচিব)
নিভাগীয় সমাজসেবা কার্যালয়
রংপুর বিভাগ, রংপুর।

Package No	Description of Goods	Unit	Quantity	Proc. Method & Type	Contract Approving Authority	Source of fund	Est. cost (Hundred)	Time code	Pre-qualification	Advert Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Contract Signing	Total Time to Cont. Sing	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GD-7	Courier (3211116)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	40	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027	
								Planned Days	-	-	-	-	-	-	-	-		
								Actual Dates										
GD-8	Internet (3211117)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	240	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027	
								Planned Days	-	-	-	-	-	-	-	-		
								Actual Dates										
GD-9	Post (3211119)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	41	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027	
								Planned Days	-	-	-	-	-	-	-	-		
								Actual Dates										
GD-10	Books and magazines (3211127)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	135	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027	
								Planned Days	-	-	-	-	-	-	-	-		
								Actual Dates										
GD-11	Publications (3211128)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	300	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027	
								Planned Days	-	-	-	-	-	-	-	-		
								Actual Dates										
GD-12	Telecommunications equipment (4112204)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	50	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027	
								Planned Days	-	-	-	-	-	-	-	-		
								Actual Dates										
GD-13	Other machinery and equipment (4112316)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	70	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027	
								Planned Days	-	-	-	-	-	-	-	-		
								Actual Dates										
GD-14	Computer accessories (3255101)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	50	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027	
								Planned Days	-	-	-	-	-	-	-	-		


 ২৭/০৭/২০১৭
 মহঃ হুমায়ুন কবির
 উপপরিচালক
 জেলা সমাজসেবা কার্যালয়
 কুড়িগ্রাম।


 জিলা মুন্সিফ
 রিচার্জ (উপসচিব)
 সমাজসেবা কার্যালয়
 ১২ বিভাগ, রংপুর।

Package No	Description of Goods	Unit	Quantity	Proc. Method & Type	Contract Approving Authority	Source of fund	Est. cost (Hundred)	Time code	Pre-qualification	Advert Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Contract Signing	Total Time to Cont. Sing	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
			ent					Actual Dates										
GD-15	Stamp And Seal (3255104)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	23	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027	
								Planned Days	-	-	-	-	-	-	-	-		
								Actual Dates										
GD-16	Motor vehicle (3258101)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	1000	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027	
								Planned Days	-	-	-	-	-	-	-	-		
								Actual Dates										
GD-17	Furniture (3258102)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	200	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027	
								Planned Days	-	-	-	-	-	-	-	-		
								Actual Dates										
GD-18	Computer (3258103)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	400	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027	
								Planned Days	-	-	-	-	-	-	-	-		
								Actual Dates										
GD-19	Office equipment (3258104)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	100	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027	
								Planned Days	-	-	-	-	-	-	-	-		
								Actual Dates										
GD-20	Other equipment and accessories (3258105)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	100	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027	
								Planned Days	-	-	-	-	-	-	-	-		
								Actual Dates										
GD-21	Fittings and fixtures (3258127)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	50	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027	
								Planned Days	-	-	-	-	-	-	-	-		
								Actual Dates										

২৭/০৭/২০২৩

মুহুর্ত জামায়াত কবির
উপনিয়ন্ত্রক
জেলা সমাজসেবা কার্যালয়
কুষ্টিয়া।

২০/০৮/২৩

মোহাম্মদ জিলুফা সুলতানা
পরিচালক (উপসচিব)
নিজস্বীয় সমাজসেবা কার্যালয়
রংপুর বিভাগ, রংপুর।

Package No	Description of Goods	Unit	Quantity	Proc. Method & Type	Contract Approving Authority	Source of fund	Est. cost (Hundred)	Time code	Pre-qualification	Advert Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Contract Signing	Total Time to Cont. Sing	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
GD-22	Function/ Festival Celebration (3257301)	No./ Packet	As per requirement	DPM/ RFQ	Authorized Officer	GoB	120	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027		
								Planned Days	-	-	-	-	-	-	-	-			
								Actual Dates											
GD-23	Promotion and advertising expenses (3211125)	No./ Packet	As per requirement	DPM	Authorized Officer	GoB	1250	Planned Dates	-	-	-	-	-	-	-	-	10.06.2027		
								Planned Days	-	-	-	-	-	-	-	-	-		
								Actual Dates											
Total Value Of Goods Procurement-							11919												

(Md. Humayun Kabir)

Deputy Director

District Social Services office, Kurigram