

## Annual Procurement Plan (2024-2025)

Budget : Development

Ministry/ Division : Ministry of Road Transport and Bridges

Agency : Dhaka Transport Coordination Authority

Procuring Entity Name & Code : Executive Director, Dhaka Transport Coordination Authority,

Project/ Programme Name & Code : Mid-Term Review and Updating of Revised Strategic Transport Plan for DTCA Area (MTR-RSTP); 223045900

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk. (Total)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DTCA - G2 B, C	Supply of Office Equipment	Packages	2	RFQ	PD	GOB	1.00	Planned Dates	-	01/10/24	10/10/24	10/10/24	14/10/24	17/10/24	24/10/24		23/11/24
								Planned Days	-	0	10	-	4	3	7	24	30
								Actual Dates	-								
DTCA - G8 A, B, C	Printing & Binding of STP copies	Packages	3	RFQ/DMP	PD	GOB	1.425	Planned Dates	-	01/05/25	08/05/25	08/05/25	12/05/25	15/05/25	22/05/25		21/06/25
								Planned Days	-	0	8	-	4	3	7	22	30
								Actual Dates	-								

A      Jh      H      A

*Signature*  
85.06.28  
Executive Director