

## Annual Procurement Plan (2023-2024)

Budget : Development

Ministry/ Division : Ministry of Road Transport and Bridges

Agency : Dhaka Transport Coordination Authority

Procuring Entity Name & Code : Executive Director, Dhaka Transport Coordination Authority,

Project/ Programme Name & Code : Mid-Term Review and Updating of Revised Strategic Transport Plan for DTCA Area (MTR-RSTP); 223045900

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DTCA - G1 C	Supply of Computer, Laptop and Accessories	Packages	1	RFQ	PD	GoB	0.50	Planned Dates	-	15/11/23	22/11/23	29/11/23	03/12/23	06/12/23	13/12/23		11/01/24
								Planned Days	-	0	7	7	4	3	7	28	30
								Actual Dates	-								
DTCA - G2 B	Supply of Office Equipment	Packages	1	RFQ	PD	GOB	0.50	Planned Dates	-	11/12/23	18/12/23	25/12/23	28/12/23	31/12/23	07/01/24		05/02/24
								Planned Days	-	0	7	7	3	3	7	27	30
								Actual Dates	-								
DTCA - G6 B	Supply of Office Stationeries & Other Consumables	Packages	1	RFQ	PD	GOB	0.50	Planned Dates	-	15/01/24	22/01/24	29/01/24	01/02/24	04/02/24	11/02/24		11/03/24
								Planned Days	-	0	7	7	3	3	7	27	30
								Actual Dates	-								

Ashif

Johi

*[Handwritten Signature]*

*[Handwritten Signature]*  
Executive Director  
28/09/2023