


REVISED ANNUAL PROCUREMENT PLAN FOR GOODS (FY: 2024-2025, QUARTER: 2,3)


Ministry / Division	: Ministry of Road Transport and Bridges/ Road Transport and Highway Division		Project cost (In Lakh Taka)	
Agency	: Dhaka Transport Coordination Authority (DTCA)	Total	8387.10	
Procuring Entity Name	: Md. Mamunur Rahman (Project Director)	GoB	5399.56	
Project / Programme Name & Code	: TA Project for "Establishment of Clearing House for Integrating Transport Ticketing System in Dhaka City & Adjacent Districts (Phase-II)" (Code: 223045700)	PA	2987.54	

Package No.	Description of Procurement Package as per TAPP (GOODS) (6 Packages)	Unit	Qty	Procurement Method type	Contract Approving Authority	Source of Fund	Estimated Cost (In Lakh Tk.)	Time for Process	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Completion of Contract
									10	11	12	13	14	15	16	17
GD-2(c)	Procurement Rapid Pass Card and Associated Service	piece	139400	OTM (NCT)	HoPE (ED)	GoB	8334.60	Planned Dated	07-02-2024	28-02-2024	18-04-2024	18-05-2024	21-05-2024	02-06-2024	-	30-09-2024
								Planned Days	0	21	50	30	3	12	116	120
								Actual Dates	07-02-2024	29-02-2024	30-07-2024	15-10-2024	15-10-2024	24-10-2024	260	23-12-2024
GD-2(d)	Procurement of Rapid Pass Card and Associated Service	piece	150000	DPM	RTHD	GoB	8334.60	Planned Dated	Not Applicable (Procurement Completed in Previous FY: 2023-24; Payment given in FY: 2023-24 is BDT. 112.70 Lac; Payment given in current FY: 2024-25 is BDT. 370.30 Lac; Payment Completed)							
								Planned Days								
								Actual Dates								
GD-10	Office Stationeries & other Consumables	piece	L.S	DPM (in Cash)	PD	GoB	8334.60	Planned Dated	Not Applicable (Recurring Cost; Cost as per requirement)							
								Planned Days								
								Actual Dates								
GD-12	Repair & Maintenance of Computer	piece	L.S	DPM (in Cash)	PD	GoB	8334.60	Planned Dated	Not Applicable (Recurring Cost; Cost as per requirement)							
								Planned Days								
								Actual Dates								
GD-13	Repair & Maintenance of Office Equipment	piece	L.S	DPM (in Cash)	PD	GoB	8334.60	Planned Dated	Not Applicable (Recurring Cost; Cost as per requirement; Cost till now in current FY: 2024-25 is BDT. 0.25 Lac)							
								Planned Days								
								Actual Dates								
GD-17	Procurement of Goods for Promotional Campaign-1 for Clearing House (FY: 2024-25)	piece	L.S	RFQ	PD	GoB	8334.60	Planned Dated	12-12-2024	19-12-2024	19-12-2024	19-01-2025	19-01-2025	-	-	26-01-2025
								Planned Days	0	7	0	31	0	-	38	7
								Actual Dates								
TOTAL VALUE OF GOODS PROCUREMENT:							837.34									


Asst. Project Manager


Project Manager


Project Director


Executive Director (DTCA)

সাদ্দাম হোসেন
সহকারী প্রকল্প ব্যবস্থাপক
এস্টাব্লিশমেন্ট অব ক্লিয়ারিং হাউজ ফর ইন্টিগ্রেটিং
ট্রান্সপোর্ট টিকেটিং সিস্টেম ইন ঢাকা সিটি
এন্ড এডজাসেন্ট ডিসট্রিক্টস (ফেইজ-২)

মোঃ পারভেজ হাওলাদার
প্রকল্প ব্যবস্থাপক
এস্টাব্লিশমেন্ট অব ক্লিয়ারিং হাউজ ফর ইন্টিগ্রেটিং
ট্রান্সপোর্ট টিকেটিং সিস্টেম ইন ঢাকা সিটি
এন্ড এডজাসেন্ট ডিসট্রিক্টস (ফেইজ-২)


মোঃ মামুনুর রহমান
প্রকল্প পরিচালক
এস্টাব্লিশমেন্ট অব ক্লিয়ারিং হাউজ ফর ইন্টিগ্রেটিং
ট্রান্সপোর্ট টিকেটিং সিস্টেম ইন ঢাকা সিটি
এন্ড এডজাসেন্ট ডিসট্রিক্টস (ফেইজ-২)

নীলিমা আখতার
নির্বাহী পরিচালক (অতিরিক্ত সচিব)
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
সড়ক পরিবহন ও মহাসড়ক বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়


REVISED ANNUAL PROCUREMENT PLAN FOR SERVICE (FY: 2024-2025, QUARTER: 2,3)

Ministry / Division	: Ministry of Road Transport and Bridges/ Road Transport and Highway Division		Project cost (In Thousand Taka)	
Agency	: Dhaka Transport Coordination Authority (DTCA)	Total	8387.10	
Procuring Entity Name	: Md. Mamunur Rahman (Project Director)	GoB	5399.56	
Project / Programme Name & Code	: TA Project for "Establishment of Clearing House for Integrating Transport Ticketing System in Dhaka City Adjacent Districts (Phase-II)" (Code: 223045700)	PA	2987.54	


Package No.	Description of Procurement Package as per TAPP (SERVICES) (8 Packages)	Unit	Qty	Procurement Method type	Contract Approving Authority	Source of Fund	Estimated Cost (In Lakh Tk.)	Time for Process	Indicative dates											
									Advertise Eol	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Combined Evaluation	Negotiation	Issuance of NoA/Work order	Letter of Acceptance	Sign of Contract	Total Time to Contract signature	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
S3-CH(a)	Item-1 Design, Development, Testing, Implementation and Maintenance of an Android Based AFC Bus Validator System along with necessary system integration with Clearing House of DTCA. Item-2: Design, Development, Testing, Implementation and Maintenance of an Android-Based TOM System for Handy POS device along with necessary system integration with Clearing House of DTCA	system	2	QCBS	RTHD	GoB		Planned Dates	Not Applicable (Procurement Completed in Previous FY: 2023-24; Payment Given in FY: 2023-24 is BDT. 90.87 Lac; Payment given till now in current FY: 2024-25 is BDT. 143.02 Lac; Payment will continue in current FY: 2024-25)											
								Planned Days												
								Actual Dates												
S3-CH(b)	Item-3: API (Application programming interface) Development for CH and HSM System Development	system	2	QCBS	RTHD	GoB		Planned Dates	01-01-2025	15-02-2025	17-03-2025	06-04-2025	19-04-2025	24-04-2025	24-05-2025	31-05-2025	14-06-2025	-	13-06-2028	
S3-CH (c)	Item 4: On-line Top-Up Server & System Development and Rapid Pass Apps Development							Planned Days	0	45	30	20	13	5	30	7	14	164	1095	
								Actual Dates												
S6-CH	Advertising expenses	piece	L.S	DPM (in Cash)	PD	GoB		Planned Dates	Not Applicable (Recurring Cost; Cost as per Requirement; Cost till now in current FY: 2024-25 is 1.33 Lac)											
								Planned Days												
								Actual Dates												
S7-CH	Audio-Video Film Production	piece	1	FBS	PD	GoB		Planned Dates	01-02-2024	17-03-2024	16-04-2024	06-05-2024	19-05-2024	24-05-2024	23-06-2024	30-06-2024	14-07-2024	-	14-07-2026	
								Planned Days	0	45	30	20	13	5	30	7	14	164	730	
								Actual Dates												
S8-CH	Consultancy Services for Clearing House Management	person	1	SIC	PD	GoB		Planned Dates	Not Applicable (Procurement Completed in Previous FY: 2022-23; Payment Given in FY: 2022-23 is BDT. 14.01 Lac; Payment given in FY 2023-24 is BDT. 14.83 Lac; Payment given till now in current FY: 2024-25 is BDT. 6.45 Lac. Payment will continue in FY: 2024-25)											
								Planned Days												
								Actual Dates												
S9-CH	Hiring of 1 (One) Microbus with 1 (One) Driver (FY: 2024-25)	piece	1	RFQ	PD	GoB		Planned Dates	01-01-2025	01-01-2025	08-01-2025	07-02-2025	17-02-2025	-	27-02-2025	06-03-2025	27-03-2025	-	30-06-2025	
								Planned Days	0	0	7	30	10	-	10	7	21	85	95	
								Actual Dates												
S10-CH	Salary of outsourced PIU staffs (5 National persons, 60 MM)	person	5	OTM (NCT)	PD	GoB		Planned Dates	Not Applicable (Procurement Completed in Previous FY: 2022-23; Payment Given in FY: 2022-23 is BDT. 12.06 Lac; Payment given in FY 2023-24 is BDT. 13.19 Lac; Payment given till now in current FY: 2024-25 is BDT. 5.50 Lac. Payment will continue in current FY: 2024-25)											
								Planned Days												
								Actual Dates												
TOTAL VALUE OF SERVICES PROCUREMENT:							617.36													


Asst. Project Manager


সাদ্দাম হোসেন
সহকারী প্রকল্প ব্যবস্থাপক
এস্টাব্লিশমেন্ট অব ক্লিয়ারিং হাউজ ফর ইন্টিগ্রেটিং
ট্রান্সপোর্ট টিকেটিং সিস্টেম ইন ঢাকা সিটি
এন্ড এডজাসেন্ট ডিসট্রিক্টস (ফেইজ-২)


Project Manager

মোঃ পারভেজ হাওলাদার
প্রকল্প ব্যবস্থাপক
এস্টাব্লিশমেন্ট অব ক্লিয়ারিং হাউজ ফর ইন্টিগ্রেটিং
ট্রান্সপোর্ট টিকেটিং সিস্টেম ইন ঢাকা সিটি
এন্ড এডজাসেন্ট ডিসট্রিক্টস (ফেইজ-২)


Project Director

মোঃ মামুনুর রহমান
প্রকল্প পরিচালক
এস্টাব্লিশমেন্ট অব ক্লিয়ারিং হাউজ ফর ইন্টিগ্রেটিং
ট্রান্সপোর্ট টিকেটিং সিস্টেম ইন ঢাকা সিটি
এন্ড এডজাসেন্ট ডিসট্রিক্টস (ফেইজ-২)


Executive Director (DTCA)

নীলিমা আখতার
নির্বাহী পরিচালক (অতিরিক্ত সচিব)
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
সড়ক পরিবহন ও মহাসড়ক বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়