

Annual Procurement Plan for 2025-2026

Ministry/Division : Ministry of Road Transport and Bridges/Road Transport and Highways Division
 Agency : Dhaka Transport Coordination Authority (DTCA)
 Procuring Entity : Project Director, DTCA
 Project Name : Transport Master Plan and Preliminary Feasibility Study for Urban Metro Rail Transit Construction of Chattogram Metropolitan Area (CMA)
 Project Code : 223048300

Total	: Tk. 7062.59 Lacs
GOB	: Tk. 1362.59 Lacs
DPA	: Tk. 5700.00 Lacs

in Lakh BDT

Package no.	Description of Procurement Packages (Intellectual Services)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SD-2-A	Technical Consultant (Individual) (SZ)-1	Man Month	5	Individual Consultant Selection, as per PPR 2025 (Rule 133)	PD	GoB	17.50	Planned Dates	19-Jan-26	2-Feb-26	16-Feb-26	23-Feb-26	26-Feb-26	29-Mar-26	69	26-Aug-26
								Planned Days	-	14	14	7	3	31	69	
								Actual Dates								
SD-3-A	Transport Planner (Individual) (SZ)-1	Man Month	5	Individual Consultant Selection, as per PPR 2025 (Rule 133)	PD	GoB	17.50	Planned Dates	5-May-26	19-May-26	2-Jun-26	9-Jun-26	14-Jun-26	12-Jul-26	68	9-Dec-26
								Planned Days	-	14	14	7	5	28	68	
								Actual Dates								

Total Value of Procurement 35.00

Raghib
 Deputy Project Manager

Transport Master plan and Preliminary Feasibility Study for Urban Metro Rail Transit Construction of Chattogram Metropolitan Area (CMA)

Officer
 Project Director

Transport Master plan and Preliminary Feasibility Study for Urban Metro Rail Transit Construction of Chattogram Metropolitan Area (CMA)

CSN: SN 2020 22/08/2023
 Executive Director (Additional Charge)
 DTCA

Annual Procurement Plan for 2025-2026

Ministry/Division : Ministry of Road Transport and Bridges/Road Transport and Highways Division
 Agency : Dhaka Transport Coordination Authority (DTCA)
 Procuring Entity : Project Director, DTCA
 Project Name : Transport Master Plan and Preliminary Feasibility Study for Urban Metro Rail Transit Construction of Chattogram Metropolitan Area (CMA)
 Project Code : 223046300

Total	: Tk. 7062.58 Lacs
GOB	: Tk. 1362.58 Lacs
DPA	: Tk. 5700.00 Lacs

in Lakh BDT

Package no.	Description of Procurement Packages (Physical Services)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Lac Tk.	Time Code for Process	Invited Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	NSD-1-A	Man Month	66	DPM	PD	GoB	25.00	Planned Dates	14-Jan-26	21-Jan-26	22-Jan-26	25-Jan-26	28-Jan-26	4-Feb-26	16	31-Dec-26
								Planned Days	-	7	1	3	3	7	21	
								Actual Dates								
	NSD-2-A	Month	10	DPM	PD	GoB	14.40	Planned Dates	26-Jan-26	2-Feb-26	5-Feb-26	12-Feb-26	17-Feb-26	6-Mar-26	39	31-Dec-26
								Planned Days	-	7	3	7	5	17	39	
								Actual Dates								

Total Value of Procurement 39.40

Ragib
 Deputy Project Manager
 Transport Master plan and Preliminary Feasibility Study for Urban Metro Rail Transit Construction of Chattogram Metropolitan Area (CMA)

Atiqur
 Project Director
 Transport Master plan and Preliminary Feasibility Study for Urban Metro Rail Transit Construction of Chattogram Metropolitan Area (CMA)

CSN: 5/2/26
 Executive Director (Additional Charge)
 DTCA

Annual Procurement Plan for 2025-2026

Ministry/Division : Ministry of Road Transport and Bridges/Road Transport and Highways Division
 Agency : Dhaka Transport Coordination Authority (DTCA)
 Procuring Entity : Project Director, DTCA
 Project Name : Transport Master Plan and Preliminary Feasibility Study for Urban Metro Rail Transit Construction of Chattogram Metropolitan Area (CMA)
 Project Code : 223046300

Total	: Tk. 7062.58 Lacs
GOB	: Tk. 1362.58 Lacs
DPA	: Tk. 5700.00 Lacs

in Lakh BDT

Package no.	Description of Procurement Packages (Goods)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-4-C	Supply of Office Stationeries & Other Consumables -3	Package	1	RFQ	PD	GoB	4.00	Planned Dates	1-Feb-26	8-Feb-26	11-Feb-26	18-Feb-26	23-Feb-26	23-Feb-26	22	25-Mar-26
								Planned Days	-	7	3	7	5	0	22	
								Actual Dates	-	-	-	-	-	-	-	

Total Value of Procurement 4.00

Ragunib
 Deputy Project Manager
 Transport Master plan and Preliminary Feasibility Study for Urban Metro Rail Transit Construction of Chattogram Metropolitan Area (CMA)

27/02/26
 Project Director
 Transport Master plan and Preliminary Feasibility Study for Urban Metro Rail Transit Construction of Chattogram Metropolitan Area (CMA)

CSH: SN 27/02/26
 Executive Director (Additional Charge)
 DTCA