

BUDGET RE

PPR 2008, Rule-16, schedule 5: part-Ga

Sample: Annual Procurement Plan (goods) (2024-2025)

Ministry/Division: Ministry of Public Administration

Agent: Upzilla Nirbahi Officer, Durgapur Netrokona.

Procuring Entity Name & Code: Upzilla Nirbahi Officer, Durgapur Netrokona

package No	Description of procurement package Goods	unit	Quantity	procurement Method & Type	contracting authority	source of funds	Estimated cost in TK (lac)	Time code for process Not used in Goods	Not used in Goods	invite/Advertise tender	tender opening	tender Evaluation	Approval to award	Notification of Award	signing of Contract	total Time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR3	Furniture CODE: 3258102	pcs	3	LTM	UNO Office	GOB	0.50	planned Dates	-	03.03.25	18.03.25	03.04.25	14.04.25	25.04.25	10.05.25	69	
								planned Dates	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
GR4	computer CODE: 3258103	pcs	3	LTM	UNO Office	GOB	0.50	planned Dates		04.03.25	19.03.25	04.04.25	15.04.25	26.04.25	11.05.25	69	
								planned Dates	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
Total Value of Works procure ment							1.52										

(Md. Naveed Rezwanul Kabir)
Res 5/12/2025

Upzilla Nirbahi Officer
Durgapur, Netrokona.

BUDGET RE

PPR 2008, Rule-16, schedule 5: part-Ga

Sample: Annual Procurement Plan (goods) (2024-2025)

Ministry/Division: Ministry of Public Administration

Agent: Upzilla Nirbahi Officer, Durgapur Netrokona.

Procuring Entity Name & Code: Upzilla Nirbahi Officer, Durgapur Netrokona

package No	Description of procurement package	unit	Quantity	procurement Method & Type	contract approving authority	source of funds	Estimated cost in TK (la c)	Time code for process Not used in Goods	Not used in Goods	invite/Advertise tender	tender opening	tender Evaluation	Approval to award	Notification of Award	signing of Contract	total Time to Contract signature	Time for Completion of Contract
1	Goods	2	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	computer consumables CODE: 3255101	nos	12	RFQ	UNO Office	GOB	0.27	planned Dates	-	03.03.25	10.03.25	16.03.25	19.03.25	22.03.25	27.03.25	25	
								planned Dates		0	-	-	-	-	-		
								Actual Dates	-	-	-	-	-	-	-		
GR2	ns Equipment CODE: 3258126	-	-	-	-	-	0.25	planned Dates		04.03.25	11.03.25	17.03.25	20.03.25	23.03.25	28.03.25	25	
								Actual Dates		-	-	-	-	-	-	09.03.25	



(Md. Naveed Rezwanul Kabir)
Upzilla Nirbahi Officer
Durgapur, Netrokona.