

**E-GP ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2025-2026**

Budget: Revenue

Ministry/ Division : Ministry of Women and Children Affairs  
 Agency : Department of Women Affairs  
 Procuring Entity Name & Code :  
 Project / Program Name & Code : Daycare Section & 25 Daycare Centers, Code-1300207

(In BDT Lac Taka)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for Process	Not Used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Purchase of Office Equipment (Establishment Freeze, IPS, TV, Digital seal for 25 Day Care Centre & H.O) (Code-4112310)	No.	25 Day Care Center & H.O	OTM	DG	GOB	32.00	Planned Date	-	06-05-26	21-05-26	24-05-26	07-06-26	16-06-26	-	-	30-06-26
								Planned Days	-	1	15	3	14	9	-	41	-
								Actual Dates	-	-	-	-	-	-	-	-	-
GD-2	Purchase of Food Item for 13 Day Care Center (Code: 3254102)	No.	13 Day Care Center & H.O	OTM	DG	GOB	336.00	Planned Date	-	10-05-26	24-05-26	02-06-26	09-06-26	23-06-26	-	-	30-06-26
								Planned Days	-	1	14	10	7	14	-	44	-
								Actual Dates	-	-	-	-	-	-	-	-	-
GD-3	Purchase of Food Item for 12 Day Care Center (Code: 3254102)	No.	12 Day Care Center	OTM	DG	GOB	214.00	Planned Date	-	07-05-26	25-05-26	04-06-26	09-06-26	16-06-26	-	-	30-06-26
								Planned Days	-	1	18	10	5	7	-	40	-
								Actual Dates	-	-	-	-	-	-	-	-	-
GD-4	Purchase of Furniture for 25 Day Care Center and H.O (code-4112314). (Day care Officer Chair & Table, child Daining Table & Chair, Child Reading Table & Chair, Self, etc)	No.	25 Day Care Center & H.O	OTM	DG	GOB	25.00	Planned Date	-	05-05-26	20-05-26	24-05-26	07-06-26	10-06-26	-	-	24-06-26
								Planned Days	-	1	15	4	14	3	-	36	-
								Actual Dates	-	-	-	-	-	-	-	-	-

স্বাক্ষর

শামছুন নাহার  
 প্রশাসনিক কাম-হিসাবরক্ষণ কর্মকর্তা  
 দিবাযন্ত্র শাখা  
 মহিলা বিষয়ক অধিদপ্তর, ঢাকা

E-GP ANNUAL PROCUREMENT PLAN YEAR 2025-26.doc

স্বাক্ষর  
 হোসনে আরুল্লাহ  
 সহকারী পরিচালক (শিশু উন্নয়ন)  
 দিবাযন্ত্র শাখা  
 মহিলা বিষয়ক অধিদপ্তর, ঢাকা।

স্বাক্ষর  
 মোছাঃ কানিজ আজিজা  
 উপপরিচালক (অতিরিক্ত দায়)  
 দিবাযন্ত্র  
 মহিলা বিষয়ক অধিদপ্তর, ঢাকা

স্বাক্ষর  
 নাজমা হোসেন  
 পরিচালক (মুদ্রাসচিব)  
 মহিলা বিষয়ক অধিদপ্তর  
 মহিলা ও শিশু বিষয়ক মন্ত্রণালয়

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for Process	Not Used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-5	Purchase of Bed Item for Children of 12 Day Care Center (Code: 3252101) (Mattress, Pillo, Bed sheet, Carpet, etc)	No.	12 Day Care Center	RFQ	DG	GOB	4.00	Planned Date	-	05-05-26	10-05-26	13-05-26	14-05-25	17-05-26	-	-	24-05-26
								Planned Days	-	1	5	3	1	3	-	14	-
								Actual Dates									
GD-6	Purchase of Educational Materials for Children of 12 Day Care Center (Code: 3255105) (Child Attendent Sheet, Staff Attendent Sheet, Admit Form, File, Board, Pen, Pencil, Scale, Stapler, Paper, Child book, Color Pencil, Pencil, Sharpner, Eraser etc.)	No.	12 Day Care Center & H.O	RFQ	DG	GOB	4.00	Planned Date	-	05-05-26	12-05-26	18-05-26	21-05-25	24-05-26	-	-	09-06-26
								Planned Days	-	1	7	6	3	3	-	28	-
								Actual Dates									
GD-7	Purchase of Toy Item for Children of 12 Day Care Center (Code: 3256107)	No.	12 Day Care Center	RFQ	DG	GOB	3.00	Planned Date	-	06-05-26	13-05-26	20-05-26	25-05-26	25-05-26	-	-	03-06-26
								Planned Days	-	1	7	7	5	1	-	19	-
								Actual Dates									
GD-8	Purchase of Crockery's 12 Centers & H.O (Code: 3255105) (Plate, Glass, Pot, Suspen, Kari cooker etc.)	No.	12 Day Care Center & H.O	RFQ	DG	GOB	03.00	Planned Date	-	11-05-26	18-05-26	18-05-26	25-03-26	03-06-26	-	-	10-06-26
								Planned Days	-	1	7	0	7	2	-	30	-
								Actual Dates									
GD-9	Purchase of Toiletries Equipment for Children of 12 Day Care Center (Code: 3211102) (Harpic, Soap, Daster, Vimber, Floor Cleaner, Tissue, etc.)	No.	12 Day Care Center	RFQ	DG	GOB	5.00	Planned Date	-	11-05-26	14-05-26	17-05-26	24-05-26	02-06-26	-	-	07-06-26
								Planned Days	-	1	3	3	7	9	-	29	-
								Actual Dates									

শামছুন নাহার  
প্রশাসনিক কাম-হিসাবরক্ষণ কর্মকর্তা  
দিবায়ত্ত শাখা  
মহিলা বিষয়ক অধিদপ্তর ঢাকা

হোসেন আয়লা  
সহকারী পরিচালক (শিও উন্নয়ন)  
দিবায়ত্ত শাখা  
মহিলা বিষয়ক অধিদপ্তর, ঢাকা।

মোহাম্মদ হান্নান  
মোহাম্মদ হান্নান  
উপপরিচালক (সেটিং দাঃ)  
দিবায়ত্ত  
মহিলা বিষয়ক অধিদপ্তর ঢাকা

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for Process	Not Used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-10	Purchase of Employee Drees (Code: 3256106)	No.	Head office	OTM	DG	GOB	12.00	Planned Date	-	03-05-26	24-05-26	01-06-26	06-06-26	09-06-26	-	-	18-06-26
								Planned Days	-	1	21	7	5	3	-	46	-
								Actual Dates									
GD-11	Purchase of Publication Materials for Children of 12 Day Care Center (Code: 3211125) (Notepade, Leaflet, Feston, Folder, etc.)	No.	12 Day Care Center	RFQ	DG	GOB	03.00	Planned Date	-	03-05-26	10-05-26	17-05-26	24-05-26	25-05-26	-	-	08-06-26
								Planned Days	-	1	07	7	7	1	-	29	-
								Actual Dates									
GD-12	Purchase of Office Equipment (Electric Water Filter, Wall Fan, Ceiling Fan, LED Light And Multiplug) for 25 Day Care Centre & H.O) (Code-4112310)	No.	25 Day Care Center	RFQ	DG	GOB	5.00	Planned Date	-	30-04-26	07-05-26	14-05-26	17-05-26	24-05-26	-	-	09-06-26
								Planned Days	-	1	07	07	03	07	-	33	-
								Actual Dates									
GD-13	Outsourcing (Code-3211131)	No.	Secretariat DayCare Center	OTM	DG	GOB	20.00	Planned Date	-	03-05-26	24-05-26	01-06-26	06-06-26	09-06-26	-	-	18-06-26
								Planned Days	-	1	21	7	5	3	-	46	-
								Actual Dates									
GD-14	Purchase of Floor mat for Children of 12 Day Care Center (Code: 3255105)	No.	12 Day Care Center	RFQ	DG	GOB	3.00	Planned Date	-	06-05-26	13-05-26	18-05-26	21-05-26	24-05-26	-	-	07-06-26
								Planned Days	-	1	7	5	3	3	-	18	-
								Actual Dates									

Total OTM =639.00 Lac & RFQ =30.00 Lac

২৬/০৮/২৬  
শামছন নাহার  
প্রশাসনিক কাম-হিসাবরক্ষণ কর্মকর্তা  
দিবাযন্ত্র শাখা  
মহিলা বিষয়ক অধিদপ্তর, ঢাকা

২৬/০৮/২৬  
হোসেনা হোসেন  
সহকারী পরিচালক (শিশু উন্নয়ন)  
দিবাযন্ত্র শাখা  
মহিলা বিষয়ক অধিদপ্তর, ঢাকা।

২৬/০৮/২৬  
মোছাঃ কানিজ তাজিয়া  
উপপরিচালক (অতিঃ দায়ঃ)  
দিবাযন্ত্র  
মহিলা বিষয়ক অধিদপ্তর, ঢাকা

২৬/০৮/২৬  
নাজমা হোসেন  
পরিচালক (মুদ্রাসচিব)  
মহিলা বিষয়ক অধিদপ্তর  
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়