

Annual Procurement Plan (APP): Financial Year 2025-2026

Ministry: Local Government Rural Development & Co-Operatives

Division: Local Government Division

Total Allocation of Budget: Own Fund

Tk. 181.72 Lakh

Agency: Dhaka Water Supply and Sewerage Authority (DWASA)

Procuring Entity (PE)/Authorized Officer: Executive Engineer, Meter Division, Dhaka WASA.

Authorized Officer will issue invitation for Tender (IFT), Tender, Document, Notification of Award and Perform Contract Agreement will all activities related to procurement.

Serial no.	Package no.	Cost Code	Description of procurement package	Unit	Quantity	Procurement method & type	Contract approving authority	Est cost/Contract amount in Tk (Lakh)	Time code for process	Advertise tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Budget Allocation Serial 14, Cost Code: 01-04-014 Flow Meter Maintenance = 80																	
1	F1	01-04-014 Flow Meter Maintenance	Repair, Maintenance of flow meter from any sources & Installation/Re-Installation at MODS Zone 1 (DMA 101- DMA 119 & Other Pumps) Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.95	Planned Dates: 1/8/2025 Planned Days: 0 Actual Dates:	1/8/2025	14	14	7	7	14/08/2025	14 days	30 days
2	F2		Repair, Maintenance of flow meter from any sources & Installation/Re-Installation at MODS Zone 2 (DMA 201- DMA 215 & Other Pumps) Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.91	Planned Dates: 1/8/2025 Planned Days: 0 Actual Dates:	1/8/2025	14	14	7	7	14/08/2025	14 days	30 days
3	F3		Repair, Maintenance of flow meter from any sources & Installation/Re-Installation at DMA 301-312 area, MODS Zone 3 Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.91	Planned Dates: 1/8/2025 Planned Days: 0 Actual Dates:	1/8/2025	14	14	7	7	14/08/2025	14 days	30 days
4	F4		Repair, Maintenance of flow meter from any sources & Installation/Re-Installation at MODS Zone 3 (DMA 313-DMA 320 & Other Pumps) Dhaka WASA.	Lot	1	OPM	SE	2.95	Planned Dates: 1/8/2025 Planned Days: 0 Actual Dates:	1/8/2025	14	14	7	7	14/08/2025	14 days	30 days
5	F5		Repair, Maintenance of flow meter from any sources & Installation/Re-Installation at DMA 401-408 area, MODS Zone 4 Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.95	Planned Dates: 1/8/2025 Planned Days: 0 Actual Dates:	1/8/2025	14	14	7	7	14/08/2025	14 days	30 days
6	F6		Repair, Maintenance of flow meter from any sources & Installation/Re-Installation at MODS Zone 4 (DMA 409-DMA 414 & Other Pumps) Dhaka WASA.	Lot	1	OPM	SE	2.95	Planned Dates: 1/8/2025 Planned Days: 0 Actual Dates:	1/8/2025	14	14	7	7	14/08/2025	14 days	30 days
7	F7		Repair, Maintenance of flow meter from any sources & Installation/Re-Installation at DMA 501-510 area, MODS Zone 5 Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.95	Planned Dates: 1/8/2025 Planned Days: 0 Actual Dates:	1/8/2025	14	14	7	7	14/08/2025	14 days	30 days
8	F8		Repair, Maintenance of flow meter from any sources & Installation/Re-Installation at DMA 601-612 area, MODS Zone 6 Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.95	Planned Dates: 1/8/2025 Planned Days: 0 Actual Dates:	1/8/2025	14	14	7	7	14/08/2025	14 days	30 days
9	F9		Repair, Maintenance of flow meter from any sources & Installation/Re-Installation at MODS Zone 6 (DMA 613-DMA 617 & Other Pumps) Dhaka WASA.	Lot	1	OPM	SE	2.95	Planned Dates: 1/8/2025 Planned Days: 0 Actual Dates:	1/8/2025	14	14	7	7	14/08/2025	14 days	30 days
10	F10		Repair, Maintenance of flow meter from any sources & Installation/Re-Installation at MODS Zone 7 Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.95	Planned Dates: 1/8/2025 Planned Days: 0 Actual Dates:	1/8/2025	14	14	7	7	14/08/2025	14 days	30 days
11	F11		Repair, Maintenance of flow meter from any sources & Installation/Re-Installation at MODS Zone 8 (DMA 801-DMA 808) Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.95	Planned Dates: 1/8/2025 Planned Days: 0 Actual Dates:	1/8/2025	14	14	7	7	14/08/2025	14 days	30 days
12	F12		Repair, Maintenance of flow meter from any sources & Installation/Re-Installation at MODS Zone 8 (DMA 809-DMA 811 & Other Pumps) Dhaka WASA.	Lot	1	OPM	SE	2.95	Planned Dates: 1/8/2025 Planned Days: 0 Actual Dates:	1/8/2025	14	14	7	7	14/08/2025	14 days	30 days

[Signature]
30.07.2025
মোঃ মোঃ মেহেদী হাসান
প্রোগ্রামার প্রকৌশলী
মিটার বিভাগ
ঢাকা ওয়াসা।

[Signature]
30.07.25
মোঃ মাহবুব হাসান
নির্বাহী প্রকৌশলী
মিটার বিভাগ
ঢাকা ওয়াসা।

[Signature]
30/07/2025
মোহাম্মদ হুমায়ুন কবীর
হটবাজার প্রকৌশলী (৫২ নং)
এস.এম.একটি সি সার্কেল
ঢাকা ওয়াসা।

[Signature]
প্রকৌশলী মোঃ আব্দুস সালাম ব্যাপারীমকৌ এ.কে.এম. সইদ উদ্দিন
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

[Signature]
মোঃ আব্দুল করিম (পরিচালক প্রকল্প)
ঢাকা ওয়াসা।

[Signature]
20/07/25
মোঃ শাহজাহান মিয়া
অতিরিক্ত সচিব
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

Serial no.	Package no.	Cost Code:	Description of procurement package	Unit	Quantity	Procurement method & type	Contract approving authority	Est cost/Contract amount in Tk. (Lakh)	Time code for process	Advertise tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to Contract Signing	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
13	F13		Repair, Maintenance of flow meter from any sources & Installation/Re-Installation at MODS Zone 9 (DMA 901-DMA 913A) Dhaka WASA	Lot	1	LTM (e-GP)	CE	4.95	Planned Dates	1/8/2025					14/08/2025	14 days	30 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
14	F14		Repair, Maintenance of flow meter from any sources & Installation/Re-Installation at MODS Zone 9 (DMA 913B-DMA 915 & Other Pumps) Dhaka WASA	Lot	1	DPM	SE	2.95	Planned Dates	1/8/2025					14/08/2025	14 days	30 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
15	F15		Repair, Maintenance of flow meter from any sources & Installation/Re-Installation at MODS Zone 10 (DMA 1001-DMA 1008) Dhaka WASA	Lot	1	LTM (e-GP)	CE	4.95	Planned Dates	1/8/2025					14/08/2025	14 days	30 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
16	F16		Repair, Maintenance of flow meter from any sources & Installation/Re-Installation at MODS Zone 10 (DMA 1009-DMA 1017B & Other Pumps) Dhaka WASA	Lot	1	LTM (e-GP)	CE	4.95	Planned Dates	1/8/2025					14/08/2025	14 days	30 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
17	F		Unknown Unseen Works/ Goods/ Services (THOK) for any kind of Emergency repair & maintenance					10.88	Planned Dates									
									Planned Days									
									Actual Dates									
Sub Total								80.00										
Budget Allocation Serial 11, Cost Code: 01-04-005 Boundary Wall Maintenance =								5.00										
18	B	01-04-005	Repairing, Plastering, Painting of Boundary Wall and Maintenance of Gate, Guard Room at Meter Division, Dhaka WASA	Lot	1	LTM (e-GP)	CE	5.00	Planned Dates	1/8/2025					14/08/2025	14 days	30 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
Budget Allocation Serial 12, Cost Code: 01-04-007 Office Building Maintenance =								15.00										
19	O1		Office Building Repair & Maintenance Works at Meter Division, Segunbagicha, Dhaka WASA	Lot	1	LTM (e-GP)	CE	4.80	Planned Dates	1/8/2025					14/08/2025	14 days	30 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
20	O2		Emergency Repair & Maintenance of Meter Divisional Wooden work, MS work, Electric work etc., Dhaka WASA	Lot	1	DPM	CE	4.90	Planned Dates	1/8/2025					14/08/2025	14 days	30 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
21	O3		Meter Workshop Building Repair & Maintenance works at Asadgate, Dhaka WASA	Lot	1	LTM (e-GP)	CE	4.70	Planned Dates									
									Planned Days									
									Actual Dates									
22	O		Unknown Unseen Works/ Goods/ Services (THOK) for any kind of Emergency repair & maintenance					0.60	Planned Dates									
									Planned Days									
									Actual Dates									
Sub Total								15.00										
Budget Allocation Serial 16, Cost Code: 01-04-017 Vehicle Maintenance =								6.41										
23	V1	01-04-017	Repair, Maintenance of Field Pick up no Dhaka metro MO-02-2189 & Executive Engineer Pick up no Dhaka metro TA-12-5069	Lot	1	DPM	CE	5.00	Planned Dates	1/8/2025					14/08/2025	14 days	30 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
24	V		Unknown Unseen Works/ Goods/ Services (THOK) for any kind of Emergency repair & maintenance					1.41	Planned Dates									
									Planned Days									
									Actual Dates									
Sub Total								6.41										

Mohi
30.07.2025
শাহ মোঃ মেহেদী হাসান
উপ-সহকারী প্রকৌশলী
মিটার বিভাগ
ঢাকা ওয়াসা।

Ka
30.07.25
মোঃ মাহবুব হাসান
নির্বাহী প্রকৌশলী
মিটার বিভাগ
ঢাকা ওয়াসা।

Hanum
30/07/2025
মোহাম্মদ হুমায়ুন কবীর
তত্ত্বাবধায়ক প্রকৌশলী (০১ দাঃ)
এস.এম.ডব্লিউ.সি সার্কেল
ঢাকা ওয়াসা।

Abdus Salam
মোঃ আব্দুস সালাম ব্যাপারী
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

W
(প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন)
উপ-সহকারী পরিচালক (পরিচালনা ও কল্যাণ)
ঢাকা ওয়াসা।

Shahrazahan
মোঃ শাহজাহান মিয়া
অতিরিক্ত সচিব
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

Serial no.	Package no.	Cost Code:	Description of procurement package	Unit	Quantity	Procurement method & type	Contract approving authority	Est cost/Contract amount in Tk (Lakh)	Time code for process	Advertise tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to Contract Signing	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Budget Allocation Serial 15, Cost Code: 01-04-015, SCADA Maintenance =									2.34									
25	S	01-04-015	SCADA compatible Flow Meters related wire & accessories goods for different Water Pump Stations under MODS Circle-1 & 2 area.	Lot	1	DPM	SE	2.34	Planned Dates	1/8/2025					14/08/2025	14 days	30 days	
Sub Total									2.34									
Budget Allocation Serial 13, Cost Code: 01-04-009, Meter Maintenance =									45									
26	M1	Cost Code: 01-04-009 Meter Maintenance	Repair & Maintenance of Water Meter from various sources at Revenue Zone 1 & 2, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.97	Planned Dates	1/8/2025					14/08/2025	14 days	30 days	
										Planned Days	0	14	14	7	7	28	70	
										Actual Dates								
27	M2		Repair & Maintenance of Water Meter from various sources at Revenue Zone 10, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.96	4.96	Planned Dates	1/8/2025					14/08/2025	14 days	30 days
										Planned Days	0	14	14	7	7	28	70	
										Actual Dates								
28	M3		Repair & Maintenance of Water Meter from various sources at Revenue Zone 3, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.98	4.98	Planned Dates	1/8/2025					14/08/2025	14 days	30 days
										Planned Days	0	14	14	7	7	28	70	
										Actual Dates								
29	M4		Repair & Maintenance of Water Meter from various sources at Revenue Zone 4, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.95	4.95	Planned Dates	1/8/2025					14/08/2025	14 days	30 days
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
30	M5	Repair & Maintenance of Water Meter from various sources at Revenue Zone 5 & 8, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.93	4.93	Planned Dates	1/8/2025					14/08/2025	14 days	30 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
31	M6	Repair & Maintenance of Water Meter from various sources at Revenue Zone 6 & 7, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.94	4.94	Planned Dates	1/8/2025					14/08/2025	14 days	30 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
32	M7	Repair & Maintenance of Water Meter from various sources at Revenue Zone 9, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.90	4.90	Planned Dates	1/8/2025					14/08/2025	14 days	30 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
33	M8	Emergency Repair, Maintenance & Servicing of 3 nos. Meter Test Bench at Asadgate Meter Workshop, Meter Division, Dhaka WASA.	Lot	1	DPM	CE	4.99	4.99	Planned Dates	1/8/2025					14/08/2025	14 days	30 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
34	M9	Grinding Machine, Drill machine and related Electric & Hardware Goods supply at Meter Workshop, Meter Division, Dhaka WASA.	Lot	1	DPM	CE	4.91	4.91	Planned Dates	1/8/2025					14/08/2025	14 days	30 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
35	M	Unknown Unseen Works/ Goods/ Services (THOK) for any kind of Emergency repair & maintenance.						0.47	Planned Dates									
									Planned Days									
									Actual Dates									
Sub Total									45.00									


30.07.2025
মোঃ মৌঃ মৌঃ হোসেন
উপ-সহকারী প্রকৌশলী
মিটার বিভাগ
ঢাকা ওয়াসা।


30.07.25
মোঃ মাহবুব হোসেন
নির্বাহী প্রকৌশলী
মিটার বিভাগ
ঢাকা ওয়াসা।


30/07/2025
মোহাম্মদ হুমায়ুন
উপাধ্যক্ষ প্রকৌশলী (৫২ পদ)
এস.এম.ডব্লিউ.সি সার্ভিস
ঢাকা ওয়াসা।


প্রকৌশলী মোঃ আব্দুস সালাম ব্যাপারী
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।



প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন
উপ-সহকারী প্রকৌশলী (মিটার বিভাগ)
ঢাকা ওয়াসা।


মোঃ শাহজাহান মিয়া
অতিরিক্ত সচিব
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

Serial no.	Package no.	Cost Code:	Description of procurement package	Unit	Quantity	Procurement method & type	Contract approving authority	Est cost/Contract amount in Tk. (Lakh)	Time code for process	Advertise tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
36. Budget Allocated other Cost Head			Cost Code: 02-01-018, 01-04-015, 01-02-024, 01-02-023, 01-04-009, 01-02-011, 01-02-001, 01-02-014, 01-04-014, 01-04-007, 01-02-013, 01-02-015, 01-01-002, 01-02-007, 01-04-005, 01-04-017, 01-02-016						Planned Dates								
	1	Code: 02-01-018. Furniture & Office Equipment (Capital Budget) (আসবাবপত্র ক্রয়)						1.00	Planned Days								
	10	Code: 01-02-024. Furniture Maintenance (আসবাবপত্র মেরামত)						0.50	Actual Dates								
	9	Code: 01-02-023. Computer Maintenance (কম্পিউটার মেইনটেন্যান্স)						1.70	Planned Dates								
	4	Code: 01-02-011. Telephone (টেলিফোন ব্যয়)						0.30	Planned Days								
	2	Code: 01-02-001. Conveyance (যাতায়াত ব্যয়)						0.86	Actual Dates								
	6	Code: 01-02-014. Intermediate Connection Charge (ইন্টারনেট সংযোগ ফি)						0.60	Planned Dates								
	5	Code: 01-02-013. Fuel & Lubricants (Vehicles) তেল ও জ্বালানী (যানবাহন)						2.77	Planned Days								
	7	Code: 01-02-015. Electric Bill (বিদ্যুৎ বিল)						2.04	Actual Dates								
	1	Code: 01-01-002. Overtime (অধিকাল ব্যয়)						11.01	Planned Dates								
	3	Code: 01-02-007. Honorium (সম্মানী)						1.29	Planned Days								
	8	Code: 01-02-016. Printing & Stationary. (মুদ্রণ ও মনোহরী)						5.90	Actual Dates								
	THOK	Divisional Cost Head of Meter Division from different Budget Heads like Printing & Stationary, Computer Maintenance, Furniture Maintenance, Furniture & Office Equipment, Flow Meter/Meter Repair THOK, Imprest & all Other allocated Items.	LS	1	-	-		27.97	Planned Dates								
									Planned Days								
									Actual Dates								
Grand Total 181.72																	

In Words: One Hundred Eighty One Point Seven Two Lakh only.


30.07.2025
শাহ মোঃ মেহেদী হাসান
উপ-সহকারী প্রকৌশলী
মিটার বিভাগ
ঢাকা ওয়াশা।


30.07.25
মোঃ মাহবুব হাসান
নির্বাহী প্রকৌশলী
মিটার বিভাগ
ঢাকা ওয়াশা।


30/07/2025
মোহাম্মদ হুমায়ুন কবীর
উপ-সহকারী প্রকৌশলী (সং দায়)
এস.এম.ডব্লিউ.সি সার্কেল
ঢাকা ওয়াশা।


03/08
2025
প্রকৌশলী মোঃ আব্দুল সালাম ব্যাপারী
প্রধান প্রকৌশলী
ঢাকা ওয়াশা।


31/8/2025
(প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন)
উপ-সহকারী প্রকৌশলী (পরিচালক ও কন্ট্রোলিং)
ঢাকা ওয়াশা।


মোঃ শাহ জাহান মিয়া
অতিরিক্ত সচিব
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াশা।

ঢাকা ওয়াসা

২০২৫-২০২৬ অর্থ বৎসরের মিটার বিভাগের অনুকূলে বরাদ্দকৃত বাজেটের কপি।

স্মারক নং ৪৬.১১৩.৩১৭.০০.০০.২০২৪-২৫/সিএও/ তারিখ: ২০/০৩/২০২৫ ইং

২০২৫-২০২৬ অর্থ বছরের প্রস্তাবিত বার্ষিক ক্রয়-পকিকল্পনা।

বিষয়ঃ ২০২৫-২০২৬ অর্থ বছরের বার্ষিক ক্রয়-পকিকল্পনা অনুমোদন প্রসঙ্গে।

১। উপরক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, ২০২৫-২০২৬ ইং অর্থ বছরের মিটার বিভাগের অনুকূলে ১৬ টি খাতে সর্বমোট ১৮১.৭২ (একশত একাশি দশমিক সাত দুই) লক্ষ টাকা মাত্র বাজেট বরাদ্দ পাওয়া গিয়েছে (সংযুক্ত ক্রমিক নং-১)।

২। উল্লিখিত বরাদ্দকৃত বাজেটের আলোকে ১৮১.৭২ (একশত একাশি দশমিক সাত দুই) লক্ষ টাকার "বার্ষিক ক্রয় পরিকল্পনা ২০২৫-২০২৬" প্রস্তুত করা হয়েছে। প্রস্তাবিত ক্রয় পরিকল্পনা যথাযথ মাধ্যমে ব্যবস্থাপনা পরিচালক মহোদয়ের অনুমোদনের জন্য সর্বিনয়ে উপস্থাপন করা হলো।

Shahidi
30.07.2025

শাহ মোঃ মেহেদী হাসান
উপ-সহকারী প্রকৌশলী
মিটার বিভাগ
ঢাকা ওয়াসা।

MAHBOUB
30.07.25

মোঃ মাহবুব হাসান
নির্বাহী প্রকৌশলী
মিটার বিভাগ
ঢাকা ওয়াসা।

SEC(M/W) Circle

Mohammad
30/07/25

মোহাম্মদ ইমামুন্নব্বী
সহকারী প্রকৌশলী (চঃ দাঃ)
এস.এম.ডব্লিউ.সি সার্কেল
ঢাকা ওয়াসা।

C.F.



ADUS
30/07/25

প্রকৌশলী মোঃ আব্দুস সালাম ব্যাপারী
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

MD (Chair)

MD
30/07/25

মোঃ শাহজাহান মিয়া
উপ-সহকারী প্রকৌশলী
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

৩। অনু-২ এ প্রস্তাবিত App এ
অনুমোদন ৩ সফলতঃ করা
হবে এবং।

Shahidi
31/8/2025

(প্রকৌঃ এ.কে.এম. সইদ উদ্দিন)
উপ-সহকারী পরিচালক (পরিচালন ও ব্যবস্থাপনা)
ঢাকা ওয়াসা।

2601/সিসি
তারিখ: 11/07/2025