


ANNUAL PROCUREMENT PLAN (RAPP)  
Financial Year 2024-25

Ministry	Local Government, Rural Development & Co-operatives
Division	Local Government Division
Agency	Dhaka Water Supply and Sewerage Authority (DWASA)
Procuring Entity Name & Code	MODS Zone-9 Authorised Officer: Executive Engineer, MODS Zone-9, DWASA. Authorised Officer will issue Invitation for Tender (IFT), Tender Document, Notification of Award and perform Contract Agreement with all activities related to Procurement.

Budget	Revenue
Allocation for	MODS Zone-9

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk (lakh)	Allocation for the Year 2022-23 (Tk. in Lakh)	Time Code for Process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	
Capital Expenditure under Revenue Budget																			
(A)Code: 02-01-017 (Computer & Accessories) Budget- 5.00Lac																			
1	Purchasing of computer, printer, tonner, scanner and accessories for MODS Zone-9 office.	Nr	1	LTM	SE	Rev.	5.00	5.00	Planned Dates		1/10/2024	16/10/24	22/10/24	24/10/24	30/10/24	13/11/24	28/12/24	24	
										Planned Days									
										Actual Dates									
							Sub-Total-A	5.00	5.00										
(B)Code: 02-01-018 (Furniture & Office Equipment) Budget- 5.00 Lac																			
1	Purchasing of office furniture for MODS Zone-9, Dhaka WASA.	Nr	1	LTM	SE	Rev.	4.00	4.00	Planned Dates		1/10/2024	16/10/24	22/10/24	24/10/24	30/10/24	13/11/24	28/12/24	24	
										Planned Days									
										Actual Dates									
2	Emergency office furniture works of MODS Zone-9 office.	L.S	L.S	DPMLTM/ RFQ	HOPE/ CE	Rev.	1.00	1.00	Planned Dates										
										Planned Days									
										Actual Dates									
							Sub-Total-B	5.00	5.00										
							Total Capital Expenditure (A+B)	10.00	10.00										
Operating Expenditure under Revenue Budget																			
Code: 01-02-012 (Office Maintenance) Budget- 10 Lac																			
1	Repair maintenance of wash room floor with ancillary works of new office building, Uttara Sector-6, under MODS Zone-9, Dhaka WASA.	Nos	1	LTM	CE	Rev.	4.00	4.00	Planned Dates		1/9/2024	7/9/2024	10/9/2024	13/09/24	15/09/24	21/09/24	4/11/2024	45	
										Planned Days									
										Actual Dates									
2	Construction of digital name plate and wasa logo as branding for office building wall at sector-6 new office building under MODS Zone-9, Dhaka WASA.	Nos	1	LTM	CE	Rev.	5.00	5.00	Planned Dates		1/9/2024	7/9/2024	10/9/2024	13/09/24	15/09/24	21/09/24	4/11/2024	45	
										Planned Days									
										Actual Dates									
3	Emergency office maintenance work of MODS Zone-9 office.	L.S	L.S	DPMLTM/ RFQ	HOPE/ CE	Rev.	1.00	1.00	Planned Dates										
										Planned Days									
										Actual Dates									
							Sub-Total A	10.00	10.00										

  
30.07.24  
Md. Nazmul Hussain  
Sub-Assistant Engineer  
MODS Zone-9  
Dhaka WASA

  
30.07.24  
Md. Faruk Hossain  
Assistant Engineer  
MODS Zone-9  
Dhaka WASA

  
30.7.24  
S.M. Masud Parvaz  
Executive Engineer  
MODS Zone-9, Dhaka WASA.

  
৩০/০৭/২০২৪  
মোঃ মিজানুর রহমান  
উপ-ব্যবস্থাপক প্রকৌশলী  
ডিসি সার্কেল-২ ঢাকা ওয়াসা।


  
মুত্তাফিজুর রহমান  
প্রধান প্রকৌশলী প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন  
ডাকা ওয়াসা উপ-ব্যবস্থাপনা পরিচালক (পরিচালন ও বলাবকশ)  
ঢাকা ওয়াসা।


  
প্রকৌঃ তাকসিম এ খান  
ব্যবস্থাপনা পরিচালক  
ঢাকা ওয়াসা।

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk (lakh)	Allocation for the Year 2022-23 (Tk. In Lakh)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
<b>(B)Code: 01-02-023 (Computer Maintenance) Budget-2 Lac</b>																		
<b>Work Done (B1)</b>																		
1	Repair and Maintenance works of computer printer, scanner and related accessories under MODS Zone-9 office, Dhaka WASA	Nos	1	DPM	SE	Rev.	1.50	1.50	Planned Dates		1/11/2024				#####	2/11/2024	2/12/2024	30
									Planned Days									
									Actual Dates									
2	Emergency maintenance work of Computer, printer, scanner etc under MODS Zone-9 office.	L.S	L.S	DPM/LTW/ RFQ	HOPE/ CE	Rev.	0.50	0.50	Planned Dates									
									Planned Days									
									Actual Dates									
							<b>Sub-Total B</b>	<b>2.00</b>	<b>2.00</b>									


<b>C)Code: 01-04-015 (SCADA Maintenance) Budget-33.37 Lac</b>																		
<b>C1(Carried over)</b>																		
1	Annual maintenance of 10 nos SCADA system (Phase-3) under MODS Zone-9, Dhaka WASA	Nr	1	DPM	HOPE	Rev.	5.00	1.30	Planned Dates									
									Planned Days									
									Actual Dates		17/10/22					18/10/22	17/10/23	365
<b>C2(Work to be done.)</b>																		
1	Annual software renewal of 10 nos SCADA system (Phase-3) under MODS Zone-9, Dhaka WASA	Nr	1	DPM	SE	Rev.	4.20	4.20	Planned Dates		09/01/24				2/9/2024	2/9/2024	12/9/2024	10
									Planned Days									
									Actual Dates									
2	Annual software renewal of 10 nos SCADA system (Phase-1 and 2) under MODS Zone-9, Dhaka WASA	Nr	1	DPM	SE	Rev.	4.20	4.20	Planned Dates		09/01/24				2/9/2024	2/9/2024	12/9/2024	10
									Planned Days									
									Actual Dates									
3	Repair maintenance of 21 nos SCADA system (Phase-1 and Phase-2) under MODS Zone-9, Dhaka WASA.	Nr	1	DPM	CE	Rev.	5.00	5.00	Planned Dates		08/01/24					2/8/2024	3/2/2025	180
									Planned Days									
									Actual Dates									
4	Repair maintenance of 10 nos SCADA system (Phase-3) under MODS Zone-9, Dhaka WASA	Nr	1	DPM	CE	Rev.	5.00	3.80	Planned Dates		1/8/2024					2/8/2024	25/06/24	330
									Planned Days									
									Actual Dates									
5	Procurement of goods for SCADA System under MODS Zone-9 office, Dhaka WASA.	Nr	1	DPM	SE	Rev.	10.00	10.00	Planned Dates		09/01/24				2/9/2024	2/9/2024	12/9/2024	10
									Planned Days									
									Actual Dates									
6	Emergency maintenance work of SCADA System under MODS Zone-9 office.	L.S	L.S	DPM/LTW/ RFQ	HOPE/ CE	Rev.	4.87	4.87	Planned Dates									
									Planned Days									
									Actual Dates									
							<b>Sub-Total C</b>	<b>38.27</b>	<b>33.37</b>									

<b>(D)Code: 01-04-017 (Vehicle Maintenance) Budget-25 Lac</b>																		
<b>D1(Ongoing Work)</b>																		
1	Emergency drinking water supply to the various place of floating peoples by plastic Tank with Vangary during Ramadan, under MODS Zone-9, Dhaka WASA	Nr	1	RFQ	CE	Rev.	5.00	5.00	Planned Dates		1/1/2025	8/1/2025	12/1/2025	15/01/25	16/01/25	1/3/2025	330/03/25	30
									Planned Days									
									Actual Dates									

  
30.07.24  
Md. Nazmul Hussain  
Sub-Assistant Engineer  
MODS Zone-9  
Dhaka WASA

  
30.07.24  
Md. Faruk Hossain  
Assistant Engineer  
MODS Zone-9  
Dhaka WASA

  
30.7.24  
S.M. Masud Parvaz  
Executive Engineer  
MODS Zone-9, Dhaka WASA

  
30/09/2028  
Md. Mizanur Rahman  
তত্ত্বাবধায়ক প্রকৌশলী  
মডস সার্কেল-২ ঢাকা ওয়াসা।

  
Md. Sahid Uddin  
প্রধান প্রকৌশলী  
ঢাকা ওয়াসা


  
Md. Sahid Uddin  
প্রকৌশলী  
ঢাকা ওয়াসা।


  
Md. Tahirul Alam  
নবস্থাপনা পরিচালক  
ঢাকা ওয়াসা।


Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk (lakh)	Allocation for the Year 2022-23 (Tk. In Lakh)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	
2	Repair and maintenance of Double cabin pick-up(Dhaka Metro Tha-13-1124) and water browser Tractor Trolly (Mahindra) under MODS Zone-9,Dhaka WASA	Nr	1	RFQ	CE	Rev.	5.00	5.00	Planned Dates		1/9/2024	7/9/2024	10/9/2024	13/09/24	15/09/24	21/09/24	4/11/2024	45	
									Planned Days										
									Actual Dates										
3	Repair, maintenance work of 2 nos water browser Dhaka Metro-DHA-14-0427 and Dhaka Metro Dha-11-0064 under MODS Zone-9,Dhaka WASA.	Nr	1	RFQ	CE	Rev.	5.00	5.00	Planned Dates		1/9/2024	7/9/2024	10/9/2024	13/09/24	15/09/24	21/09/24	4/11/2024	45	
									Planned Days										
									Actual Dates										
4	Repair, maintenance work of 2 nos water browser Dhaka Metro-SHA-11-2730 and Dhaka Metro Dha-14-0127 under MODS Zone-9,Dhaka WASA.	Nr	1	RFQ	CE	Rev.	5.00	5.00	Planned Dates		1/9/2024	7/9/2024	10/9/2024	13/09/24	15/09/24	21/09/24	4/11/2024	45	
									Planned Days										
									Actual Dates										
5	Repair, maintenance work of Single cabin pickup under MODS Zone-9,Dhaka WASA.	Nr	1	RFQ	SE	Rev.	3.00	3.00	Planned Dates		1/9/2024	7/9/2024	10/9/2024	13/09/24	15/09/24	21/09/24	4/11/2024	45	
									Planned Days										
									Actual Dates										
6	Emergency repairing work of all vehicles under MODS Zone-9, Dhaka WASA.	Nr	1	DPM/LTM/RFQ	HOPE/CE	Rev.	5.00	2.00	Planned Dates										
									Planned Days										
									Actual Dates										
Sub-Total D							28.00	25.00											

(E)Code: 01-04-001 (Water Line Maintenance) Budget-187.66 Lac																			
E1(Carried over.)																			
1	Interconnection work of 200 mm dia to 200 mm at Calaban Pump Compound Under MODS Zone-9, Dhaka WASA.	Nr	1	DPM	SE	Rev.	3.00	3.00	Planned Dates		16/08/2024	10/5/2024	10/05/24				11/5/2024	24/06/24	40
									Planned Days										
									Actual Dates										
2	Intereconnection work 300 mm dia to 250 mm dia between Shahkibir Mazar Road, Uttarkhan Under MODS Zone-9, Dhaka WASA.	Nr	1	DPM	SE	Rev.	2.99	2.99	Planned Dates		16/08/2024	10/5/2024	10/05/24				11/5/2024	24/06/24	40
									Planned Days										
									Actual Dates										
E2(Work to be done)																			
1	Leakage detection and repair-maintenance of water line under DMA-901 & DMA-902 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		16/08/2024	2/9/2024	8/9/2024	10/09/24	16/09/24	30/09/24	1/11/2024	60	
									Planned Days										
									Actual Dates										
2	Leakage detection and repair-maintenance of water line under DMA-903A & DMA-903B under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		16/08/2024	2/9/2024	8/9/2024	10/09/24	16/09/24	30/09/24	1/11/2024	60	
									Planned Days										
									Actual Dates										
3	Leakage detection and repair-maintenance of water line under DMA-904 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		16/08/2024	2/9/2024	8/9/2024	10/09/24	16/09/24	30/09/24	1/11/2024	60	
									Planned Days										
									Actual Dates										
4	Leakage detection and repair-maintenance of water line under DMA-905 and DMA-906 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		16/08/2024	2/9/2024	8/9/2024	10/09/24	16/09/24	30/09/24	1/11/2024	60	
									Planned Days										
									Actual Dates										

  
30.07.24  
Md. Nazmul Hussain  
Sub-Assistant Engineer  
MODS Zone-9  
Dhaka WASA

  
30.07.24  
Md. Faruk Hossain  
Assistant Engineer  
MODS Zone-9  
Dhaka WASA

  
30.7.24  
S.M. Masud Parvaz  
Executive Engineer  
MODS Zone-9, Dhaka WASA.


  
30/07/2024  
মোঃ মিজানুর রহমান  
উপসহকারী প্রকৌশলী  
কম সার্কেল-২ ঢাকা ওয়াসা।

  
মুস্তাফিজুর রহমান  
প্রথম প্রকৌশলী  
ঢাকা ওয়াসা।  
(প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন)  
উপ-ব্যবস্থাপনা পরিচালক (শহীদুল ও রক্ষাবেশা)  
ঢাকা ওয়াসা।


  
প্রকৌঃ তাকসিম এ খান  
ব্যবস্থাপনা পরিচালক  
ঢাকা ওয়াসা।

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk. (lakh)	Allocation for the Year 2022-23 (Tk. in Lakh)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
5	Leakage detection and repair-maintenance of water line under DMA-907 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates	16/08/2024	2/9/2024	8/9/2024	10/09/24	16/09/24	30/09/24	1/11/2024	60	
									Planned Days									
									Actual Dates									
6	Leakage detection and repair-maintenance of water line under DMA-909 and DMA-914 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates	16/08/2024	2/9/2024	8/9/2024	10/09/24	16/09/24	30/09/24	1/11/2024	60	
									Planned Days									
									Actual Dates									
7	Repair-maintenance of water line leakage and Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber under DMA-910 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates	16/08/2024	2/9/2024	8/9/2024	10/09/24	16/09/24	30/09/24	1/11/2024	60	
									Planned Days									
									Actual Dates									
8	Regeneration work of old PTW at Mollartec pump compound under MODS Zone-9, under MODS Zone-9, Dhaka WASA.	Nr	1	DPM	CE	Rev.	5.00	5.00	Planned Dates	16/08/2024	2/9/2024	8/9/2024	10/09/24	16/09/24	30/09/24	1/11/2024	60	
									Planned Days									
									Actual Dates									
9	Leakage detection and repair-maintenance of water line under DMA-911A and 911B under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates	16/08/2024	2/9/2024	8/9/2024	10/09/24	16/09/24	30/09/24	1/11/2024	60	
									Planned Days									
									Actual Dates									
10	Leakage detection and repair-maintenance of water line under DMA-912 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates	16/08/2024	2/9/2024	8/9/2024	10/09/24	16/09/24	30/09/24	1/11/2024	60	
									Planned Days									
									Actual Dates									
11	Leakage detection and repair-maintenance of water line under DMA-913A and 913B and removing dirty water from a water network at Askona Holan Nordapara Modhubag area under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates	16/08/2024	2/9/2024	8/9/2024	10/09/24	16/09/24	30/09/24	1/11/2024	60	
									Planned Days									
									Actual Dates									
12	Leakage detection and repair-maintenance of water line under DMA-915 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/08/2024	2/9/2024	8/9/2024	10/09/24	16/09/24	30/09/24	1/11/2024	60	
									Planned Days									
									Actual Dates									
13	Repair and maintenance of leakage and removal of polluted water at Kawla Shamsul Ulum Madrasa road Noyabari road Dakhil Madrasa road Jomidarbari road Namara area under MODS Zone-9 Dhaka WASA.	Nr	1	LTM	CE	Rev.	5.00	5.00	Planned Dates	1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60	
									Planned Days									
									Actual Dates									
14	Repair and maintenance of leakage and removal of polluted water at Uttarkhan Balurmath Masterpara Gagipara Medical road Burirtec Dobadia Helal Market area under MODS Zone-9 Dhaka WASA.	Nr	1	LTM	CE	Rev.	5.00	5.00	Planned Dates	1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60	
									Planned Days									
									Actual Dates									

  
30.07.24  
Md. Nazmul Hussain  
Sub-Assistant Engineer  
MODS Zone-9  
Dhaka WASA

  
30.07.24  
Md. Faruk Hossain  
Assistant Engineer  
MODS Zone-9  
Dhaka WASA

  
30.7.24  
S.M. Masud Parvaz  
Executive Engineer  
MODS Zone-9, Dhaka WASA


  
30/09/2024  
মোঃ মিজানুর রহমান  
উপসহকারক প্রকৌশলী  
ডিস সার্কেল-১ ঢাকা ওয়াসা।


  
30/09/24  
মুস্তাফিজুর রহমান  
প্রধান প্রকৌশলী  
ঢাকা ওয়াসা।  
প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন  
উপ-ব্যবস্থাপনা পরিচালক (পরিচালন ও রক্ষাবেশা)  
ঢাকা ওয়াসা।


  
প্রকৌঃ তাকসিম এ খান  
ব্যবস্থাপনা পরিচালক  
ঢাকা ওয়াসা।

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk (akht)	Allocation for the Year 2022-23 (Tk. in Lakh)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
15	Repair and maintenance of leakage and removal of polluted water at Ahlia, Khantek, Tara masjid Road and Pakuria area under MODS Zone-9 Dhaka WASA.	Nr	1	LTM	CE	Rev.	5.00	5.00	Planned Dates	1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60	
									Planned Days									
									Actual Dates									
16	Repair and maintenance of leakage and removal of polluted water at Kawla Shial dangga road Mollabari road Badshabari road Kawla Bazar Northan university area under MODS Zone 9 Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60	
									Planned Days									
									Actual Dates									
17	Repair and maintenance of leakage and removal of polluted water at Uttarkhan Shahi Masjid, Shapla Society, Kanibari, Balurmath area under MODS Zone-9 Dhaka WASA.	Nr	1	LTM	SE	Rev.	3.00	3.00	Planned Dates	1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60	
									Planned Days									
									Actual Dates									
18	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-901 and 902 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates	1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60	
									Planned Days									
									Actual Dates									
19	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-903A & DMA-903B under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60	
									Planned Days									
									Actual Dates									
20	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-904 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates	1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60	
									Planned Days									
									Actual Dates									
21	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-905 and DMA-906 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM	CE	Rev.	5.00	5.00	Planned Dates	1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60	
									Planned Days									
									Actual Dates									
22	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-907 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates	1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60	
									Planned Days									
									Actual Dates									
23	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-909 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates	1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60	
									Planned Days									
									Actual Dates									
24	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-911A and 911B under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60	
									Planned Days									
									Actual Dates									

  
30.07.24  
Md. Nazmul Hussain  
Sub-Assistant Engineer  
MODS Zone-9  
Dhaka WASA

  
30.07.24  
Md. Faruk Hossain  
Assistant Engineer  
MODS Zone-9  
Dhaka WASA

  
30.7.24  
S.M. Masud Parvaz  
Executive Engineer  
MODS Zone-9, Dhaka WASA.

  
30/07/2024  
মোঃ মিজানুর রহমান  
তত্ত্বাবধায়ক প্রকৌশলী  
মডস সার্কেল-২, ঢাকা ওয়াসা।

  
মুস্তাফিজুর রহমান  
প্রধান প্রকৌশলী  
ঢাকা ওয়াসা

প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন  
উপ-ব্যবস্থাপনা পরিচালক (পরিচালন ও রক্ষণাবেক্ষণ)  
ঢাকা ওয়াসা।

  
প্রকৌঃ তাকসিম এ খান  
ব্যবস্থাপনা পরিচালক  
ঢাকা ওয়াসা।

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk (Lakh)	Allocation for the Year 2024-23 (Tk. in Lakh)	Time Code for Process	Advertise Precual (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)		
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)		
25	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-912 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60		
									Planned Days											
									Actual Dates											
26	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-913A and DMA-913B under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60		
									Planned Days											
									Actual Dates											
27	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-914 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60		
									Planned Days											
									Actual Dates											
28	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-915 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60		
									Planned Days											
									Actual Dates											
29	Construction of delivery line at Uttara-11 DTW under MODS Zone-9, Dhaka WASA	Nr	1	LTM	CE	Rev.	5.00	5.00	Planned Dates		1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60		
									Planned Days											
									Actual Dates											
30	Installation and repair-maintenance of different dia sluice valve at DMA-904 DMA-905 DMA-906, DMA-907 under MODS Zone-9, Dhaka WASA	Nr	1	LTM	CE	Rev.	5.00	4.75	Planned Dates											
									Planned Days											
									Actual Dates											
31	Installation and repair-maintenance of different dia sluice valve at DMA-909 DMA-910 DMA-911A DMA-911B DMA-914, DMA-915 under MODS Zone-9, Dhaka WASA	Nr	2	LTM	CE	Rev.	5.00	4.75	Planned Dates		1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60		
									Planned Days											
									Actual Dates											
32	Construction of delivery line at Fayedabad DTW under MODS Zone-9, Dhaka WASA	Nr	1	DPM	CE	Rev.	5.00	5.00	Planned Dates		1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60		
									Planned Days											
									Actual Dates											
33	Installation and repair-maintenance of different dia sluice valve at Kawla, Holan Noddapara, Uttarkhan and Dokkhin khan Area under MODS Zone-9, Dhaka WASA	Nr	1	LTM	CE	Rev.	5.00	5.00	Planned Dates		1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60		
									Planned Days											
									Actual Dates											
34	Installation and repair-maintenance of different dia sluice valve at DMA-903A and 903B DMA-913A and 913B under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60		
									Planned Days											
									Actual Dates											
35	Purchase of water line maintenance related tools and machin under MODS Zone-9, Dhaka WASA.	Nr	1	LTM	SE	Rev.	3.00	3.00	Planned Dates		1/11/2024	1/11/2024	1/11/2024	#####	03/11/24	10/11/24	25/11/24	15		
									Planned Days											
									Actual Dates											

Md. Nazmul Hussain  
Sub-Assistant Engineer  
MODS Zone-9  
Dhaka WASA

Md. Faruk Hossain  
Assistant Engineer  
MODS Zone-9  
Dhaka WASA

S.M. Masud Parvaz  
Executive Engineer  
MODS Zone-9, Dhaka WASA.

মোঃ মিজানুর রহমান  
উত্তরাধায়ক প্রকৌশলী  
মডুস সার্কেল-২, ঢাকা ওয়াসা।

মুস্তাফিজুর রহমান  
প্রধান প্রকৌশলী  
ঢাকা ওয়াসা


প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন  
উপ-ব্যবস্থাপনা পরিচালক (পরিচালন ও বরখাস্তাংশ)  
ঢাকা ওয়াসা।

প্রকৌঃ ডাকসিন এ খান  
ব্যবস্থাপনা পরিচালক  
ঢাকা ওয়াসা।

Package No	Description of Procurement Package	Unit.	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk (lakh)	Allocation for the Year 2022-23 (Tk. in Lakh)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
36	Reconstruction of water line at Tongi Istema under MODS Zone-9, Dhaka WASA.	Nr	1	DPM	SE	Rev.	3.00	3.00	Planned Dates		1/11/2024	1/11/2024	1/11/2024	#####	03/11/24	10/11/24	25/11/24	15
									Planned Days									
									Actual Dates									
37	Direct Cash Purchasing for emergency water line maintenance work under MODS Zone-9 Dhaka WASA.	Nr	30	DPM	CE	Rev.	7.50	7.50	Planned Dates									
									Planned Days									
									Actual Dates									
38	Emergency water line maintenance work /Road cutting works/Physical service at different places of MODS Zone-9, Dhaka WASA	LS	LS	LTM/ DPM/RFO	HOPE/ CE	Rev.	17.82	17.82	Planned Dates									
									Planned Days									
									Actual Dates									
Sub-Total F							193.31	187.66										

(F)Code: 01-04-003 (Water Pump Maintenance) Budget-95.17 Lac		F1 (Carried Over)																	
1	Repair Maintenance and Renovation work at Uttara Sector-3 office building under MODS Zone-9 office, Dhaka WASA	Nos	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates										
									Planned Days										
									Actual Dates	16/10/23	31/10/23	7/11/2023	14/11/23	18/11/23	29/11/23	28/01/24			
F2 (Work to be done)																			
1	Cleaning of pump compound at DMA-904 DMA-905 DMA-906 DMA-907 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60		
									Planned Days										
									Actual Dates										
2	Cleaning of pump compound at DMA-903A DMA-903B DMA-901 DMA-902 DMA-910 area under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60		
									Planned Days										
									Actual Dates										
3	Cleaning of pump compound at DMA-912 DMA-914 DMA-915 Uttarkhan & Dokkhin khan area under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60		
									Planned Days										
									Actual Dates										
4	Cleaning of pump compound at DMA-910 DMA-909 DMA-913A DMA-913B, Kawla, Khilkhet area under MODS Zone-9, Dhaka WASA	Lot	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60		
									Planned Days										
									Actual Dates										
5	Repair maintenance and cleaning of pump house toilet sewer pit sewer line water line with ancillary work at DMA-903A DMA-903B DMA-904 DMA-905 DMA-907 DMA-906, under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60		
									Planned Days										
									Actual Dates										
6	Repair maintenance and cleaning of pump house toilet sewer pit sewer line water line with ancillary work at DMA-909 DMA-914 DMA-915 DMA-912 and DokkhinKhan area under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates	16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60		
									Planned Days										
									Actual Dates										

  
30.07.24  
Md. Nazmul Hussain  
Sub-Assistant Engineer  
MODS Zone-9  
Dhaka WASA

  
30.07.24  
Md. Faruk Hossain  
Assistant Engineer  
MODS Zone-9  
Dhaka WASA

  
30.7.24  
S.M. Masud Parvaz  
Executive Engineer  
MODS Zone-9, Dhaka WASA.

  
30/07/2028  
মোঃ মিজানুর রহমান  
উপ-ব্যবস্থাপক প্রকৌশলী  
মডস সার্কেল-২ ঢাকা ওয়াশা।

  
মুজাফ্ফর রহমান প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন  
প্রধান প্রকৌশলী উপ-ব্যবস্থাপনা পরিচালক (পরিচালন ও রক্ষণাবেক্ষণ)  
ঢাকা ওয়াশা ঢাকা ওয়াশা।

  
প্রকৌঃ তাকসিম এ খান  
ব্যবস্থাপনা পরিচালক  
ঢাকা ওয়াশা।

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk (lakh)	Allocation for the Year 2022-23 (Tk. in Lakh)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	
7	Repair maintenance and cleaning of pump house toilet sewer pit sewer line water line with ancillary work at DMA-901 DMA-902 DMA-911A DMA-911B, DMA-915, Uttarkhan Area under MODS Zone-9, Dhaka Wasa.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60	
									Planned Days										
									Actual Dates										
8	Repair and Maintenance of delivery line at Uttara 14/A and Uttara-14 (Old PTW) under MODS Zone-9, Dhaka WASA.	Nr	1	DPM	SE	Rev.	2.50	2.50	Planned Dates		1/8/2024				2/8/2024	2/8/2024	17/09/24	45	
									Planned Days										
									Actual Dates										
9	Repairing maintenance of pump house and boundary wall at Dokkhin Azampur water pump station under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60	
									Planned Days										
									Actual Dates										
10	Repairing maintenance of pump house and rising of boundary wall at APBN water pump station and Uttara-6 water pump under MODS Zone-9, Dhaka WASA.	Nr	2	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60	
									Planned Days										
									Actual Dates										
11	Beautification work of office compound under MODS Zone-9, Dhaka WASA.	Nr	1	DPM	SE	Rev.	3.00	3.00	Planned Dates		1/8/2024				2/8/2024	2/8/2024	17/09/24	45	
									Planned Days										
									Actual Dates										
12	Repairing, maintenance of pump house and boundary wall at Kawlar-2 and Kawlar-3 water pump station under MODS Zone-9, Dhaka WASA	Nr	2	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60	
									Planned Days										
									Actual Dates										
13	Cleaning and necessary maintenance of flow meter, non return valve, delivery gate valve and washout valve of DTWS at East portion of Dhaka Mymensingh Highway under MODS Zone-9, Dhaka WASA.	Lot	1	LTM	CE	Rev.	5.00	5.00	Planned Dates		16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60	
									Planned Days										
									Actual Dates										
14	Cleaning and necessary maintenance of flow meter, non return valve, delivery gate valve and washout valve of DTWS at West portion of Dhaka Mymensingh Highway under MODS Zone-9, Dhaka WASA.	Lot	1	LTM	CE	Rev.	5.00	5.00	Planned Dates		16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60	
									Planned Days										
									Actual Dates										
15	Repairing, maintenance of pump house and boundary wall at 9/B and Civil Aviation pump station under MODS Zone-9, Dhaka WASA	Nr	2	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60	
									Planned Days										
									Actual Dates										
16	Repair maintenance of pump house, chlorine room, Toilet and boundary wall at Nikunja-2 and Nikunja-3, nikunja-5 and Khilkhet-3 Pump under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60	
									Planned Days										
									Actual Dates										

Md. Nazmul Hussain  
Sub-Assistant Engineer  
MODS Zone-9  
Dhaka WASA

Md. Faruk Hossain  
Assistant Engineer  
MODS Zone-9  
Dhaka WASA

S.M. Masud Parvaz  
Executive Engineer  
MODS Zone-9, Dhaka WASA.

মোঃ মিজানুর রহমান  
তত্ত্বাবধায়ক প্রকৌশলী  
মডস সার্কেল-২, ঢাকা ওয়াসা।

মুস্তাফিজুর রহমান  
প্রধান প্রকৌশলী  
ঢাকা ওয়াসা

প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন  
উপ-ব্যবস্থাপনা পরিচালক (পরিচালন ও রক্ষণাবেক্ষণ)  
ঢাকা ওয়াসা।


প্রকৌঃ তাকসিম এ খান  
ব্যবস্থাপনা পরিচালক  
ঢাকা ওয়াসা।

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk (lakh)	Allocation for the Year, 2022-23 (Tk. in Lakh)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
17	Repair maintenance of pump house, chlorine room, Toilet and boundary wall Khilkhet-1 and Khilkhet-4 Pump under MODS Zone-9, Dhaka WASA	Nr	2	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates Planned Days Actual Dates	16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60	
18	Sand filling and rising work of pump compound and boundary wall at Army society and uttarkhan Madarbari Pump under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates	16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60	
19	Repair maintenance of pump house and boundary wall at Uttara-II/A, Uttara- II/B, Uttara-II/C pump house under MODS Zone-9, Dhaka WASA.	Nr	3	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates Planned Days Actual Dates	16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60	
20	Repair maintenance of pump house and boundary wall at 13/A and Uttara-13/B pump house under MODS Zone-9, Dhaka WASA.	Nr	2	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates	16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60	
21	Sand filling and Repair maintenance of pump house and boundary wall at Dokkhin Gawir and Askona pump house under MODS Zone-9, Dhaka WASA.	Nr	2	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates Planned Days Actual Dates	16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60	
22	Repair maintenance of pump house and boundary wall at RanaVola-1 and Devanpara pump house under MODS Zone-9, Dhaka WASA.	Nr	2	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates Planned Days Actual Dates	16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60	
23	Repair maintenance of pump house and boundary wall at Uttara-12 and Prianka housing pump house under MODS Zone 9, Dhaka WASA.	Nr	2	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates Planned Days Actual Dates	16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60	
24	Repair maintenance of pump house and boundary wall at Uttara-10/B pump house under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates	16/10/24	11/01/24	18/11/24	22/11/24	29/11/24	13/12/24	12/2/2025	60	
25	Emergency maintenance work at different pump house under MODS Zone-9, Dhaka WASA	LS	LS	LTM/ DPM/RFO	HOPE/ CE	Rev.	15.00	2.72	Planned Dates Planned Days Actual Dates									
Sub-Total G							59.00	95.17										

Total Operating Expenditure	353.20
Total Capital Expenditure	10.00
Grand Total (Capital Expenditure+Operating Expenditure)	363.20

In Words: Three Crore Sixty Three Lac Twenty Thousand Taka Only

  
30.07.24  
Md. Nazmul Hussain  
Sub-Assistant Engineer  
MODS Zone-9  
Dhaka WASA

  
30.07.24  
Md. Faruk Hossain  
Assistant Engineer  
MODS Zone-9  
Dhaka WASA

  
30.7.24  
S.M. Masud Parvaz  
Executive Engineer  
MODS Zone-9, Dhaka WASA.

  
৩০/০৭/২০২৪  
মোঃ মিজানুর রহমান  
তত্ত্বাবধায়ক প্রকৌশলী  
মডস সার্কেল-২, ঢাকা ওয়াশা।

  
৩০/০৭/২৪  
মুস্তাফিজুর রহমান  
প্রধান প্রকৌশলী  
ঢাকা ওয়াশা।

(প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন)  
ইপ. ব্যবস্থাপনা পরিচালক (পরিচালন ও রক্ষাবেশ্বক)  
ঢাকা ওয়াশা।

  
৩০/০৭/২৪  
প্রকৌঃ তাকসিম এ খান  
ব্যবস্থাপনা পরিচালক  
ঢাকা ওয়াশা।