

REVISED ANNUAL PROCUREMENT PLAN (RAPP)

Financial Year 2025-26


Summary Sheet


Ministry	Local Government, Rural Development & Co-operatives	Budget	Revenue
Division	Local Government Division	Allocation for	FM Division-1
Agency	Dhaka Water Supply and Sewerage Authority (DWASA)	Total Allocation (Amount in lakh tk)	1094.63
Procuring Entity Name & Code	Executive Engineer, FM Division-1, Code- 423		

9


Sl. No.	Name of Allocation	Particulars	Sub total (In lakh)	Total TK (In lakh)
1	Water pump maintenance head (Code No: 01-04-003)	Carried Over	184.00	710.00
		Work done/Works to be done:	438.39	
		Goods to be supplied	64.23	
		Thock/ Lump-Sum	23.38	
2	VFD/Inverter maintenance head (Code No: 01-04-019)	Carried Over	11.21	140.00
		Work done/Works to be done:	128.79	
3	Spare Parts head (Code No: 01-04-024)	Carried Over	3.70	60.00
		Goods to be supplied	56.30	
4	Vehicle maintenance head (Code No: 01-04-017)	Carried Over	2.64	30.00
		Work done/Works to be done:	27.36	
5	Office maintenance head (Code No: 01-02-012)	Carried Over	0.45	28.00
		Work done/Works to be done:	27.55	
6	Computer maintenance head (Code No: 01-02-023)	Work done/Works to be done:	1.50	1.50
7	Furniture maintenance head (Code No: 01-02-024)	Carried Over	1.00	1.00
8	Printing and Stationery head (Code No: 01-02-016)	Works to be done	1.00	1.00
			Grand Total:	971.50


Total Taka (in word): Nine hundred seventy one lakh and fifty thousand taka Only.


29/8/25
Sub-Asstt. Engineer
F.M Division-1,
Dhaka WASA


29/8/25
Assistant Engineer
F.M Division-1,
Dhaka WASA


27/04/26
Executive Engineer
F.M Division-1,
Dhaka WASA


28.4.26
Superintending Engineer
RPE&M Circle, DWASA


19/04/25
Chief Engineer
Dhaka WASA


DMD (O & M)
Dhaka WASA



Managing Director
Dhaka WASA

**OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-1 (F.M.D-1)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
REVISED ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2025-26**


									Allocated Budget for Sub-Head-A: 710.00 Lakh				
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Source of Fund	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
A) Water pump maintenance head (Code No: 01-04-003)													
Carried Over works:													
1	CO1	Withdrawal & Re-Installation (Breakdown/Preventive maintenance) of Sub-Pump Motor set at Different Pump Stations under FM Division-1 on frame work basis (lot-1) W/O- 82	No	90	LTM (e-GP)	DWASA Own fund	MD	23.91	Plan Dates				
									Actual Dates	9-Apr-25	24-Apr-25	24-May-25	9-Feb-26
2	CO2	Shifting, Re-installation, Servicing & Maintenance of Electrical Sub-Stations at 20 Nos Pumping Stations under F.M.Division-1 of Dhaka WASA (lot-2) W/O- 105	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	14.42	Plan Dates				
									Actual Dates	3-Jun-25	18-Jun-25	30-Jun-25	10-Mar-26
3	CO3	Activating HT or LT line by detecting, locating and repairing HT/LT fault at 50(fifty) nos different pumping stations under F.M. division-1(lot-2) W/O- 107	Nos.	50	LTM (e-GP)	DWASA Own fund	MD	12.68	Plan Dates				
									Actual Dates	20-May-25	4-Jun-25	30-Jun-25	11-Sep-25
4	CO4	Repair and rewinding of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (Lot-3) W/O- 101	Nos.	50	LTM (e-GP)	DWASA Own fund	MD	28.26	Plan Dates				
									Actual Dates	20-May-25	4-Jun-25	25-Jun-25	11-Sep-25
5	CO5	Shifting, Re-installation, Servicing & Maintenance of Electrical Sub-Stations at 20 Nos Pumping Stations under F.M.Division-1 of Dhaka WASA (lot-3) W/O- 106	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	13.91	Plan Dates				
									Actual Dates	3-Jun-25	18-Jun-25	30-Jun-25	3-Feb-26
6	CO6	Repair and Rising of Transformer's base, repair of fencing and removal of darnel at different pump stations under F.M.Division-1 W/O- 103	Item	1	LTM (e-GP)	DWASA Own fund	MD	25.88	Plan Dates				
									Actual Dates	3-Jun-25	18-Jun-25	30-Jun-25	29-Sep-25
7	CO7	Supply of 24 Nos customised LT panel board with other electrical accessories and related services at MODS Zone-6, under FM Division-1 DWASA W/O- 98	No	1	OSTETM (e-GP)	DWASA Own fund	DMD	32.78	Plan Dates				
									Actual Dates	14-May-25	29-May-25	18-Jun-25	13-Nov-25
8	CO8	Repair, Periodical preventive maintenance & cleaning the sub-station including replacement of DOFC/LA, circuit breaker & other ancillary repairing works for various MODS Zone under FM Division-1 on frame work basis (lot-3) W/O-102	Item	1	LTM (e-GP)	DWASA Own fund	MD	17.53	Plan Dates				
									Actual Dates	20-May-25	4-Jun-25	30-Jun-25	14-Oct-25
9	CO9	Installation of earthing system for pump motor set, VFD panel board, LT-CT meter panel, SCADA panel at 15(fifteen) Nos different sub stations under MODS Zone-3 of Dhaka WASA W/O-69	Item	1	LTM (e-GP)	DWASA Own fund	MD	13.94	Plan Dates				
									Actual Dates	17-Feb-25	4-Mar-25	16-Mar-25	16-Sep-25
10	CO10	Rewinding and repair of 10 nos damaged x-former with new copper windings and other accessories works of F M Division-1 (Lot-3) W/O- 89	Item	1	LTM (e-GP)	DWASA Own fund	MD	12.01	Plan Dates				
									Actual Dates	22-Apr-25	8-May-25	4-Jun-25	11-Jan-26
Carried over works Sub total:								184.00					
Work done/Works to be done:													
10	PW1	Shifting, Re-installation, Servicing & Maintenance of Electrical Sub-Stations at Different Pumping Stations under F.M.Division-1 of Dhaka WASA. W/O-20	Item	1	LTM (e-GP)	DWASA Own fund	DMD	9.48	Plan Dates				12-May-26
									Actual Dates	3-Sep-25	18-Sep-25	9-Oct-25	
11	PW2	Repairing and rewinding of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (Lot-1) W/O- 64	Item	1	LTM (e-GP)	DWASA Own fund	MD	33.22	Plan Dates				19-May-26
									Actual Dates	6-Jan-26	27-Jan-26	2-Mar-26	
12	PW3	Repairing and rewinding of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (Lot-2) W/O- 39	Item	1	LTM (e-GP)	DWASA Own fund	MD	33.19	Plan Dates				28-May-26
									Actual Dates	4-Nov-25	19-Nov-25	7-Dec-25	

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Source of Fund	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
									Plan Dates				15-Jun-26
13	PW4	Repairing and rewinding of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (Lot-3) W/O-41	Item	1	LTM (e-GP)	DWASA Own fund	MD	33.18	Actual Dates	6-Nov-25	24-Nov-25	8-Dec-15	
14	PW5	Rising of Electrical Transformer C.C pad with necessary construction works at different MODS Zone under F.M.Division-1 of Dhaka WASA. W/O-16	Item	1	LTM (e-GP)	DWASA Own fund	DMD	9.43	Plan Dates				8-Jan-26
									Actual Dates	19-Aug-25	3-Sep-25	7-Oct-25	25-Jun-26
15	PW6	Replacement/Re-installation of Pole/Pad Mounted Transformer, Change Burnt over Head Loop by Heat Shrink Termination Kits & Other Ancillary Works at Different Water Pumping Stations Under F.M Division-1 W/O-9	Item	1	LTM (e-GP)	DWASA Own fund	DMD	9.49	Plan Dates				
									Actual Dates	19-Aug-25	3-Sep-25	30-Sep-25	
16	PW7	Rewinding and repair of damaged x-former with new copper windings and other accessories works of F M Division-1 (Lot-1) W/O-48	Item	1	LTM (e-GP)	DWASA Own fund	MD	12.34	Plan Dates				15-May-26
									Actual Dates	5-Nov-25	20-Nov-25	28-Dec-25	
17	PW8	Rewinding and repair of damaged x-former with new copper windings and other accessories works of F M Division-1 (Lot-2) W/O-40	Item	1	LTM (e-GP)	DWASA Own fund	MD	12.33	Plan Dates				22-May-26
									Actual Dates	4-Nov-25	19-Nov-25	8-Dec-25	
18	PW9	Rewinding and repair of damaged x-former with new copper windings and other accessories works of F M Division-1 (Lot-3) W/O-51	Item	1	LTM (e-GP)	DWASA Own fund	MD	12.34	Plan Dates				12-Jun-26
									Actual Dates	19-Nov-25	4-Dec-25	29-Dec-25	
19	PW10	Repair and maintenance of various types of cable faults in electrical network of substation and sub pumps of different MODS under FM Division-1 W/O-43	Item	1	LTM (e-GP)	DWASA Own fund	MD	14.16	Plan Dates				24-Feb-26
									Actual Dates	4-Nov-25	19-Nov-25	8-Dec-25	
20	PW11	Activating HT or LT line by Detecting, Locating and Repairing HT/LT fault at Different Pumping Stations under F.M Division-1. W/O-15	Item	1	LTM (e-GP)	DWASA Own fund	MD	14.19	Plan Dates				2-Feb-26
									Actual Dates	3-Sep-25	22-Sep-25	7-Oct-25	
21	PW12	Repair, Periodical preventive maintenance & cleaning the sub-station including replacement of DOFC/LA, circuit breaker & other ancillary repairing works for MODS Zone -2 and 3 under FM Division-1 W/O-06	Item	1	LTM (e-GP)	DWASA Own fund	MD	14.23	Plan Dates				9-Feb-26
									Actual Dates	19-Aug-25	3-Sep-25	21-Sep-25	
22	PW13	Repair, Periodical preventive maintenance & cleaning the sub-station including replacement of DOFC/LA, circuit breaker & other ancillary repairing works for MODS Zone-1 and 7 under FM Division-1 W/O-04	Item	1	LTM (e-GP)	DWASA Own fund	MD	14.13	Plan Dates				17-Dec-25
									Actual Dates	19-Aug-25	3-Sep-25	17-Sep-25	
23	PW14	Repair, Periodical preventive maintenance & cleaning the sub-station including replacement of DOFC/LA, circuit breaker & other ancillary repairing works for MODS Zone-6 under FM Division-1 W/O-14	Item	1	LTM (e-GP)	DWASA Own fund	MD	14.19	Plan Dates				2-Feb-26
									Actual Dates	10-Sep-25	25-Sep-25	6-Oct-25	
24	PW15	Rewinding and Repairing of 5 Ton capacity electric chain-pully with related services under F.M.D-1, DWASA. W/O-54	Item	1	LTM (e-GP)	DWASA Own fund	CE	4.64	Plan Dates				20-Feb-26
									Actual Dates	6-Nov-25	24-Nov-25	11-Jan-26	
25	PW16	Periodical preventive maintenance and servicing of Transformer and other Electric apparatus by Withdrawal & Re-installation of Various Capacity Transformer of different pump station under MODS Zone- 2 and 3, FM Division-1. W/O-25	Item	1	LTM (e-GP)	DWASA Own fund	MD	12.27	Plan Dates				10-Mar-26
									Actual Dates	19-Aug-25	3-Sep-25	14-Oct-25	
26	PW17	Periodical preventive maintenance and servicing of Transformer and other Electric apparatus by Withdrawal & Re-installation of Various Capacity Transformer of different pump station under MODS Zone- 1 and 7, FM Division-1 W/O-42	Item	1	LTM (e-GP)	DWASA Own fund	MD	12.15	Plan Dates				24-Feb-26
									Actual Dates	6-Nov-25	24-Nov-25	8-Dec-25	











Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Source of Fund	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
27	PW18	Periodical preventive maintenance and servicing of Transformer and other Electric apparatus by Withdrawal & Re-installation of Various Capacity Transformer of different pump station under MODS Zone- 6, FM Division-1 W/O-23	Item	1	LTM (e-GP)	DWASA Own fund	MD	12.19	Plan Dates				
									Actual Dates	10-Sep-25	25-Sep-25	13-Oct-25	
28	PW19	Repairing of axial thrust bearing for submersible pump motor set under F.M.Division-1 W/O-03	Item	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Plan Dates				
									Actual Dates	11-Aug-25	26-Aug-25	16-Sep-25	8-Feb-26
29	PW20	Installation of water level sensor and Temperature sensor for SCADA related pump under FM Division-1 DWASA. W/O-49	Item	1	LTM (e-GP)	DWASA Own fund	DMD	5.60	Plan Dates				
									Actual Dates	6-Nov-25	24-Nov-25	29-Dec-25	3-Feb-26
30	PW21	Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of different pump station under MODS Zone-2 and 3, FM Division-1. W/O-50	Item	1	LTM (e-GP)	DWASA Own fund	MD	18.63	Plan Dates				
									Actual Dates	5-Nov-25	20-Nov-25	29-Dec-25	20-Feb-26
31	PW22	Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of different pump station under MODS Zone-1 and 7 FM Division-1 W/O-24	Item	1	LTM (e-GP)	DWASA Own fund	MD	18.54	Plan Dates				
									Actual Dates	19-Aug-25	3-Sep-25	14-Oct-25	18-Dec-25
32	PW23	Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of different pump station under MODS Zone-6, FM Division-1 W/O-26	Item	1	LTM (e-GP)	DWASA Own fund	MD	18.63	Plan Dates				
									Actual Dates	3-Sep-25	22-Sep-25	14-Oct-25	15-Feb-26
33	PW24	Raising of housing pipe and joist with necessary adjustment of delivery line of MODS Zone- 2 and 3 under FMD-1 W/O-12	Item	1	LTM (e-GP)	DWASA Own fund	DMD	9.44	Plan Dates				
									Actual Dates	26-Aug-25	10-Sep-25	5-Oct-25	2-Feb-26
34	PW25	Raising of housing pipe and joist with necessary adjustment of delivery line of MODS Zone-6 under FMD-1 W/O-19	Item	1	LTM (e-GP)	DWASA Own fund	DMD	9.47	Plan Dates				25-Apr-26
									Actual Dates	3-Sep-25	18-Sep-25	9-Oct-25	
35	PW26	Installation of sub pump motor making provision for dual pump motor operation at different pump stations under MODS Circle-1 of Dhaka WASA.	Item	1	LTM (e-GP)	DWASA Own fund	DMD	0.00	Plan Dates				
									Actual Dates				
36	PW27	Installation of Sub pump motor of New/Replacement/Re-generation DTW and making provision for dual pump motor operation at different pump stations under MODS Circle-1 of Dhaka WASA. W/O-18	Item	1	LTM (e-GP)	DWASA Own fund	DMD	9.39	Plan Dates				
									Actual Dates	3-Sep-25	18-Sep-25	9-Oct-25	9-Mar-26
37	PW28	Withdrawal & Re-Installation (Breakdown/Preventive maintenance) of Sub-Pump Motor set at Different Pump Stations under FM Division-1 of Dhaka WASA. W/O-47	Item	1	LTM (e-GP)	DWASA Own fund	MD	13.94	Plan Dates				26-Jun-26
									Actual Dates	4-Nov-25	19-Nov-25	21-Dec-25	
38	PW29	Installation of earthing system for pump motor set, VFD panel board, LT-CT meter panel, SCADA panel at MODS Zone- 2 and 3 under FM Division-1 of Dhaka WASA W/O-10	Item	1	LTM (e-GP)	DWASA Own fund	MD	11.36	Plan Dates				
									Actual Dates	3-Sep-25	22-Sep-25	5-Oct-25	3-Feb-26
39	PW30	Replacement of Pole/Pad Mounted Transformer, Change Burnt over Head Loop by Heat Shrink Termination Kits & Other Ancillary Works at Different MODS Zone Under F.M Division-1 W/O-29	Item	1	LTM (e-GP)	DWASA Own fund	DMD	9.49	Plan Dates				25-Jun-26
									Actual Dates	3-Sep-25	18-Sep-25	22-Oct-25	
40	PW31	Installation of HT cable of main source at Red Crescent water Pump under MODS Zone-6, Dhaka WASA. W/O-01	Item	1	DPM	DWASA Own fund	SE	1.20	Plan Dates				
									Actual Dates	19-Jul-25	25-Jul-25	7-Aug-25	2-Sep-25
41	PW32	Allocation for (as PPR-2008, Clause: 82/1) Emergency for breakdown maintenance work in different Zone under FM Division-1	Item	1	Force Account	DWASA Own fund	CE	0.00	Plan Dates				
									Actual Dates				

Sl. No.	Pact. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Source of Fund	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code		Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
									Plan Dates	Actual Dates				
42	PW33	Activating HT or LT line by Detecting, Locating and Repairing HT/LT fault at Different pumping Stations Under F.M.Division-1 (Lot-2)	Item	1	LTM (e-GP)	DWASA Own fund	MD	13.38	Plan Dates					25-Jun-26
									Actual Dates	6-Jan-26	21-Jan-26	9-Feb-26		
43	PW34	Periodical Preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by withdrawal & re-installation of different pump station under mods zone 1, 7 and other Zone of FM Division-1	Item	1	OTM (e-GP)	DWASA Own fund	MD	17.22	Plan Dates				20-Apr-26	22-Jun-26
									Actual Dates	2-Mar-26	16-Mar-26			
44	PW35	Withdrawal & Re-Installation (Breakdown/Preventive maintenance) of Sub-Pump Motor set at Different Pump Stations under FM Division-1 of Dhaka WASA. (lot-2)	Item	1	LTM (e-GP)	DWASA Own fund	DMD	10.00	Plan Dates	22-Apr-26	10-May-26	15-May-26		28-Jul-26
									Actual Dates					
45	PW36	Repair and maintenance of various types of cable faults in electrical network of substation and sub pumps of different MODS under FM Division-1 (Lot-3)	Item	1	LTM (e-GP)	DWASA Own fund	DMD	10.00	Plan Dates	22-Apr-26	10-May-26	15-May-26		28-Aug-26
									Actual Dates					
46	PW37	Shifting, Re-installation, Servicing & Maintenance of Electrical Sub-Stations at Different Pumping Stations under F.M.Division-1 of Dhaka WASA (Lot-1)	Item	1	OTM (e-GP)	DWASA Own fund	DMD	9.99	Plan Dates	20-Apr-26	30-Apr-26	8-May-26		25-Aug-26
									Actual Dates					
								Work done/Works to be done:	438.39					


Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Source of Fund	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
Goods to be supplied:													
47	PG1	Supply of DOFC, MCCB, Heat shrink kits and other electrical materials for Sub-station works under FM Division-1 W/O-31	Item	1	OTM (e-GP)	DWASA Own fund	CE	8.74	Plan Dates				
									Actual Dates	11-Aug-25	26-Aug-25	26-Oct-25	10-Mar-26
48	PG2	Supply of 24 Nos customised LT panel board with other electrical accessories and related services at MODS Zone-3, under FM Division-1 DWASA W/O-30	Item	1	OSTETM (e-GP)	DWASA Own fund	DMD	28.48	Plan Dates				15-Jun-26
									Actual Dates	3-Sep-25	18-Sep-25	26-Oct-25	
49	PG3	Supply of Non return Valve under FM Division-1, Dhaka WASA. W/O- 13	Item	1	OTM (e-GP)	DWASA Own fund	SE	5.38	Plan Dates				
									Actual Dates	19-Aug-25	3-Sep-25	26-Oct-15	3-Feb-26
50	PG4	Procurement of Safety equipment and Fire extinguisher under F.M.Division-1 of Dhaka WASA.	Item	1	OTM (e-GP)	DWASA Own fund	SE	5.99	Plan Dates			30-Apr-26	25-Jun-26
									Actual Dates	7-Apr-26	22-Apr-26		
51	PG5	Supply of Mechanical spare parts of Sub-mersible Pump under FMD-1, DWASA. W/O- 70	Item	1	OTM (e-GP)	DWASA Own fund	SE	6.90	Plan Dates				20-Jun-26
									Actual Dates	6-Jan-26	22-Jan-26	9-Mar-26	
52	PG6	Procurement of 200Amps FDS (Fuse Disconnect Switch) for Maintenance work under F.M.Division-1 of Dhaka WASA. W/O-27	Item	1	OTM (e-GP)	DWASA Own fund	SE	5.00	Plan Dates				20-Jun-26
									Actual Dates	26-Aug-25	10-Sep-25	21-Oct-25	
53	PG7	Supply and fitting-fixing of MS Plate for defunct well at different MODS Zones under FMD-1	Item	1	OTM (e-GP)	DWASA Own fund	SE	3.74	Plan Dates	24-Apr-26	12-May-26	20-May-26	28-Aug-26
									Actual Dates				
Goods to be supplied:								64.23					
Carried Over works:								184.00					
Work done/Works to be done								438.39					
54	PG/PW/Service	Urgent and unforeseen goods/ works/services procured DPM under Rule 99/1(dha)	Item	N/A	OTM/ LTM/ DPM/ RFQ	DWASA Own fund	DMD/ CE/SE	7.23					
55	PG/PW/Service	Urgent and unforeseen goods/ works/services procured DCP under Rule 100(1)	Item	N/A	OTM/ LTM/ DPM/ RFQ	DWASA Own fund	DMD/ CE/SE	7.15					
56	PG/PW/Service	Urgent and unforeseen goods/ works/services to be proced {Rule 99/1(dha)}, {Rule 100(1)}, Imprest.	Thock	N/A	OTM/ LTM/ DPM/ RFQ	DWASA Own fund	DMD/ CE/SE	9.00					
Total Taka (In lakh):								710.00					


Total Taka (In lakh): Seven Hundred and Ten lakh taka only.



29/8/26
Sub-Asstt. Engineer
F.M Division-1,
Dhaka WASA


29/8/26
Assistant Engineer
F.M Division-1,
Dhaka WASA


27/04/2026
Executive Engineer
F.M Division-1,
Dhaka WASA


28/4/26
Superintending Engineer
RPE&M Circle, DWASA


29/04/25
Chief Engineer
Dhaka WASA


28/4/2026
DMB (O & M)
Dhaka WASA


Managing Director
Dhaka WASA

**OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-1 (F.M.D-1)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
REVISED ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2025-26**

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Source of Fund	Contract Approving Authority	Estimated Cost in TK (Lakh)	Allocated Budget for Sub-Head-B: 140.00 lakh					
									Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date	
		B) VFD/Inverter maintenance head (Code No: 01-04-019)												
		Carried over works:												
1	CO1	Servicing & Periodical Maintenance of existing Mitsubishi 90KW Variable Frequency Drive (VFD)/Inverter of different pumping stations under F.M. division-1 W/O- 88	Item	1	OTM (e-GP)	DWASA Own fund	MD	11.21	Plan Dates					
									Actual Date	13-May-25	27-May-25	3-Jun-25	12-Oct-25	
		Carried over works Sub total:						11.21						
		Works/Goods to be done:												
2	V1	Servicing & Periodical Maintenance of existing Danfos 90KW Variable Frequency Drive (VFD)/Inverter of MODS Zone-2,3 and other Zone under F.M. division-1 W/O- 32	Item	1	OTM (e-GP)	DWASA Own fund	DMD	9.10	Plan Dates					
									Actual Date	3-Sep-25	18-Sep-25	26-Oct-25	10-Mar-26	
3	V2	Servicing & Periodical Maintenance of existing Danfos 90KW Variable Frequency Drive (VFD)/Inverter of MODS Zone-3,6 and other Zone under F.M. division-1 W/O- 22	Item	1	OTM (e-GP)	DWASA Own fund	DMD	8.95	Plan Dates					
									Actual Days	26-Aug-25	10-Sep-25	9-Oct-25	22-Dec-25	
4	V3	Servicing & Periodical Maintenance of existing Danfos 90KW Variable Frequency Drive (VFD)/Inverter of MODS Zone- 1,7 and other Zone under F.M. division-1 W/O- 53	Item	1	OTM (e-GP)	DWASA Own fund	DMD	9.42	Plan Dates					
									Actual Days	18-Nov-25	3-Dec-25	29-Dec-25	24-Feb-26	
5	V4	Servicing & Periodical Maintenance of existing Mitsubishi 90KW Variable Frequency Drive (VFD)/Inverter of different MODS Zone under F.M. division-1 W/O- 11	Item	1	OTM (e-GP)	DWASA Own fund	DMD	8.88	Plan Dates					
									Actual Days	26-Aug-25	10-Sep-25	5-Oct-25	7-Jan-26	
6	V5	Servicing & Periodical Maintenance of existing ABB/Invertech 90KW Variable Frequency Drive (VFD)/Inverter of different MODS Zone under F.M. division-1 W/O- 17	Item	1	OTM (e-GP)	DWASA Own fund	DMD	8.89	Plan Dates					
									Actual Days	26-Aug-25	10-Sep-25	7-Oct-25	19-Feb-26	
7	V6	Supplying and fitting-fixing of necessary materials and related works of 90 KW ABB brand VFD/Inverter under F.M.D-1, DWASA.	Item	1	OTM (e-GP)	DWASA Own fund	SE	10.00	Plan Dates			20-Apr-26	26-Jun-26	
									Actual Days	12-Jan-26	27-Jan-26			
8	V7	Supplying and fitting-fixing of necessary materials and related works of 90 KW Danfos VFD/Inverter under F.M.D-1, DWASA. W/O- 44	Item	1	OTM (e-GP)	DWASA Own fund	SE	9.46	Plan Dates				22-Jun-26	
									Actual Days	18-Nov-25	3-Dec-25	17-Dec-25		
9	V8	Supplying & fitting-fixing with necessary materials and other related works of 90 KW Danfos brand VFD under F.M Division-1 of Dhaka WASA. W/O- 45	Item	1	OTM (e-GP)	DWASA Own fund	SE	9.39	Plan Dates				26-Jun-26	
									Actual Days	19-Nov-25	4-Dec-25	17-Dec-25		

[Handwritten signature]

[Handwritten signature]


[Handwritten mark]


[Handwritten signature]

[Handwritten signature]


Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Source of Fund	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
10	V9	Supplying & fitting-fixing with necessary materials and other related works of 90 KW Mitshubishi brand VFD under F.M Division-1 of Dhaka WASA. W/O- 36	Item	1	OTM (e-GP)	DWASA Own fund	SE	8.92	Plan Dates				
									Actual Days	30-Oct-25	17-Nov-25	26-Nov-25	8-Feb-26
11	V10	Supplying and fitting-fixing of necessary materials and related works of 90 KW Mitshubishi brand VFD/Inverter under F.M.D-1, DWASA. W/O- 46	Item	1	OTM (e-GP)	DWASA Own fund	SE	9.11	Plan Dates				
									Actual Days	18-Nov-25	3-Dec-25	18-Dec-25	16-Apr-26
12	V11	Supply of ducting system and necessary materials with related services at different pump stations under MODS Zone- 6 & 7 of FMD-1 of DWASA. W/O- 21	Item	1	OTM (e-GP)	DWASA Own fund	SE	6.76	Plan Dates				
									Actual Days	11-Aug-25	26-Aug-25	9-Oct-25	26-Feb-26
13	V12	Supply of ducting system and necessary materials with related services at different pump stations under MODS Zone-1 & 3 DWASA. W/O- 28	Item	1	OTM (e-GP)	DWASA Own fund	SE	6.00	Plan Dates				
									Actual Days	26-Aug-25	10-Sep-25	21-Oct-25	
14	V13	Servicing & Periodical Maintenance of 79 Nos existing Mitsubishi 90 KW Variable Frequency Drive (VFD)/Inverter of different MODS Zone under F.M Division-1	Item	1	OTM (e-GP)	DWASA Own fund	DMD	9.20	Plan Dates			20-Apr-26	26-Jun-26
									Actual Days	2-Mar-26	16-Mar-26		
15	V14	Servicing & periodical maintenance of existing ABB/Invertech 90KW variable frequency Drive(VFD)/Inverter of MODS under FM Division-1 (Lot-1)	Item	1	OTM (e-GP)	DWASA Own fund	DMD	8.99	Plan Dates			20-Apr-26	25-Jun-26
									Actual Days	2-Mar-26	16-Mar-26		
16	V15	Supply of Ducting System and Necessary Materials with Related Services at Different Pump Stations under MODS Circle-1, Dhaka WASA	Item	1	OTM (e-GP)	DWASA Own fund	CE	14.68	Plan Dates	15-Apr-26	26-Apr-26	8-May-26	28-Jun-26
									Actual Days				
17	V16	Supplying and fitting-fixing of necessary materials and related Service of 90 KW Danfos VFD/Inverter under F.M.D-1, DWASA.	Item	1	OTM (e-GP)	DWASA Own fund	CE	24.95	Plan Dates	15-Apr-26	26-Apr-26	8-May-26	27-Jun-26
									Actual Days				
Works/Goods to be done:								128.79					
Carried over works:								11.21					
Total Taka (lakh)								140.00					


Total Taka (In lakh): One Hundred Forty Lakh Taka Only.



29/8/25
Sub-Asstt. Engineer
F.M Division-1
Dhaka WASA


29/8/25
Assistant Engineer
F.M Division-1
Dhaka WASA


27/04/2026
Executive Engineer
F.M Division-1,
Dhaka WASA


28/9/26
Superintending Engineer
RPE&M Circle, DWASA


29/04/25
Chief Engineer
Dhaka WASA


28/04/2026
DMD (Q&M)
Dhaka WASA



Managing Director
Dhaka WASA

OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-1 (FMD-1)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
REVISED ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2025-26


													Allocated Budget for Sub-Head-C: 60.00 Lakh				
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Source of Fund	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date				
C) Spare Parts head (Code No: 01-04-024)																	
Carried over works:																	
1	CO1	Supply and Installation of Power saw under FMD-1 of Dhaka WASA W/O- 33	Item	1	OTM (e-GP)	DWASA Own fund	SE	3.70	Plan Dates Actual Dates	11-Aug-25	26-Aug-25	10-Nov-25	30-Apr-26				
Carried over works Sub total:								3.70									
Goods to be supplied:																	
2	PG1	Supply of MS Nut bolt and washer for repair and maintenance works under FM Division-1.	Item	1	OTM (e-GP)	DWASA Own fund	CE	14.98	Plan Dates Actual Dates	20-Apr-26	30-Apr-26	10-May-26	25-Jun-26				
3	PG2	Supply of necessary Mechanical Materials, Equipments, Spare parts for Repair and Maintenance Works under FM Division-1.	Item	1	OTM (e-GP)	DWASA Own fund	CE	11.98	Plan Dates Actual Dates	20-Apr-26	30-Apr-26	10-May-26	25-Jun-26				
4	PG3	Supply of necessary Electrical Materials, Equipments, Spare parts for repair and maintenance works under FM Division-1. W/O-07	Item	1	OTM (e-GP)	DWASA Own fund	SE	6.36	Plan Dates Actual Dates	19-Aug-25	3-Sep-25	21-Nov-25	3-Feb-26				
5	PG4	Supply of Temperature Controller & PT 100 Cable for Maintenance work under FM Division-1. W/O-38	Item	1	OTM (e-GP)	DWASA Own fund	SE	4.20	Plan Dates Actual Dates	30-Oct-25	17-Nov-25	30-Nov-25	20-Feb-26				
6	PG5	Supply of workshop materials for FM Division-1, Dhaka WASA. W/O-37	Item	1	OTM (e-GP)	DWASA Own fund	SE	4.15	Plan Dates Actual Dates	30-Oct-25	17-Nov-25	30-Nov-25	30-Feb-26				
7	PG6	Supply of necessary Electro-mechanical tools for repair and maintenance works under FM Division-1. W/O-71	Item	1	OTM (e-GP)	DWASA Own fund	SE	8.55	Plan Dates Actual Dates	12-Jan-26	27-Jan-26	8-Mar-26	30-May-26				
8	PG7	Supply and fitting-fixing of MS Plate for defunct well at different MODS Zones under FMD-1 W/O-08	Item	1	OTM (e-GP)	DWASA Own fund	SE	1.78	Plan Dates Actual Dates	11-Aug-25	26-Aug-25	21-Sep-25	9-Mar-26				
9	PG8	Supply and Installation of Hydraluic Power Saw under FM Division-1 of Dhaka WASA.	Item	1	DPM	DWASA Own fund	SE	1.50	Plan Dates Actual Dates	1-May-26	15-May-26	20-May-26	30-Jun-26				
10	PG9	Supply of necessary Heat shrink kit and other electrical Spare parts for repair and maintenance works under FM Division-1.	Item	1	DPM	DWASA Own fund	SE	4.00	Plan Dates Actual Dates	18-Apr-26	26-Apr-26	8-May-26	28-Jun-26				
Goods to be supplied:								56.30									
Carried over works:								3.70									
Total Taka (lakh)								60.00									


Total Taka (in lakh): Sixty Lakh Taka Only.


 Sub-Asstt. Engineer
 F.M Division-1,
 Dhaka WASA


 Assistant Engineer
 F.M Division-1,
 Dhaka WASA


 Executive Engineer
 F.M Division-1,
 Dhaka WASA


 Superintending Engineer
 RPE&M Circle, DWASA


 Chief Engineer
 Dhaka WASA



 OMD (O & M)
 Dhaka WASA



 Managing Director
 Dhaka WASA

**OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-1 (F.M.D-1)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
REVISED ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2025-26**


Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Source of Fund	Contract Approving Authority	Estimated Cost in Tk (Lakh)	Allocated Budget for Sub-Head-D: 30.00 Lakh						
									Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date		
		D) Vehicle Maintenance head (Code No: 01-04-017)													
		Carried over works:													
1	CO1	Repair and Maintenance of gear box system Vehicle no Dhaka Metro NA-11-0730 under FM Division -1 W/O- 104	Item	1	OTM (e-GP)	DWASA Own fund	SE	2.64	Plan dates						
									Actual Days	3-Jun-25	18-Jun-25	30-Jun-25	4-Dec-25		
									Carried over works Sub total:		2.64				
		Work done/Works to be done:													
2	T1	Repair and Maintenance of Vehicle no Dhaka Metro THA-11-6988 of FM Division-1 DWASA. W/O-65	Item	1	OTM (e-GP)	DWASA Own fund	SE	1.86	Plan dates						25-Jun-26
									Actual Days	6-Jan-26	21-Jan-26	3-Mar-26			
3	T2	Repair and Maintenance of Vehicles of F.M.Division-1 under FM Division-1 (Lot-1).	Item	1	OTM (e-GP)	DWASA Own fund	DMD	10.00	Plan dates				30-Apr-26	25-Jun-26	
									Actual Days	7-Apr-26	22-Apr-26				
4	T3	Repair and Maintenance of Vehicle no Dhaka Metro SHA-11-0964 portable light duty crane under FM Division -1.	Item	1	OTM (e-GP)	DWASA Own fund	CE	3.54	Plan dates	25-Apr-26	15-May-26	20-May-26	28-Jun-26		
									Actual Days						
6	T5	Repair and Maintenance of Vehicle no Dhaka Metro Narayangonj NA-02-0071 under FM Division -1. W/O-66	Item	1	OTM (e-GP)	DWASA Own fund	SE	2.56	Plan dates				22-Apr-26	25-Jun-26	
									Actual Days	6-Jan-26	21-Jan-26	3-Mar-26			
7	T6	Engine Over hauling of Vehicle no Dhaka Metro MA-07-0159 portable light duty crane under FM Division -1.	Item	1	OTM (e-GP)	DWASA Own fund	CE	3.04	Plan dates				20-Apr-26	22-Jun-26	
									Actual Days	2-Mar-26	16-Mar-26				
8	T7	Repair and Maintenance of Vehicle no Dhaka Metro THA-12-0565 under FM Division -1.	Item	1	DPM	DWASA Own fund	SE	0.75	Plan dates	25-Apr-26	30-Apr-26	8-May-26	28-Jun-26		
									Actual Days						
9	T8	Engine Over hauling of Vehicle no Dhaka Metro THA-11-9472 under FM Division -1.	Item	1	OTM (e-GP)	DWASA Own fund	SE	2.82	Plan dates				22-Apr-26	25-Jun-26	
									Actual Days	2-Mar-26	16-Mar-26				
10	T9	Repair and Maintenance of Vehicle no Dhaka Metro THA-11-5935 of FM Division-1 DWASA.	Item	1	OTM (e-GP)	DWASA Own fund	SE	2.79	Plan dates				22-Apr-26	25-Jun-26	
									Actual Days	2-Mar-26	16-Mar-26				
									Work done/Works to be done:		27.36				
									Carried Over works:		2.64				
									Total Taka (in lakh):		30.00				


Total Taka (In word): Thirty Lakh Taka Only.



29/8/25
Sub-Asstt. Engineer
F.M Division-1,
Dhaka WASA


29/8/25
Assistant Engineer
F.M Division-1,
Dhaka WASA


27/04/2026
Executive Engineer
F.M Division-1,
Dhaka WASA


28/4/26
Superintending Engineer
RPE&M Circle, DWASA


25/04/26
Chief Engineer
Dhaka WASA



28/04/2026
DMD (O&M)
Dhaka WASA



Managing Director
Dhaka WASA

**OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-1 (F.M.D-1)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
REVISED ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2025-26**


								Allocated Budget for Sub-Head-E: 28.00 Lakh					
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Source of Fund	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
		E) Office Maintenance head (Code No: 01-02-012)											
		Carried over works:											
1	COI	Repair and maintenance of MS Doors, windows and collapsible gate of different rooms at office compound of FMD-1, Dhaka WASA W/O-100	Item	1	DPM	DWASA Own fund	CE	0.45	Actual Date				
Carried over works Sub total:								0.45					
		Work done/Works to be done:											
2	O1	Renovation & repair works with related work of Office room, General section and other spaces including with electrification work of Main office and sub office compound of FMD-1. W/O-52	Item	1	LTM (e-GP)	DWASA Own fund	DMD	7.58	Plan Dates				25-May-26
									Actual Date	4-Nov-25	19-Nov-25	19-Dec-25	
3	O2	Repair and maintenance of office compound, test bed, surface drain and ancillary works of FMD-1. W/O-56	Item	1	LTM (e-GP)	DWASA Own fund	CE	4.60	Plan Dates				30-May-26
									Actual Date	19-Nov-25	4-Dec-25	11-Jan-26	
4	O3	Renovation & repairing work of Plaster, Colour wash, Toilets and other ancillary work of Segunbagicha sub office FMD-1. W/O-55	Item	1	LTM (e-GP)	DWASA Own fund	CE	4.69	Plan Dates				10-May-26
									Actual Date	19-Nov-25	4-Dec-25	11-Jan-26	
5	O4	Repairing and maintenance work of warehouse roof and other ancillary work of Segunbagicha sub office FM Division-1	Item	1	DPM	DWASA Own fund	CE	3.77	Plan Dates	10-Apr-26	22-Apr-26	8-May-26	28-Jun-26
									Actual Date				
6	O5	Servicing & Maintenance of existing Air Conditioner under F.M. division-1 of Dhaka WASA. W/O-5	Item	1	DPM	DWASA Own fund	SE	1.49	Plan Dates				
									Actual Date	2-Nov-25	10-Nov-25	19-Nov-25	20-Dec-25
7	O6	Supply of Air Conditioner and other accessories under F.M Division-1 of Dhaka WASA. W/O-05	Item	1	DPM	DWASA Own fund	SE	2.48	Plan Dates				
									Actual Dates	2-Aug-25	10-Aug-25	20-Aug-25	29-Dec-25
8	O7	Servicing and maintenance existing CCTV camera and others work at Main office and all Sub Office of FM Division-1 of Dhaka WASA. W/O-35	Item	1	DPM	DWASA Own fund	SE	2.98	Plan Dates				
									Actual Date	25-Oct-25	6-Nov-25	19-Nov-25	1-Feb-26
Work done/Works to be done:								27.59					
Carried over works:								0.45					
Total Taka (lakh)								28.00					


Total Taka (in word): Twenty Eight Lakh Taka Only.



29/8/24
Sub-Asstt. Engineer
F.M Division-1,
Dhaka WASA


29/8/24
Assistant Engineer
F.M Division-1,
Dhaka WASA


27/09/2026
Executive Engineer
F.M Division-1,
Dhaka WASA


28/4/26
Superintending Engineer
RPE&M Circle, DWASA


28/04/26
Chief Engineer
Dhaka WASA



28/04/2026
DMD (O & M)
Dhaka WASA



Managing Director
Dhaka WASA

**OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-1 (F.M.D-1)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
REVISED ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2025-26**


									Allocated Budget for Sub-Head-F: 1.50 Lakh				
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Source of Fund	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
		F) Computer Maintenance head (Code No: 01-02-023)											
1	PG1	Supply of Printer, Scanner and other accessories with related services of FM Division-1. W/O-76	Item	1	DPM	DWASA Own fund	SE	1.50	Plan Dates				
									Actual Date	10-Mar-26	20-Mar-26	31-Mar-26	30-Apr-26
Total Taka (lakh)								1.50					


Total Taka (in word): One Lakh and fifty thousand taka Only.



29/8/25
Sub-Asstt. Engineer
F.M Division-1,
Dhaka WASA


29/8/24
Assistant Engineer
F.M Division-1,
Dhaka WASA


27/04/2026
Executive Engineer
F.M Division-1,
Dhaka WASA


28/4/26
Superintending Engineer
RPE&M Circle, DWASA


28/04/26
Chief Engineer
Dhaka WASA


28/04/2026
DMD (O & M)
Dhaka WASA


Managing Director
Dhaka WASA


**OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-1 (F.M.D-1)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
REVISED ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2025-26**


Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Source of Fund	Contract Approving Authority	Estimated Cost in TK (Lakh)	Allocated Budget for Sub-Head-H: 1.00 Lakh				
									Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
		H) Printing and Stationery head (Code No: 01-02-016)											
1	1	Making of Case history book, Issue slip book, Requisition slip book etc for FM Division-1 of Dhaka WASA. W/O-78	Item	1	DPM	DWASA Own fund	SE	1.00	Plan Dates	20-Apr-26	28-Apr-26	8-May-26	25-Jun-26
								Total Taka (lakh)					

Total Taka (in word): One Lakh Taka Only.


Legend	Details of Head	APP (Lakh)
Sub Head A	Water pump maintenance head	710.00
Sub Head B	VFD/Inverter maintenance head	140.00
Sub Head C	Spare Parts head	60.00
Sub Head D	Vehicle maintenance head	30.00
Sub Head E	Office maintenance head	28.00
Sub Head F	Computer maintenance head	1.50
Sub Head G	Furniture maintenance head	1.00
Sub Head H	Printing and Stationery head	1.00
	Grand Total (Taka)	971.50


Total Taka (in word): Nine hundred seventy one lakh and fifty thousand taka Only.


Sub-Assst. Engineer
F.M Division-1,
Dhaka WASA



29/8/26
Assistant Engineer
F.M Division-1,
Dhaka WASA


27/04/2026
Executive Engineer
F.M Division-1,
Dhaka WASA


28.4.26
Superintending Engineer
RPE&M Circle, DWASA


29/04/26
Chief Engineer
Dhaka WASA

DMD (O & M)
Dhaka WASA


09.8.2026
Managing Director
Dhaka WASA
মোঃ আমিনুল ইসলাম
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।