

**Sonagazi 75MW Solar Power Plant  
Electricity Generation Company of Bangladesh Ltd.**

**ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2024-2025 (GOODS PROCUREMENT)**

**Procuring Entity Name & Code :- Plant Manager, Sonagazi 75MW Solar Power Plant**

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.

Budget: Revenue

Package No.	Description of procurement Package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Est. In Tk. (Million)	Time Code for Process	Not Used in Goods	Invited/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1			3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Procurement of communication device (Walkie Talkie with license, Drone Camera ) and tools & tackles for Sonagazi 75 MW SPP	Lot	1	OTM (NCT)	ED	EGCB	1.000	Planned Dates		10-Sep-24	24-Sep-24	08-Oct-24	15-Oct-24	22-Oct-24	19-Nov-24		04-Dec-24	
GR1								Actual Dates			14		7	7	28	70	15	
	Procurement of Uniform & Liverses and safety Items (Safety Shoe, Rain Coat, Umbrella, Vehicles search mirror, Hand held metal detector, Torch, Safety Goggles, Helmet, Ear plug, Mask, Reflective Vest etc.) for Sonagazi 75 MW SPP	Lot	1	OTM (NCT)	SE	EGCB	0.700	Planned Dates		10-Nov-24	24-Nov-24	08-Dec-24	15-Dec-24	22-Dec-24	19-Jan-25		03-Feb-25	
GR2								Planned Dates		0	14	14	7	7	28	70	15	
	Procurement of Office Stationary, consumables, Printers, Scanner, Multimedia Projector set with web cam & speaker for Sonagazi 75 MW SPP	Lot	1	OTM (NCT)	SE	EGCB	0.950	Actual Dates		10-Nov-24	24-Nov-24	08-Dec-24	15-Dec-24	22-Dec-24	19-Jan-25		03-Feb-25	
GR3								Planned Dates		0	14	14	7	7	28	70	15	
	Procurement of Power Cable & accessories (NY 4x70 mm) for arranging power to Rest house and Dormitory from Control room for Sonagazi 75 MW SPP	Lot	1	OTM (NCT)	ED	EGCB	5.000	Actual Dates		10-Aug-24	24-Aug-24	07-Sep-24	14-Sep-24	21-Sep-24	19-Oct-24		03-Nov-24	
GR4								Planned Dates		0	14	14	7	7	28	70	15	
	Procurement of PV Cables (4mm) for Sonagazi 75 MW SPP	Lot	1	RFQ (National)	SE	EGCB	0.500	Actual Dates		10-Nov-24	17-Nov-24	22-Nov-24	27-Nov-24	02-Dec-24	09-Dec-24		11-Dec-24	
GR5								Planned Dates		0	7	5	5	5	7	29	2	
	Procurement of PV Cables (6mm) for Sonagazi 75 MW SPP	Lot		RFQ (National)	SE	EGCB	0.500	Actual Dates		10-Dec-24	17-Dec-24	22-Dec-24	27-Dec-24	01-Jan-25	08-Jan-25		10-Jan-25	
GR6								Planned Dates		0	7	5	5	5	7	29	2	
								Actual Dates										

**Sonagazi 75MW Solar Power Plant  
Electricity Generation Company of Bangladesh Ltd.**

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2024-2025 (GOODS PROCUREMENT)

**Procuring Entity Name & Code :- Plant Manager, Sonagazi 75MW Solar Power Plant**

Ministry/Division :- Power Division, PE & MR Ministry.  
Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.

Budget Revenue

Pack age No.	Description of procurement Package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Est. In Tk. (Million)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
								Planned Dates											
GR7	Procurement of Bicycle for security guards and office staffs for Sonagazi 75 MW SPP	Nos.	5 <i>Lot</i>	DCP (Cash)	ED	EGCB	0.125	Planned Days											
GR8	Procurement of Motor Van and Water Tank with accessories for watering of Plants for Sonagazi 75 MW SPP.	Lot	1	RFQ (National)	MD	EGCB	0.200	Planned Dates		01-Aug-24	08-Aug-24	13-Aug-24	18-Aug-24	23-Aug-24	30-Aug-24		01-Sep-24		
								Planned Days		0	7	5	5	5	7	29	2		
								Actual Dates											
GR9	Procurement of Maintenance consumable Hand gloves, Market cloths, cleaning items etc for Sonagazi 75 MW SPP.	Lot	1	DCP (Cash)	ED	EGCB	0.075	Planned Dates											
								Actual Dates											
							9.050												

In words: Nine point Zero Five Million only

*[Signature]* 30.06.2024

Executive Engineer (O&M)  
Sonagazi 75Mw Solar Power Plant  
EGCB Ltd., Sonagazi, Feni

*[Signature]* 30/06/2024

Plant Manager (SE)  
Sonagazi 75Mw Solar Power Plant  
EGCB Ltd., Sonagazi, Feni

*[Signature]* 30.06.2024

Executive Director (O&M)  
EGCB Ltd. Dhaka

*[Signature]*

Managing Director  
EGCB Ltd. Dhaka

## Sonagazi 75MW Solar Power Plant Electricity Generation Company of Bangladesh Ltd.

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2024-2025 (WORKS PROCUREMENT)

**Procuring Entity Name & Code :- Plant Manager, Sonagazi 75MW Solar Power Plant**

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.

Budget: Revenue

Package No.	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise PQ (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1			3					9	10	11	12	13	14	15	16	17	18
WR1	Construction 2 sheds for Sheep Cultivation and supply of 100 Sheeps for Sonagazi 75 MW SPP	Lot	1	OTM (NCT)	ED	EGCB	2.500	Planned Dates		15-Jul-24	05-Aug-24	19-Aug-24	26-Aug-24	02-Sep-24	30-Sep-24		29-Nov-24
WR2	Rest House & Dormitory Building Maintenance for Sonagazi 75 MW SPP	Lot	1	RFQ (National)	SE	EGCB	0.300	Actual Dates		15-Jan-25	25-Jan-25	08-Feb-25	15-Feb-25	22-Feb-25	01-Mar-25	45	30-Apr-25
WR3	Procurement of Sweeping and cleaning for residential area for Sonagazi 75 MW SPP	Lot	1	OTM (NCT)	SE	EGCB	1.500	Planned Dates		10-Jul-24	24-Jul-24	07-Aug-24	14-Aug-24	21-Aug-24	18-Sep-24	70	18-Sep-25
WR4	Plant area Plantation by supplying Trees, Organic Fertilizers, Bambo support & Planting during rainy season of 2024 for Sonagazi 75 MW SPP.	Lot	1	RFQ (National)	MD	EGCB	0.800	Actual Dates		01-Jul-24	08-Jul-24	13-Jul-24	18-Jul-24	23-Jul-24	30-Jul-24	25	29-Aug-24
WR5	Supply, installation of net for 3nos of sluice gate Fish Cultivation and supply of mixed karrt fish pona for Sonagazi 75 MW SPP	Lot	1	RFQ (National)	ED	EGCB	0.800	Planned Dates		15-Jul-24	22-Jul-24	27-Jul-24	01-Aug-24	06-Aug-24	13-Aug-24	25	12-Sep-24
WR6	Plant area Plantation by supplying Trees, Organic Fertilizers, Bambo support & Planting during rainy season of 2025 for Sonagazi 75 MW SPP.	Lot	1	RFQ (National)	MD	EGCB	0.850	Actual Dates		01-May-25	08-May-25	13-May-25	18-May-25	23-May-25	28-May-25	25	27-Jun-25

**Sonagazi 75MW Solar Power Plant  
Electricity Generation Company of Bangladesh Ltd.**


ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2024-2025 (WORKS PROCUREMENT)

**Procuring Entity Name & Code :- Plant Manager, Sonagazi 75MW Solar Power Plant**  
 Ministry/Division :- Power Division, PE & MR Ministry.  
 Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.


Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Package No.	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process Planned Dates Actual Dates	Advertise PQ (if Applicable)	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract	
WR7	Maintenance of Plant by OEM Experts for Sonagazi 75 MW SPP	Lot	1	IDPM	ED	EGCB	5.000	Planned Dates Actual Dates		15-Jan-24 0	12-Feb-24 28	26-Feb-24 14	04-Mar-24 7	11-Mar-24 7	08-Apr-24 28	17	07-Jun-24 60 15	
WR8	Repair & Maintenance of Vehicle-01 for Sonagazi 75 MW SPP	Lot	1	RFQ (National)	SE	EGCB	0.150	Planned Dates Actual Dates		15-May-25 0	22-May-25 7	27-May-25 5	01-Jun-25 5	06-Jun-25 5	13-Jun-25 7	25	28-Jun-25 15	
WR9	Repair & Maintenance of Vehicle-02 for Sonagazi 75 MW SPP	Lot	1	RFQ (National)	SE	EGCB	0.150	Planned Dates Actual Dates		15-Feb-25 0	22-Feb-25 7	27-Feb-25 5	04-Mar-25 5	09-Mar-25 5	16-Mar-25 7	25	31-Mar-25 15	
WR10	Repair & Maintenance of Motor cycles for Sonagazi 75 MW SPP	Lot	4	DCP(Cash)	ED	EGCB	0.300	Planned Dates Actual Dates										
WR11	Repair & Maintenance of office equipment for Sonagazi 75 MW SPP	Lot	1	DCP(Cash)	ED	EGCB	0.075	Planned Dates Actual Dates					FY 2024-25					
	<b>Total =</b>						<b>12.425</b>											

In words: Taka Twelve point Four Two Five Million only.

  
 30.06.2024

Executive Engineer (O&M)  
 Sonagazi 75Mw Solar Power Plant  
 EGCB Ltd., Sonagazi, Feni

  
 20/06/2024

Plant Manager (SE)  
 Sonagazi 75Mw Solar Power Plant  
 EGCB Ltd., Sonagazi, Feni

  
 20.06.2024

Executive Director (O&M)  
 EGCB Ltd. Dhaka



Managing Director  
 EGCB Ltd. Dhaka

**Request for Quotation (RFQ) ক্রয়পদ্ধতি প্রয়োগ করার যৌক্তিকতা  
GOODS**

Sl. No.	Package No.	Description of Procurement Package GOODS	Justification
1.	GR05	Procurement of PV Cables (4rm) for Sonagazi 75 MW SPP	ক্রয়তব্য মালামালসমূহ স্থানীয় বাজারে স্বল্পমূল্যের সহজলভ্য পণ্য হওয়ায় গুণগতমান ঠিক রেখে স্বল্পতম সময়ের মধ্যে সরবরাহ নেওয়ার লক্ষ্যে RFQ পদ্ধতিতে ক্রয়ের প্রস্তাব করা হয়েছে।
2.	GR06	Procurement of PV Cables (6rm) for Sonagazi 75 MW SPP	RFQ ক্রয়পদ্ধতি ক্ষেত্রে ইজিসিবি লিঃ এর ক্রয় নীতিমালা, ২০১৫ এর উপ-অনুচ্ছেদ ৩০.০১ এ নিম্নরূপ উল্লেখ আছে :  “ক্রয়কারী বাজারে বিদ্যমান প্রমিত মানের স্বল্প মূল্যের সহজলভ্য পণ্য ও সংশ্লিষ্ট সেবা, এবং স্বল্পমূল্যের সাধারণ কার্য ও ভৌত সেবা ক্রয়ের ক্ষেত্রে নিম্নলিখিত মূল্যসীমা অতিক্রম না করা সাপেক্ষে কোটেশন প্রদানের অনুরোধ জ্ঞাপন পদ্ধতি প্রয়োগ করিতে পারিবেঃ  <b>রাজস্ব ও উন্নয়ন বাজেটের অধীন ক্রয়ের ক্ষেত্রেঃ</b>  ➤ পণ্য ও সংশ্লিষ্ট সেবা ক্রয়ের জন্য প্রতিটি ক্ষেত্রে অনধিক ৫ (পাঁচ) লক্ষ টাকা; তবে বৎসরে সর্বোচ্চ ৩৫ (পঁয়ত্রিশ) লক্ষ টাকা।  আলোচ্য ক্রয়কার্যসমূহ স্বল্প মূল্যের সহজলভ্য পণ্য ও সংশ্লিষ্ট সেবা বিধায় ইজিসিবি লিঃ এর ক্রয় নীতিমালা, ২০১৫ এর উপ-অনুচ্ছেদ ৩০.০১ অনুসারে উক্ত ক্রয়কার্যসমূহ RFQ পদ্ধতিতে সম্পাদন করা যেতে পারে।  উল্লেখ্য যে, RFQ ক্রয়পদ্ধতি প্রয়োগের ক্ষেত্রে প্রতিটি Individual ক্রয় প্যাকেজের জন্য নির্ধারিত ০৫ (পাঁচ) লক্ষ টাকা এবং বছরে নির্ধারিত মোট ৩৫ (পঁয়ত্রিশ) লক্ষ টাকার সিলিং বজায় রাখা হয়েছে।
3.	GR08	Procurement of Motor Van and Water Tank with accessories for watering of Plants for Sonagazi 75 MW SPP	





**Request for Quotation (RFQ) ক্রয়পদ্ধতি প্রয়োগ করার যৌক্তিকতা  
WORKS**

Sl. No.	Package No.	Description of Procurement Package WORKS	Justification
1.	WR02	Rest House & Dormitory Building Maintenance for Sonagazi 75 MW SPP	ক্রয়তব্য কাজসমূহ স্থানীয় বাজারে স্বল্পমূল্যের সাধারণ কাজ হওয়ায় কাজের গুণগত মান ঠিক রেখে স্বল্পতম সময়ের মধ্যে কাজ সম্পাদনের লক্ষ্যে RFQ পদ্ধতিতে ক্রয়ের প্রস্তাব করা হয়েছে।
2.	WR04	Plant area Plantation by suppling Trees, Organic Fertilizers, Bambo support & Planting during rainy season of 2024 for Sonagazi 75 MW SPP.	
3.	WR05	Supply, installation of net for 3nos of sluice gate Fish Cultivation and supply of mixed karft fish.pona for Sonagazi 75 MW SPP	RFQ ক্রয়পদ্ধতি ক্ষেত্রে ইজিসিবি লিঃ এর ক্রয় নীতিমালা, ২০১৫ এর উপ-অনুচ্ছেদ ৩০.০১ এ নিম্নরূপ উল্লেখ আছে :
4.	WR06	Plant area Plantation by suppling Trees, Organic Fertilizers, Bambo support & Planting during rainy season of 2025 for Sonagazi 75 MW SPP.	
5.	WR08	Repair & Maintenance of Vehicle-01 for Sonagazi 75 MW SPP	“ক্রয়কারী বাজারে বিদ্যমান প্রমিত মানের স্বল্প মূল্যের সহজলভ্য পণ্য ও সংশ্লিষ্ট সেবা, এবং স্বল্পমূল্যের সাধারণ কার্য ও ভৌত সেবা ক্রয়ের ক্ষেত্রে নিম্নলিখিত মূল্যসীমা অতিক্রম না করা সাপেক্ষে কোটেশন প্রদানের অনুরোধ জ্ঞাপন পদ্ধতি প্রয়োগ করিতে পারিবেঃ
6.	WR09	Repair & Maintenance of Vehicle-02 for Sonagazi 75 MW SPP	<p><b>রাজস্ব ও উন্নয়ন বাজেটের অধীন ক্রয়ের ক্ষেত্রেঃ</b></p> <p>➤ কার্য ও ভৌত সেবা ক্রয়ের জন্য প্রতিটি ক্ষেত্রে অনধিক ১০ (দশ) লক্ষ টাকা; তবে বৎসরে সর্বোচ্চ ৬০ (ষাট) লক্ষ টাকা।”</p> <p>আলোচ্য ক্রয়কার্যসমূহ স্বল্প মূল্যের সাধারণ কার্য ও ভৌত সেবা বিধায় ইজিসিবি লিঃ এর ক্রয় নীতিমালা, ২০১৫ এর উপ-অনুচ্ছেদ ৩০.০১ অনুসারে উক্ত ক্রয়কার্যসমূহ RFQ পদ্ধতিতে সম্পাদন করা যেতে পারে।</p> <p>উল্লেখ্য যে, RFQ ক্রয়পদ্ধতি প্রয়োগের ক্ষেত্রে প্রতিটি Individual ক্রয় প্যাকেজের জন্য নির্ধারিত ১০ (দশ) লক্ষ টাকা এবং বছরে নির্ধারিত মোট ৬০ (ষাট) লক্ষ টাকার সিলিং বজায় রাখা হয়েছে।</p>

## Direct Cash Purchase (DCP) ক্রয়পদ্ধতি প্রয়োগ করার যৌক্তিকতা

### GOODS/WORKS

Sl. No.	Package No.	Description of Procurement Package GOODS/WORKS	Justification
1.	GR07	Procurement of Bicycle for security guards and office staffs for Sonagazi 75 MW SPP	বর্ণিত কাজ ও মালামালসমূহ স্বল্পমূল্যের সাধারণ হওয়ায় উহা সম্পন্ন করা শুধুমাত্র জরুরি ও আবশ্যিকীয় হলে স্বল্পতম সময়ে সম্পাদন করার লক্ষ্যে কমিটির মাধ্যমে প্যাকেজসমূহের ক্রয়কাজ Direct Cash Purchase (DCP) এ করার প্রস্তাব করা হয়েছে। সরাসরি নগদ ক্রয় (DCP) পদ্ধতি প্রয়োগের ক্ষেত্রে ইজিসিবি লিঃ এর ক্রয় নীতিমালা, ২০১৫ এর উপ-অনুচ্ছেদ ৩৭.০১ এ নিম্নরূপ উল্লেখ আছে :
2.	GR09	Procurement of Maintenance consumable Hand gloves, Market cloths, cleaning items etc for Sonagazi 75 MW SPP.	
3.	WR10	Repair & Maintenance of Motor cycles for Sonagazi 75 MW SPP	
4.	WR11	Repair & Maintenance of office equipment for Sonagazi 75 MW SPP	“ক্রয়কারী, নিম্নবর্ণিত মূল্য ও বাৎসরিক মোট ব্যয় সীমার মধ্যে স্বল্প মূল্যের পণ্য এবং জরুরী ও আবশ্যিকীয় সেবা (যেমন- রক্ষণাবেক্ষণ, মেরামত, পরিবহন এবং অন্যান্য সেবা, ইত্যাদি) সরাসরি ক্রয় করিতে পারিবেঃ  ➤ প্রতি ক্রয়ের ক্ষেত্রে অনধিক ৭৫,০০০ (পঁচাত্তর হাজার) টাকা, কিন্তু বৎসরে অনধিক ১৫ (পনের) লক্ষ টাকা।”  আলোচ্য ক্রয়কার্যসমূহ স্বল্প মূল্যের পণ্য এবং জরুরী ও আবশ্যিকীয় সেবা বিধায় ইজিসিবি লিঃ এর ক্রয় নীতিমালা, ২০১৫ এর উপ-অনুচ্ছেদ ৩৭.০১ অনুসারে উক্ত ক্রয়কার্য সমূহ সরাসরি নগদ ক্রয় (DCP) পদ্ধতিতে সম্পাদন করা যেতে পারে।  উল্লেখ্য যে, DCP ক্রয়পদ্ধতি প্রয়োগের ক্ষেত্রে প্রতিটি Individual ক্রয় প্যাকেজের জন্য নির্ধারিত ৭৫,০০০ (পঁচাত্তর হাজার) টাকা এবং বছরে নির্ধারিত মোট ১৫ (পনের) লক্ষ টাকার সিলিং বজায় রাখা হয়েছে।

**Direct Procurement Method (DPM) ক্রয়পদ্ধতি প্রয়োগ করার যৌক্তিকতা  
WORKS**

Sl. No.	Package No.	Description of Procurement Package WORKS	Justification
1.	WR07	Maintenance of Plant by OEM Experts for Sonagazi 75 MW SPP	সৌর বিদ্যুৎ কেন্দ্রের Maintenance কাজ নির্দিষ্ট <b>Manufacturer</b> কর্তৃক সম্পাদন করতে হবে, তাছাড়া বর্ণিত সৌর বিদ্যুৎ কেন্দ্রের Maintenance কাজ করার জন্য যে সকল মালামাল প্রয়োজন হবে তা নির্দিষ্ট <b>Manufacturer</b> ব্যতীত <b>Available</b> হবে না বিধায় <b>Plant Maintenance</b> কাজটি <b>DPM</b> পদ্ধতিতে করার প্রস্তাব করা হয়েছে।

