

**Sonagazi 220 MW Solar Power Plant Construction Project
Electricity Generation Bangladesh PLC**

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2026 (PHYSICAL SERVICE PROCUREMENT)

Procuring Entity Name & Code :- Project Director, Sonagazi 220MW Solar Power Plant Construction Project

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Bangladesh PLC

Budget: Development

Package No.	Description of procurement Package Physical Service	Unit	Quantity	Procurement Method (NCT)	Contract Approving Authority	Source of Funds	Est. In Tk. (Million)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Procurement of Vehicle Service (Vehicle Rent 1 Microbus and 1 Double cabin pickup)	Lot	1	OTM (NCT)	MD	EGCB	15.012	Planned Dates		20-Apr-26	4-May-26	18-May-26	25-May-26	1-Jun-26	29-Jun-26		30-Jun-28
								Planned Days		0	14	14	7	7	28	70	732
								Actual Dates									
PS2	Procurement of Manpower Service (Outsourcing)	Lot	1	OTM (NCT)	ED	EGCB	5.663	Planned Dates		26-Apr-26	10-May-26	24-May-26	31-May-26	7-Jun-26	5-Jul-26		30-Jun-28
								Planned Days		0	14	14	7	7	28	70	726
								Actual Dates									
							20.675										

In words: Taka Twenty point six seven five Million only

AE

Exen


DPD


PD


ED


MD



Mashuka Jahan
Assistant Engineer
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka


মোঃ আব্দুল হাযেদ
নির্বাহী প্রকৌশলী
২২০ মে ও পৌরবিদ্যুৎ কেন্দ্র নির্মাণ প্রকল্প
ইজিবি সিএলসি, ঢাকা


Farid Uddin
Deputy Project Director
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka


মোঃ সাইফুল ইসলাম
প্রকল্প পরিচালক (মহান প্রকৌশলী)
২২০ মে ও পৌর বিদ্যুৎ কেন্দ্র নির্মাণ প্রকল্প
ইজিবি সিএলসি, ঢাকা।


22-04-26
এ.কে.এম. মোহাম্মদুল হুসাইন
নির্বাহী পরিচালক (অপেক্ষমা) ৩
কর্পোরেট অফিস
ইজিবি সি, ঢাকা।


22-04-26
নিঃসন্দেহে (কি: ১৩/৫)
(সি: ৯২)

কে. এম. মনজুর কাদির
ব্যবস্থাপনা পরিচালক
পল্লীশক্তি জেনারেশন বাংলাদেশ সিএলসি

**Sonagazi 220 MW Solar Power Plant Construction Project
Electricity Generation Bangladesh PLC**

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2026 (WORKS PROCUREMENT)

Procuring Entity Name & Code :- Project Director, Sonagazi 220MW Solar Power Plant Construction Project

Ministry/Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Bangladesh PLC

Budget: Development

Package No.	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. In Tk. (Million)	Time Code for Process	Advertise PQ (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD1	Design, supply, installation, testing and commissioning of 220 MW AC Solar Power Plant	Lot	1	OTM(CT)	CCGP	PA, GOB, Own	15,716.800	Planned Dates		24-May-26	8-Jul-26	7-Aug-26	6-Sep-26	9-Sep-26	7-Oct-26		30-Mar-28	
								Planned Days		0	45	30	30	3	28	136	540	
								Actual Dates										
WD2	Soil Test and Design of Residential Building	Lot	1	RFQ	MD	EGCB	0.600	Planned Dates		15-Apr-26	22-Apr-26	23-Apr-26	24-Apr-26	25-Apr-26	2-May-26		1-Jun-26	
								Planned Days		0	7	1	1	1	7	17	30	
								Actual Dates										
WD3	Construction of Residential Building	Lot	1	OTM(CT)	MD	EGCB	70.380	Planned Dates		1-Jun-26	29-Jun-26	13-Jul-26	20-Jul-26	27-Jul-26	24-Aug-26		19-Aug-27	
								Planned Days		0	28	14	7	7	28	84	360	
								Actual Dates										
Total =							15,787.780											

In words: Taka Fifteen Thousand Seven Hundred Eighty Seven Point Seventy Eight Million only.

AE
 8/10/26
 Md. Abdul Mazid
 Executive Engineer
 Sonagazi 220 MW Solar Power Plant Project
 EGB PLC, Dhaka

Farid Uddin
 Deputy Project Director
 Sonagazi 220 MW Solar Power Plant Project
 EGB PLC, Dhaka

PD
 08.04.26
 Md. Siful Islam
 Project Director (Chief Engineer)
 Sonagazi 220 MW Solar Power Plant Project
 EGB PLC, Dhaka.

ED
 22.04.26
 এ.কে.এম. মোজাম্মিলুর রহমান
 নির্বাহী পরিচালক (অগ্রজন্ম)
 কর্পোরেট অফিস
 ইজিসিবি সিং, ঢাকা।

MD
 22.04.26
 এ. কে. এম. মনজুর কাদির
 ব্যবস্থাপনা পরিচালক
 লেক্সিসিটি জেনারেশন বাংলাদেশ প্রাইভেট

**Sonagazi 220 MW Solar Power Plant Construction Project
Electricity Generation Bangladesh PLC**

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2026 (SERVICE PROCUREMENT)

Procuring Entity Name & Code :- Project Director, Sonagazi 220MW Solar Power Plant Construction Project

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Bangladesh PLC

Budget: Development

Package No.	Description of procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise EOI	Issue RFP	Technical proposal Opening	Technical proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval to Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	16	17	18	19	20
SD1	Design Review, Supervision and monitoring Consultant (Owner's Engineer)	Lot	1	QCBS(International)	EGCB Board	PA, Own	71.000	Planned Dates	11-Jan-26	25-Feb-26	8-Apr-26	15-Apr-26	22-Apr-26	22-Apr-26	3-Jun-26	1-Jul-26		23-Dec-27
								Planned Days	0	45	42	7	7	7	42	28	178	540
								Actual Dates	11-Jan-26									
							71.000											

In Words: Taka Seventy One Million only.


AE


15/4/26

Md. Abdul Mazed
Executive Engineer
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka



15/4/26

ফরিদ উদ্দিন
উপ-প্রকল্প পরিচালক
সেতাবদি ২২০ মে ও সৌরবিদ্যুৎ কেন্দ্র নির্মাণ প্রকল্প
ইজিসিবি পিএসসি, ঢাকা



16.4.26


Md. Siful Islam
Project Director (Chief Engineer)
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka.

ED


22.4.26
এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (ওএডএম)
কর্পোরেট অফিস
ইজিসিবি সিং, ঢাকা।

MD


22.4.26
এ. কে. এম, মনজুর কাদের
ব্যবস্থাপনা পরিচালক
শেখাপিট জেনারেশন বাংলাদেশ প্রাইভেট


15/4/26
মাসুদা জাহান
সহকারী প্রকল্প পরিচালক
সেতাবদি ২২০ মে ও সৌরবিদ্যুৎ কেন্দ্র নির্মাণ প্রকল্প
ইজিসিবি পিএসসি, ঢাকা