



ANNUAL PROCUREMENT PLAN (APP)

CORPORATE OFFICE, ELECTRICITY GENERATION BANGLADESH PLC.

Financial Year: 2026-2027

Revision:00
Budget: Operational

Ministry / Division : Ministry of Power, Energy & Mineral Resources /power Division
Agency : Electricity Generation Bangladesh PLC (EGB PLC.)
Procuring Entity Name & Code : Office of The General Manager (HRM), Corporate Office.

A. Goods Procurement

Human Resource Department (Corporate office)

Pkg. No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Not Rsd in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR01	Procurement of Office Stationery for Corporate Office of Electricity Generation Bangladesh PLC.	Lot	1	Framework	Executive Director	Own Fund	2,500	Planned Dates Planned Days Actual Dates	-	-	-	17-Jun-26	25-Jun-26	25-Jun-26	30-Jun-26	18	30-Jun-27
GR02	Supply and Installation of Spare Parts for vehicle of corporate office(1) Electricity Generation Bangladesh PLC.	Lot	1	DPM	General Manager	Own Fund	0,300	Planned Dates Planned Days Actual Dates	-	-	-	-	8	0	5	18	365
GR03	Supply and Installation of Spare Parts for vehicle of corporate office (2) Electricity Generation Bangladesh PLC.	Lot	1	DPM	General Manager	Own Fund	0,300	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-	-
GR04	Supply and Installation of Spare Parts for vehicle of corporate office (3) Electricity Generation Bangladesh PLC.	Lot	1	DPM	Managing Director	Own Fund	0,500	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-	-
GR05	Procurement of Official Uniform of Staff for Corporate Office of Electricity Generation Bangladesh PLC.	Lot	1	OTM (NCT) (e-GP)	General Manager	Own Fund	1,000	Planned Dates Planned Days Actual Dates	-	20-Oct-26	30-Oct-26	04-Nov-26	07-Nov-26	12-Nov-26	17-Nov-26	28	27-Nov-26
GR06	Procurement of repair maintenance work of vehicle for Corporate Office of Electricity Generation Bangladesh PLC.	Lot	1	Framework	Managing Director	Own Fund	5,000	Planned Dates Planned Days Actual Dates	-	-	-	15-Jul-26	22-Jul-26	22-Jul-26	05-Aug-26	21	05-Aug-27
GR07	Procurement of Goods for promotional activities of Electricity Generation Bangladesh PLC.	Lot	1	DPM (State owned enterprise)	Managing Director	Own Fund	0,700	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-	-
GR08	Procurement of food items for entertainment of Corporate Office of EGB PLC.	Lot	1	Framework	Managing Director	Own Fund	1,200	Planned Dates Planned Days Actual Dates	-	-	-	20-Jul-26	27-Jul-26	27-Jul-26	10-Aug-26	21	10-Aug-27
GR09	Procurement of fire detection system of Level-16 (Partial) for Corporate Office of EGB PLC.	Lot	1	OTM (NCT) (e-GP)	Deputy General Manager (HRM)	Own Fund	0,500	Planned Dates Planned Days Actual Dates	-	30-Jan-27	13-Feb-27	23-Feb-27	02-Mar-27	05-Mar-27	19-Mar-27	48	18-Mar-28
GR10	Procurement of Toners for Corporate Office of EGB PLC.	Lot	1	Framework	Executive Director	Own Fund	0,700	Planned Dates Planned Days Actual Dates	-	-	-	27-Jul-26	03-Aug-26	03-Aug-26	17-Aug-26	31	17-Aug-27
Total amount of Goods																	12,700

C. Physical Service

Human Resource Department (HRM)

Human Resource Department (Tender)																
PS-01	Procurement of Security Service for Corporate Office of Electricity Generation Bangladesh P.L.C.	Lot	1	DPM (State owned enterprise)	Managing Director	Own Fund	2,200	Planned Dates Planned Days Actual Dates	- 0 -	01-Jul-26 7	13-Jul-26 5	16-Jul-26 3	21-Jul-26 5	26-Jul-26 5	25	05-Aug-26 10
Total Amount of Physical Service							2,200									

19.07.26
A.M. (Admin)
Manager (Admin)
Md. Robiul Islam
Manager (Admin)
Corporate Office
Electricity Generation Company
of Bangladesh Ltd., Dhaka.

19.07.26
DGM (HR)
Muhammad Nurul Hossain
Finance & Accounts
Corporate Office
Electricity Generation Company
of Bangladesh Ltd., Dhaka.

19.07.26
GN (HRM)
Mohammad Nurul Hossain
Finance & Accounts
Corporate Office
Electricity Generation Company
of Bangladesh Ltd., Dhaka.

20.07.26
Executive Director (O&M)
A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

20.07.26
Executive Director (A & F)
A.K.M. Mostafizur Rahaman
Executive Director (A & F)
Corporate Office
EGCB Ltd. Dhaka

20.07.26
Managing Director
A.K.M. Mostafizur Rahaman
Managing Director
Corporate Office
EGCB Ltd. Dhaka

20.07.26
Approved By
A.K.M. Mostafizur Rahaman
Managing Director
Corporate Office
EGCB Ltd. Dhaka