

Sonagazi 75MW Solar Power Plant
Electricity Generation Bangladesh PLC
ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (GOODS PROCUREMENT)

Procuring Entity Name & Code :- Plant Manager, Sonagazi 75MW Solar Power Plant

Ministry/ Division :- Power Division, PE & MR Ministry.
 Agency :- Electricity Generation Bangladesh PLC

Revision-00
 Department: O&M
 Budget: Revenue


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Procurement of Spare Parts (PV Field, Combiner box, Weather Station and ITC) for PV System of Sonagazi 75 MW SPP, EGB PLC	Lot	1	OTM (NCT) (e-GP)	Plant Manager (SE)	Own Fund	1.500	Planned Dates - Planned Days - Actual Dates -	-	12-Feb-27 0	5-Mar-27 21	19-Mar-27 14	26-Mar-27 7	29-Mar-27 3	26-Apr-27 28	73	25-Jul-27 90
GR2	Procurement of Spare Parts of Switchgear and Substation of Sonagazi 75 MW SPP, EGB PLC	Lot	1	OTM (NCT) (e-GP)	Plant Manager (SE)	Own Fund	1.500	Planned Dates - Planned Days - Actual Dates -	-	12-Jan-27 0	2-Feb-27 21	16-Feb-27 14	23-Feb-27 7	26-Feb-27 3	26-Mar-27 28	73	24-Jun-27 90
GR3	Procurement of Spare Parts of Gas Insulated Sub-Station of Sonagazi 75 MW SPP, EGB PLC	Lot	1	OTM (NCT) (e-GP)	ED (O&M)	Own Fund	3.000	Planned Dates - Planned Days - Actual Dates -	-	3-Feb-27 0	24-Feb-27 21	10-Mar-27 14	17-Mar-27 7	20-Mar-27 3	17-Apr-27 28	73	16-Jul-27 90
GR4	Procurement of Spare Parts of EDG, Pump House and Fire Pump for Sonagazi 75 MW SPP, EGB PLC	Lot	1	OTM (NCT) (e-GP)	Plant Manager (SE)	Own Fund	1.500	Planned Dates - Planned Days - Actual Dates -	-	10-Jan-27 0	31-Jan-27 21	14-Feb-27 14	21-Feb-27 7	24-Feb-27 3	24-Mar-27 28	73	22-Jun-27 90
GR5	Procurement of Spare Parts of Electrical System (Lights, Fuse, Relay, MCCB, MCB etc.) for Sonagazi 75 MW SPP, EGB PLC	Lot	1	OTM (NCT) (e-GP)	Plant Manager (SE)	Own Fund	1.500	Planned Dates - Planned Days - Actual Dates -	-	15-Mar-27 0	5-Apr-27 21	19-Apr-27 14	26-Apr-27 7	29-Apr-27 3	27-May-27 28	73	25-Aug-27 90
GR6	Procurement of Spare Parts for CCTV, PABX & Communication Systems for Sonagazi 75 MW SPP, EGB PLC	Lot	1	OTM (NCT) (e-GP)	Plant Manager (SE)	Own Fund	1.500	Planned Dates - Planned Days - Actual Dates -	-	10-Feb-27 0	3-Mar-27 21	17-Mar-27 14	24-Mar-27 7	27-Mar-27 3	24-Apr-27 28	73	23-Jul-27 90
GR7	Procurement of Spare Parts for SCADA and Control System of Sonagazi 75 MW SPP, EGB PLC	Lot	1	OTM (NCT) (e-GP)	Plant Manager (SE)	Own Fund	1.500	Planned Dates - Planned Days - Actual Dates -	-	10-Feb-27 0	3-Mar-27 21	17-Mar-27 14	24-Mar-27 7	27-Mar-27 3	24-Apr-27 28	73	23-Jul-27 90
GR8	Procurement of Drone for Sonagazi 75 MW SPP, EGB PLC	Lot	1	OTM (NCT) (e-GP)	Plant Manager (SE)	Own Fund	1.000	Planned Dates - Planned Days - Actual Dates -	-	5-May-27 0	26-May-27 21	9-Jun-27 14	16-Jun-27 7	19-Jun-27 3	17-Jul-27 28	73	15-Oct-27 90
GR9	Procurement of Different Types of AC/DC Cables, Cable Jointing Accessories, Cable Lugs etc. for Sonagazi 75 MW SPP, EGB PLC	Lot	1	OTM (NCT) (e-GP)	ED (O&M)	Own Fund	3.000	Planned Dates - Planned Days - Actual Dates -	-	5-Apr-27 0	26-Apr-27 21	10-May-27 14	17-May-27 7	20-May-27 3	17-Jun-27 28	73	15-Sep-27 90
GR10	Procurement of Spare Parts for DC and UPS System of Sonagazi 75 MW SPP, EGB PLC	Lot	1	OTM (NCT) (e-GP)	Plant Manager (SE)	Own Fund	1.500	Planned Dates - Planned Days - Actual Dates -	-	20-Feb-27 0	13-Mar-27 21	27-Mar-27 14	3-Apr-27 7	6-Apr-27 3	4-May-27 28	73	2-Aug-27 90
GR11	Procurement of Emergency Spare Parts for PV System of Sonagazi 75 MW SPP, EGB PLC	Lot	1	RFQ (e-GP)	Plant Manager (SE)	Own Fund	0.300	Planned Dates - Planned Days - Actual Dates -	-	1-Jan-27 0	8-Jan-27 7	13-Jan-27 5	18-Jan-27 5	21-Jan-27 3	26-Jan-27 5	25	10-Feb-27 15
GR12	Procurement of Emergency Spare Parts of Switchgear and Substation of Sonagazi 75 MW SPP, EGB PLC	Lot	1	RFQ (e-GP)	Plant Manager (SE)	Own Fund	0.300	Planned Dates - Planned Days - Actual Dates -	-	7-Feb-27 0	14-Feb-27 7	19-Feb-27 5	24-Feb-27 5	27-Feb-27 3	4-Mar-27 5	25	19-Mar-27 15


Muhammad Fardoush Bhuiyan
 General Manager
 (Finance & Accounts)
 Corporate Office
 EGB PLC

মোঃ আমিনুল ইসলাম, এনডিসি (ফায়ারসিটি)
 নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
 ইজিসিবি লিঃ, ঢাকা
 বিদ্যুৎ বিভাগ

এ. কে. এম. মনজুর কাদির
 ব্যবস্থাপনা পরিচালক
 ইলেক্ট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR13	Procurement of Emergency Spare Parts for CCTV/PABX/ Communication Systems for Sonagazi 75 MW SPP, EGB PLC	Lot	1	RFQ (e-GP)	Plant Manager (SE)	Own Fund	0.200	Planned Dates - Planned Days - Actual Dates -	- 0 -	10-Oct-26 7 -	17-Oct-26 5 -	22-Oct-26 5 -	27-Oct-26 5 -	30-Oct-26 3 -	4-Nov-26 5 -	25 15	19-Nov-26 15
GR14	Procurement of Emergency Spare Parts for SCADA and Control System of Sonagazi 75 MW SPP, EGB PLC	Lot	1	RFQ (e-GP)	Plant Manager (SE)	Own Fund	0.300	Planned Dates - Planned Days - Actual Dates -	- 0 -	10-Mar-27 7 -	17-Mar-27 5 -	22-Mar-27 5 -	27-Mar-27 5 -	30-Mar-27 3 -	4-Apr-27 5 -	25 15	19-Apr-27 15
GR15	Procurement of Emergency Spare Parts of Electrical Lighting System of Dyke for Sonagazi 75 MW SPP, EGB PLC	Lot	1	RFQ (e-GP)	Plant Manager (SE)	Own Fund	0.300	Planned Dates - Planned Days - Actual Dates -	- 0 -	20-Apr-27 7 -	27-Apr-27 5 -	2-May-27 5 -	7-May-27 5 -	10-May-27 3 -	15-May-27 5 -	25 15	30-May-27 15
GR16	Procurement of Emergency Spare Parts for Weather Station/Combiner Box Spare of Sonagazi 75 MW SPP, EGB PLC	Lot	1	RFQ (e-GP)	Plant Manager (SE)	Own Fund	0.500	Planned Dates - Planned Days - Actual Dates -	- 0 -	10-Mar-27 7 -	17-Mar-27 5 -	22-Mar-27 5 -	27-Mar-27 5 -	30-Mar-27 3 -	4-Apr-27 5 -	25 15	19-Apr-27 15
GR17	Procurement of Emergency Spare Parts for Medium Voltage Transformer/ITC Spares System of Sonagazi 75 MW SPP, EGB PLC	Lot	1	RFQ (e-GP)	Plant Manager (SE)	Own Fund	0.500	Planned Dates - Planned Days - Actual Dates -	- 0 -	12-Apr-27 7 -	19-Apr-27 5 -	24-Apr-27 5 -	29-Apr-27 5 -	2-May-27 3 -	7-May-27 5 -	25 15	22-May-27 15
Total Goods Procurement:								19.900	(In Words: Nineteen Point Nine Zero Million)								


25.06.26
Mahmudur Rahman Rana
Sub-Divisional Engineer (Maintenance)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni.



25/06/26/mdu
Mohammed Mohiuddin
Executive Engineer (O&M)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni.


25.06.2026
Mohammad Kamruzzaman
Plant Manager (SE)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni.


25.06.26
এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (ওএসএম)
কর্পোরেট অফিস
ইজিসিবি লিঃ, ঢাকা।


25
Muhammad Fardoush Bhuiyan
General Manager
(Finance & Accounts)
Corporate Office
EGB PLC


মোঃ আমিনুল ইসলাম. এনডিসি (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ


এ, কে, এম, মুনজুর কাদির
ব্যবস্থাপনা পরিচালক
হলেন্সিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Sonagazi 75MW Solar Power Plant
Electricity Generation Bangladesh PLC**

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (GOODS PROCUREMENT)

Procuring Entity Name & Code :- Plant Manager, Sonagazi 75MW Solar Power Plant

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.

Department: O&M

Budget: Revenue

Carried Over

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise Prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1 (FY: 25-26)	Procurement of Low Voltage Power Cable & accessories for power distribution from Control room to Rest house and Dormitory for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	ED (O&M)	Own Fund	8.500	Planned Dates	Carry Over from FY 2025-26								
								Planned Days									
								Actual Dates									
GR11 (FY: 25-26)	Procurement of Tools for Maintenance Division for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	SE	Own Fund	1.500	Planned Dates	Carry Over from FY 2025-26								
								Planned Days									
								Actual Dates									
Total Carry Over from FY 2025-26 Goods Procurement:							10.000	(In Words: Ten point Zero Million Taka Only)									

Mahmudur Rahman Rana
26.06.26

Mahmudur Rahman Rana
Sub-Divisional Engineer (Maintenance)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni

Mohammed Mohiuddin
25/06/26

Mohammed Mohiuddin
Executive Engineer (O&M)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni.

Mohammad Kamruzzaman
25.06.2026

Mohammad Kamruzzaman
Plant Manager (SE)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni.

এ.কে.এম. মোস্তাফিজুর রহমান
29.06.26

এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (ওএভএম)
কর্পোরেট অফিস
ইজিসিবি লিঃ, ঢাকা।

মোঃ আমিনুল ইসলাম, এনডিসি (য়ুগাসচিব)

মোঃ আমিনুল ইসলাম, এনডিসি (য়ুগাসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ.কে.এম. মনজুর কাদির

এ.কে.এম. মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইলেক্ট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি

Sonagazi 75MW Solar Power Plant
Electricity Generation Bangladesh PLC
ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (WORKS PROCUREMENT)

Procuring Entity Name & Code :- Plant Manager, Sonagazi 75MW Solar Power Plant

Ministry/ Division :- Power Division, PE & MR Ministry.
Agency :- Electricity Generation Bangladesh PLC

Revision-00
Department: O&M
Budget Revenue

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise Prequal (if applicable)	Invita/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Procurement of Painting Works of Admin Building, 33KV and 230 KV Control room, ITC, Security Post, Ansar Barrack of Sonagazi 75MW Solar Power Plant, EGB PLC	Lot	1	OTM (NCT) (e-GP)	ED (O&M)	Own Fund	2.000	Planned Dates Planned Days Actual Dates	- 0 -	15-Feb-27 8-Mar-27 22-Mar-27	22-Mar-27 29-Mar-27 1-Apr-27	29-Mar-27 1-Apr-27 29-Apr-27	29-Apr-27 29-Apr-27 29-Apr-27	29-Apr-27 29-Apr-27 29-Apr-27	29-Apr-27 29-Apr-27 29-Apr-27	73 73 73	120 120 120
WR2	Procurement of Repair/Maintenance/Painting Works of Fencing of Sonagazi 75MW Solar Power Plant, EGB PLC	Lot	1	OTM (NCT) (e-GP)	MD	Own Fund	5.000	Planned Dates Planned Days Actual Dates	- 0 -	10-Nov-26 1-Dec-26 15-Dec-26	15-Dec-26 22-Dec-26 25-Dec-26	22-Dec-26 25-Dec-26 22-Jan-27	25-Dec-26 22-Jan-27 22-Jan-27	22-Jan-27 22-Jan-27 22-Jan-27	22-Jan-27 22-Jan-27 22-Jan-27	73 73 73	120 120 120
WR3	Procurement of Tower Leg Muffling work of 230KV Transmission Line Tower Leg of Sonagazi 75MW Solar Power Plant, EGB PLC	Lot	1	OTM (NCT) (e-GP)	Plant Manager (SE)	Own Fund	5.000	Planned Dates Planned Days Actual Dates	- 0 -	1-Nov-26 22-Nov-26 6-Dec-26	6-Dec-26 13-Dec-26 16-Dec-26	13-Dec-26 16-Dec-26 13-Jan-27	16-Dec-26 13-Jan-27 13-Jan-27	13-Jan-27 13-Jan-27 13-Jan-27	13-Jan-27 13-Jan-27 13-Jan-27	73 73 73	120 120 120
WR4	Framework Procurement of Repair and Maintenance Work of Dyke of Sonagazi 75MW Solar Power Plant, EGB PLC	Lot	1	OTM (NCT) (e-GP) (Framework)	ED (O&M)	Own Fund	2.000	Planned Dates Planned Days Actual Dates	- 0 -	15-Mar-27 5-Apr-27 19-Apr-27	19-Apr-27 26-Apr-27 29-Apr-27	26-Apr-27 29-Apr-27 27-May-27	29-Apr-27 27-May-27 27-May-27	27-May-27 27-May-27 27-May-27	27-May-27 27-May-27 27-May-27	73 73 73	120 120 120
WR5	Procurement of Emergency Servicing Works of Fire Protection, Detection and Fire Pump System for Sonagazi 75MW Solar Power Plant	Lot	1	RFQ (e-GP)	Plant Manager (SE)	Own Fund	0.300	Planned Dates Planned Days Actual Dates	- 0 -	10-Apr-27 17-Apr-27 22-Apr-27	22-Apr-27 27-Apr-27 30-Apr-27	27-Apr-27 30-Apr-27 5-May-27	30-Apr-27 5-May-27 5-May-27	5-May-27 5-May-27 5-May-27	5-May-27 5-May-27 5-May-27	27 27 27	15 15 15
WR6	Procurement of Emergency Servicing Works for SCADA & Relay Systems Sonagazi 75 MW Solar Power Plant, EGB PLC	Lot	1	RFQ (e-GP)	Plant Manager (SE)	Own Fund	0.400	Planned Dates Planned Days Actual Dates	- 0 -	10-May-27 17-May-27 22-May-27	22-May-27 27-May-27 30-May-27	27-May-27 30-May-27 4-Jun-27	30-May-27 4-Jun-27 4-Jun-27	4-Jun-27 4-Jun-27 4-Jun-27	4-Jun-27 4-Jun-27 4-Jun-27	27 27 27	15 15 15
WR7	Procurement of Emergency Servicing Works of EDG of Sonagazi 75MW Solar Power Plant, EGB PLC	Lot	1	RFQ (e-GP)	Plant Manager (SE)	Own Fund	0.300	Planned Dates Planned Days Actual Dates	- 0 -	1-Apr-27 8-Apr-27 13-Apr-27	13-Apr-27 18-Apr-27 21-Apr-27	18-Apr-27 21-Apr-27 26-Apr-27	21-Apr-27 26-Apr-27 26-Apr-27	26-Apr-27 26-Apr-27 26-Apr-27	26-Apr-27 26-Apr-27 26-Apr-27	27 27 27	15 15 15
WR8	Procurement of Servicing Works of Pump House Equipment for Sonagazi 75MW Solar Power Plant, EGB PLC	Lot	1	RFQ (e-GP)	Plant Manager (SE)	Own Fund	0.500	Planned Dates Planned Days Actual Dates	- 0 -	10-Feb-27 17-Feb-27 22-Feb-27	22-Feb-27 27-Feb-27 2-Mar-27	27-Feb-27 2-Mar-27 7-Mar-27	2-Mar-27 7-Mar-27 7-Mar-27	7-Mar-27 7-Mar-27 7-Mar-27	7-Mar-27 7-Mar-27 7-Mar-27	27 27 27	15 15 15
WR9	Procurement of Transformer Oil Filtration Works of Sonagazi 75MW Solar Power Plant, EGB PLC	Lot	1	RFQ (e-GP)	Plant Manager (SE)	Own Fund	0.500	Planned Dates Planned Days Actual Dates	- 0 -	15-Jan-27 22-Jan-27 27-Jan-27	27-Jan-27 1-Feb-27 4-Feb-27	1-Feb-27 4-Feb-27 9-Feb-27	4-Feb-27 9-Feb-27 9-Feb-27	9-Feb-27 9-Feb-27 9-Feb-27	9-Feb-27 9-Feb-27 9-Feb-27	27 27 27	15 15 15
Total Works Procurement:								16.000	(In Words: Sixteen Point Zero Million)								

Mahmudur Rahman Rana
Sub-Divisional Engineer (Maintenance)
Sonagazi 75 MW Solar Power Plant
EGB PLC Sonagazi, Feni.

Mohammed Mohiuddin
Executive Engineer (O&M)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni.

Mohammad Kamruzzaman
Plant Manager (SE)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni.

Muhammad Fardoush Bhuiyan
General Manager
(Finance & Accounts)
Corporate Office
EGB PLC

মোঃ আমিনুল ইসলাম, এনডিসি (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি

Sonagazi 75MW Solar Power Plant
Electricity Generation Bangladesh PLC
ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (SERVICE PROCUREMENT)

Procuring Entity Name & Code :- Plant Manager, Sonagazi 75MW Solar Power Plant

Ministry/ Division :- Power Division, PE & MR Ministry.
Agency :- Electricity Generation Bangladesh PLC

Revision-00
Department: O&M
Budget: Revenue

Package No.	Description of Procurement Package Physical Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS1	Procurement of Yearly Scheduled Sampling and Testing Service of Transformer oil for Sonagazi 75 MW Solar Power Plant, EGB PLC	Lot	1	OTM (NCT) (e-GP)	ED (O&M)	Own Fund	2.500	Planned Dates	-	10-Feb-27	3-Mar-27	17-Mar-27	24-Mar-27	27-Mar-27	24-Apr-27	73	22-Aug-27
								Planned Days	-	0	21	14	7	3	28		120
								Actual Dates	-								
PS2	Framework Procurement of C&F Agent Physical Service for Release of Imported and Importable Foreign Goods for Sonagazi 75 MW SPP, EGB PLC	Lot	1	OTM (NCT) (e-GP) (Framework)	ED (O&M)	Own Fund	1.000	Planned Dates	-	30-Nov-26	7-Dec-26	12-Dec-26	17-Dec-26	20-Dec-26	25-Dec-26		24-Jan-27
								Planned Days	-	0	7	5	5	3	5	27	30
								Actual Dates	-								
PS3	Framework Procurement of PV Module Cleaning Work for Sonagazi 75 MW SPP, EGB PLC	Lot	1	OTM (NCT) (e-GP) (Framework)	Plant Manager (SE)	Own Fund	1.500	Planned Dates	-	10-Oct-26	31-Oct-26	14-Nov-26	21-Nov-26	24-Nov-26	22-Dec-26		21-Apr-27
								Planned Days	-	0	21	14	7	3	28	73	120
								Actual Dates	-								
PS4	Framework Procurement of Pest Control Works for Sonagazi 75 MW SPP, EGB PLC	Lot	1	OTM (NCT) (e-GP) (Framework)	Plant Manager (SE)	Own Fund	1.500	Planned Dates	-	10-Mar-27	31-Mar-27	14-Apr-27	21-Apr-27	24-Apr-27	22-May-27		19-Sep-27
								Planned Days	-	0	21	14	7	3	28	73	120
								Actual Dates	-								
PS5	Framework Procurement of Grass Cutting/Drainage System Digging Services in Plant Area for Sonagazi 75 MW Solar Power Plant, EGB PLC	Lot	1	OTM (NCT) (e-GP) (Framework)	Plant Manager (SE)	Own Fund	1.500	Planned Dates	-	15-Feb-27	8-Mar-27	22-Mar-27	29-Mar-27	1-Apr-27	29-Apr-27		27-Aug-27
								Planned Days	-	0	21	14	7	3	28	27	120
								Actual Dates	-								
PS6	Framework Procurement of Repair and Scheduled Maintenance Service of Air Conditioners for Sonagazi 75 MW SPP, EGB PLC	Lot	1	OTM (NCT) (e-GP) (Framework)	ED (O&M)	Own Fund	1.500	Planned Dates	-	30-Apr-27	21-May-27	4-Jun-27	11-Jun-27	14-Jun-27	12-Jul-27		9-Nov-27
								Planned Days	-	0	21	14	7	3	28	73	120
								Actual Dates	-								
PS7	Procurement of Internet Connection for Sonagazi 75 MW SPP, EGB PLC	Lot	1	RFQ (e-GP)	Plant Manager (SE)	Own Fund	0.250	Planned Dates	-	1-Oct-26	8-Oct-26	13-Oct-26	18-Oct-26	21-Oct-26	26-Oct-26		25-Nov-26
								Planned Days	-	0	7	5	5	3	5	27	30
								Actual Dates	-								
Total =								9.750 (In Words:Nine Point Seven Five Zero Million)									

Mahmudur Rahman Rana
Sub-Divisional Engineer (Maintenance)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni.

Mohammed Mohiuddin
Executive Engineer (O&M)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni.

Mohammad Kamruzzaman
Plant Manager (SE)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni.

এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (ওএন্ডএম)
কর্পোরেট অফিস
ইজিসিবি লিঃ, ঢাকা।

Muhammad Fardoush Bhuiyan
General Manager
(Finance & Accounts)
Corporate Office
EGB PLC

মোঃ আমিনুল ইসলাম, এনডিসি (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
হলেক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি

Sonagazi 75MW Solar Power Plant
Electricity Generation Bangladesh PLC.

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (GOODS PROCUREMENT)

Procuring Entity Name & Code :- Plant Manager, Sonagazi 75MW Solar Power Plant

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.

Admin Section

Budget: Revenue

Package No.	Description of procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. In Tk. (Million)	Time Code for Process	Advertise Prequel(if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Procurement of Uniform & Liveries for Sonagazi 75 MW SPP	Lot	1	OTM (NCT) (e-GP)	Plant Manager (SE)	Own Fund	0.900	Planned Dates Planned Days Actual Dates	- - -	31-Jan-27 0 -	14-Feb-27 14 -	28-Feb-27 14 -	7-Mar-27 7 -	10-Mar-27 3 -	7-Apr-27 28 -	66 -	6-Jul-27 90 -
GR2	Procurement of Spares & related service for vehicle (Framework) of Sonagazi 75MW SPP	Lot	1	OTM (NCT) (e-GP)	Plant Manager (SE)	Own Fund	0.500	Planned Dates Planned Days Actual Dates	- - -	12-Sep-26 0 -	26-Sep-26 14 -	10-Oct-26 14 -	17-Oct-26 7 -	20-Oct-26 3 -	17-Nov-26 28 -	66 -	15-Feb-27 90 -
GR3	Procurement of motorcycle from Atlas BD for Sonagazi 75MW SPP	Lot	1	DPM (Local) (e-GP)	MD	Own Fund	0.400	Planned Dates Planned Days Actual Dates	- - -	2-Feb-27 0 -	23-Feb-27 21 -	9-Mar-27 14 -	16-Mar-27 7 -	19-Mar-27 3 -	16-Apr-27 28 -	73 -	15-Jul-27 90 -
GR4	Procurement of Furniture for Office & Dormitory from BMTF Furniture for Sonagazi 75 MW SPP	Lot	1	DPM (Local) (e-GP)	MD	Own Fund	3.000	Planned Dates Planned Days Actual Dates	- - -	3-Mar-27 0 -	10-Mar-27 7 -	15-Mar-27 5 -	20-Mar-27 5 -	23-Mar-27 3 -	28-Mar-27 5 -	25 -	27-Apr-27 30 -
GR5	Procurement of Sheep for Sonagazi 75 MW SPP	Lot	1	OTM (NCT) (e-GP)	MD	Own Fund	0.500	Planned Dates Planned Days Actual Dates	- - -	31-Jan-27 0 -	14-Feb-27 14 -	28-Feb-27 14 -	7-Mar-27 7 -	10-Mar-27 3 -	7-Apr-27 28 -	66 -	6-Jul-27 90 -
Total Goods Procurement:								5.300	(In Words: Five Point Three Zero Million Taka Only)								

S. Hossain
21-06-26
Saddam Hossain
Deputy Manager (HR/Admin)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni.

M. Kamruzzaman
21.06.2026
Mohammad Kamruzzaman
Plant Manager (SE)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi Feni

M. R. Rahman
27.06.26
এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (অর্থ)
কর্পোরেট অফিস
ইজিসিবি লিঃ, ঢাকা।

M. F. Bhuiyan
Muhammad Fardoush Bhuiyan
General Manager
(Finance & Accounts)
Corporate Office
EGB PLC

M. Aminul Islam
মোঃ আমিনুল ইসলাম, এনডিসি (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

M. Manjurul Karim
এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Sonagazi 75MW Solar Power Plant
Electricity Generation Bangladesh PLC.**

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (WORKS PROCUREMENT)

Procuring Entity Name & Code :- Plant Manager, Sonagazi 75MW Solar Power Plant

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.

Budget: Revenue

Admin Section

Package No.	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise Prequal(if applicable)	Invite/ Advertise Tender	Tender Opening	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	14	15	16	17	18
WR1	Construction of 01 (One) shed, pond, fencing etc for Duck Cultivation, Construction of 01 (One) open shed for Sheep Cultivation & Renovation of pond for Sonagazi 75 MW Solar Power Plant EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	ED (O&M)	Own Fund	2,000	Planned Dates		2-Feb-27	23-Feb-27	16-Mar-27	19-Mar-27	16-Apr-27		15-Jul-27
								Planned Days		0	21	7	3	28	73	90
								Actual Dates								
Total Works Procurement:							2,000	In Words: Two Point Zero Million Taka Only)								

Saddam Hossain
21-06-26
Saddam Hossain
Deputy Manager (HR/Admin)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni.

Mohammad Kamruzzaman
21-06-2026
Mohammad Kamruzzaman
Plant Manager (SE)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi Feni

এ.কে.এম. মোস্তাফিজুর রহমান
27-06-26
এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (ওএ&এম)
কর্পোরেট অফিস
ইজিসিবি লিঃ, ঢাকা।
Hammad Fardoush Bhuiyan
General Manager
(Finance & Accounts)
Corporate Office
EGB PLC

মোঃ আমিনুল ইসলাম
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ
এনভিসি (যুগ্মসচিব)

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Sonagazi 75MW Solar Power Plant
Electricity Generation Bangladesh PLC.**

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (WORKS PROCUREMENT)

Procuring Entity Name & Code :- Plant Manager, Sonagazi 75MW Solar Power Plant

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.

Admin Section

Budget: Revenue

Package No.	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS1	Procurement of farming related work for Sheep, Duck, Fish, Pigeon etc in 285 acre for Sonagazi 75MW SPP	Lot	1	OTM (NCT) (e-GP)	Plant Manager (SE)	Own Fund	1.500	Planned Dates		25-Jan-27	15-Feb-27	1-Mar-27	8-Mar-27	11-Mar-27	8-Apr-27	7-Jul-27	
								Planned Days		0	21	14	7	3	28	73	90
								Actual Dates									
Total Works Procurement:							1.500	In Words: One Point Five Zero Million Taka Only)									

S. Hossain
21-06-26

Saddam Hossain
Deputy Manager (HR/Admin)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni.

M. Kamruzzaman
21-06-2026

Mohammad Kamruzzaman
Plant Manager (SE)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi Feni

এ.কে.এম. মোস্তাফিজুর রহমান
23-06-26
এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (ওএন্ডএম)
কর্পোরেট অফিস
ইজিসিবি লিঃ, ঢাকা।

M. Fardoush Bhuiyan
General Manager
(Finance & Accounts)
Corporate Office
EGB PLC

মোঃ আমিনুল ইসলাম, এনডিসি (ফুগাসচিবি)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
: লেক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Sonagazi 75MW Solar Power Plant
Electricity Generation Bangladesh PLC.**

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (WORKS PROCUREMENT)

Procuring Entity Name & Code :- Plant Manager, Sonagazi 75MW Solar Power Plant

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.

Budget: Revenue

Carried Over

Admin Section

Package No.	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise Prequal(if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1 (25-26)	Procurement of Uniform & Liveries for Sonagazi 75 MW SPP	Lot	1	OTM (NCT) (e-GP)	Plant Manager (SE)	Own Fund	0.850	Planned Dates	Carry Over from FY 2025-26								
								Planned Days									
								Actual Dates									
GR18 (25-26)	Procurement of Microbus for Sonagazi 75MW SPP	Lot	1	DPM (Local)	MD	Own Fund	5.075	Planned Dates	Carry Over from FY 2025-26								
								Planned Days									
								Actual Dates									
Total Goods Procurement:							5.925	In Words: Five Point Nine Two Five Million Taka Only)									

S. Hossain
21-06-26
Saddam Hossain
Deputy Manager (HR/Admin)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni

M. Kamruzzaman
21-06-2026
Mohammad Kamruzzaman
Plant Manager (SE)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni

M. Fardoush Bhuiyan
21-06-26
এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (ওএন্ডএম)
কর্পোরেট অফিস
ইজিসিবি লিঃ, ঢাকা।

M. Fardoush Bhuiyan
Muhammad Fardoush Bhuiyan
General Manager
(Finance & Accounts)
Corporate Office
EGB PLC

M. Aminul Islam
মোঃ আমিনুল ইসলাম. এনডিসি (ফ্যাসটিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

M. Aminul Islam
এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Sonagazi 75MW Solar Power Plant
Electricity Generation Bangladesh PLC.**

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (WORKS PROCUREMENT)

Procuring Entity Name & Code :- **Plant Manager, Sonagazi 75MW Solar Power Plant**

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.

Budget Revenue

Carried Over

Admin Section

Package No.	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise Prequal(if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR7 (25-26)	Procurement of Physical service for fire License & safety plan of Sonagazi 75 MW SPP	Lot	1	RFQ	Plant Manager (SE)	Own Fund	0.500	Planned Dates	Carry Over from FY 2025-26								
								Planned Days									
								Actual Dates									
WR14 (25-26)	Procurement of farming related work for Sheep, Duck, Fish , Pigeon etc in 285 acre for Sonagazi 75MW SPP	Lot	1	RFQ	Plant Manager (SE)	Own Fund	0.994	Planned Dates	Carry Over from FY 2025-26								
								Planned Days									
								Actual Dates									
Total Service Procurement:							1.494	In Words: One Point Four Nine Four Million Taka Only)									

Saddam Hossain
21-06-26
Saddam Hossain
Deputy Manager (HR/Admir
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni

Mohammad Kamruzzaman
21.06.2026
Mohammad Kamruzzaman
Plant Manager (SE)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi Feni

এ.কে.এম. মোস্তাফিজুর রহমান
21.06.26
এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (ওএন্ডএম)
কর্পোরেট অফিস
ইজিসিবি লিঃ, ঢাকা।

Mohammad Fardoush Bhuiyan
21.06.26
Mohammad Fardoush Bhuiyan
General Manager
(Finance & Accounts)
Corporate Office
EGB PLC

মোঃ আমিনুল ইসলাম. এনভিসি (ফাস্টিং)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
লেক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি

Reasons for Direct Procurement Method (Goods)				
Sl No	APP Pkg No	Description of the item	Reason for DPM	DPM ক্রয় পদ্ধতি প্রয়োগের ক্ষেত্রে ইজিসিবি লিঃ এর ক্রয় নীতিমালা -২০২৬ সংশ্লিষ্ট ধারা (অনুচ্ছেদ-৩৯.০১.০৮)
1	GR3	Procurement of motorcycle from Atlas BD for Sonagazi 75MW SPP	ক্রয়তব্য মালামালসমূহ স্থানীয় বাজারে স্বল্প মূল্যের সহজলভ্য পণ্য হওয়ায় গুনগতমান ঠিক রেখে স্বল্পতম সময়ের মধ্যে সরবরাহ নেওয়ার লক্ষে DPM পদ্ধতিতে ক্রয়ের প্রস্তাব করা হয়েছে।	সরাসরি ক্রয় পদ্ধতি প্রয়োগঃ সরাসরি ক্রয় পদ্ধতি প্রয়োগের ক্ষেত্রে ইজিসিবি'র ক্রয় নীতিমালায় নিম্নরূপ উল্লেখ রয়েছেঃ- ৩৯.০১.০৮ বিশেষ ক্ষেত্রে সরকারী মালিকানাধীন শিল্প ও কারখানা হইতে পণ্য ও সংশ্লিষ্ট সেবা ক্রয় হইলে; প্রস্তাবিত ক্রয়তব্য মালামাল সরকারী মালিকানাধীন শিল্প ও কারখানা হতে ক্রয় করা হবে বিধায় DPM পদ্ধতিতে সরাসরি ক্রয়ের প্রস্তাব করা হয়েছে।
2	GR4	Procurement of Furniture for Office & Dormitory from BMTF Furniture for Sonagazi 75 MW SPP		

Saddam Hossain
21-06-26
Saddam Hossain
Deputy Manager (HR/Admin)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni

Mohammad Kamruzzaman
21.06.2026
Mohammad Kamruzzaman
Plant Manager (SE)
Sonagazi 75 MW Solar Power Plant
EGB PLC, Sonagazi, Feni

Mohammad Aminul Islam
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি