



রপ্তানি উন্নয়ন ব্যুরো

প্রশাসন শাখা
১, কাওয়ান বাজার, ঢাকা।
www.epb.gov.bd



নং-২৬.০২.০০০০.০০৬.৫২.৬৩৮.২১/৭১১

তারিখঃ ১৫ প্রাণ ১৪৩০
৩০ জুলাই ২০২৩

অফিস আদেশ

মন্ত্রিপরিষদ বিভাগের নির্দেশনা অনুযায়ী ২০২৩-২০২৪ অর্থবছরের রপ্তানি উন্নয়ন ব্যুরোর বার্ষিক ক্রয় কর্মপরিকল্পনা (রাজস্ব এবং উন্নয়ন) নির্ধারিত টেন্ডার অনুযায়ী প্রণয়ন করা হয়েছে।

০২। সংযুক্ত ক্রয় পরিকল্পনা অনুযায়ী নির্ধারিত কার্যক্রম সম্পাদনের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তিঃ বর্ণনামতে (১৪) পাতা।


(বিবেক সরকার)

সচিব (উপসচিব)

ফোনঃ ৫৫০১৩৪২০

E-mail: secy@epb.gov.bd

বিতরণ (কার্যার্থে): জ্যেষ্ঠতার ক্রমানুসারে নয়

০১. প্রকল্প পরিচালক (বিসিএফইসি প্রকল্প), রপ্তানি উন্নয়ন ব্যুরো, ঢাকা।
০২. পরিচালক, বস্ত্র, রপ্তানি উন্নয়ন ব্যুরো, ঢাকা।
০৩. পরিচালক, তথ্য, রপ্তানি উন্নয়ন ব্যুরো, ঢাকা।
০৪. পরিচালক [চ.দা], (পণ্য/মেলা/নীতি), রপ্তানি উন্নয়ন ব্যুরো, ঢাকা।
০৫. উপ-পরিচালক (প্রশাসন), রপ্তানি উন্নয়ন ব্যুরো, ঢাকা।
০৬. প্রোগ্রামার, রপ্তানি উন্নয়ন ব্যুরো, ঢাকা (ব্যুরোর তথ্য বাতায়নে প্রকাশের অনুরোধসহ)।
০৭. উপপরিচালক (অর্থ ও হিসাব), রপ্তানি উন্নয়ন ব্যুরো, ঢাকা।

অনুলিপি (জ্ঞাতার্থে):

০১. নির্বাহী সহকারী টু ভাইস চেয়ারম্যান, রপ্তানি উন্নয়ন ব্যুরো, ঢাকা (ভাইস চেয়ারম্যান মহোদয়ের সদয় অবগতির জন্য)।
০২. পিএ টু সচিব, রপ্তানি উন্নয়ন ব্যুরো, ঢাকা (সচিব মহোদয়ের সদয় অবগতির জন্য)।
০৩. পিএ টু মহাপরিচালক-১, রপ্তানি উন্নয়ন ব্যুরো, ঢাকা (মহাপরিচালক-১ মহোদয়ের সদয় অবগতির জন্য)।
০৪. পিএ টু মহাপরিচালক-২, রপ্তানি উন্নয়ন ব্যুরো, ঢাকা (মহাপরিচালক-২ মহোদয়ের সদয় অবগতির জন্য)।

Bangladesh-China Friendship Exhibition Center Project Export Promotion Bureau

Annual Procurement Plan of Bangladesh-China Friendship Exhibition Center for the Financial Year of 2023-2024:

Project Cost (For whole Project period)

Ministry/Division/Agency	Ministry of Commerce
Agency	Export Promotion Bureau (EPB), Bangladesh
Procuring Entity Name & Code	Bangladesh-China Friendship Exhibition Center Export Promotion Bureau (EPB), Bangladesh
Project/Programme Name & Code	Bangladesh-China Friendship Exhibition Center Project Code: Old 5-1705-5011, New code 170-101-224004100

(Taka in Lac)

Total	130350.00
GOB	47500.00
PA	52573.00
Own Fund (EPB)	20280.00

(Figures of Taka in Lac)

Package No/ Serial No	Economic Code		Description of Procurement Packages For FY 2023-24 Supply and Services	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (in Lakh Taka)	Indicative Dates			
	Old Code	New Code								Invitation for Prequalification	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	4806	3211129	Renting of Office and Garage Space in Dhaka	Sft	4,200	DPM	EPB/MOC/MOF	EPB	30				
2	4816	3211120	Telephone/Mobile Phone/Telex print/Telex Procurements	No	As per requirement	DPM	PD/EPB	EPB	1.2				
3	4817	3211117	Internet/Fax/Wi-Fi Procurements	-	Do	RFQ/DPM	PD/EPB	EPB	4.5				
4	4818	3221104	Registration /Vehicle Fitness/Tax Token, etc	-	Do	DPM	PD/EPB	EPB	1				
5	4819	3211115	Water	-	Do	DPM	PD/EPB	EPB	0.75				
6	4821	3211113	Electricity Bill/Charges/Fees Payment	-	Do	DPM	PD/EPB	EPB	2				
7	4822	3243102	Gas and Fuel Procurements	-	Do	DPM	PD/EPB	EPB	0.30				
8	4823	324310	Petrol and Lubricant Procurements	Liter	Do	DPM	PD/EPB	EPB	2.50				

20/02/2023
 Md. Jahan Ahmed Jishan
 Assistant Project Director (Accounts)
 Bangladesh-China Friendship
 Exhibition Center Project
 Export Promotion Bureau, Dhaka

Muhammad Atiqur Rahman Siddique
 Project Director (Deputy Secretary)
 Bangladesh-China Friendship
 Exhibition Center Project
 Export Promotion Bureau, Dhaka.

মুহাম্মদ আতিকুর
 রাহমান সৈয়দ
 (অতিরিক্ত সচিব)
 বাংলাদেশ-জায়েন
 প্রদর্শন কেন্দ্র
 ঢাকা, বাংলাদেশ

9	4827	3255102	Printing and Bindings Procurements	LMS	As per requirement	RFQ/DPM	PD/EPB	EPB	0.50				
10	4828	3255105	Stationery Procurements	Lot	Do	RFQ/DPM	PD/EPB	EPB	1.20		July, 2023		Do
11	4831	3211127	Books and Periodical Procurements	No	Do	RFQ/DPM	PD/EPB	EPB	0.05				
12	4833	3211125	Publicity and Advertisement Procurements	No	Do	RFQ/DPM	PD/EPB	EPB	7		September, 2023	October, 2023	Do
13	4840	3231101/ 3242101	Arrangement for Foreign Study Tour/Foreign Training /HR Capacity Building Programs	No	As per RDPP	RFQ/OTM/SSS	EPB/MOC	EPB	100		September, 2023	October, 2023	Do
14	4842	3211111	Arrangement of Seminar/Workshop/ Conference	No	As per RDPP	RFQ/OTM	PD/EPB/ MOC	EPB	1				
16	4845	3211106	Entertainment activities	LS	As per requirement	RFQ/DPM	PD/EPB	EPB	3		September, 2023	October, 2023	Do
17	4846	3221106	Goods and Equipment Transporting	No	As per requirement	RFQ/DPM	PD/EPB	EPB	1				Do
18	4874	3257101	Consultants/ Consultancy Firm Appointment	No	05	EOI/RFP/SSS/QCBS	EPB/MOC	EPB	400		July, 2023		Do
19	4875	3211102	Cleaning Activities	LS	As per requirement	RFQ/DPM/OTM	PD/EPB	EPB	1.5				
20	4881	3253103	Security ensuring activities for Project Site	LS	Do	RFQ/DPM	PD/EPB	EPB	28		July, 2023		Do
21	4882	3211110	Legal Activities	LS	Do	RFQ/DPM	PD/EPB	EPB	1		September, 2023	October, 2023	Do
22	4885	3221105	Soil Test/Materials Tests works	No	Do	RFQ/OTM/DPM	PD/EPB	EPB	00				
23	4886	3257104	Survey/Digital Survey works	No	Do	RFQ/DPM	PD/EPB	EPB	00				
24	4888	3255101	Computer Accessories Procurements	No	Do	RFQ/DPM	PD/EPB	EPB	1				Do
25	4890	3257301	Arrangement of Events/Ceremonial Programs	No	Do	RFQ/OTM/DPM/ EOI/RFP	PD/EPB	EPB	1		September, 2023	October, 2023	Do
26	4893	3211107	Micro Bus/Other Vehicles Renting/Equipments Hiring	No.	01	RFQ/OTM	PD/EPB	EPB	14		July, 2023		Do
27	4899	3221102	Environmental Impact Assessment/Evaluation and Clearance	No	As per requirement	DPM	PD/EPB	EPB	3		July, 2023		Do
28	4899	3911112	Miscellaneous Service/Supply	LS	As per requirement	RFQ/OTM/DPM	PD/EPB	EPB	3		July, 2023		Do

10/09/2023

Mohiuddin Ahmed Jisham
Assistant Project Director (Accounts)
Bangladesh-China Friendship
Exhibition Center Project
Export Promotion Bureau, Dhaka

(Mohammad Ataur Rahman Siddique)
Project Director (Deputy Secretary)
Bangladesh-China Friendship
Exhibition Center Project
Export Promotion Bureau, Dhaka.

ম.এইচ.এম. আহসান
আইসি-চৈন্যারমান
(অতিরিক্ত সচিব)
জাতীয় উন্নয়ন ব্যুরো
ঢাকা, বাংলাদেশ

Project Cost (For whole Project period)

(Taka in Lac)

Ministry/Division/Agency	Ministry of Commerce
Agency	Export Promotion Bureau (EPB), Bangladesh
Procuring Entity Name & Code	Bangladesh-China Friendship Exhibition Center Export Promotion Bureau (EPB), Bangladesh
Project/Programme Name & Code	Bangladesh-China Friendship Exhibition Center Project Code: Old 5-1705-5011, New code 170-101-224004100

Total	130350.00
GOB	47500.00
PA	62570.00
Own Fund (EPB)	20280.00

(Figures of Taka in Lac)

Package No/ Serial No	Economic Code		Description of Procurement Packages For FY 2023-24 Repairs	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (in Lakh Taka)	Indicative Dates			
	Old Code	New Code								Invitation for Prequalification	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	4901	3258101	Motor Vehicle Repair	No	As per requirement	RFQ/DPM	PD/EPB	EPB	3		July, 2023		Do
2	4906	3258102	Furniture Repair	No	Do	RFQ/DPM	PD/EPB	EPB	0.10				
3	4911	3258103	Computer and Office Equipment Repairs	No	Do	RFQ/DPM	PD/EPB	EPB	0.30		July, 2023		Do
4	4916	3258105	Machinery and Equipments	No	Do	RFQ/DPM	PD/EPB	EPB	2.30		July, 2023		Do
5	4991	3911111	Others Repair	No	Do	RFQ/DPM	PD/EPB	EPB	0.30		July, 2023		Do

Mohiuddin Ahmed Jishan
70/07/2023
Mohiuddin Ahmed Jishan
Assistant Project Director (Accounts)
Bangladesh-China Friendship
Exhibition Center Project
Export Promotion Bureau, Dhaka

Mohammad Ataur Rahman Siddique
(Mohammad Ataur Rahman Siddique)
Project Director (Deputy Secretary)
Bangladesh-China Friendship
Exhibition Center Project
Export Promotion Bureau, Dhaka.

Tran
এ.এইচ.এম. আব্দুল
আইস-দেওয়ান
(অতিরিক্ত পরিচালক)
কর্তৃপক্ষ উন্নয়ন প্রকল্প
ঢাকা, বাংলাদেশ

Project Cost (For whole Project period)

(Taka in Lac)

Ministry/Division/Agency	Ministry of Commerce
Agency	Export Promotion Bureau (EPB), Bangladesh
Procuring Entity Name & Code	Bangladesh-China Friendship Exhibition Center Export Promotion Bureau (EPB), Bangladesh
Project/Programme Name & Code	Bangladesh-China Friendship Exhibition Center Project Code: Old 5-1705-5011, New code 170-101-224004100

Total	130350.00
GOB	47500.00
PA	62570.00
Own Fund (EPB)	20280.00

(Figures of Taka in Lac)

Package No/ Serial No	Economic Code		Description of Procurement Packages For FY 2023-24 Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (in Lakh Taka)	Indicative Dates			
	Old Code	New Code								Invitation for Prequalification	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	6813	4112316	Other Machinery and Equipments Procurement	No	As per requirement	RFQ/DPM	PD/EPB	EPB	1		September, 2023	October, 2023	Do
2	6815	4112202	Desktop Computer Procurements	No.	3	RFQ/DPM	PD/EPB	EPB	4		September, 2023	October, 2023	Do
3	6815	4112202	Laptop Computer Procurements	No.	2	RFQ/DPM	PD/EPB	EPB	1.20		September, 2023	October, 2023	Do
4	6819	4112310	Office Equipments Procurements/Office Decoration Goods	No	As per requirement	RFQ/DPM	PD/EPB	EPB	0.50		September, 2023	October, 2023	Do
5	6819	4112304	Photocopier/Studio Procurements	No.	02	DPM	PD/EPB	EPB	2		September, 2023	October, 2023	
6	6819	4112304	Scanner Procurements	No.	02	DPM	PD/EPB	EPB	0.20		September, 2023	October, 2023	
7	6820	4112312/ 4911111	Books and Educational Equipments Procurements	No	As per requirement	DPM	PD/EPB	EPB	0.50				Do
8	6821	4112314	Furniture Procurements/Office Decoration Goods	No	Do	RFQ/OTM/DPM	PD/EPB	EPB	14		September, 2023	October, 2023	Do
9	6823	4112204	Telecommunication /Internet/Software/Wi-	No	Do	RFQ/DPM/OTM	PD/EPB	EPB	2				

10/07/2023
Mohiuddin Ahmed Jishan
Assistant Project Director (Accounts)
Bangladesh-China Friendship
Exhibition Center Project


(Mohammad Ataur Rahman Siddique)
Project Director (Deputy Secretary)
Bangladesh-China Friendship
Exhibition Center Project
Export Promotion Bureau, Dhaka.

এ. এ. ই. এ. এ. আই. এ.
আই. এ. এ. এ. এ. এ. এ.
(অতিরিক্ত সচিব)
অর্থায়ন উন্নয়ন শ্রমিক
বাংলা, বাংলাদেশ

			Fi Equipments Procurements										
10	6827	4112316	Air Condition/Air Cooler Purchase Procurements	No.	05	RFQ/DPM	PD/EPB	EPB	0.00		September, 2023	October, 2023	Do
11	6827	4112204	Fax Machine Procurements	No	2	DPM	PD/EPB	EPB	0.10		September, 2023	October, 2023	Do
12	6827	4112303	Other Electrical/Electronic Goods/ Equipments Procurements/	No	As per requirement	RFQ/OTM/DPM	PD/EPB	EPB	5		September, 2023	October, 2023	Do
13	6841	4111307	Water drainage Equipments Procurements	No	As per requirement	RFQ/DPM/OTM	PD/EPB	EPB	0				
14	6850	4111308	Deep Tube Well Machineries and Accessories Purchase	No.	Do	RFQ/OTM/DPM	EPB	EPB	0				
15	6851	4911111	Cleaning Equipment/Materials	LMS	Do	RFQ/OTM/DPM	EPB	EPB	0.40		September, 2023	October, 2023	Do
16	6851	4911111	Other Assets Procurements/Office Decoration Goods	No	As per requirement	RFQ/OTM/DPM	PD/EPB	EPB	4		September, 2023	October, 2023	Do
17	6853	4112305	Fire Control Equipments Procurements	No	Do	RFQ/DPM	PD/EPB	EPB	0.70		September, 2023	October, 2023	Do
18	6901	4141101	Procurement of Land and Land Registration	Acres	12	DPM	EPB/MOC	GOB	600		September, 2023		Do


 10/07/2023
 Mohiuddin Ahmed Jishan
 Joint Project Director (Accounts)
 Bangladesh-China Friendship
 Exhibition Center Project
 Export Promotion Bureau, Dhaka


 (Mohammad Ataur Rahman Siddique)
 Project Director (Deputy Secretary)
 Bangladesh-China Friendship
 Exhibition Center Project
 Export Promotion Bureau, Dhaka


 এ.এইচ.এম. রাইস-
 ডেপুটি সেক্রেটারি
 (অতিরিক্ত সচিব)
 বাংলাদেশ-চীন
 প্রদর্শন কেন্দ্র প্রকল্প
 ঢাকা, বাংলাদেশ

(Figures of Taka in Lac)

Package No/ Serial No	Economic Code		Description of Procurement Packages For FY 2023-24 Works	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (in Lakh Taka)	Indicative Dates			
	Old Code	New Code								Invitation for Prequalification	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	7001	4111201	Land developments Works	Sqm	As per requirement	RFQ/OTM/DP M	PD/EPB	EPB	1		September, 2023	October, 2023	June, 2024
2	7006	4111201	Construction of Temporary Office Building/House	Sqm	400	RFQ/OTM	PD/EPB	EPB	6		September, 2023	October, 2023	Do
3	7016	4111317	Entrance Gate Construction Works	No	As per requirement	OTM/	EPB	EPB	200		September, 2023	October, 2023	Do
4	7016	4111317	Other Buildings/ Infrastructures Construction Works/Office Decoration Works	No	Do	OTM/	PD/EPB	EPB	6		September, 2023	October, 2023	Do
5	7021	4111302	Road Construction Works	Sqm	Do	OTM/	EPB	EPB	00		September, 2023	October, 2023	Do
6	7041	4111307	Water Drainage Infrastructures Construction/Installations Works	No	Do	OTM/	PD/EPB	EPB	1		September, 2023	October, 2023	Do
7	7046	4111309	Sanitary and Water Supply Equipments	No	Do	OTM/ /RFQ	EPB		1		September, 2023	October, 2023	Do
8	7056	4112303	Electric Transformer Procurement and Installation	No	Do	OTM/ /RFQ	EPB	EPB	1		September, 2023	October, 2023	Do
9	7056	4112303	Other Electric Equipments/Machineries procurements	No.	Do	OTM/ /RFQ	PD/EPB	EPB	5		September, 2023	October, 2023	Do
10	7081	4111317	Boundary Wall Construction and Fencing Works	Sqm	Do	OTM/	PD/EPB	EPB	200		September, 2023	October, 2023	Do
11	7081	4113102/ 4143102/ 4111401	Arboriculture, Beautification/Gardening/ Landscaping Works	Sqm	Do	OTM/ /RFQ	PD/EPB	EPB	50		September, 2023	October, 2023	Do
12	7081	4911111	Other Construction works/Office Decoration Works	LS	Do	OTM/ /RFQ	PD/EPB/ MOC	EPB	2		September, 2023	October, 2023	Do

২০/০৭/২০২৩

Mohiuddin Ahmed Jishan
Assistant Project Director (Accounts)
Bangladesh-China Friendship
Exhibition Center Project
Promotion Bureau, Dhaka

(Mohammad Ataur Rahman Siddique)
Project Director (Deputy Secretary)
Bangladesh-China Friendship
Exhibition Center Project
Export Promotion Bureau, Dhaka.

২০/০৭/২০২৩
উপসচিব (আর্থিক সচিব)
বাংলা-চীন বান্ধুত্ব
কেন্দ্রীয় প্রদর্শন কেন্দ্র
ঢাকা, বাংলাদেশ