




ANNUAL PROCUREMENT PLAN (APP) of Works for the FY 2024-2025


Ministry / Division : Power Division, Ministry of Power Energy & Mineral Resources
 Agency : Bangladesh Energy & Power Research Council (BEPRC)
 Procuring Entity Name & Code : Bangladesh Energy & Power Research Council (BEPRC)

Package No	Description of Procurement of Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost in Lac TK	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PW-1	Printing & Publication of Annual Report and Booklet	Nos.	Lot	OTM/ RFQ (NCT)	Chairman	GOB	8.00	Planned Dates									
								Planned Days									
								Actual Dates									
PW-2	Vehicle Maintainance	Nos.	05	OTM/ RFQ (NCT)	Chairman	GOB	5.00	Planned Dates									
								Planned Days									
								Actual Dates									
PW-3	Banner & Lighting at Office Premises	Nos.	As per required	OTM/ RFQ (NCT)	Chairman	GOB	1.00	Planned Dates									
								Planned Days									
								Actual Dates									
Total (a)							14.00										


 08.7.2024
 মোহাম্মদ আবু সাইদ
 উপ-পরিচালক (প্রশাসন ও অর্থ)
 বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল


 08.07.24
 মোহাম্মদ মিজানুর রহমান ভূইয়া
 পরিচালক (প্রশাসন ও অর্থ)
 বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল


 08.07.24
 মোঃ রিজওয়ানুল হুদা
 সদস্য-প্রশাসন ও অর্থ (যুগ্মসচিব)
 বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল


 08.07.2024
 মোঃ মোকিব হোসেন
 চেয়ারম্যান (সিনিয়র সচিব)
 বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল

ANNUAL PROCUREMENT PLAN (APP) of Goods for the FY 2024-2025

Ministry / Division

: Power Division, Ministry of Power Energy & Mineral Resources

Agency

: Bangladesh Energy & Power Research Council (BEPRC)

Procuring Entity Name & Code

: Bangladesh Energy & Power Research Council (BEPRC)

Package No	Description of Procurement of Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost in Lac TK	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PG-1	Procurement of office furniture	Nos.	Lot	OTM/ RFQ (NCT)	Chairman	GOB	5.00	Planned Dates									
								Planned Days									
								Actual Dates									
PG-2	Procurement of Digital Photocopier with Stand	Nos.	1	OTM/ RFQ (NCT)	Chairman	GOB	2.50	Planned Dates									
								Planned Days									
								Actual Dates									
PG-3	Procurement of Bag, Pen, Coat PIN, Mask, Mog etc with Logo of BEPRC for Training/ Seminar	Nos.	Lot	OTM/ RFQ (NCT)	Chairman	GOB	5.00	Planned Dates									
								Planned Days									
								Actual Dates									
PG-4	Procurement of Telephone Set, Intercom Set, Colour Printer	Nos.	Lot	OTM/ RFQ (NCT)	Chairman	GOB	1.00	Planned Dates									
								Planned Days									
								Actual Dates									
PG-5	Procurement of Various License, Software (Zoom, Anti Virus, Windows etc.)	Nos.	Lot	OTM/ RFQ (NCT)	Chairman	GOB	0.50	Planned Dates									
								Planned Days									
								Actual Dates									
PG-6	Procurement of Tree & Flower for Plantation	Nos.	Lot	OTM/ RFQ (NCT)	Chairman	GOB	0.80	Planned Dates									
								Planned Days									
								Actual Dates									
PG-7	Procurement of Various Stationary and Consumable goods	Nos.	Lot	OTM	Chairman	GOB	5.00	Planned Dates									
								Planned Days									
								Actual Dates									
PG-8	Procurement of Tyre for Vehicles	Nos.	8	RFQ	Chairman	GOB	2.50	Planned Dates									
								Planned Days									
								Actual Dates									
PG-9	Procurement of Various Small Item	Nos.	As per required	DPM	Chairman	GOB	10.00	Planned Dates									
								Planned Days									
								Actual Dates									
Total (b)							32.30										

(Signature)
08.7.2024
মোহাম্মদ আবু সাইদ
উপ-পরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল

(Signature)
08/9/28
মোহাম্মদ মিজানুর রহমান ভূইয়া
পরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল

(Signature)
08/9/28
মোঃ রিজওয়ানুল হুদা
সদস্য-প্রশাসন ও অর্থ (যুগ্মসচিব)
বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল

(Signature)
08/9/28
মোঃ মোকাম্মিল হোসেন
চেয়ারম্যান (সিনিয়র সচিব)
বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল

ANNUAL PROCUREMENT PLAN (APP) of Service for the FY 2024-2025

Ministry / Division

: Power Division, Ministry of Power Energy & Mineral Resources


Agency

: Bangladesh Energy & Power Research Council (BEPRC)


Procuring Entity Name & Code

: Bangladesh Energy & Power Research Council (BEPRC)

Package No	Description of Procurement of Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost in Lac TK	Time Code for Process	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
PS-1	Procurement of Non-Consulting Services (Outsourcing Service)	Nos.	Lot	OTM	Chairman	GOB	20.00	Planned Dates										
								Planned Days										
								Actual Dates										
PS-2	Development and upgradation of the Bangladesh Energy and Power Research Council's (BEPRC) Research web-portal including 03 (three) years support and maintenance (Carry forward)	Nos.	1			GOB	70.00	Planned Dates										
								Planned Days										
								Actual Dates										
Total (c)							70.00											
Grand Total (a+b+c)							116.30											

 08.7.2024

Mohammad Abu Saieed
Deputy Director (Admin & Finance)
মোহাম্মদ আবু সাইদ
উপ-পরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল

 08/9/24

Mohammad Mizanur Rahman Bhuiyan
Director (Admin & Finance)
মোহাম্মদ মিজানুর রহমান ভূইয়া
পরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল



Md. Rizwanul Huda
Member (Admin and Finance)
মোঃ রিজওয়ানুল হুদা
সদস্য-প্রশাসন ও অর্থ (যুগ্মসচিব)
বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল

Approved by--

 08/09/24
Chairman (Senior Secretary to Govt.)
Bangladesh Energy & Power Research Council

মোঃ মোকাম্মির হোসেন
চেয়ারম্যান (সিনিয়র সচিব)
বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল