



ANNUAL PROCUREMENT PLAN (APP) of Works for the (FY 2025-2026)


Ministry / Division : Power Division, Ministry of Power Energy & Mineral Resources
 Agency : Bangladesh Energy & Power Research Council (BEPRC)
 Procuring Entity Name & Code : Bangladesh Energy & Power Research Council (BEPRC)


Works

Package No	Description of Procurement of Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost in Lac TK	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PW-1	Vehicle Maintainance	Nos.	05	OTM/ RFQ (NCT)	Chairman	GOB	5.00	Planned Dates	20 August 2025	04.9.2025	18.9.2025	25.9.2025	28.9.2025	12.10.2025	27.10.2025	30.11.2025	
								Planned Days	20 August 2025	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PW-2	Banner & Stand banner for seminar & workshop	Nos.	Lot	DPM/ RFQ (NCT)	Chairman	GOB	1.00	Planned Dates	9 October 2025	24.10.2025	07.11.2025	14.11.2025	17.11.2025	02.12.2025	16.12.2025	19.01.2026	
								Planned Days	9 October 2025	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PW-3	Repair, Maintenance and Servicing of VRE ODU & IDU of HVAC System of BEPRC at annual basis.	Nos.	Lot	OTM/DPM/ RFQ (NCT)	Chairman	GOB	3.00	Planned Dates									
								Planned Days									
								Actual Dates									
PW-4	Repair & Maintenance of various room and various small item	Nos.		DPM/ RFQ /OTM	Chairman	GOB	10.00	Actual Dates									
								Planned Dates									
								Planned Days									
Total (a)							19.00										


মোহাম্মদ আবু সাইদ
 উপ-পরিচালক (প্রশাসন ও অর্থ)
 বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল


গৌতম বাউড়
 পরিচালক (প্রশাসন ও অর্থ)
 বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল


ড. মোঃ রফিকুল ইসলাম
 সদস্য (প্রশাসন ও অর্থ)
 বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল


মোহাম্মদ ওয়াহিদ হোসেন এনজিনি
চেমারম্যান (সিনিয়র সচিব)
 বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল

ANNUAL PROCUREMENT PLAN (APP) of Goods for the (FY 2025-2026)

Ministry / Division

: Power Division, Ministry of Power Energy & Mineral Resources

Agency

: Bangladesh Energy & Power Research Council (BEPRC)

Procuring Entity Name & Code

: Bangladesh Energy & Power Research Council (BEPRC)

Goods


Package No	Description of Procurement of Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost in Lac TK	Time Code for Process	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PG-1	Procurement of office furniture	Nos.	Lot	OTM/ RFQ (NCT)	Chairman	GOB	8.00	Planned Dates	10 August 2025	25.8.2025	08.9.2025	15.9.2025	18.9.2025	03.10.2026	17.10.2025	20.11.2025	
								Planned Days	10 August 2025	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-2	Procurement of Bag, Pen, Coat PIN, Giftbox, Mog etc with Logo of BEPRC for Training/ Seminar	Nos.	Lot	OTM/ RFQ (NCT)	Chairman	GOB	15.00	Planned Dates	17 August 2025	01.9.2025	15.9.2025	22.9.2025	25.9.2025	09.10.2025	24.10.2025	27.11.2025	
								Planned Days	17 August 2025	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-3	Procurement of Laptop, Computer, Printer, Scanner	Nos.	Lot	OTM/ RFQ (NCT)	Chairman	GOB	5.00	Planned Dates	20 August 2025	04.9.2025	18.9.2025	25.9.2025	28.9.2025	12.10.2025	27.10.2025	30.11.2025	
								Planned Days	20 August 2025	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-4	Procurement of Various License, Software (Zoom, Anti Virus, Windows etc.)	Nos.	Lot	OTM/ RFQ (NCT)	Chairman	GOB	1.00	Planned Dates	09 September 2025	24.9.2025	08.10.2025	15.10.2025	18.10.2025	02.11.2025	16.11.2025	16.12.2025	
								Planned Days	09 September 2025	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-5	Procurement of Various Stationary and Consumable goods	Nos.	Lot	OTM/ RFQ (DPM)	Chairman	GOB	10.00	Planned Dates	15 September 2025	30.9.2025	14.10.2025	21.10.2025	24.10.2025	07.11.2025	21.11.2025	21.12.2025	
								Planned Days	15 September 2025	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-6	Procurement of Tyre for Vehicles	Nos.	8	RFQ/DPM	Chairman	GOB	3.00	Planned Dates	9 October 2025	24.10.2025	07.11.2025	14.11.2025	17.11.2025	02.12.2025	16.12.2025	19.01.2026	
								Planned Days	9 October 2025	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-7	Purchase of various Crockery Items, Including Printing of BEPRC Logo.	Nos.	Lot	OTM/ RFQ (NCT)	Chairman	GOB	8.00	Planned Dates	15 October 2025	30.10.2025	13.11.2025	20.11.2025	23.11.2025	08.12.2025	22.12.2025	25.01.2026	
								Planned Days	15 October 2025	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-8	Purchase of pens, note pad, Pens etc. with BEPRC logo for use in Seminars and workshops of BEPRC	Nos.	Lot	OTM/ RFQ (NCT)	Chairman	GOB	6.00	Planned Dates	20 October 2025	4.11.2025	18.11.2025	25.11.2025	28.11.2025	13.12.2025	27.12.2025	30.01.2026	
								Planned Days	20 October 2025	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-9	Procurement of Various Small Item	Nos.	Lot	DPM	Chairman	GOB	10.00	Planned Dates	10 November 2025	25.11.2025	10.12.2025	17.12.2025	20.12.2025	03.01.2026	17.01.2026	16.02.2026	
								Planned Days	10 November 2025	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-10	Procurement of Screen/Monitor for Confrance Room	Nos.	Lot	RFQ/OTM	Chairman	GOB	1.00	Planned Dates	10 December 2025	25.12.2025	09.01.2026	16.01.2026	19.01.2026	02.02.2026	16.02.2026	19.03.2026	
								Planned Days	10 December 2025	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-11	Supply and maintenance Sliding Cartain for Work Station	Nos.	Lot	RFQ/OTM	Chairman	GOB	2.00	Planned Dates	15 December 2025	30.12.2025	14.01.2026	21.01.2026	22.01.2026	07.02.2026	21.02.2026	24.03.2026	
								Planned Days	15 December 2025	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-11	Procurement of various Books	Nos.	Lot	RFQ/OTM	Chairman	GOB	5.00	Planned Dates	10 January 2026	25.01.2026	09.02.2026	16.02.2026	19.02.2026	02.03.2026	16.03.2026	19.04.2026	
								Planned Days	10 January 2026	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-12	Colour Photocopier	Nos.	Lot	OTM/DPM	Chairman	GOB	6.00	Planned Dates	15 January 2026	30.01.2026	14.02.2026	21.02.2026	24.02.2026	10.03.2026	24.03.2026	01.04.2026	
								Planned Days	15 January 2026	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-13	Printer & Scanner	Nos.	Lot	OTM/DPM	Chairman	GOB	5.00	Planned Dates	15 January 2026	30.01.2026	14.02.2026	21.02.2026	24.02.2026	10.03.2026	24.03.2026	01.04.2026	
								Planned Days	15 January 2026	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
Total (b)							85.00										

ANNUAL PROCUREMENT PLAN (APP) of Service for the (FY 2025-2026)


Ministry / Division : Power Division, Ministry of Power Energy & Mineral Resources
 Agency : Bangladesh Energy & Power Research Council (BEPRC)
 Procuring Entity Name & Code : Bangladesh Energy & Power Research Council (BEPRC)

Service


Package No	Description of Procurement of Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost in Lac TK	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS-1	Procurement of Non-Consulting Services (Outsourcing Service)	Nos.	Lot	DPM/OTM	Chairman	GOB	50.00	Planned Dates									
								Planned Days									
								Actual Dates									
PS-2	Development of web portal of BEPRC (Rest activity)	Nos.	Lot	DPM/OTM	Chairman	GOB	5.00	Planned Dates									
								Planned Days									
								Actual Dates									
PS-3	Scholarship for researcher Student	Nos.	Lot	OTM/DPM	Chairman	GOB	30.00	Planned Dates									
								Planned Days									
								Actual Dates									
PS-4	Internship for fresh Graduate Student	Nos.	Lot	OTM/DPM	Chairman	GOB	30.00	Planned Dates									
								Planned Days									
								Actual Dates									
Total (c)							55.00										
Grand Total (a+b+c)							219.00										


 20.7.2025
Mohammad Abu Saieed
 Deputy Director (Admin & Finance)


মোহাম্মদ আবু সাইদ
 উপ-পরিচালক (প্রশাসন ও অর্থ)
 বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল


 20.07.25
Goutam Barai
 Director (Admin and Finance)

গৌতম বাইড়
 পরিচালক (প্রশাসন ও অর্থ)
 বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল


 20/09/25
Chairman (Senior Secretary to Govt.)
 Bangladesh Energy & Power Research Council

মোহাম্মদ ওয়াহিদ হোসেন এনজিপি
 চেয়ারম্যান (সিনিয়র সচিব)
 বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল


 20/09/2025
Dr. Md. Rafiqul Islam
 Member (Admin and Finance)

ড. মোঃ রফিকুল ইসলাম
 সদস্য (প্রশাসন ও অর্থ)
 বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল