

ইস্টার্ন রিফাইনারী লিমিটেড

উত্তর পতেঙ্গা, চট্টগ্রাম।

তারিখ : ২৭/০৭/২০২৫

বিষয়: ইআরএল এর রাজস্ব বাজেটের আওতায় ২০২৫-২৬ অর্থবছরে বিভিন্ন যন্ত্রাংশ, কেমিক্যালস ও অন্যান্য পণ্যসামগ্রী ক্রয়ের জন্য বার্ষিক ক্রয় পরিকল্পনা (APP) প্রণয়ন।

ইস্টার্ন রিফাইনারী লিমিটেড এর সার্বিক পরিচালনার জন্য প্রতিবছর বিপুল সংখ্যক বিভিন্ন যন্ত্রাংশ, কেমিক্যালস ও অন্যান্য পণ্যসামগ্রী ক্রয় করার প্রয়োজন হয়। বর্তমানে ইআরএল এর স্টোরে প্রায় ১৭০০০ পণ্য মজুদ আছে এবং প্রতিটি পণ্য ক্রয়ের লক্ষ্যে Material planning নির্ধারণ করা হয়েছে। উক্ত Material planning অনুযায়ী কোন পণ্যের জের Material planning এর Low level এ উল্লেখিত সংখ্যার সমান হলে Material Requisition (MR) উত্থাপন করা সহ যাবতীয় ক্রয় প্রক্রিয়া সম্পন্ন করা হয়। পিপিআর-২০০৮ এর শর্তানুযায়ী, ইআরএল এর রাজস্ব বাজেটের আওতায় ক্রয়তব্য সকল যন্ত্রাংশ, কেমিক্যালস ও অন্যান্য পণ্যসামগ্রী ক্রয়ের জন্য বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন, যথাযথ কর্তৃপক্ষের অনুমোদন ও তদানুযায়ী ক্রয়কার্য সম্পাদন নিশ্চিত করার বাধ্যবাধকতা রয়েছে। কিন্তু ইআরএল এর উৎপাদন প্রক্রিয়া নিরবচ্ছিন্ন রাখার স্বার্থে প্রয়োজনীয় বিপুল সংখ্যক মালামালের প্রকৃত চাহিদা পূর্ব নির্ধারণ করা একটি দুরূহ বিষয়। এছাড়া নিম্নলিখিত পণ্যসমূহ বার্ষিক ক্রয় পরিকল্পনাতে অন্তর্ভুক্ত করার সুযোগ নাইঃ-

- ১। সাটডাউনের জন্য প্রয়োজনীয় পণ্য সামগ্রী।
- ২। যে সকল পণ্য নিয়মিত ব্যবহৃত হয় না (প্রতিবছর ব্যবহার নাই)।
- ৩। নতুন ক্রয়কৃত যন্ত্রপাতির যন্ত্রাংশ বা নতুন সম্পাদিত প্ল্যান্টের কেমিক্যালসসমূহ।
- ৪। কোন যন্ত্রপাতির হঠাৎ Breakdown এর ফলে প্রয়োজনীয় যন্ত্রাংশ।

এ বাস্তবতায় ২০২৫-২৬ অর্থবছরে ইআরএল এর রাজস্ব বাজেটের আওতায় ক্রয়তব্য বিভিন্ন যন্ত্রাংশ, কেমিক্যালস ও অন্যান্য পণ্যসামগ্রীর জন্য সংযুক্তমতে একটি বার্ষিক ক্রয় পরিকল্পনা (APP) প্রণয়ন করা হয়েছে। এছাড়া ১-৪ নং ক্রমে বর্ণিত পণ্যসমূহ প্রয়োজন অনুযায়ী ব্যবহারকারী শাখার মতামতের ভিত্তিতে ক্রয়ের ব্যবস্থা করা হবে। এ সকল পণ্য ক্রয়ের নিমিত্তে ২০২৫-২৬ অর্থবছরে রাজস্ব বাজেটের রক্ষণাবেক্ষণ ও ওভারহোলিং (Stores, Spares, Maintenance & Overhauling) খাতে ৪৬০০.০০ লক্ষ টাকা বরাদ্দ রাখা হয়েছে। কর্তৃপক্ষের অনুমোদন সাপেক্ষে অনুমোদিত বার্ষিক ক্রয় পরিকল্পনাটি ইআরএল এর ওয়েবসাইটে প্রকাশ করা হবে।

সদয় অবগতি ও অনুমোদনের জন্য পেশ করা হলো।

২৭/৭/২৫

সহকারী ব্যবস্থাপক(পার্চেজ)

সহ-মহাব্যবস্থাপক (স্টোরিস)

২৭-০৭-২৫

ব্যবস্থাপক(লোকাল পার্চেজ)

উপ-মহাব্যবস্থাপক (ম্যাটেরিয়ালস)


মহাব্যবস্থাপক (কমার্শিয়াল)

ব্যবস্থাপনা পরিচালক-সদয় অনুমোদনের জন্য।

২৭/০৭/২০২৫

Annual Procurement Plan
2025-26

Sl.No.	Code	Item Full Name	Equipment ID	Quantity	Est. (to be prepared before starting proc. process)	Approving Authority	Source of Fund	Time of Procurement	Procurement Method: (Enquiry/ Tender/ Direct Method)
1	100428000	Polyaluminium Chloride (PAC), [AL ₂ (OH) _n CL _{6-n}] _m , Specification: Physical state: Powder, Alumina cont	U&I	3945	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
2	100429000	Hydrated Lime (Ca (OH) ₂), (Industrial Grade) Specification: Ca(OH) ₂ Appearance: Powder, Available Li	U&I	1250	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
3	100779000	Ammonia Gas Filled Cylinder (50 Kg Per Cyl.)	PROCESS &	132	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
4	101270220	ACETYLENE GAS CYLINDER	GENERAL	193	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
5	101450030	UOP 5-S(ANTI OXIDENT)	PROCESS &	400	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
6	101579000	ARGON GAS CYLINDER	GENERAL	15	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
7	101950000	Biocide In Liquid Form, 01) Non -Oxidizing 02)Liquid, 03) Control : Algae, Fungi, Bacteria, 04) Solu	U&I	3600	Do.	MD/ERL Board	ERL	9-12 Months	ICT
8	102320000	CAUSTIC SODA (NaOH), PHYSICAL FORM : FLAKES OR PEARL, PURITY: 96% MINIMUM, PACKING: 25KG/50KG, AIR T	PROCESS &	258	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
9	103250210	RE-SOLVE (R) EC2040A. 15 (PROCESS TREATMENT CHEMICALS EQUIVALENT TO DEMULSIFIER). PACKING : 217 KG	Process	5000	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
10	103650230	CORROSION INHIBITOR NALCO EC 1007A. 15. (Each Drum Contain 215 Kg.)	PROCESS &	4945	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
11	105350000	HYDRAZINE, as Hydrazine Hydrate , Cocentration: 80% Min	U&I	70	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
12	107850030	Merox WS Reagent	Process	20	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
13	107950030	UOP MEROX PLUS PROMOTER	Process	240	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
14	108050030	UOP AW-50 METAL DEACTIVATOR	Process	72	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
15	108370220	NITROGEN GAS CYLINDER	GENERAL	43	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
16	108550230	Sodium Sulphide(Na ₂ SO ₃ .) 19 PULV.Chemical Formula:Na ₂ SO ₃ Sodium Sulphide as Na ₂ SO ₃ : 60%minm .Impur	PROCESS &	200	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM




Annual Procurement Plan
2025-2026

17		Oil Colouring Dye- RED & ORANGE		1300	Do.	MD/ERL Board	ERL	9-12 Months	ICT
18	109570220	OXYGEN GAS CYLINDER	GENERAL	253	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
19	111759000	SULPHURIC ACID (COMMERCIAL), STRENGTH : 98% (W/W)	U&I	53806	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
20	111769000	Ethylene di-amine tetra acetic acid (EDTA) (For Reverse Osmosis Plant) Specification: Physical stat	U&I	60	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
21	112050050	ANTI STATIC ADDITIVE (ASA-3), STADIS 450	INSTALLAT	60	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
22	112550000	SCALE INHIBITOR (For Cooling Tower),COOLING WATER SPECIFICATIONS : Cooling Water PH : 7.5 - 9,TDS	U&I	3000	Do.	MD/ERL Board	ERL	9-12 Months	ICT
23	113230000	TRI-SODIUM ORTHOPHOSPHATE, SPECIFICATIONS: ASSY : 97.0% minm ,METHYL ORANGE ALKALINITY (Na2O) : 16.	U&I	125	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
24	116050000	OIL FINDING PASTE	U&I	10	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
25	116140000	WATER FINDING PASTE (KOLOR KUT)	U&I	22	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
26	1111191014	STAINLESS STEEL PLATE, MAT: ASTM A240, TP 410SSIZE: 2MM X 8' X 4'	GENERAL U	20	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
27	1111192001	MONEL SHEET, MAT: ASTM SB127,UNS NO: N04400, FINISH NO:BRIGHT ANNEALED FINISH. SIZE: 1200 X 2400 X3M	GENERAL U	8	Do.	MD/ERL Board	ERL	9-12 Months	ICT
28	1112206008	HOT ROLLED MILD STEEL PLATE,Material:ASTM A 36/ ASTM A283 Gr.-C/JIS G 3106/SM 400B/ABS Gr. A/ Q235B,	GENERAL U	8	Do.	MD/ERL Board	ERL	9-12 Months	ICT
29	1112303002	STAINLESS STEEL SHEET, , MAT: ASTM A240, TP410, SIZE: 1.5MM X 1200 X 2400MM	GENERAL U	2	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
30	1112303005	STAINLESS STEEL SHEET, MAT:ASTM A240 TP310S UNS NO: S31008, FINISH NO: 1 OR 2B, SIZE:1200 X 2400 X 3	GENERAL U	2	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
31	1112400004	PLAIN SHEET, MAT: ASTM A240 TP 304	GENERAL U	22	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
32	1112400005	CORRUGATED SHEET, MAT: ASTM A 240 TP 304	GENERAL U	22	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
33		Different Types of Shafts		165	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM

Annual Procurement Plan
2025-2026

34		Different Cast Iron Bars		7	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
35	1141300100	CAST IRON BUSHING. OD 4" X ID 2" X 1' LONG (MACHINE FINISHED)	NULL	2	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
36	1141302100	CAST IRON BUSHING ID 4" - OD 6", LENGTH: 12" (MACHINE FINISHED).	NULL	2	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
37		Various Studs, Bolts & Nuts		14003	Do.	MD/ERL Board	ERL	9-12 Months	ICT
38		Different Screw and Washers		21913	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
39	1283013400	WIRE NAIL, SIZE: 2" (BEST QUALITY)	NULL	20	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
40	1283013700	WIRE NAIL, SIZE: 2½" (BEST QUALITY)	NULL	15	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
41	1515X18000	G.I. WIRE. SWG - 16 (BEST QUALITY)	NULL	100	Do.	MD/ERL Board	ERL	3-12 Months	NCT/e-Gp/DPM
42		Various Seamless Pipes		2252	Do.	MD/ERL Board	ERL	9-12 Months	ICT
43		Various ERW Pipes		2534	Do.	MD/ERL Board	ERL	9-12 Months	ICT
44	2152311400	Seamless Cold Drawn Low Carbon steel Heat Exchanger tubes, Mat.: ASTM A179, Length: 4877mm OD-19.05m	UNIT & TAN	5000	Do.	MD/ERL Board	ERL	9-12 Months	ICT
45		Various Heat Exchanger U-Tubes		169	Do.	MD/ERL Board	ERL	9-12 Months	ICT
46	2154211400	High Temperature Alloy Steel Exchanger Tube, Material: ASTM A199, Gr.T5, OD:19.05mm, Length:4877mm,	HEAT EXCH	1000	Do.	MD/ERL Board	ERL	9-12 Months	ICT
47	2164311600	SEAMLESS ADMIRALTY BRASS TUBES, MATERIAL: ASTM B111 UNS NO. C44300, LENGTH : 4877 mm,OD: 19.05mm, TH	HEAT EXCH	2500	Do.	MD/ERL Board	ERL	9-12 Months	ICT
48	2182323800	Copper Tube, Size : OD 8mm, Thickness - 1mm. (15/20 meter in each coil)	INSTRUMEN	300	Do.	MD/ERL Board	ERL	3-06 Months	NCT/e-Gp/DPM/RFQ
49	2182424400	Copper Tube, Size : OD 12mm, Thickness - 1mm. (15/20 meter in each coil).	INSTRUMEN	150	Do.	MD/ERL Board	ERL	3-06 Months	NCT/e-Gp/DPM/RFQ
50	2192313001	Threaded Nipple, Size: 3/4" x 4", Sch.-80 (As per samle).	UNIT & TAN	212	Do.	MD/ERL Board	ERL	3-06 Months	NCT/e-Gp/DPM/RFQ
51	2192523001	Threaded Nipple, Size: ½" x 4", Sch. 80 (As per sample).	UNIT & TAN	237	Do.	MD/ERL Board	ERL	3-06 Months	NCT/e-Gp/DPM/RFQ
52	2192535002	Threaded Nipple, Size: 2"X4", Sch. 80 (As per sample).	UNIT & TAN	20	Do.	MD/ERL Board	ERL	3-06 Months	NCT/e-Gp/DPM/RFQ



Annual Procurement Plan
2025-2026

53	2192537001	Threaded Nipple, Size: 1" x 4", Sch. 80 (As per sample).	UNIT & TAN	100	Do.	MD/ERL Board	ERL	3-06 Months	NCT/e-Gp/DPM/RFQ
54		Various Pipe Fittings		3390	Do.	MD/ERL Board	ERL	9-12 Months	ICT
55		Various Pipe Fittings		625	Do.	MD/ERL Board	ERL	3-06 Months	NCT/e-Gp/DPM/RFQ
56		Various Valves		641	Do.	MD/ERL Board	ERL	9-12 Months	ICT
57		Spares for Soot Blow Valve		45	Do.	MD/ERL Board	ERL	9-12 Months	ICT
58	2701753510	Swivel Joint for Roof Drain of Crude Oil Storage Floating Roof Tank, Nominal size : 6"X4"(Style no.30	NULL	8	Do.	MD/ERL Board	ERL	9-12 Months	ICT
59		Various Fittings and Valves		60	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
60	3170808121	SPRAY NOZZLE, TYPE : SN-L-RIB, Manufacturing Number: 87K4207	NULL	1	Do.	MD/ERL Board	ERL	9-12 Months	ICT
61	3187862300	Burner Tip for Incinerator F6011, Material: SS 316/304	Incinerator FC	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
62	3207501001	Filter Element for cartridge Filter upto 5 micron particles in poly 40" length	OPEN SHED	108	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
63	3221137430	FIN TUBES : Base Tube : Seamless Cold Drawn low carbon steel Aero-Condenser tubes. Mat : ASTM A179 ,	EC-3001	199	Do.	MD/ERL Board	ERL	9-12 Months	ICT
64	3222137444	AERO CONDENSER FIN TUBES, Base Tube: Seamless Cold Drawn Low Carbon Steel Tubes , Material: ASTM A17	E-1123	450	Do.	MD/ERL Board	ERL	9-12 Months	ICT
65	3223110020	CR SEAL # 18733 , REF NO. 815 , PART NO. SV135	EM 1123 A-F	2	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
66		Spares for Aerocondenser EM 1123 G/H		3	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
67		Spares for Aerocondenser Gearbox		27	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
68	3223502034	V-VELT, SPB 4370, P/NO. WR 17368	EC 3002 (AV	15	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
69	3223505001	V-BELT SPA 3150, PT. NO. WR 17370	EC 3003	15	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
70	3223506001	PLUG DIA 11/8, PT. NO. 2610	VIS BREAK	4	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
71	3225090000	Set of Blades (Each set contain 4 piece), Type : TB14H complete with Hub & Retainer Ring.	EM 1123 A-F	8	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
72	3225200000	Set of Blades (Each set contain 4 piece), Type : TBH12 complete with Hub & Retainer Ring.	AIR COOLE	2	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM

[Handwritten signatures and initials]


Annual Procurement Plan
2025-2026

73		Spares for Cooling Tower Fan EM 6001 A/B/C		42	Do.	Board	ERL	9-12 Months	ICT/DPM
74		Spares for Cooling Tower Fan EM 6001 D/E/F/G		15	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
75	3231003604	Bearing, Part No. 4, Mat.: SUJ2	Roots Blower	4	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
76	3310580030	NUT M10 (PITCH-1.50MM), MAT: AISI 410, SPECIFICATION: ASTM A194-6	VARIOUS C	42	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
77	3311012030	INTER CONNECTOR, FOR TRAY 5 TO 30, PT. 204 MAT. AISI 410S	C1101	50	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
78	3311122030	TRAY ELEMENTS FOR TOWERS, F.484.14, ELEMENTS NO. A54, 11-13% CR.	TOWERS 11	4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
79	3311123030	TRAY ELEMENTS FOR TOWERS, F.484.14, ELEMENTS NO. 54A, 11-13% CR.	TOWERS 11	4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
80	3311124030	TRAY ELEMENTS FOR TOWERS, F.484.14, ELEMENTS NO. A55, 11-13% CR.	TOWERS 11	4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
81	3311125030	TRAY ELEMENTS FOR TOWERS, F.484.14, ELEMENTS NO. 55A, 11-13% CR.	TOWERS 11	4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
82	3311486030	BUBBLE CAP FOR COLUMN, MAT. AISI 410S, THICK-2MM, TYPE VI-20	C1102,3,4, 12	10000	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
83	3311489090	BUBBLE CAP, MAT. MONNEL, T=2MM, TYPE-520, as per sample	C1101	1600	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
84		Various Nuts and Rods		3902	Do.	MD/ERL Board	ERL	9-12 Months	ICT
85		Mellapak and Calming Packing		8	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
86		Spares for Pump P 1205 & 1305		20	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
87		Spares for Pump P1201 A/B		21	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
88		Spares for Pump P1109A & 1111 A/B		25	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
89		Spares for Pump PM 6105/06/09/10		16	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
90		Spares for Pump PM 1112B & 1113B		74	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
91		Spares for Pump PM 1112A		14	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
92		Spares for Pump P 1204		62	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM




Annual Procurement Plan
2025-2026

93		Spares for Pump PM 1202 A/B		8	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
94		Spares for Pump PM 1107 A/B		20	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
95		Spares for Pump PM 1103 A/B		12	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
96		Spares for Pump PM 1108 A/B		12	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
97		Spares for Pump PM 1106		8	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
98		Spares for Pump PM 1105 A/B		18	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
99		Spares for Pump P1113		47	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
100		Spares for Pump P1110A		8	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
101		Spares for Pump P1101A/B and P1102A/B		447	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
102		Spares for Pump PM1203 and 1302		44	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
103		Spares for Pump GA 3003 & S		28	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
104		Spares for Pump GA 3002 & S		222	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
105		Spares for Pump GA 3006 & S		16	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
106		Spares for Pump GA 3007, 8, 9, 16 & S		10	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
107		Spares for Pump GA 3004 & S		26	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
108		Spares for Pump GA 3004 & S		44	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
109		Various Types of Bearings		627	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
110		Spares for Pump GA 3006/S, 3007, 3009/S, P1112B, P1113B		9	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
111		Spares for Pump GA 3004/S, 3008/S		8	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
112		Spares for Pump GA 3005/S, 3011/S & 3016/S		5	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM



Annual Procurement Plan
2025-2026

113		Spares for Pump GA 3001/S, 3002/S & 3003/S		13	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
114	3445071001	BASKET-104, 250L	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
115	3445071002	BASKET-230, 750L (FILTER) 6 CDH	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
116	3445071003	BASKET-230, 900L(FILTER) 8 CHD	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
117	3445071010	BASKET FOR COVER	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
118	3445071011	GASKET FOR COVER	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
119		Spares for Pump P 10G05 A/B		22	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
120	3510804015	SHAFT SLEEVE PACKING FLEXIBOX, REF. 1327-248-R-10 SEAL TYPE RRUNCB50-F263R	NULL	9	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
121	3510804017	SPRING R/H, PT. 7R, SEAL TYPE RRUNCB50-F263R	NULL	4	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
122	3510804019	ROTARY SEAL RING. Part Ref:5, Part No: 1558-01566,	NULL	4	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
123	3510804024	STATIONERY SEAL RING(CARBON), PT. 1N(FLEXIBOX REF. 5290-0304) PRPK 50/32	NULL	6	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
124		Spares for Pump PM 10GM03A		28	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
125		Spares for Pump P 10G04A/B		22	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
126		Spares for Pump P 30G01		4	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
127		Spares for Pump P 10GM02		15	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
128		Spares for Pump P1402, 1502		9	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
129		Spares for Pump P6005 A/B		48	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
130		Spares for Pump P6002 A		52	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
131		Spares for Pump P6004 A/B/C		17	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
132		Spares for Pump P6006		8	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM



Annual Procurement Plan
2025-2026

133		Spares for Pump P6120 A/B		12	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
134	3511002147	Membrane GR Assy., Part Ref /Part No: 1.1/FX03 , Part Drawing No: TAB-3875-0120-FX03/TAB-3875	PM 6116C	2	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
135	3511101008	NUT LOCKING SCREW , PART REF. 08.2	PM - 6118B	1	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
136	3511201078	T Bush Assy Floating, part no : 361.00	PM - 6123 A	1	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
137		Spares for Pump P6119 A/B		28	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
138		Spares for Fire Engine ED 6002 BE		5	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
139		Spares for Pump P1121A		30	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
140		Spares for Pump P1122A		18	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
141		Spares for Pump P1122B		31	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
142		Spares for Pump P1109B		8	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
143		Spares for Pump P1120 A/B		13	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
144		Spares for Pump PM-6009 A/C		13	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
145		Spares for Pump PM-1204 A/B		150	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
146	3515208301	SHAFT , (For Pump-1103, 1104, 1105, 1112A) As per sample.	PM1103 A/B	2	Do	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
147		Spares for Pump P-1107 A/B		7	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
148		Spares for Pump P-1113 A		11	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
149		Spares for Pump P-1110 A		8	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
150		Spares for Pump P-1202 A/B		3	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
151		Spares for Pump P-1109 A		4	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
152		Spares for Pump P-1201 A/B		98	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM



Annual Procurement Plan
2025-2026

153		Spares for Pump GA 3002 & S		20	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
154		Spares for Pump GA 3003 & S, GA 3004 & S		28	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
155		Spares for Pump PM-6002D of RM-07		20	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
156		Spares for Pump GP-102A/B and P-6062B		49	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
157		Spares for Pump P-1110B		20	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
158	3519403009	BEARING HOUSING,PT.NO. 100,P 1108B	NULL	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
159		Spares for Pump P-1602		27	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
160		Spares for Pump P-6701 A/B and 6704 A/B		87	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
161		Spares for Pump P-6602 A/B and 6603 A/B		13	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
162		Spares for Pump P-6601 A/B		8	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
163		Spares for Pump P-1115		13	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
164		Spares for Raw Water Pump		306	Do	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
165		Spares for Pump P6002 B/C		5	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
166		Spares for Pump GA 3010 & S		164	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
167		Spares for Pump GA 3013, 3014 & P6062		44	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
168	3539701002	Gland Packing set , ref. No: 12, Part Number : 1473	GA 3010 C	4	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
169		Spares for Pump 30 G02C		23	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
170		Spares for Pump P1001A/B		36	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
171		Spares for Pump P6107 & 6108		5	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
172		Spares for Pump P1123 & P1124		62	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM

Annual Procurement Plan
2025-2026


173		Spares for Pump GP 101 A/B		44	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
174		Spares for Pump P6117		113	Do	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
175		Spares for Compressor KM 1202 A/B		122	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
176		Spares for Compressor KM 1203		57	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
177		Spares for Compressor K1301 & 1302		130	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
178		Spares for Compressor K 6001 A/B/C		139	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
179		Spares for Compressor 10K01/02		61	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
180		Spares for Compressor GB 3001 & S		452	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
181		Spares for Compressor K-6051 A/B		177	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
182		Spares for H2 Compressor		104	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
183		Spares for Compressor KM 1401 A/B		57	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
184		Spares for Compressor KM 6001 D		82	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
185		Spares for Air Dryer		4	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
186		Spares for 3MW STG Turbine		29	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
187	3719202179	Woodward Actuator, Model: EG 10P-Actuator, Part No: B9900-294, Serial No. : 2190443	NULL	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
188		Spares for 2MW DEG		714	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
189		Spares for 2MW Caterpillar Engine		25	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
190		Spares for 2MW DEG MHI		2065	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
191	3724218001	Woodward Governor/Actuator, Model: UG-Actuator, Part No.: A8251-758, Serial No.: 19812535	2 MW MHI D	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
192		Spares for Agitator Motor AGM-6111,28,29,30		15	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM

Annual Procurement Plan
2025-2026

193		Complete Ejector for Vacuum System		3	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
194		Spares for Filling Unit		17	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
195		Spares for Welding Machine		67	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
196		Spares for Corrogation & Seaming Machine		67	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
197		Spares for Press Machine		27	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
198	4140011400	Seal Envelope1. Material : Nylon fabric coated with synthetic special rubber/suitable materail on bo	NULL	2	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
199		Various Gaskets		456	Do	MD/ERL Board	ERL	9-12 Months	ICT
200	4261108023	MECHANICAL PACKING - ½", STYLE : 324	PUMPS & V	2	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
201		Castable Refractory		4340	Do	MD/ERL Board	ERL	9-12 Months	ICT
202		Rockwool Wired Insulation Blanket		1460	Do	MD/ERL Board	ERL	9-12 Months	ICT
203	4934045310	POLYKEN TAPE, SIZE: 2" X 10 YDS (BLACK)	PIPE LINE U	5	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
204	4934046910	PIPE WRAPPING TAPE,(BLACK) SIZE: 4" x 100 METER,(AS PER SAMPLE)	PIPE LINE U	50	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
205	4934190000	POLYKEN PRIMER 927 (5 GLNS DRUM)	PIPE LINE U	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
206	5019111107	ALARM MODULE.SEQUENCE F3A,MODEL:F3A-1/0-2-0-1-0-1-0-V	REFORMING	2	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
207	5020401102	REPLACEMENT KIT (FOR 83L RELAY) PT/NO-R3580xRS012, Brand: Emerson	CONTROL V	2	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
208	5022103103	O RING NITRILE. TAG NO.9 P/NO-1N10121G012	CONTROL V	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
209	5022201100	Intelligent Buoyancy Type Level Transmitter Model : 244LD-SS3R2RNNHD1C-M	CONTROL V	2	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
210	5022203100	Intelligent Buoyancy Type Level Transmitter Model : 244LD-SS4R2NNHFDZ-M	NULL	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
211	5024012906	GASKET SET.P/NO-RGASKEIX212	CONTROL V	4	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
212	5024100104	GLAND PACKING	CONTROL V	2	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM


Annual Procurement Plan
2025-2026

213	5024180300	Electro-Pneumatic Positioner including Filter Regulator: Model: 3582i, including mounting kits and F	CONTROL V	4	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
214	5029110100	2 Wire PH Transmitter. Model: FLXA202-D-B-D-CB-P1-NN-A-N-LA-N-NN/U	CONTROL V	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
215	5029110101	PH/ORP SENSOR.MODEL:FU20-05.TI-NPT	CONTROL V	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
216	5043425220	PRESSURE SWITCH. Range : 0 to 1000 mBarg, Housing: Explosion-proof epoxy painted; Hysteresis : 60 to	ALL PLANT	2	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
217	5043425250	PRESSURE SWITCH. Range : 2.5 to 25 Barg, Housing: Explosion-proof epoxy painted; Hysteresis : 0.85 t	ALL PLANT	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
218	5049000014	MEMBRANCE.P/NO-80760	ALL PLANT	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
219	5051003100	NULLMATIC PRESSURE REGULATOR.MODEL.:42H100 OUTPUT:1.5-100PSI (0.1-6.9 BAR)	FLOW CONT	3	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
220	5051005100	FISHER REGULATOR WITH MONOMETER (Pressure Gauge) : Type :67 CFR Body size & end connection style :	FLOW CONT	10	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
221	5062120100	Single Loop Programmable Controller. Model : YS 1700-120	TOPPING/RI	4	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
222	5062120101	Display Assembly for Yokogawa Controller. Model :YS 1700, Suffix : 020/A02, Style : S2.R2. Display A	ABP Panel	5	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
223	5062120109	Precision Resistance. P/NO: E9760TM	ABP Panel	20	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
224	5062120200	Single Loop Programmable Controller Model: YS 1700-120-/A02	ABP Panel	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
225	5063121101	COLOR RIBBON CASSETTE.MODEL-B9901AX	ABP Panel	20	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
226	5064120101	Display Assembly for Yokogawa Recorder (6 CH) , Model : FX-1006-4-2-L/A2/M1/C7 ,Another Model : FX-1	ABP Panel	3	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
227	5112100500	Single Loop Programmable controller, Model: YS 1700-120	NULL	3	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
228	5112100600	Power Distributor : Yokogawa power Distributor Model :WA1V-A6-2*C/DO	TOPPING/RI	4	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
229	5112121104	PNEUMATIC AMPLIFIER, P/No. BHEG 411 148 074	NULL	4	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
230	5118001100	Online Oxygen Analyzer, Model:ZR202S-A-100-S-B-N-E-T-T-E-A/C/CV(With manual calibration unit and oth	NULL	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
231	5121111106	PRE RESTRICTOR.P/NO-SRXG 84/2(406727025)	NULL	2	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM



Annual Procurement Plan
2025-2026

232	5121112400	Differential Pressure Transmitter. Model: EJA110E-JMS4G-917EB/KU22	NULL	3	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
233	5122111006	OUTPUT GANGE.INSTRUCTION NO-EU7000E	NULL	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
234	5124101102	SEAT RING.MAT:A479TY316.P/REF-400073604.163	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
235	5124101103	SEAT RING.MAT:A479TY316 STELL.N6 # B.P/REF-400073672.596	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
236	5124101123	PLUG MAT:AISI 316L REV,BASE COBALT 0.580. P/NO-00035003104.594	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
237	5124101137	DIAPHRAGM,35107040-716 REF-7131B00154001 CD 106 MAT:BUNAN +DACRON SIZE:6" & 8"	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
238	5124101164	THRUST BEARING FOR 2" VALVE	NULL	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
239	5124111110	SEAT RING GASKET.MAT:AISI 316L GRAPHITE,P/REF-400076643.826	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
240	5124121119	PACKING .5675809-913,MAT:P.T.F.E.+KEVLAR (REF-7131B00154001 CD 106	NULL	20	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
241	5124191105	BY PASS VALVE.P/REF-11	NULL	8	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
242	5124191108	RETAINING RING.P/REF-27	NULL	8	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
243	5124191120	PNEUMATIC VALVE POITINER.P/NO-4710P	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
244	5124192100	Masonelan Complete Positioner for PCV 3008, TYPE-7401.800	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
245	5124193102	DIAPHRAGM,S,A349188110-999,REF-7131B00154001 CD 106	NULL	4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
246	5128110020	CABLE NIPPER S/A,FOR ABOVE SWITCH, TAG-E4	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
247	5132301100	Multi Fuel Safe Flame Scanner Uvisor SF810i, Model: SF810INT-LOS-UVIR-T-C-W, Certification: Ex d IIC		4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
248	5174217215	PLUG STEM.DRG-UN016	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
248	5176123204	SET OF GASKET.DRG-UN014/80/50	NULL	4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
250	5178110010	REED SWITCH(MOD M14),MODEL:76.I.2.M14 E,P, RIXX	NULL	4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ



Annual Procurement Plan
2025-2026

251	5211181000	ALUMINIUM CONSTRUCTED SOLID STAT. FISHER ELECTRONIC CURRENT TO PRESSURE TRANSDUCER : Model:846 DS1K1L	HYDROGEN	3	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
252	5211181003	PILOT/ACTUATOR ASSY : For 846 Electro pneumatic transducer. P/N : 13B8793X012	HYDROGEN	4	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
253	5221105752	THERMO WELLS 2"300RF 1250MM	INSTRUMEN	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
254		Various Thermocouple Element		13	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
255	5222122110	MULTIPOINT THERMOCOUPLE ASSY FOR REACTOR R 1201	TOPPING/RI	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
256	5230101000	Complete Skin Thermocouple (F-1101A/B), Type:1830L-K-392mm-141.3mm-90-U-446-C1-S809-999	FURNACE-1	3	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
257	5230101001	Retaining Clip M2443 (F-1101 A/B)	FURNACE-1	6	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
258	5230101007	TERMINAL HEAD XIHFCX-2	FURNACE-1	6	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
259	5230102000	Complete Skin Thermocouple (F-1101A/B) Type:1830R-K-392mm-141.3mm-90-U-446-C1-S809-999	FURNACE-1	2	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
260	5230103000	Complete Skin Thermocouple (F-1203),Type:1830L-K-424mm-141.3mm-90-U-446-C1-S809-999	FURNACE-1	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
261	5230105000	COMPLETE SKIN THERMOCOUPLE TYPE-1830L-K-424MM-141.3MM-90-U-446-C1-S809-999	FURNACE-1	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
262	5241641001	CAPSULE BASE MODEL:P0121AR	INSTRUMEN	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
263	5316200127	SCREW.P/NO-0024105	INSTRUMEN	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
264	5316200214	GASKET P/NO-C0136HX	INSTRUMEN	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
265	5316200282	KNAB ASSY.P/NO-C0149CQ	INSTRUMEN	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
266	5323100010	PILOT RELAY (FISHER-PDC)	PRESSURE C	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
267	5352400127	Teflon Tape (Pedrollo Brand), Size: 12mm x 20 mtr. x 0.08mm, Made in Bangladesh (As per our sample)	INSTRUMEN	546	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
268	5352500011	BONNET ASSEMBLY COMPLETE , P/NO. DO128MH	INSTRUMEN	4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
269	5435210102	YOKOGAWA Conductivity Detector, PART # SC 210G-A-207-L015-05* A/SCT With Conductivity Transmitter FL	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ



Annual Procurement Plan
2025-2026

270	5452220124	BOURDON TUBE ASSEMBLY.P/NO-32B1232X032	TORQUE TU	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
271	5452410303	BODY GASKET , P/REF. 51004501A	LPW SWEET	4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
272	5452410406	DIAPHRAGM OF ACTUATOR , P/REF. 50777401C	LPW SWEET	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
273	5452410605	SEAT , P/REF. 51004880M	LPW SWEET	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
274	5461011100	Axial Flow valve Complete Assemblies with pilot Loops AFV 2" R50 ANSI300. Sleeve H7, with reduces ca	N.G. REGUL	2	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
275	5461012100	Axial Flow valve Complete Assemblies with pilot Loops AFV 3" ANSI300. Sleeve H7, with reduces capas	N.G. REGUL	2	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
276	5461012101	Inspirator Mainfold Block, Brand : Elster GmbH, Country of Origin: Germany	N.G. REGUL	2	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
277	5461012107	SPRING, P.REF. 71403P012	N.G. REGUL	4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
278	5461012108	WASHER, P.REF. 78034P016	N.G. REGUL	4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
279	5461012111	RING, RETAINING, P.REF. 78074P029	N.G. REGUL	6	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
280	5466030901	COIL 3 WAY SOLENOID VALVE 813-D125	GAS CONVE	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
281	5467102700	COMPLETE BALL VALVE.FULL BORE,FLEMGED ENDS ANSI 300# RF,ASTM A216 .MODEL:HF3(3")	GAS CONVE	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
282	5492720100	2/2 Way Metal Diaphragm Valve , Model : 385.15 8PFA.35 , DN 15 , Body : GGG40.3 PFAlined	WATER TRF	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
283	5492720600	Metal Diaphragm Valve, Model : 487.80.8F.1. SIZE : 80 mm. Control Function : NC. Actuator Size : 3/3	WATER TRF	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
284	5492720700	METAL DIAPHRAGM VALVE. MODEL.487.100.8F.1. SIZE :100MM.	WATER TRF	4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
285	5510111004	SPARE GASKET,G-111,12 PCS.P/NO-BM-918	WATER TRF	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
286	5521130221	PARABOLIC LINEAR PLUG-S.S,-1 1/2"x1 1/2",440°C, REF-532-354/55	INSTRUMEN	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
287	5521244141	V - PORT PLUG - D.S 3"X3", 562-080/51	INSTRUMEN	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
288	5521245141	V - PORT PLUG D.S, 3"X21/2", 562-081/51, F-316	INSTRUMEN	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
289	5521659151	3 WAY PLUG D.S 562-026-51, TRCV-1103/4, (6" X 5")	INSTRUMEN	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ



Annual Procurement Plan
2025-2026

290	5561011002	016436-0000 REAR COVER PACKING.TYPE:0615	TANK (6101	12	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
291	5561011016	M.POINTER,ITEM TAG NO-44,MFG.DRG.REF-32330101	TANK (6101	12	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
292	5561011042	016436-0000 ADJUSTMENT BOLT +CILLES METAL + O RING.TYPE:ASB 223210	TANK (6101	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
293		Spares for Radar Type Auto Tank Gauging System		72	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
294	5590113000	Operator Console: Telephone Set: DT300 Series DTZ-24D-3P (BK) Tel: Model: DLV (XD) Z-Y(BK):-48 VDC.	TELEPHONE	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
295	5591200010	TELEPHONE SET. MODEL: PANASONIC KX-T7703X, (MADE IN MALAYSIA)	TELEPHONE	31	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
296	5611400017	LEVEL CONTACT MECHANISM 2MC	BOILER LEV	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
297	5611802000	Variable Area Flow Meter, Type: Metal Tube Variable Area Flow Meter, Accuracy: Class 1.6%, Meter Siz	ABP LEVEL	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
298	5640101100	MALE CONNECTOR. SIZE: 6MMx 3/8" NPT	NULL	20	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
299	5640102000	MALE CONNECTOR.SIZE:6MMx1/4" NPT	UNIT AREA	250	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
300	5640103000	MALE CONNECTOR.SIZE:6MMx1/2" NPT	UNIT AREA	80	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
301	5640105000	MALE ELBOW CONNECTOR.SIZE:6MMx1/4" NPT	UNIT AREA	80	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
302	5640106000	MALE ELBOW CONNECTOR, SIZE:6 MMx1/2" NPT	UNIT AREA	40	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
303	5640108000	FEMALE CONNECTOR.SIZE:6MMx1/4" NPT	UNIT AREA	40	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
304	5640109000	FEMALE CONNECTOR.SIZE:6MMx1/2" NPT	NULL	40	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
305	5640111000	FEMALE ELBOW CONNECTOR.SIZE:6MMx1/4" NPT	UNIT AREA	40	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
306	5640113000	UNION,6MM	UNIT AREA	45	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
307	5640114000	UNION ELBOW.6MM	UNIT AREA	20	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
308	5640115000	UNION TEE.6MM	UNIT AREA	40	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
309	5640116000	MALE RUN TEE,6MM x 1/4" NPT	UNIT AREA	15	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ

~~SA~~ ~~SA~~

[Handwritten signature]

Annual Procurement Plan
2025-2026

310	5640121000	UNION CAP,6MM	UNIT AREA	25	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
311	5640124000	NUT.SIZE:6MM	UNIT AREA	40	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
312	5640223000	SLIP RING (FERRULE), 8 MM	UNIT AREA	130	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
313	5640313000	UNION, 12 MM	UNIT AREA	10	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
314	5640320000	UNION, 12MM	UNIT AREA	6	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
315	5640323000	SLIP RING(FERRULE),12 MM	UNIT AREA	80	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
316		Various Pressure Gauge		156	Do	MD/ERL Board	ERL	9-12 Months	ICT
317		Various Temperature Gauge		21	Do	MD/ERL Board	ERL	9-12 Months	ICT
318	5671121724	Klinger Glass B7 Plate c/w non asbestos gaskets. Glass type Borosilicate 280.0 X 34.0 X 17.0	UNIT AREA	20	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
319	5671121922	LEVEL GLASS BODY.MODEL:2T19	UNIT AREA	2	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
320	5671124824	Klinger Glass B8 Reflex c/w non asbestos gaskets. Glass type Borosilicate 320.0 X 34.0 X 17.0	UNIT AREA	20	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
321	5673311100	LEVEL GAUGE WITH GUARD VALVE FLANGE FOR OIL UNIT,TUP BA12A-21	TURBINE	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
322	5680120100	SOLENOID VALVE.(CAT NO-13100328+43002659)3/2 UNIVERSAL RP 1/4" TAPPED VALVE,BRASS BODY,NBR SEALING	ALL PLANT	2	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
323	5683114505	SPARE PARTS KITS (125) CODE:977 00 433 STANDARD SEAL KIT	ALL PLANT	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
324	5742110100	SIGNAL FLOW STANSMITTER	NULL	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
325	5812111200	Single Loop Programmable Controller, Model: YS 1700-120-/A02	BOILER PAN	1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
326	5819111100	Power Distributor: Yokogawa power Distributor Model: WA1V-A6-2* C/DO	BOILER PAN	4	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
327	5820311104	PACKING GLAND (MATERIAL: SS 41); P/NO-13	NULL	12	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
328	5820311107	PACKING GLAND (MATERIAL: PILLAR 114); P/NO-22	NULL	30	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ

Annual Procurement Plan
2025-2026

329	5820311113	CLEAR GAUGE GLASS (MATERIAL : GLASS NO-8B); P/NO - G4	3MW (EBAR	11	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
330	5820311114	MICA SHEET.P/NO-G5	3MW (EBAR	20	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
331	5824101000	DRUM LEVEL CONTROL VALVE: Reference : LCV-66004, Model no: DY-CODOO, Size: 65A, CV-19.1, Rating: 300	Boiler - E	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
332	5824101006	VALVE.SOS-403	3MW BOILE	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
333	5824101010	CAGE.MAT:SCS24.HEAT TREETMENT.TAG NO-13 DRG NO-KDO 13711	3MW BOILE	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
334	5824102021	DIAPHRAGM .MAT:CR.TAG NO-25.DRG NO-KDO20496	3MW BOILE	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
335	5824107006	VALVE .MAT:SUS 304.,TAG NO-7.DRG NO-KDO14313	3MW BOILE	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
336	5824107036	GASKET.MAT:V 6590M.TAG NO-38,DRG NO-KDO14313	3MW BOILE	4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
337	5824108007	VALVE SEAT.MAT:SUS304,TAG NO-8,DRG NO-KDO14313	3MW BOILE	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
338	5824108036	GASKET,MAT:V*6590M.TAG NO-38.DRG NO-KDO14313	3MW BOILE	4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
339	5824251000	Regulated Control valve, Model: 535C, Cv=15, Size: Body: 1 1/2", Port: 1 1/2", Set: 0.35 Kg/cm .	3MW (EBAR	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
340	5824251003	DIAPHRAGM	3MW BOILE	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
341	5824252000	Regulated Control valve, Model: 526E B, Cv=75, Size: Body: 4", Port: 3", Range: 0.11 ~ 0.42 Kg/cm ,	3MW (EBAR	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
342	5829211100	NFK MASTER CONTROLLER, MODEL: CPM-S -200,Volts 200V 50/60 Hz. Set pressure: 30Kg/cm2,	Turbine Pane	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
343	5829311015	ADGUST SCREW,MAT:SS41,TAG NO-37	3MW BOILE	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
344	5859072300	ACTUATOR.EL POSITIONER CCW.LIMIT SWITCHES.DIN PLUG & MONITOR AS PER SERIAL NO-679906. P/NO-070-424EL	3MW TURB	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
345		Spares for 2MW DEG		39	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
346		Spares for 2MW DEG MHI		7	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
347	5919200031	Limit Switch - Turning Interlock, Toyo Electric Corp., Model: LS-19-L, Part No: 42820-40300	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ

Handwritten initials/signature

Handwritten signature

Annual Procurement Plan
2025-2026

348	5919200034	Lube oil Pressure Gauge (0 ~ 2 MPa)	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
349	5919200035	Booster Air Pressure Gauge (0 ~ 0.4 MPa)	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
350	5919201001	Single loop Controller, Azbil, Model: SDC15, 100 to 240 Vac 50/60Hz	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
351	5961010003	MICRO SWITCH, MODEL-BZ-2R-P1	BOILER	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
352	5963010105	CIRCLIP REF-1400-5/8" FOR OIL FLOW CONTROL VALVE	BOILER	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
353	5966010200	SOLENOID VALVE FT8320A 185MO 3 WAY CLOSED,1/4" NPT 3/32".EXPLO.PRAF-4.7.9. F/10.5 W	BOILER	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
354	5966010700	SOLENOID VALVE (2-WAY) CATALOG NO-8211100 VOLTAGE 220AC.50HZ	BOILER	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
355	5966010900	SOLENOID VALVE (2-WAY) CATALOG NO-8215B50 VOLTAGE 220AC.50HZ	BOILER	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
356	5971012000	PNEUMATIC INTEGRATOR,MODEL:14A,STYLE:C	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
357	5974104020	FLOOT ASSY FOR 94 SERIS.REF-345700	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
358	6020401128	HEATING ELEMENT , P/NO. 3155100	AIR DRYER	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
359	6030170422	SCREW SIGNAL LAMP	Boiler Contro	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
360	6030325422	IGNITION TRANSFORMER HTNN, 100/200V,50HZ,7KV,220/160VA(M560/200-A2000-6618)	Boiler-D	5	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
361	6030327749	SWITCH, ABN-110Y, 11L	Boiler-D	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
362	6040304108	INCA-00, Numeric Interface APODYS charger 3 phases, Mat. ref. 5911240000	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
363	6080056832	INDUSTRIAL CARTRIDGE FUSE. 8A, 14X51MM	C/B Air	8	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
364	6080057232	HRC CARTRIDGE FUSE 20A, CAT NO. 14520, SIZE: 14X51MM	C/B Air	3	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
365	6080057332	HRC CARTRIDGE FUSE 25A, SIZE: 14X51MM, CAT NO. 14525	C/B Air	3	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
366	6080057532	HRC CARTRIDGE FUSE 40A, SIZE: 14X51MM	C/B Air	3	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
367	6080059132	INDUSTRIAL CARTRIDGE FUSE 20A, 500V, SIZE: 14X51MM PT. X93446	C/B Air	10	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ

Annual Procurement Plan
2025-2026

368	6112201100	FLEXIBLE WIRE (2x23 / 076. BRB)	Cable /Wire	500	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
369	6120017118	Control -SPM-D2 P/No: PMC-8440-2166	2 MW MHI D	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
370	6130112658	INSULATED SLEEVE CONNECTOR, DIA 7.5MM, H3912	C/W Accesso	100	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
371	6130231719	CONNECTOR 75 mm (034045)	C/W Accesso	15	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
372	6130304100	PLASTIC TAPE ,BRAND: LIRA.COLOUR: 70% BLACK, 30% RED.		2837	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
373	6130308600	SOLDERING LEAD 16 SWG	C/W Accesso	15	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
374	6130351758	CODE MARKET - 13	C/W Accesso	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
375	6130401000	Heat Shrinkable Tube for 3X50 mm NYSEYFGbY Cable, Rated voltage: 11KV (Outdoor use)	C/W Accesso	4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
376	6141700027	VACUUM CIRCUIT BREAKER: BRAND : MEIDEN,TYPE : VB ED-6213SC-EL,RATED VOLTAGE		1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
377		Various Turbine Spares		31	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
378		Spares for Vis-Breaker and MM-LRV/MHC		77	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
379		Spares for 2MW Swithgear		40	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
380	6260214125	VACCUM CIRCUIT BREAKER:TYPE: VB1 13.8-500-3,RATED MAX. VOLTAGE: 15 KV, RATED AMP: 1200A, IMPULSE W		1	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
381	6260721118	VOLTMETER, REF. 154-2523	MAIN CONT	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
382		Watt-Hour and KVAR Meter		2	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
383	6260725118	VOLTAGE REGULATOR,Model:KCR-760,TAP:120V,Part/No.821-76111-02	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
384	6260726118	PARALLELING RELAY / SYNCH-RELA (25), DEAD BUS TYPE , MODEL : 1810 DBX , VOLTAGE : 120 VAC , MAKER :	MAIN CONT	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
385		Spares for 2MW DEG		7	Do	MD/ERL Board	ERL	9-12 Months	ICT/DPM
386	6271303118	Protection Device-MRF3ID. P/No:MRF31D	2 MW MHI D	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ

Annual Procurement Plan
2025-2026

387	6271304107	Auxiliary Relay With Base, TYPE:MM4XP-JD, Coil Voltage : 125 VDC, Omron Corporation, Japan	2 MW MHI D	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
388	6280110134	AMMETER SELECTOR SWITCH, 2 POS, 48 X38, 690V(SELECTOR) 1TH=20A, CH10A017-620 FT2	AIR CIRCUIT	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
389	6280203134	3VA2225-5HL32-0AA0, Circuit Breaker 3VA2 IEC, Frame 250, Breaking Capacity Class M, ICU=55KA @ 415V,	MOLDED CA	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
390	6280206134	3VA2110-5HL32-0AA0, Circuit Breaker 3VA2 IEC, Frame 160, Breaking Capacity Class M, ICU=55KA @ 415V,	MOLDED CA	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
391	6280212134	MCCB 3 POLE, 100A, CODE: 3RV 13414MC10	MOLDED CA	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
392	6280214134	MCCB 3 POLE, 50A, CODE: 3RV 13314HC10	MOLDED CA	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
393	6280217134	MCCB 3 POLE, 40A, CODE: 3RV 1331-4FC10	MOLDED CA	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
394	6280308134	MAGNETIC CONTACTOR, MLFB NO.3RT2036-1AP00,3-POLE,AC-3,51A,22KW/400V,AUXILIARY CONTACT:1NO+1NC,COIL:2	MAGNETIC	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
395	6280411134	THERMAL OVERLOAD RELAY,MLFB NO.3RU2126-1KB0,SETTING RANGE:9-12.5A FOR MOTOR PROTECTION,SIZE S0,CLASS	THERMAL C	3	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
396	6280414134	THERMAL OVERLOAD RELAY,MLFB NO.3RB3036-1UB0,SETTING RANGE:12.5-50A FOR MOTOR PROTECTION,SIZE S2,CLAS	THERMAL C	3	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
397	6280415134	THERMAL OVERLOAD RELAY,MLFB NO.3RB3046-1XB0,SETTING RANGE:32-115A FOR MOTOR PROTECTION,SIZE S3,CLASS	THERMAL C	3	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
398	6280417134	3RB2056-1FC2, Overload Relay 50...200A, For Motor Protection, Size S6, Class 10, Mount. Onto Cont./	THERMAL C	3	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
399	6281212134	MAIN BUS BAR INSULATOR, MODEL: 185-2005.3/182-2013.3	MISCELLEN	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
400	6340102104	PROTECTION RELAY DGPTT2	ABP ELECT	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
401	6350006132	CARTRIDGE FUSE, 5P CP AM 14X51,25A,Q94475	ABP ELECT	18	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
402	6350007596	COPPER CRIMPLUGS 50MM2, H 1420/50	ABP ELECT	79	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
403	6360104008	MCCB, 3P , 30KA , 150A , Brand: Fuji Electric/Mitsubishi	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
404	6360106008	MCCB, 3P , 10KA , 75A , Brand: Fuji Electric/Mitsubishi	NULL	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ



Annual Procurement Plan
2025-2026

405	6360108008	MCB. 3P , 10KA , 32A , Brand: Fuji Electric/Mitsubishi	NULL	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
406	6360109008	MCB. 2P , 10KA , 32A , Brand: Fuji Electric/Mitsubishi	NULL	5	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
407	6360110008	MCB, 2P , 10KA , 20A , Brand: Fuji Electric/Mitsubishi	NULL	10	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
408	6360112008	MCB, SP , 6KA , 10A , Brand: Fuji Electric/Mitsubishi	NULL	6	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
409	6360114008	MCB, SP , 6KA , 4A , Brand: Fuji Electric/Mitsubishi	NULL	5	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
410	6390203078	OMRON PLC CP04D, CP1L 12DI+8DO, MODEL: CP1L-EL20DR-D WITH EXISTING PROGRAM	WELDING M	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
411	6390206078	THYRISTORS IGNITION CIRCUIT (TTF), CA 724/1	WELDING M	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
412	6390216078	PUSH BUTTON, GREEN (METAL BEZEL), TYPE:ZB4 BA3+ZB4, SCHNEIDER ELECTRIC	WELDING M	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
413	6390248078	FOOT SWITCH FOR FIXTURE CLOSING.REF-FS1.TYPE:FAK-S-KC/1.BLACK FS1	WELDING M	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
414	6390252078	P2 POTENTIOMETER ADJUSTMENT SPEED	WELDING M	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
415	6390504009	THERMAL OVER LOAD.LR2-D1310,(NEW REF)4-6A	PRESS MAC	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
416	6390902050	Timer with Base, Type : H3CR-A8, 220VAC, OMRON	SHEET SHE	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
417	6390918009	CONTROL STATION. Explosion Protection : II 2G Ex de IIC T6 or better. Ingress Protection : IP66 , Ma	SHEET SHE	6	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
418	6400033000	LED Bulb, 220V 50Hz, 16 Watt, Pin Type	L/B ACCESS	2000	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
419	6400036400	SELF BALLAST MERCURY LAMP 500 W , E 40 , 220-230V , BRAND : OSRAM , MADE IN CHINA	L/B ACCESS	200	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
420	6400307000	CEILING ROSE	L/B ACCESS	18	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
421	6400309000	CHOKO COIL 40WATT (MADE IN AUSTRALIA)	L/B ACCESS	200	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
422	6400309500	STARTER - 40WATT , BRAND : PHILIPS	L/B ACCESS	300	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
423	6400310100	TUBE LIGHT HOLDER	L/B ACCESS	50	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
424	6400330000	LED Bulb, 220V 50Hz, 16 watt, Pin Type	L/B ACCESS	1773	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ

Annual Procurement Plan
2025-2026

425	6400330537	LED Panel Light. Size: 300mm x 1200mm x 9mm, Watt: 40, 85-265V-AC, 50 Hz, Lumen: 3400 lm, Brand: Os	L/B ACCESS	15	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
426	6400330837	SCREW TYPE MEGA SPIRAL ENERGY SAVING LIGHT, WATT. 65. VOLT. 220	L/B ACCESS	28	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
427	6400330937	LED Bulb . 220 V ,50 Hz,20 W, Screw Type, E-27, (Thread Type).Brand: Transtec ,Philips,Energy pac,AC	L/B ACCESS	100	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
428	6400331000	LED Bulb, 220V 50Hz, 16 Watt, Screw (Thread Type)	L/B ACCESS	495	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
429	6400331037	LIGHT SHADE FOR MEGA SPIRAL ENERGY SAVINGS LAMP	L/B ACCESS	3	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
430	6400331237	ENERGY SAVING LAMP 15W, PIN TYPE .	L/B ACCESS	500	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
431	6400331337	ENERGY SAVING LAMP , 15 W , SCREW TYPE	L/B ACCESS	28	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
432	6400331437	ENERGY SAVING LIGHT 23W,SPIRAL, SCREW TYPE,220V,50Hz	L/B ACCESS	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
433	6400331637	SCREW TYPE BULB - 100 W (PHILIPS)	L/B ACCESS	384	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
434	6400331837	SCREW TYPE BULB 200W(PHILIPS)	L/B ACCESS	50	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
435	6400332000	LED Bulb, 220V 50Hz, 9 Watt, Pin Type	L/B ACCESS	350	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
436	6400332250	LED Purification Fixture, Type: Flat, Size: 4 Feet, Watt: 40, Material :High Quality Fiber Plastic &	L/B ACCESS	126	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
437	6400333000	LED Bulb, 220V 50Hz, 9 Watt, Screw (Thread Type)	L/B ACCESS	99	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
438	6400334135	LED Panel Light Complete, Model: Osaka / Energy+ / Equivalent, Size: 600X600X9mm, Lumen: 3400lm, Ty	L/B ACCESS	20	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
439	6400335237	SELF BALLAST MERCURY LAMP , 250 WATT, E-40 , 220-230V , BRAND : OSRAM , MADE IN CHINA	L/B ACCESS	200	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
440	6400335343	MERCURY LAMP 400W. 220-230V , BRAND : OSRAM ,MADE IN CHINA	L/B ACCESS	60	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
441	6400336159	SELF BALLAST MERCURY LAMP 160W, E 27, 220-230V , BRAND : OSRAM ,MADE IN CHINA	L/B ACCESS	300	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
442	6400338137	TWO PIN TUBE LIGHT 20W - 2'	L/B ACCESS	100	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
443	6400338237	TWO PIN TUBE LIGHT 40W - 4' (EASTERN TUBE)	L/B ACCESS	400	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
444	6410025719	LAMP HOLDER, CAT. 060130	L/B ACCESS	20	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ

Handwritten initials and a signature are present at the bottom of the page.

Annual Procurement Plan
2025-2026

445	6410400043	Explosion-proof LED area floodlight. Ex mark : Exd IIC T6, IP66, Body : Die-cast aluminium, Enclosu	L/B ACCESS	30	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
446	6410400143	BALLAST, NK 400W TEP230/240 HELVAR	L/B ACCESS	40	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
447	6410400443	LAMP , HST-MF 400W/c/220 E40 LL OS, SAP Code No.20001032	Electric Gene	80	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
448	6410404943	INGITOR, ZRM 4.5 ES/CT PU,SAP Code No.87500087	OBSOLETE	80	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
449	6422000024	NULL	L/B ACCESS	5	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
450	6500200900	SUPER ENAMEL COPPER WIRE 19 SWG	MOTOR ACC	100	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
451	6500201500	SUPER ENAMEL COPPER WIRE 26 SWG	MOTOR ACC	10	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
452	6500307200	EMPIRE TUBE 4MM	MOTOR ACC	96	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
453	6500307400	EMPIRE TUBE 6MM	MOTOR ACC	36	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
454	6500307500	EMPIRE TUBE 8MM	MOTOR ACC	24	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
455	6500307600	EMPIRE TUBE 9MM	MOTOR ACC	24	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
456	6500307700	EMPIRE TUBE 10MM	MOTOR ACC	24	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
457	6500310600	EMPIRE TAPE, 3/4"	MOTOR ACC	6	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
458	6500412100	COTTON TAPE 3/4"	MOTOR ACC	12	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
459	6500412200	COTTON TAPE 1"	MOTOR ACC	12	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
460	6500413000	INSULATING VARNISH, STARLINK, U.K.(1 TIN = 4 LETTERS)	MOTOR ACC	4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
461	6500414800	LEATHEROID PAPER, 0.20MM	MOTOR ACC	5	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
462	6570101219	NULL	LPG SWEET	6	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
463	6580340918	CABLE GLAND FLANGED.RA-13.CAT NO-095541	CABLE/SOC	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
464	6580400100	2 PIN SOCKET, 5 A (MEP,BANGLADESH)	CABLE/SOC	127	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ



Annual Procurement Plan
2025-2026

465	6580400500	THREE PIN SOCKET 15A	CABLE/SOC	50	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
466	6630400100	CONCEALED COMBINED SWITCH SOCKET 13A ,Universal Pin . BRAND: UMS,MALAYSIA.	SWITCH / SO	81	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
467	6630400300	PLASTIC BOX FOR FITTINGS, Size: (86x86x33 mm) , MADE IN CHINA	SWITCH / SO	68	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
468	6640110718	LEVER SWITCH 40A, Triple Pole (TP)	SWITCH / SO	3	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
469	6640300200	CONCEALED COMBINED SWITCH SOCKET 15A (ROUND PIN),(UMS,MALAYSIA)	SWITCH / SO	25	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
470	6640300300	THUMBLER SWITCH 5A	SWITCH / SO	125	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
471	6640310000	LEVER SWITCH 15A, 250V. 2P	SWITCH / SO	5	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
472	6640312000	4 gang switch, 220V, 50Hz, 10A, Brand: UMS, Malayasia	NULL	12	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
473	6640314000	Ceiling fan regulator with switch, 220V, 50Hz, 300Watt, Brand: HP	NULL	24	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
474	6640315000	2 way DB, Plastic body. Brand: Walton/Kitty/RFL Click	NULL	12	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
475	6800200110	IGNITION FOR BURNER EXPLOSION CLASS & IGNITION GROUP ZG4, AMBIENT TEMP. 40°C	GAS CONVE	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
476	6820106000	Molded Case Circuit Breaker(MCCB).TP,In:63A,Icu/Ics:30KA,380V, 50Hz,Brand:Fuji Electric,Japan/Mitsub	NEW COOLI	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
477	8301161007	HOSE SUPPLY. P/NO. MC 001255	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
478	8301601096	HOSE, PT. 34746-04500	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
479	8301601142	BRUSH, PT. A 648D01971	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
480	8301602024	BULB. P/NO. MF 820034 (F8403-24030)	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
481	8301602025	INDICATOR, GLOVE PLUG. P/NO. MC 840115	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
482	8301602102	NUT FOR FORK LIFT TRUCK. MODEL-FD50T, P/NO. 0388068001	NULL	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
483	8301602105	PIPE, BRAKE R.H., P/NO. 92046-10400	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ

Annual Procurement Plan
2025-2026

484	8301602134	NUT FOR FORK LIFT TRUCK. MODEL-FD50T. P/NO. 0388008000	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
485	8301602138	WIRE, HAND BRAKE. P/NO. 92051-02901	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
486	8301602145	HOSE RUBBER FOR FORK LIFT TRUCK. MODEL-FD50T. P/NO. 30646-23601	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
487	8301603013	VALVE FLOW. P/NO. 5903510090 (5903500060)	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
488	8301701016	GASKET. ROCKER COVER, PT. 34404-15300	NULL	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
489	8301702034	RETAINER. OIL SEAL, PT. 91433-20800, KEY. 14, FIG 2-38	NULL	4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
490	8301702135	CABLE ASSY., PT. 91446-11700(21700)	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
491	8301704019	HOSE, PT. 0575235142	NULL	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
492	8301704021	HOSE, PT. 9411002400	NULL	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
493	8306100604	EEMENT(FILTER), PT. 366-702-05030	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
494	8306100901	BEARING PLAIN, PT. 808-040-200200	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
495	8306100902	PACKING, PT. 915-312-21500	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
496	8306100903	SEAL RING, PT. 911-002-21501	NULL	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
497	8306100904	O-RING, PT. 910-011-02000	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
498	8306100905	BEARING SPHERICAL, PT. 805-300-00063	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
499	8306100906	RING, RETAINING, PT. 806-11-10250	NULL	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
500	8306100907	O-RING, PT. 910-011-02800	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
501	8306100915	BEARING PLAIN, PT. 370-004-01220	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
502	8306100916	O-RING, PT. 910-012-08000	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
503	8306100960	ROPE, WIRE, PT. 370-018-00408/370-018-00400	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ

AB BL

Annual Procurement Plan
2025-2026

504	8306101203	O-RING, PT. 910-028-10000	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
505	8306101204	O-RING, PT. 910-028-14000	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
506	8306101205	RING DAMPER, PT. 912-511-01000	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
507	8306101206	RING BACK-UP, PT. 914-100-10000	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
508	8306101302	O-RING, PT. 910-029-02500	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
509	8306101306	PACKING, PT. 916-840-06500	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
510	8306102104	O-RING, PT. 910-028-21000	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
511	8306102105	BEARING PLAIN, PT. 913-022-29001	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
512	8306102106	O-RING, PT. 910-028-27500	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
513	8306102111	O-RING, PT. 910-012-16500	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
514	8306103406	O-RING, PT. 910-029-07000	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
515	8306103414	O - RING (PT NO - 910-028-01800)	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
516	8306103415	O-RING, PT. 910-028-01400	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
517	8306103420	O-RING, PT. 910-029-12000	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
518	8306103702	POTENTION METER, PT. 361-300-16140	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
519	8306103704	LOCK, PT. 333-700-25220	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
520	8306103706	POTENTION METER, PT. 821-000-00968	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
521	8306103707	CONNECTOR, PT. 821-000-01016	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
522	8306103708	TERMINAL, PT. 821-000-00967	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
523	8306103709	CONNECTOR, PT. 821-000-01015	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ

AS
SL

[Handwritten signature]

Annual Procurement Plan
2025-2026

524	8306103711	CORD, PT. 821-000-00080	NULL	4	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
525	8306105103	FILTER, PT. 360-600-55100	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
526	8306105104	O-RING, PT. 910-011-02400	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
527	8306105105	O-RING, PT. 910-011-00500	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
528	8306105201	FILTER, PT. 360-500-15040	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
529	8306105402	O-RING, PT. 360-500-15110	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
530	8306106004	RELAY SAFETY, PT. 363-600-12110	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
531	8306106701	O-RING, PT. 910-029-06500	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
532	8306106702	ELEMENT, PT. 190-451-08030	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
533	8306106703	VALVE ASSY., PT. 190-150-08050	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
534	8306106704	ELEMENT, PT. 591-515-01030	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
535	8306106705	O-RING, PT. 910-012-07000	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
536	8306106712	O-RING, PT. 910-029-07000	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
537	8306107001	DIAPHRAGM, PT. 367-000-15010	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
538	8306107002	CYLINDER, PT. 591-513-11000	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
539	8306150004	SEAL CYLINDER(L) ME 07/036	NULL	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
540	8306150005	BUSHING CYLINDER, ME 031042	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
541	8306150007	BUSHING CYLINDER, ME 031044	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
542	8306150008	BUSHING CYLINDER, ME 031096	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ
543	8306150019	SNAP RING. PISTON, ME 032686	NULL	3	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e- Gp/DPM/RFQ

Annual Procurement Plan
2025-2026

544	8306150022	BUSHING TIMING, ME 032146	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
545	8306150023	BUSHING TIMING, ME 032035	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
546	8306150024	GASKET KIT, ME 995046	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
547	8306150025	SPRING F/INJ. NO., ME 705409	NULL	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
548	8306150026	NOZZLE FUEL INJECTION, ME 705439	NULL	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
549	8306150029	GOVAERNOR KIT, BR MC 802151	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
550	8306150030	GASKET, ME 705617	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
551	8308106013	SHACKLE PIN WITH BUSHES	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
552	8308121052	A.C FUEL PUMP MECHANICAL COMPLETE	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
553	8308151027	WATER PUMP ASSY. P/NO. 541157	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
554	8308167035	OIL SEAL. P/ NO. 236305	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
555	8308167036	REPIAR KIT (3298993)	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
556	8308167038	WHEEL CYLINDER REPAIR KITS	NULL	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
557	BPC0058	CONVENTIONAL DISC(RUPTURE DISC/BURSTING DISC)	ABP COLUM	10	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
558	BPINS033	PISTON MONOMETER.TYPE:KR. REF-80056005K. 0-2 BAR	ABP	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
559	BPINS068	CIRCULAR CHART.860297.01	ABP	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
560	BPINS070	3 TO 4 WAY VALVE 1923(ASTARA) 111119/GRFOM.FO NO-9/475	ABP	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
561	ELG-01	FAN CAPACITOR 2.5/ 3.5 MFG.60% 2.5 MFG & 40% 3.5 MFG		453	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
562	ELG-03	PVC RAWAL PLUG. (Each Packet=24 Pcs)	NULL	2221	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
563	ELG-13	WOODEN BOARD, SIZE: 12" X 8"	NULL	12	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ



Annual Procurement Plan
2025-2026

564		Various Flexible Hose		32	Do.	MD/ERL Board	ERL	9-12 Months	ICT/DPM
565	FUR046	Burner Tip, Mat.: SS 316 or 304	FURNACE(R	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
566	GH005	ASBESTOS CLOTH, 1/16", (1.5MM) (BEST QUALITY)	NULL	54	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
567	GH008	COTTON WASTE (JUTE) (BEST QUALITY)	NULL	1000	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
568	GH009	DRAIN BRUSH, SIZE: 12"(BEST QUALITY)	NULL	100	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
569	GH011	EAR PLUG(AS PER SAMPLE)	NULL	100	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
570	GH012	EMERY CLOTH,NO-0, BRAND: FLYING WHEEL,ORIGIN : CHINA	NULL	1000	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
571	GH013	EMERY CLOTH ,NO-1,BRAND : FLYING WHEEL.ORIGIN : CHINA.	NULL	800	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
572	GH022	HALF LEATHER HAND GLOVES (AS PER OUR SAMPLE)	NULL	10602	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
573	GH024	JUBILEE CLAMP - 50/S (1/2" - 3/8"),TAIWAN	NULL	100	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
574	GH026	JUBILEE CLAMP - 87/S, (5/8" - 3/4"), TAIWAN	NULL	100	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
575	GH027	JUBILEE CLAMP - 100/S (3/4" - 1") , TAIWAN	NULL	100	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
576	GH030	JUBILEE CLAMP - 162/S (1"-1 3/4"), TAIWAN	NULL	217	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
577	GH034	JUBILEE CLAMP - 275/S (2" - 3"),TAIWAN	NULL	75	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
578	GH038	KLINGER OILET 3 X A BLACK GASKET, SIZE: 2M X1.5 METER X 3MM , MADE IN ENGLAND.	NULL	8	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
579	GH040	KLINGER 1000R BLACK GASKET, SIZE: 2 X 1.5 METER X 1.5MM (ENGLAND / AUSTRALIA)	NULL	5	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
580	GH041	KLINGER 1000 R BLACK GASKET, SIZE: 2M X 1.5 METER X 3MM, MADE IN ENGLAND	NULL	25	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
581	GH046	MANILLA ROPE, SIZE: ½" (BEST QUALITY)	NULL	20	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
582	GH048	MANILLA ROPE, SIZE :1",(BEST QUALITY)	NULL	20	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
583	GH055	PAINTING BRUSH, SIZE: 2", BRAND : EAGLE	NULL	34	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ

Handwritten initials/signature

Handwritten signature

Annual Procurement Plan
2025-2026

584	GH056	PAINTING BRUSH. SIZE: 2½".BRAND : EAGLE	NULL	24	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
585	GH057	PAINTING BRUSH. SIZE: 3".BRAND : EAGLE	NULL	24	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
586	GH058	PAINTING BRUSH. SIZE: 4". BRAND : EAGLE	NULL	16	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
587	GH062	SAFETY GOGGLES (TRANSPARENT)	NULL	10	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
589	GH063	Safety Helmet Blue.Product Standard : EN-397/ANSI Z89.1 or equivalent, Size: 52-63cm, Y type with ve	NULL	57	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
590	GH064	SAFETY HELMET (GREEN),AS PER SAMPLE	NULL	12	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
591	GH065	SAFETY HELMET (RED),AS PER SAMPLE	NULL	20	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
592	GH066	Safety Helmet (White).As per our sample	NULL	30	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
593	GH068	SAFETY TORCH (3 CELL)	NULL	35	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
594	GH070	STEEL WIRE BRUSH (AS PER SAMPLE),ORIGIN : CHINA.	NULL	308	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
595	GH071	STICK BROOM (BEST QUALITY)	NULL	246	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
596	GH076	WELDING GLASS (WHITE), SIZE: 4.1/4" X2", (AS PER SAMPLE)	NULL	124	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
597	GH078	Oil Tank Dip Measuring Tape with Brass BOB, Tape length: 20 Meter, Brand: STEWE Lon, Origin of Steel	NULL	15	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
598	GH079	S.S. DEEP MEASURING TAPE WITH OUTAGE BOB,Stewe BandmaB Measuring Tape,721NM23020,Stainless steel tap	NULL	5	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
599	GH083	Safety Helmet (Grey).As per our sample	NULL	10	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
600	GH101	CUTTING DISC, SIZE: 4"X5/8"X1/8", BRAND : DONGIL	NULL	525	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
601	HOBC	High Octane Blending Component (HOBC)	NULL	46741	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
602	HSD	High Speed Diesel (HSD)	NULL	22394	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
603	LB01	JAMUNA SUPER HD-40, (EACH DRUM CONTAIN 205 LTR.)	GENERAL	656	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ

Annual Procurement Plan
2025-2026

604	LB03	GREASE (MOBILUX EP3)	GENERAL	180	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
605	LB04	MOBIL BRAKE FLUID DOT 4 (EACH CAN CONTAIN 500 ML)	GENERAL	71	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
606	LB05	MOBIL GEAR 600 XP 220 (208 LTR STEEL DRUM)	GENERAL	1872	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
607	LB06	MOBIL DELVAC 1340 (208 LTR EACH DRUM)	POWER HO	16557	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
608	LB07	MOBIL RARUS 427 (20 LTR PLASTIC JAR)	GENERAL	1596	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
609	LB08	MOBIL ESSU NUTO H-100 (208 LTR STEEL DRUM)	PROCESS &	2704	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
610	LB10	MOBIL ESSO NUTO H-68 (208 LTR STEEL DRUM)	PROCESS &	1415	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
611	LB17	MOBIL DTE OIL LIGHT ISO32 (208 LTR. EACH DRUM)	GENERAL	1831	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
612	LB20	MOBIL GREASE XHP-222	ELECTRIC	32	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
613	LB22	MOBIL SPECIAL ENGINE PROTECTION 20W- 50	TRANSPOR	50	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
614	LPGSP004	U CUP.DRG.REF-4 600233.0008.1	NULL	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
615	LPGSP005	O RING.DRG REF-5 600233.0009.1	NULL	2	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
616	MISC03	12" M.S. PIPE, SCH-30	NULL	5	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
617	MISC07	M.S. PLATE, SIZE: 2440X7880X21MM	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
618	PR-01	ATTENDENCE REGISTER BOOK. (Leather and Board Binding) To be printed in Best Quality ledger paper w	NULL	63	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
619	PR-02	LEAVE REGISTER , CLOTH BOUND PRINTED ON KPM PAPER , 100 SHEET WITH PAGE NUMBER IN EACH REGISTER (A	NULL	44	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
620	PR-03	LEATHER BINDING RULL REGISTER ON BEST QUALITY PAPER. 300 Sheet in each register with page numbering.	NULL	79	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
621	PR-05	Rulled Register 65 GSM KPM Paper. Cloth and Board Binding.150 Pages in each register. Size :13"X8.5	NULL	689	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ

Handwritten marks

Handwritten signature

Annual Procurement Plan
2025-2026

622	PR-06	LOGSHEET FOR ATMOSPHERIC DISTILLATION AND MEROX UNIT. PRINTED ON 80GSM OFFSET PAPER. SIZE: 36" x 23"	NULL	1040	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
623	PR-07	LOG SHEET FOR CATALYTIC REFORMING UNIT.PRINTED ON 80 GSM OFFSET PAPER.SIZE:36"X23" (AS PER OUR APPR	NULL	1150	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
624	PR-08	LOG SHEET FOR UTILITY -01	NULL	500	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
625	PR-09	LOG SHEET UTILITY-02	NULL	500	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
626	PR-12	ERL TANK FARM LOG SHEET-01, TO BE PRINTED ON 36 LBS KPM PAPER OF BOTH SIDE, 100 SHEET IN EACH PAD. S	NULL	188	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
627	PR-13	ABP TANK FARM LOG SHEET-2, TO BE PRINTED ON 65 GSM PAPER. 100 SHEET IN EACH PAD. SIZE: 14" x 9" (AS	NULL	147	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
628	PR-14	Oil Movement Card. (100 Sheet in each pad) To be printed on 65 GSM of best quality white paper, 100	NULL	125	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
629	PR-15	LETTER HEAD PAD (BIG), Size :297mm X 210mm.To be printed on 80GSM Offset Paper100 Sheet in each pad.	NULL	477	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
630	PR-17	COPY PAD (BIG), (297 X210)mm	NULL	200	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
631	PR-18	COPY PAD (M), (260 X 176)mm	NULL	47	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
632	PR-19	IDM PAD (BIG), (300 X 220)mm	NULL	200	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
633	PR-20	IDM PAD (SMALL), (260 X 176)mm	NULL	200	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
634	PR-22	Writing pad (Medium) on newsprint paper.Top side to be Perforated and thread binding, 100 Sheet in	NULL	2127	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
635	PR-24	SLIP PAD ON NEWS PRINT, TOP SIDE TO BE PERFORATED AND THREAD BINDING 100 SHEET IN EACH PAD.SIZE:148MM	NULL	648	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
636	PR-25	RULLED PAD.36 LBS KPM PAPER.TOP SIDE TO BE PERFORATED THREAD BINDING 100 SHEET IN EACH PAD.SIZE:297	NULL	200	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
637	PR-29	SRM Book.To be printed on 60 GSM KPM Auto Carbon Paper with side binding & perforated. 25 Sets of 3	NULL	20	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
638	PR-30	PETTYCASH VOUCHER.TO BE PRINTED ON 65 GSM,100 SHEET IN EACH PAD.SIZE: 9"X 6"	NULL	1231	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ



Annual Procurement Plan

2025-2026

639	PR-31	PEON BOOK (AS PER OUR SAMPLE).	NULL	26	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
640	PR-32	WORK ORDER PERMIT ISSUE BOOK. TO BE PRINTED IN 80 GSM OFFSET PAPER WITH FOUR COLOUR PRINT DIVIDED BY	NULL	122	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
641	PR-33	DUPLICATING BOOK	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
642	PR-34	Nothi File,To be printed on 300 GSM card paper with two colour ERL Monogram and corner side rexine b	NULL	1038	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
643	PR-35	Lace file cover,To be printed on 250 Gsm of 4 colour card paper with two colour ERL Monogram and cyl	NULL	10059	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
644	PR-36	AIRMAIL ENVELOP.(AS PER OUR SAMPLE) SIZE:(10.5X24) CM	NULL	500	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
645	PR-37	WINDOW ENVELOP WHITE(MEDIUM) SIZE: 10.5"X4.5" TO BE ERL MONOGRAM AND ADDRESS PRINTING,GSM 120 (AS P	NULL	16032	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
646	PR-38	WINDOW ENVELOP,(SMALL), Size : 6"x 3.5" (With address printing)	NULL	70	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
647	PR-40	WHITE MANILLA ENVELOP (MEDIUM), SIZE: 5" x 10", TO BE MADE ON OFFSET PAPER WITH ERL MONOGRAM AND ADD	NULL	14944	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
648	PR-41	MANILLA ENVELOP (S), YELLOW	NULL	1000	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
649	PR-42	White Envelop (Big). Size : 14" X 10". TO be made on 120 GSM with address printing and two colour ER	NULL	4166	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
650	PR-43	White Envelop (Medium).Size :12.5" X 9".To be made on 120 GSM Paper and good quality with address pr	NULL	5988	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
651	PR-44	WHITE ENVELOP(SMALL).SIZE:10.25"X5.25".TO BE MADE ON 120 GSM WITH ADDRESS PRINTING AND TWO COLOUR ER	NULL	2882	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
652	PR-45	CLOTH ENVELOPE (BOX-TYPE), SIZE: 15"X11"X1¼". 166 GSM CREPE PAPER AND BEST QUALITY MARKING CLOTH LIN	NULL	1608	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
653	PR-46	SHORT HAND BOOK	NULL	50	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
654	PR-47	OVERTIME FORM BOOK.TO BE PRINTED ON 65GSM PAPER, 100 SHEET IN EACH BOOK. SIZE: 9.5"X8.5" (AS PER SA	NULL	528	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ

Annual Procurement Plan
2025-2026

655	PR-48	LEAVE FORM BOOK.TO BE PRINTED ON 65GSM BEST QUALITY PAPER. 100 SHEET IN EACH BOOK. SIZE: 8"X6.5" (A	NULL	613	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
656	PR-50	LOG SHEET (ASPHALTIC BITUMEN PLANT)TO BE PRINTED ON 80 G.S.M OFFSET PAPER SIZE:23"X18" (AS PER OUR A	NULL	920	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
657	PR-52	Printing of Fuel Supply Coupon Book. Each leaf size: 15"X 4", 80 GSM best quality paper. Each book w	NULL	400	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
658		Various Seamless Alloy Steel Tube, Steel Plate and Casing		348	Do.	MD/ERL Board	ERL	9-12 Months	ICT
659		Various Valves		28	Do.	MD/ERL Board	ERL	9-12 Months	ICT
660		Various Pipe Fittings		51	Do.	MD/ERL Board	ERL	9-12 Months	ICT
661	SCPGSKT002	TUBE SIDE GASKET, MAT. GRAPHITE.(as per attached drawing)	NULL	6	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
662	SCPGSKT007	TUBESIDE GASKET, MAT. GRAPHITE.(as per attached drawing)	NULL	6	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
663	SCPGSKT009	TUBESIDE GASKET, MAT. GRAPHITE.(as per attached drawing)	NULL	6	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
664	SN-01	BALL PEN (RED) , BRAND : MATADOR ELEGANT.	NULL	468	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
665	SN-02	Ball Pen (Black), Brand : MATADOR GLORY BALL PEN. With Branding as " Eastern Refinery Limited "	NULL	47800	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
666	SN-03	BOARD PIN.SQUARE BRAND.CHINA (50 NOS IN EACH BOX)	NULL	55	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
667	SN-04	Bulldog Clip (Best Quality) Size:1 1/2" China, As per our sample.	NULL	148	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
668	SN-05	CARBON PAPER (FOR TYPING).SIZE:23"X18"	NULL	500	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
669	SN-06	CARBON PAPER (SMALL).SIZE:13.5" X 8.5".KORES BRAND,100 SHEETS IN EACH PKT	NULL	164	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
670	SN-09	COMPUTER FEED FORM, SIZE:A4 (9.5" X 11") 60 GSM. 2000 SHEETS IN EACH PACKET	NULL	25	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
671	SN-11	DRY CELL BATEERY.1.5 VOLT.BRAND:SUNLITE.TYPE:UM-1(R-20)	NULL	694	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
672	SN-12	DUPLICATING INK.CAPACITY:400 ML.DAITO	NULL	20	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
673	SN-13	DUPLICATING PAPER.(KPM) SIZE:8 1/2" X 13 1/2"	NULL	50	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ

Annual Procurement Plan
2025-2026

674	SN-14	DUSTER CLOTH, 18" X 17". MARKINE CLOTH (AS PER SAMPLE)	NULL	46730	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
675	SN-16	OFFSET PAPER.SIZE : A-4 (210mm X 297mm), 80GSM, 500 Sheet in Each Packet.Brand : Bashundhara (Best Q	NULL	526	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
676	SN-20	JAMES CLIP.TRIANGLE.100 IN EACH PKT,CHINA	NULL	458	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
677	SN-21	THIN PAPER.LARGE.SIZE:23" X 18"	NULL	500	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
678	SN-23	WHITE PAPER , SIZE: A4 (297MM X 210MM),65GSM. 500 SHEET IN EACH PACKET.BRAND: BASHUNDHARA.	NULL	5221	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
679	SN-24	WHITE PAPER ,SIZE: B4 (LEGAL SIZE) : 8.5" X 14", 65 GSM. 500 SHEET IN EACH PACKET. BRAND: BASHUNDHAR	NULL	938	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
680	SN-26	Xpel Aerosol Can ,Size :475 ML, Manufacturer: Square Toiletries Limited.	NULL	1553	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
681	SN-28	OFFICE PIN.SIZE:NO-2. WEIGHT 50 GRM,CHINA	NULL	150	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
682	SN-31	PHENYLE . BRAND : FINIS PERFUME (1 LTR IN EACH CAN)	NULL	64	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
683	SN-34	SCOTCH TAPE,SIZE:1/2" X 10 YDS. JAPAN	NULL	100	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
684	SN-35	STAMP PAD INK	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
685	SN-37	STAPLER PIN,Kangaro,01 No.India.As per our sample(1000 IN EACH BOX)	NULL	1925	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
686	SN-38	STENCIL PAPER	NULL	3	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
687	SN-39	TEA BAG (50 BAGS IN EACH PKT.), BRAND : ISPAHANI	NULL	3160	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
688	SN-40	THIN PAPER.SIZE:13 1/2" X 8 1/2" 500 SHEETS IN EACH PACKET	NULL	1	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
689	SN-41	THREAD BALL..(AS PER OUR SAMPLE)	NULL	340	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
690	SN-42	TIBET 570 WASHING SOAP	NULL	62439	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
691	SN-43	TOILET PAPER , BRAND:BASHUNDHARA GOLD, (50% Red & 50% White).	NULL	1267	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
692	SN-44	TONNER STF-TN 18(K) 2-90 (SONYO)	NULL	6	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ

FFI SL

[Handwritten Signature]

Annual Procurement Plan
2025-2026

693	SN-46	XEROX TONER NO-1025/1035/1038	NULL	6	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
694	SN-47	TORCH BULB (SCREW TYPE).4.5 VOLT	NULL	20	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
695	SN-49	CHAKA SUPER WHITE, WASHING POWDER (500 GRAMS IN EACH PACKET)	NULL	1759	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
696	SN-50	Waste Paper Busket, Brand: RFL/Bangal/N.Muhammad, (As per our sample)	NULL	164	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
697	SN-53	HARPIC.750 ML. * Allowable only with Manufacturer's original packing.	NULL	7800	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
698	WR002	WELDING ELECTRODE(Vortic Marine) E6013,SIZE: 3.2MM (10 SWG)	NULL	1131	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
699	WR003	WELDING ELECTRODE(Vortic Marine) E 6013, SIZE : 2.5MM (12 SWG)	NULL	455	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
700	WR004	WELDING ELECTRODE, E7018 (FERROCRAAFT), SIZE: 4MM, (8 SWG)	NULL	50	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
701	WR009	FILLER ROD, ER70S-1B,AWS A.5.18,Size: 2.4mm.	NULL	20	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
702	WR019	ELECTRODE,SFA 5.4, E8018-B6, Size: 2.5mm	NULL	10	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
703	WR023	ELECTRODE, SFA 5.4 , E8018-B8, Size:2.5mm	NULL	10	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
704	WR027	WELDING ELECTRODE , INCONEL ENiCr Fe-3, AWS A 5.11, Size: 3.25 mm(10 SWG)	NULL	10	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
705	WR028	WELDING ELECTRODE SFA 5.11 ENI CR. FE3, INCONEL, SIZE: 2.5MM	NULL	10	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
706	WR038	S. S. WELDING ELECTRODE,E 309 MO-16 SFA 5.4, SIZE: 2.5mm (12 SWG).	NULL	25	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
707	WR039	S.S. WELDING ELECTRODE, E309 MO-16,SFA5.4, SIZE: 3.25MM (10 SWG)	NULL	20	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
708	WR052	BRASS GAS WELDING ROD, SIZE: OD 3mm. Made in Holland.	NULL	10	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
709	WT007	NOZZLE FOR UPPER & LOWER DRAIN.P/NO-NZ66-603W TYPE-Z	NULL	30	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
710	WT008	NOZZLE FOR BOTTOM PLATE.P/NO-NZ66-602W TYPE:A	NULL	100	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ
711	WT009	NOZZLE FOR BOTTOM PLATE.P/NO-NZ66-602W TYPE:6	NULL	100	Do.	MD/ERL Board	ERL	3-6 Months	NCT/e-Gp/DPM/RFQ

