

ANNUAL PROCUREMENT PLAN (REVISED)

Ministry/Division

: Ministry of Home Affairs.

Agency

: Department of Fire Service & Civil Defence.

Procuring Entity Name & Code : Director General, Department of Fire Service & Civil Defence

Project/ Program Name & Code: Other Machinery and Equipment (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি) কোড-3258105

Budget : Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
01	Spare Parts of Magirus Multiparous 30 Miter, Volvo Veema, Volvo Veema 55/39 Miter & Man TTL-64 Miter	No	-	OTM (NCT)	DG	GOB	199.98	Planned Dates	-	16/11/25	01/12/25	15/12/25	22/12/25	29/12/25	20/01/26	-	30/03/26	Opening Date 01.12.25	
								Planned Days	-	0	16	14	07	07	21	65 Days	-		
								Actual Dates	-	-	-	-	-	-	-	-	-		-
02	Spare Parts of Toyota Land Cruiser Prado TX & Angus Pump 2275 Spare Parts of Hyundai Palisade Pajero & Magirus Pump Spare Parts of Gemini Boat (Tohatsu Pump) & General Item Spare Parts of Godiva Pump 12/10 Spare Parts of John dear Ship	No	-	OTM (NCT)	DG	GOB	199.99	Planned Dates	-	19/11/25	04/12/25	18/12/25	25/12/25	01/01/26	22/01/26	-	30/03/26	Opening Date 04.12.25	
								Planned Days	-	0	16	14	07	07	21	65 Days	-		
								Actual Dates	-	-	-	-	-	-	-	-	-		-
03	Spare Parts of Magirus 68 Miter, TTL, Volvo VEMA-55M, Volvo TTL 39 M/370, Magirus 60 Miter, Magirus 68 Miter TTL & Magirus Multipurpose 30 Miter	No	-	OTM (NCT)	DG	GOB	199.97	Planned Dates	-	23/11/25	08/12/25	22/12/25	29/12/25	05/01/26	26/01/26	-	30/03/26	Opening Date 08.12.25	
								Planned Days	-	0	17	14	07	07	21	66 Days	-		
								Actual Dates	-	-	-	-	-	-	-	-	-		-


(SR)


SR

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time for Completion of Contract	Remarks		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
04	Spare Parts of Joylong ambulance, XCMG Excavator, Yahamaya 150 (Speed Boat) & General Item Spare Parts of Mitsubishi Sports Pajero & Phoenix Pump 1900 Spare Parts of Isuzu Special Water Tender FVM/FVZ, China Foam Tender S.P WT & Toyota Hilux Spare Parts of Godiva Pump 2300 & Tohatsu Pump-VC 52 Spare Parts of Mitsubishi Pajero 4G64, Futon Pickup (Turnland) & Hino BA Tender Spare Parts of Isuzu D-Max 85/86 & Godiva Pump 10/10 Spare Parts of Angus Pump 2300	No	-	OTM (NCT)	DG	GOB	199.89	Planned Dates	-	24/11/25	09/12/25	23/12/25	30/12/25	06/01/26	27/01/26	-	30/04/26	Opening Date 09.12.25		
								Planned Days	-	0	16	14	07	07	21	66 Days	-			
								Actual Dates	-	-	-	-	-	-	-	-	-		-	-
05	Spare Parts of KATO Crane, Man Rosenbauer 64m TTL, Scania Morita- 54m TTL & Volvo Rosenbauer 39m TTL	No	-	OTM (NCT)	DG	GOB	199.99	Planned Dates	-	24/11/25	09/12/25	23/12/25	30/12/25	06/01/26	27/01/26	-	30/04/26	Opening Date 09.12.25		
								Planned Days	-	0	16	14	07	07	21	66 Days	-			
								Actual Dates	-	-	-	-	-	-	-	-	-		-	

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time for Completion of Contract	Remarks		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
06	Spare Parts of Toyota Land Cruiser Prado TX & Suzuki Heavy Duty Speed Boat	No	-	OTM (NCT)	DG	GOB	199.95	Planned Dates	-	07/01/26	22/01/26	05/02/26	12/02/26	19/02/26	12/03/26	-	30/05/26			
	Spare Parts of Isuzu Mux Pajero & Hino BA Tender							Planned Days	-	0	16	14	07	07	21	66 Days	-			
	Spare Parts of Mitsubishi Pajero 4G64, Futon Pickup (Tunland) & Fork Lifter Lungang							Actual Dates	-	-	-	-	-	-	-	-	-	-		
	Spare Parts of Mitsubishi Outlander/Lancer, Nissan Sunny/Micro Bus & XCMG Excavator																			
	Spare Parts of Isuzu Special Water Tender FVM/FVZ, Isuzu Water Tender DA640, Mitsubishi Special Water Tender, Yamaha Heavy Duty Speed Boat, Perkin Generator & Mitsubishi Drum Truck																			
	Spare Parts of Mitsubishi L-200 Sports/Carry Boy/Triton, Isuzu D-Max 85/86 & Four Wheeler Polaris																			
	Spare Parts of Nissan Black Micro Bus, China Kama Truck, Joy long Ambulance, Kabuta, Yanmar, Kamru Generator & Mitsubishi Light Unit																			

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
07	Spare Parts of Sonorcale 27 Miter, TTL 68 Miter, Bronte sky lift 55 Miter & TTL-64 Miter.	No	-	OTM (NCT)	DG	GOB	160.00	Planned Dates	-	16/01/26	01/02/26	15/02/26	22/02/26	01/03/26	22/03/26	-	30/05/26	
								Planned Days	-	0	16	14	07	07	21	66 Days	-	
								Actual Dates	-	-	-	-	-	-	-	-	-	-
08	Spare Parts of Isuzu Water Tender FTR 33H, Issuzu Water Tender NPR 66/71, Hino FM400-Combined, Mitsubhishe Canter FB511 & Isuzu Towing Vehicle-NHR55E Spare Parts of Mitsubishi/Isuzu Primover, TVS Motor Cycle, Zongsen Motor Cycle & Magirus Pump Spare Parts of Agni Bis Cummins, Gash Kata Machine, Nardi Air Compressor (Colti) & Power Unit/Slave Cutter	No		OTM (NCT)	DG	GOB	140.00	Planned Dates	-	15/01/26	31/01/26	14/02/26	21/02/26	28/02/26	21/03/26	-	30/05/26	
								Planned Days	-	0	16	14	07	07	21	65 Days	-	
								Actual Dates	-	-	-	-	-	-	-	-	-	-


06.01.2026
Md. Shahid Atahar Hossain
Director (Admin. & Finance)


06/01/26
Brigadier General
Muhammad Jahed Kamal, ndc, afwc, psc
Director General.