

ANNUAL PROCUREMENT PLAN (REVISED)

Budget : Development


Ministry/Division : Ministry of Home Affairs.
Agency : Department of Fire Service & Civil Defence.
Procuring Entity Name : Director (Admin & Finance), Department of Fire Service & Civil Defence
Project/Programme Name & Code : Procurement plan for equipment under the "Procurement of Equipment for Search, Rescue Operation and Emergency Communication for Earthquake and other Disasters (Phase 3)" Project & 224331100


Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
06	Foam Tender	No	02	OTM (NCT)	Secretary, Ministry of Home Affaris	GOB	2090.00	Planned Dates	-	16/11/25	07/12/25	21/12/25	28/12/25	04/01/26	25/01/26	-	22/10/26	Opening Date 31.12.25
								Planned Days	-	0	21	14	07	07	21	70 Days	-	
								Actual Dates	-	-	-	-	-	-	-	-	-	
07	Special Water Tender (11000 Liter) with retated service Towing Vehicle (Pick Up Type with Pump Carrying tray/drawer)	No	06 20	OTM (NCT)	-Do-	GOB	9757.00	Planned Dates	-	16/11/25	14/12/25	28/12/25	04/01/26	11/01/26	08/02/26	-	05/11/26	Opening Date 01.01.26
								Planned Days	-	0	28	14	07	07	28	85 Days	-	
								Actual Dates	-	-	-	-	-	-	-	-	-	
09	Fire Rescue Tender Medium	No	11	OTM (NCT)	-Do-	GOB	9740.50	Planned Dates	-	16/11/25	14/12/25	28/12/25	04/01/26	11/01/26	08/02/26	-	05/11/26	Opening Date 04.01.26
								Planned Days	-	0	28	14	07	07	28	85 Days	-	
								Actual Dates	-	-	-	-	-	-	-	-	-	

SA

SA

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time for Completion of Contract	Remarks		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
08	Fire Rescue Tender (Full Intensive)	No	12	OTM (NCT)	Secretary, Ministry of Home Affaris	GOB	9950.00	Planned	-	04/01/26	01/02/26	15/02/26	22/02/26	01/03/26	29/03/26	-	24/12/26	-		
								Planned Days	-	0	28	14	07	07	28	84 Days	-			
								Actual Dates	-	-	-	-	-	-	-	-	-	-		
10	Four wheeler water mist all train vehicle	No	02	OTM (NCT)	-Do-	GOB	9508.00	Planned Dates	-	04/01/26	01/02/26	15/02/26	22/02/26	01/03/26	29/03/26	-	24/12/26	-		
								Planned Days	-	0	28	14	07	07	28	84 Days	-			
								Actual Dates	-	-	-	-	-	-	-	-	-	-		
		Vibrascope (for visual search operation)	No	04					DO	-	Do	Do	Do	Do	Do	Do	Do	Do		
		Towing Vehicle (Pick Up type with pump and Generator carrying tray/Drawer)	No	44																
		Life Detector	No	17																
		Thermal Imaging Camera	No	10																
		Chemical Suit (PPE) (ABC type)	No	50																
	Portable Generator (Hand held)	No	260																	


 02/02/2024
 Md. Shahid Atahar Hossain
 Director (Admin. & Finance)


 01/01/26
 Brigadier General
 Muhammad Jahed Kamal, ndc, afwc, psc
 Director General.