

ANNUAL PROCUREMENT PLAN (APP) FOR GOODS (2026-2027)

Ministry/Division : Ministry of Fisheries & Livestock
Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh
Procurement Entity Name & Post : Arif Ahmed, Upazila Fisheries Officer (A.C)
Office Name & Code : Office of the Upazila Fisheries Officer, Dhunat, Bogura.

Code: 1440204-123393

Package No	Description Package as per Annual Budget with Financial Code	Unit	Quantity (MT)	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Cleaning and washing items (3211102)	LS	LS	DPM	PE/ DFO	GoB	0.15	Planned Dates	N/A	06/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR 2	Entertainment Expenses (3211106)	LS	LS	DPM	PE/ DFO	GoB	0.15	Planned Dates	N/A	06/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR 3	Legal Expenses (3211110)	LS	LS	DPM	PE/ DFO	GoB	1.00	Planned Dates	N/A	06/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR 4	Electricity (3211113)	LS	LS	DPM	PE/ DFO	GoB	0.07	Planned Dates	N/A	17/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR 5	Internet/ fax/ telex (3211117)	LS	LS	DPM	PE/ DFO	GoB	0.096	Planned Dates	N/A	17/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR 6	Telephone (3211120)	LS	LS	DPM	PE/ DFO	GoB	0.03	Planned Dates	N/A	17/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR 7	Advertisement Expenses (3211125)	LS	LS	DPM	PE/ DFO	GoB	0.40	Planned Dates	N/A	06/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR 8	Labor (irregular) wages (3211134)	LS	LS	DPM	PE/ DFO	GoB	0.672	Planned Dates	N/A	17/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR 9	Registration Fee (3221104)	LS	LS	DPM	PE/ DFO	GoB	0.015	Planned Dates	N/A	17/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR 10	Training (3231301)	LS	LS	DPM	PE/ DFO	GoB	1.452	Planned Dates	N/A	06/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A

Amr

20/2025

Package No	Description Procurement Package as per Annual Budget with Financial Code	Unit	Quantity (MT)	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time for to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR11	Petrol, Oil and Lubricants (3243101)	LS	LS	DPM	PE/ DFO	GoB	0.40	Planned Dates	N/A	17/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR12	Travel and Transfer (3244101)	LS	LS	DPM	PE/ DFO	GoB	2.00	Planned Dates	N/A	06/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR13	Demonstration Farming (3251104)	LS	LS	DPM	PE/ DFO	GoB	0.50	Planned Dates	N/A	17/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR14	Fish and Fish products (3254101)	LS	LS	DPM	PE/ DFO	GoB	1.50	Planned Dates	N/A	12/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR15	Computer consumables (3255101)	LS	LS	DPM	PE/ DFO	GoB	0.40	Planned Dates	N/A	17/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR16	Stamps and seals (3255104)	LS	LS	DPM	PE/ DFO	GoB	0.10	Planned Dates	N/A	12/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR17	Other Stationery (3255105)	LS	LS	DPM	PE/ DFO	GoB	0.40	Planned Dates	N/A	17/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR18	Dress (3256106)	LS	LS	DPM	PE/ DFO	GoB	0.111	Planned Dates	N/A	17/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR19	Honorarium (3257206)	LS	LS	DPM	PE/ DFO	GoB	0.06	Planned Dates	N/A	17/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR20	Ceremonies/Festivals (3257301)	LS	LS	DPM	PE/ DFO	GoB	1.00	Planned Dates	N/A	12/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR21	Motor Vehicle (3258101)	LS	LS	DPM	PE/ DFO	GoB	0.50	Planned Dates	N/A	12/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR22	Furniture (3258102)	LS	LS	DPM	PE/ DFO	GoB	0.35	Planned Dates	N/A	12/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR23	Computer (3258103)	LS	LS	DPM	PE/ DFO	GoB	0.20	Planned Dates	N/A	12/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR24	Office Equipment (3258104)	LS	LS	DPM	PE/ DFO	GoB	0.10	Planned Dates	N/A	17/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A

Mr

2222

Package No	Description Package as per Annual Budge with Financial Code GOODS	Unit	Quantity (MT)	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR25	Other Instruments & Equipment (3258105)	LS	LS	DPM	PE/ DFO	GoB	0.30	Planned Dates	N/A	17/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
GR26	Office Equipment (4112310)	LS	LS	DPM	PE/ DFO	GoB	0.60	Planned Dates	N/A	17/08/26	N/A	N/A	N/A	N/A	31/05/27	1 day	3 days
GR27	Computer Software (4113301)	LS	LS	DPM	PE/ DFO	GoB	0.05	Planned Dates	N/A	17/08/26	N/A	N/A	N/A	N/A	31/05/27	N/A	N/A
Total =							13.146										

Head Of Department

মেয়র ফালেহুজ্জামান সরকার
পরিচিতি নং-০০৩৮৬
জেলা মৎস্য অফিসার
বরগুনা

Procuring Entity

20/2/26
5/9/2026
(Arif Ahmed)

Upazila Fisheries Officer (Additional responsibility)
Dhunat, Bogura.