

**Revised Annual Procurement Plan, 2024-25 For Development and Revenue Budgets Of Senior Upazila Fisheries Office,
Gaibandha Sadar, Gaibandha**

Ministry of Fisheries and Livestock

Department Of Fisheries

a. Financial Year 2023-2024

b. Reporting Period July/23-June/24

c. Ministry/ Division

d. Head Of Procuring Entity

Procuring Entity Name & Code: Senior Upazila Fisheries Officer, Gaibandha Sadar, Gaibandha, Code 1440204-0123472

Sl No.	Pack no	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Source of Funds	Procuring Entity	Estid Cost in Tk. [Lakh]	Time Code for process	Start to prepare Tender	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Signing of Contract	Delivery and Installation	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	17	18	19
1	G1	Making charge of Banner, Festoon, Cap etc. and Rent Cost Of Hall Room, Chair, Mike etc. for Fish Week-2024	L/S	Different Item	Direct Purchase	GoB	SUFO	0.4	Planned date	N/A	July/23- June/24	..
2	G2	Office Stationary and Other Necessary Items	L/S	List Enclosed	Direct Purchase	GoB	SUFO	0.275	Planned date	N/A	July/23- June/24	..
3	G3	Vehicle Repair	L/S	Different Item	Direct Purchase	GoB	SUFO	0.325	Planned date	N/A	July/23- June/24	..
4	G4	Furniture Purchase	L/S	Different Item	Direct Purchase	GoB	SUFO	0.6	Planned date	N/A
5	G5	Computer/ Laptop Purchase	L/S	Different Item	Direct Purchase	GoB	SUFO	0	Planned date	N/A	July/23- June/24	..
6	G6	Furniture Repair	L/S	Different Item	Direct Purchase	GoB	SUFO	0.2	Planned date	N/A	July/23- June/24	..
7	G7	Oil and Lubricants	L/S	Different Item	Direct Purchase	GoB	SUFO	0.28	Planned date	N/A	July/23- June/24	..
8	G8	Telephone-Office	L/S	Different Item	Direct Purchase	GoB	SUFO	0.3	Planned date	N/A	July/23- June/24	..

AA


AA


20	G20	Onrampr	L/S	Different Item	Direct Purchase	GoB	SUFO	0	Planned date	N/A									July/23- June/24	..
21	G21	Computer Accessories	L/S	Different Item	Direct Purchase	GoB	SUFO	0.1	Planned date	N/A									July/23- June/24	..
22	G22	Others Repair	L/S	Different Item	Direct Purchase	GoB	SUFO	0.15	Planned date	N/A									July/23- June/24	..
23	G23	Honorium	L/S	Different Item	Direct Purchase	GoB	SUFO	0.07	Planned date	N/A									July/23- June/24	..
24	G24	Labour Cost	L/S	Different Item	Direct Purchase	GoB	SUFO	0.22	Planned date	N/A									July/23- June/24	..
25	G25	Hilsha Conservation Programme	L/S	Different Item	Direct Purchase	GoB	SUFO	0.4	Planned date	N/A									July/23- June/24	..
26	G26	TA-Travel Allowance	L/S	Different Item	Direct Purchase	GoB	SUFO	1.85	Planned date	N/A									July/23- June/24	..
27	G27	Cloth	L/S	Different Item	Direct Purchase	GoB	SUFO	0	Planned date	N/A									July/23- June/24	..
28	G28	Cleanness Instrument	L/S	Different Item	Direct Purchase	GoB	SUFO	0.08	Planned date	N/A									July/23- June/24	..
29	G29	Refreshment	L/S	Different Item	Direct Purchase	GoB	SUFO	0	Planned date	N/A									July/23- June/24	..
30	G30	Fish Sanctuary Repair	L/S	Different Item	Direct Purchase	GoB	SUFO	1.2	Planned date	N/A									July/23- June/24	..

NA

NA

31	G31	Jatka Fish Conservation	L/S	Different Item	Direct Purchase	GoB	SUFO	0.5	Planned date Planned days	N/A	July/23- June/24	..
32	G32	Rest and Recreation	L/S	Different Item	Direct Purchase	GoB	SUFO	0	Planned date Planned days	N/A	July/23- June/24	..
33	G33	Demo Pond	L/S	Different Item	Direct Purchase	GoB	SUFO	0.5	Planned date Planned days	N/A	July/23- June/24	..
34	G34	Stamp and Seal	L/S	Different Item	Direct Purchase	GoB	SUFO	0.05	Planned date Planned days	N/A	July/23- June/24	..
Total																	

Approved by

 District Fisheries Officer
 (মে) Gaibandha জেলা সরকার
 জেলা মৎস্য কর্মকর্তা (মেঃ দাঃ)
 গাইবান্ধা


 Md. Marjan Sarker
 Senior Upazila Fisheries Officer
 Gaibandha Sadar, Gaibandha

Annual Procurement Plan, 2024-25 For Development and Revenue Budgets Of Senior Upazila Fisheries Office, Gaibandha Sadar, Gaibandha

c. Ministry/ Division

Ministry of Fisheries and Livestock

a. Financial Year 2024-2025

d. Head Of Procuring Entity

Department Of Fisheries

b. Reporting Period July/24-June/25

Code 1440204-0123472


Procuring Entity Name & Code: Senior Upazila Fisheries Officer, Gaibandha Sadar, Gaibandha, Code 1440204-0123472


Sl No.	Pack no	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Source of Funds	Procuring Entity	Estd Cost in Tk. [Lakh]	Time Code for process	Start to prepare Tender Document	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Signing of Contract	Delivery and Installation	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	17	18	19
1	G1	Making charge of Banner, Festoon, Cap etc. and Rent Cost Of Hall Room, Chair, Mike etc. for Fish Week-2024	L/S	Different Item	Direct Purchase	GoB	SUFO	0.5	Planned date	N/A	July/24- June/25	..
2	G2	Office Stationary and Other Necessary Items	L/S	List Enclosed	Direct Purchase	GoB	SUFO	0.45	Planned date	N/A	July/24- June/25	..
3	G3	Vehicle Repair	L/S	Different Item	Direct Purchase	GoB	SUFO	0.4	Planned date	N/A	July/24- June/25	..
4	G4	Furniture Purchase	L/S	Different Item	Direct Purchase	GoB	SUFO	0.5	Planned date	N/A
5	G5	Computer/ Laptop Purchase	L/S	Different Item	Direct Purchase	GoB	SUFO	0	Planned date	N/A	July/24- June/25	..
6	G6	Furniture Repair	L/S	Different Item	Direct Purchase	GoB	SUFO	0.35	Planned date	N/A
7	G7	Oil and Lubricants	L/S	Different Item	Direct Purchase	GoB	SUFO	0.42	Planned date	N/A	July/24- June/25	..
8	G8	Telephone-Office	L/S	Different Item	Direct Purchase	GoB	SUFO	0.15	Planned date	N/A
9	G9	Fish Act	L/S	Different Item	Direct Purchase	GoB	SUFO	0.95	Planned date	N/A

MA

MA


Sl. No.	Particulars	L/S	Item	Purchase	GoB	GoS	GoV	Planned days	Planned date	Planned days	Planned date	Planned days	Planned date	Planned days	Planned date
24	G24 Labour Cost	L/S	Different Item	Direct Purchase	GoB	SUFO	0.36	Planned days	N/A
25	G25 Hilsha Conservation Programme	L/S	Different Item	Direct Purchase	GoB	SUFO	0.5	Planned days	N/A
26	G26 TA-Travel Allowance	L/S	Different Item	Direct Purchase	GoB	SUFO	2.25	Planned days	N/A
27	G27 Cloth	L/S	Different Item	Direct Purchase	GoB	SUFO	0.111	Planned days	N/A
28	G28 Cleanness Instrument	L/S	Different Item	Direct Purchase	GoB	SUFO	0.06	Planned days	N/A
29	G29 Refreshment	L/S	Different Item	Direct Purchase	GoB	SUFO	0.12	Planned days	N/A
30	G30 Fish Sanctuary Repair	L/S	Different Item	Direct Purchase	GoB	SUFO	1.2	Planned days	N/A
31	G31 Jatka Fish Conservation	L/S	Different Item	Direct Purchase	GoB	SUFO	0.5	Planned days	N/A
32	G32 Rest and Recreation	L/S	Different Item	Direct Purchase	GoB	SUFO	0.53	Planned days	N/A
33	G33 Demo Pond	L/S	Different Item	Direct Purchase	GoB	SUFO	0.75	Planned days	N/A
34	G34 Stamp and Seal	L/S	Different Item	Direct Purchase	GoB	SUFO	0.1	Planned days	N/A
			Total												

Approved by

 District Fisheries Officer
 Gaibandha
 (মোঃ মরজান সারকার)
 জেলা মৎস্য কর্মকর্তা (অঃ দাঃ)
 গাইবান্ধা


 Md. Marjan Sarker
 Senior Upazila Fisheries Officer
 Gaibandha Sadar, Gaibandha

সিনিয়র উপজেলা মৎস্য কর্মকর্তার দপ্তর, গাইবান্ধা সদর, গাইবান্ধা এর ২০২৪-২৫ ইং আর্থিক সনে সম্ভাব্য
ক্রয়যোগ্য আনুষাংগিক ও স্টেশনারী দ্রব্য সামগ্রীর তালিকা-

ক্রমিক নং	আনুষাংগিক দ্রব্যাদির নাম	সম্ভাব্য পরিমাণ	মন্তব্য
১	সাদা কাগজ	০৬ রিম	
২	ডুপ্লিকেটিং পেপার	১০ প্যাকেট	
৩	অপসেট পেপার-বড়	১৫ প্যাকেট	
৪	অপসেট পেপার-ছোট	১০ প্যাকেট	
৫	কাটিজ	০২ টি	
৬	কার্বন পেপার	০৩ প্যাকেট	
৭	বোর্ড ফাইল	৫০ টি	
৮	রেজিস্টার	৫৫ টি	
৯	বলপেন	১৪ ডজন	
১০	নোটবুক	০৫ টি	
১১	পেনসিল	০২ ডজন	
১২	মার্কার পেন	০৬ টি	
১৩	হাই লাইটার পেন	০৫ টি	
১৪	চাকু	০৪ টি	
১৫	ফ্লুইড	০৪ টি	
১৬	স্কেল	০৪ টি	
১৭	পিন কুশন	০৪ টি	
১৮	স্টেপলার মেশিন	০৬ টি	
১৯	পেপার ওয়েট	০৫ টি	
২০	ট্যাগ	০৩ মুঠা	
২১	জেমস পিন	০৪ বাক্স	
২২	আলপিন	০৪ বাক্স	
২৩	স্টেপলার পিন	১০ বাক্স	
২৪	অটো প্যাড	০৪ টি	
২৫	খাম- বড়/ ছোট	১২০০ টি	
২৬	গাম টিউব	০৫ টি	
২৭	সুতার বল	০৪ টি	
২৮	কাটার	০২ টি	
২৯	কাচি	০৩ টি	
৩০	বুড়ি-প্লাস্টিক	০৪ টি	
৩১	ক্যালকুলেটর মেশিন	০৪ টি	
৩২	হারপিক	০৬ টি	
৩৩	ব্রাশ	০৩ টি	
৩৪	ডেস্ক ক্যালেন্ডার	০৪ টি	
৩৫	দেয়াল ঘড়ি	০২ টি	
৩৬	ক্যালেন্ডার	০৪ টি	
৩৭	প্রশিক্ষণ ব্যাচ	০৩ টি	
৩৮	ক্লিপ বোর্ড	০৫ টি	
৩৯	ক্লিপ	১০ টি	
৪০	ক্লিপ পেপার	১০ টি	
৪১	তোয়লা	০৪ টি	
৪২	পেন স্ট্যান্ড	০৩ টি	
৪৩	রেইন কোর্ট	০১ সেট	
৪৪	জুতা	০৩ জোড়া	
৪৫	হাতা	০৫ টি	


06/09/2028

(মোঃ মারজান সরকার)
ডিপিএস (মৎস্য)

অনুমোদিত


20/09/2028

(মোঃ মারজান সরকার)
সিনিয়র উপজেলা মৎস্য কর্মকর্তা (সঃ দঃ)