

ANNUAL PROCUREMENT PLAN 2025-2026 FOR DEVELOPMENT & REVENUE BUDGETS OF SENIOR UPAZILA FISHERIES OFFICE, GOBINDGANI, GAIBANDHA.

(a) Financial Year: 2025-26

(b) Reporting Period: July/25-June/26

(c) Ministry/Division: Ministry of Fisheries & Livestock

(d) Head of Procuring Entity: Department of Fisheries

or Implementation Agency

ONLY LIST ABOVE TK 1 CRORE PACKAGES

GOODS PROCUREMENT

Sl. No.	Pack No.	Description of procurement item Name & Location of Supplier	Unit	Quantity	Procurement Method (NCTACT)	Source of Funds	Procuring Entry	Estd Cost in Tk (Lakh)	Time Code for Process	Start to prepare Tender document	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Signing of contract	Delivery & (Installation)	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	G1	Fair and Festival	L/S	Different item	DP	GoB	SUFO	1.0	Planned Dates	N/A	-	-	-	-	-	July/25-June/26	-
2	G2	Cleanliness	-	-	DP	GoB	SUFO	0.10	Planned Dates	N/A	-	-	-	-	-	July/25-June/26	-
3	G3	Vehicle Repair	-	-	DP	GoB	SUFO	0.35	Planned Dates	N/A	-	-	-	-	-	July/25-June/26	-
4	G4	Furniture Purchase	L/S	-	RFQ	GoB	SUFO	2.0	Planned Dates	N/A	-	-	-	-	-	-	-
5	G5	Computer/Laptop purchase	-	-	RFQ	GoB	SUFO	1.0	Planned Dates	N/A	-	-	-	-	-	July/25-June/26	-
6	G6	Furniture Repair	-	-	DP	GoB	SUFO	0.15	Planned Dates	N/A	-	-	-	-	-	July/25-June/26	-
7	G7	Oil & Lubricants	-	-	DP	GoB	SUFO	0.35	Planned Dates	N/A	-	-	-	-	-	July/25-June/26	-
8	G8	Telephone(Office)	-	-	DP	GoB	SUFO	0.02	Planned Dates	N/A	-	-	-	-	-	July/25-June/26	-
9	G9	Fish Act	-	-	DP	GoB	SUFO	0.60	Planned Dates	N/A	-	-	-	-	-	July/25-June/26	-

WORKS PROCUREMENT

10	G10	Internet	-	-	DP	GoB	SUFO	0.12	Planned Dates Planned Days	N/A	-	-	-	-	-	July/25- June/26	-
11	G11	Electricity	-	-	DP	GoB	SUFO	0.08	Planned Dates Planned Days	N/A	-	-	-	-	-	July/25- June/26	-
12	G12	Publicity	-	-	DP	GoB	SUFO	0.25	Planned Dates Planned Days	N/A	-	-	-	-	-	July/25- June/26	-
13	G13	Training	-	-	DP	GoB	SUFO	2.42	Planned Dates Planned Days	N/A	-	-	-	-	-	July/25- June/26	-
14	G14	Demo Pond	-	-	DP	GoB	SUFO	1.50	Planned Dates Planned Days	N/A	-	-	-	-	-	July/25- June/26	-
15	G15	Fish Fry Stoking	-	-	DP /RFQ	GoB	SUFO	1.5	Planned Dates Planned Days	-	-	-	-	-	-	July/25- June/26	-
16	G16	Fish Fry & (Beel Nursery & DEMO)	-	-	DP /RFQ	GoB	SUFO	2.00	Planned Dates Planned Days	N/A	-	-	-	-	-	July/25- June/26	-
17	G17	Computer Repairing	-	-	DP	GoB	SUFO	0.30	Planned Dates Planned Days	N/A	-	-	-	-	-	July/25- June/26	-
18	G18	Other miscellaneous items	-	-	DP	GoB	SUFO	0.35	Planned Dates Planned Days	N/A	-	-	-	-	-	July/25- June/26	-
19	G19	Computer Accessories	-	-	DP	GoB	SUFO	0.32	Planned Dates Planned Days	N/A	-	-	-	-	-	July/25- June/26	-
20	G20	Others Repair (sanctuary)	-	-	DP	GoB	SUFO	1.0	Planned Dates Planned Days	N/A	-	-	-	-	-	July/25- June/26	-
21	G21	Printing And Blocking	-	-	DP	GoB	SUFO	0.06	Planned Dates Planned Days	N/A	-	-	-	-	-	July/25- June/26	-

300

22	G22	Stamp and Seal	-	DP	GoB	SUFO	0.05	Planned Dates	N/A	-	-	-	-	July/25- June/26	-
								Planned Days	-	-	-	-	-		-
23	G23	Entertainmen	-	DP	GoB	SUFO	0.06	Planned Dates	N/A	-	-	-	-	July/25- June/26	-
								Planned Days	-	-	-	-	-		-
24	G24	Computer Repair	-	DP	GoB	SUFO	0.30	Planned Dates	N/A	-	-	-	-	July/25- June/26	-
								Planned Days	-	-	-	-	-		-
25	G25	Office equipment	-	DP	GoB	SUFO	1.30	Planned Dates	N/A	-	-	-	-	July/25- June/26	-
								Planned Days	-	-	-	-	-		-

Approved by

*Abul*  
31.07.2025

মোহাম্মদ আবদুর রাসেম  
জেনা মৎস্য কমকতা  
গাইবান্ধা

*MD. Mazanur Raham*  
28.7.25

(MD. Mazanur Raham)  
Senior Upazila Fisheries Officer  
Gobindaganj, Gaibandha