

ANNUAL PROCUREMENT PLAN FOR GOODS (2024-2025)

Budget: Revenue

Ministry/Division : Ministry of Fisheries & Livestock
Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh
Procurement Entity : Senior Upazila Fisheries Officer
Office Name & Code : Senior Upazila Fisheries Office, Gouripur, Mymensingh
Code: 144204-123367

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Purchase of petrol, oil & lubricants	3243101	LS	LS	DPM	PE/SUFO	GoB	0.40	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-2	Purchase of computer equipment's	3255101	Nos.	LS	DPM/ RFQ	PE/SUFO	GoB	0.30	Planned Dates	01.7.24						30.6.25	
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-3	Purchase of official stamp & seal	3255104	Nos.	LS	DPM	PE/SUFO	GoB	0.30	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-4	Purchase of other stationary	3255105	Nos.	LS	DPM	PE/SUFO	GoB	0.40	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-





Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-5	Festival	3257301	LS	LS	DPM/ RFQ	PE/SUFO	GoB	0.90	Planned Dates	01.07.24						30.06.25	
									Planned Dates	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-6	Publicity & advertisement	3211125	Nos	LS	DPM/ RFQ	PE/SUFO	GoB	0.25	Planned Dates	01.07.24						30.06.25	
									Planned Dates	0	7	1	1	2	3	14	
									Actual Dates	-	-	-	-	-	-	-	-
GR-7	Purchase of cleaning materials	3211102	LS	LS	DPM	PE/SUFO	GoB	0.18	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Dates	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-8	Entertainment/refreshment	3211106	LS	LS	DPM	PE/SUFO	GoB	0.12	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Dates	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-9	Repair and maintenance of vehicle	3258101	LS	LS	DPM / RFQ	PE/SUFO	GoB	0.50	Planned Dates	01.07.24	-	-	-	-	-	30.06.25	
									Planned Dates	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-10	Repair and maintenance of furniture	3258102	Nos.	LS	DPM	PE/SUFO	GoB	0.80	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Dates	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-

[Signature]

[Signature]

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-11	Purchase of electric materials	4112303	Nos.	LS	DPM	PE/SUFO	GOB	0.20	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Dates	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-12	Purchase of office equipment's	4112310	Nos.	LS	DPM	PE/SUFO	GOB	0.20	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Dates	0	7	1	1	2	4	15	
									Actual Dates								
GR-13	Purchase of furniture	4112314	Nos.	LS	DPM	PE/SUFO	GOB	0.50	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Dates	0	7	1	1	2	4	15	
									Actual Dates								
GR-14	Purchase of other equipment's & materials	4112316	Nos.	LS	RFQ	PE/SUFO	GOB	0.40	Planned Dates	14.11.24	21.11.24	22.11.24	22.11.24	24.11.24	28.11.24	15	
									Planned Dates	0	7	1	1	2	4		
									Actual Dates								

Abir
২৮/০৭/২৪
প্রকল্প কর্মকর্তা

Abir
২৮/০৭/২৪
প্রকল্প কর্মকর্তা

স্বাক্ষরিত-অনুপ্রদানকারী কর্মকর্তা
স্বাক্ষরিত-অনুপ্রদানকারী কর্মকর্তা
স্বাক্ষরিত-অনুপ্রদানকারী কর্মকর্তা

Abir
২৮/০৭/২৪
অনুপ্রদানকারী কর্মকর্তা
(স্বাক্ষরিত-অনুপ্রদানকারী কর্মকর্তা)
(স্বাক্ষরিত-অনুপ্রদানকারী কর্মকর্তা)
(স্বাক্ষরিত-অনুপ্রদানকারী কর্মকর্তা)

ANNUAL PROCUREMENT PLAN FOR WORKS (2024-2025)

Budget: Revenue

Ministry/Division
Head of Procuring Entity & Agency
Procurement Entity
Office Name & Code

: Ministry of Fisheries & Livestock
: Director General & Department of Fisheries, Bangladesh
: Senior Upazila Fisheries Officer
: Senior Upazila Fisheries Office, Gouripur, Mymensingh
Code: 1440204-123367

Package No	Description of Procurement Package for works	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1	None								Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days								
									Actual Dates								

Handwritten signature
প্রকল্প পরিচালক

Handwritten signature
২০/০৭/২০২৪
দাখিলকারী কর্মকর্তা
মোঃ হাফিজ-উর-রহমান
ফিলিস্তিন উচ্চশিক্ষা মন্ত্রণালয়
গৌরীপুর, ময়মনসিংহ।

Handwritten signature
২০/০৭/২০২৪
অনুমোদনকারী কর্মকর্তা
(কুমিল্লা রিপন কুমার পাণ্ডা)
জেলা মফা কর্মকর্তা (অ.পা.)
কুমিল্লা।

ANNUAL PROCUREMENT PLAN (Non-Consulting Service) FOR (2024-2025)

Budget: Revenue

Ministry/Division
Head of Procuring Entity & Agency
Procurement Entity
Office Name & Code

: Ministry of Fisheries & Livestock
: Director General & Department of Fisheries, Bangladesh
: Senior Upazila Fisheries Officer
: Senior Upazila Fisheries Office, Gouripur, Mymensingh
Code: 1440204-123367

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NCS-1	Expenditure related to legislation (3211110)	3211110	LS	LS	DPM	PE/SUFO	GoB	0.50	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Actual Dates	-	-	-	-	-	-	-	-
NCS-2	Internet/fax/ telephone etc	3211117	LS	LS	DPM	PE/SUFO	GoB	0.12	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Actual Dates	-	-	-	-	-	-	-	-
NCS-3	Casual Labor	3211134	LS	LS	DPM	PE/SUFO	GoB	0.24	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Actual Dates	-	-	-	-	-	-	-	-
NCS-4	Training of beneficiaries	3231301	Nos.	LS	DPM	PE/SUFO	GoB	1.00	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Actual Dates	-	-	-	-	-	-	-	-

3/9/28
প্রকৌশলী

দাখিলকারী কর্মকর্তা 17/02/28
সিনিয়র উপকেন্দ্রীয় কর্মকর্তা
গৌরীপুর, ময়মনসিংহ।

অনুমোদনকারী কর্মকর্তা
কৃষিবিদ্যে বিশেষজ্ঞ কর্মকর্তা (অ.প.১)
কেন্দ্রীয় কার্যকর্তা (অ.প.১)
কৃষিপ্রকৌশলী।
3/2/28