

Ministry/Division: Ministry of Fisheries and Livestock

Agency: Department of Fisheries

Procurement Entity Name & Code: Office of the Senior Upazila Fisheries officer, Jointapur, Sylhet

Annual Procurement Plan of FY 2025-2026

Budget: Revenue

Pack age No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	PURCHASE OF Cleaning equipment 3211102	NO.	10	DPM	SUFO	GOB	0.10										
GR-2	PURCHASE OF Petrol, oil, Lubricant 3243101	LTR	200	DPM	SUFO	GOB	0.30										
GR-3	PURCHASE OF Computer equipments 3255101	NO.	10	DPM	SUFO	GOB	0.30										
GR-4	PURCHASE OF Stationary equipments 3255105	NO.	20	DPM	SUFO	GOB	0.20										
GR-5	PURCHASE OF Stamp & Seal 3255104	NO.	10	DPM	SUFO	GOB	0.10										
GR-6	PURCHASE OF Fish Fry 3254101	kg.	300	RFQ	SUFO	GOB	2.0	Planned Dates		1st Sep, 2025	08th Sep, 2025	08th Sep, 2025	09th Sep, 2025	10th Sep, 2025	10th Sep, 2025	18th Sep, 2025	
								Planned Days			07 days	0 days	1 day	0 days	9 days	16 days	
								Actual Dates									
GR-7	PURCHASE OF Research equipments 4112306	NO.	10	DPM	SUFO	GOB	0.10										
GR-8																	

AND SO ON

Ministry/Division: Ministry of Fisheries and Livestock

Agency: Department of Fisheries

Procurement Entity Name & Code: Office of the Senior Upazila Fisheries officer, Jointapur, Sylhet

Annual Procurement Plan of FY 2025-2026

Budget: Revenue

Package No.	Description of procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR - 1	Reconstruction/ repair of fish sanctuary	NO.	1	DPM (LCS)	SUFO	GOB	2	Planned Dates		15 th Jan, 2025	21 th Jan, 2025	21 th Jan, 2025	21 th Jan, 2025	22 th Jan, 2025	22 th Jan, 2025		30 th April, 2025
WR-2	Reconstruction/ repair of office building	NO.	1	DPM (LCS)	SUFO	GOB	5.99	Planned Days Actual Dates		15 th Jan, 2025	21 th Jan, 2025	21 th Jan, 2025	21 th Jan, 2025	22 th Jan, 2025	22 th Jan, 2025	8 days	90 days
WR-3								Planned Days Actual Dates			07 days	0 days	0 day	1 day	0 days		
AND SO ON																	
	Total Value of Goods Procurement						7.99										
In Word: Seven lakh ninety nine thousand taka only																	

অনুমোদিত

০২/৭/২০২৫

সীমা রানী বিশ্বাস
জেলা মৎস্য কর্মকর্তা
সিলেট।

০২/০৭/২৫

অলিউর রহমান

সিনিয়র উপজেলা মৎস্য কর্মকর্তা
জৈন্তাপুর, সিলেট।

Ministry/Division: Ministry of Fisheries and Livestock

Agency: Department of Fisheries

Procurement Entity Name & Code: Office of the Senior Upazila Fisheries officer, Jointapur, Sylhet

Annual Procurement Plan

FY:2025-26

Budget: Development

Package No.	Descripti on of procure ment package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD - 1	AIGA (GOAT)	NO.	20	RFQ	SUFO	GOB	5.0	Planned Dates		1st Sep, 2025	08th Sep, 2025	08th Sep, 2025	9th Sep, 2025	10th Sep, 2025	10th Sep, 2025		18th Sep, 2025
								Planned Days			07 days	0 days	1 day	1 day	0 days	9 days	16 days
								Actual Dates									
GD-2	Establishm ent of fish demonstrati on farm/ beel nursery	NO.	25	RFQ	SUFO	GOB	25.0	Planned Dates		1st Sep, 2025	08th Sep, 2025	08th Sep, 2025	9th Sep, 2025	10th Sep, 2025	10th Sep, 2025		18th Sep, 2025
								Planned Days			07 days	0 days	1 day	1 day	0 days	9 days	16 days
								Actual Dates									
GD-3	FISHING NET	NO.	20	RFQ	SUFO	GOB	5.0	Planned Dates		1st Sep, 2025	08th Sep, 2025	08th Sep, 2025	9th Sep, 2025	10th Sep, 2025	10th Sep, 2025		18th Sep, 2025
								Planned Days			07 days	0 days	1 day	1 day	0 days	9 days	16 days
								Actual Dates									

GD-4	Miscellaneous	Lot	3	RFQ	SUFO	GOB	5	Planned Dates	1st Dec, 2025	08th Dec, 2025	08th Dec, 2025	9th Dec, 2025	10th Dec, 2025	10th Dec, 2025	18th Dec, 2025
								Planned Days		07 days	0 days	1 day	0 days	9 days	16 days
								Actual Dates							
GD-5	AND SO ON														
	Total Value of Goods Procurement						40.0								
	In Word: Forty lakh taka only														

অনুমোদিত
০৯/১২/২৫
সীমা বানী বিশ্বাস
জেলা মৎস্য কর্মকর্তা
সিলেট।

০৯/১২/২৫
অলিউর রহমান
সিনিয়র উপজেলা মৎস্য কর্মকর্তা
জৈন্তাপুর, সিলেট।

Ministry/Division: Ministry of Fisheries and Livestock

Agency: Department of Fisheries

Procurement Entity Name & Code: Office of the Senior Upazila Fisheries officer, Jointapur, Sylhet

Annual Procurement Plan

FY:2025-26

Budget: Development

Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD - 1	Establishment of fish demonstration farm/ beel nursery	NO.	20	DPM (LCS)	SUFO	GOB	20	Planned Dates		15 th Nov, 2025	21 th Nov, 2025	21 th Nov, 2025	21 th Nov, 2025	22 th Nov, 2025	22 th Nov, 2025		30 th January, 2025
								Planned Days			07 days	0 days	0 day	1 day	0 days	8 days	90 days
								Actual Dates									
WD-2	Re Excavation/re pair of fish sanctuary/beel nursery/water body	NO.	5	DPM (LCS)	SUFO	GOB	25	Planned Dates		15 th Jan, 2025	21 th Jan, 2025	21 th Jan, 2025	21 th Jan, 2025	22 th Jan, 2025	22 th Jan, 2025		30 th April, 2025
								Planned Days			07 days	0 days	0 day	1 day	0 days	8 days	90 days
								Actual Dates									
WD-3	AND SO ON																
	Total Value of Goods Procurement						35.0										
	In Word: Thirty five lakh taka only																

অনুমোদিত

02/19/2020

সীমা রাণী বিশ্বাস
জেলা মহাস্বাক্ষর
সিলেট।

অলিউর রহমান

সিনিয়র উপজেলা মহাস্বাক্ষর
জেলাপুত্র, সিলেট।