

ANNUAL PROCUREMENT PLAN FOR GOODS (2024-2025) Budget: Revenue

Ministry/Division : Ministry of Fisheries & Livestock
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh
 Procurement Entity : Upazila Fisheries Officer
 Office Name & Code : Upazila Fisheries Office, Kaliganj, Gazipur
 Code:1440204-123225

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
GR-1	Purchase of petrol, oil & lubricants	3243101	LS	LS	DPM	PE/UFO	GoB	0.30	10	11	12	13	14	15	16	17	18
										N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR-2	Purchase of computer equipment's	3255101	Nos.	LS	DPM/RFQ	PE/UFO	GoB	0.30	10	11	12	13	14	15	16	17	18
										01.07.24	-	-	-	-	-	-	-
GR-3	Purchase of official stamp & seal	3255104	Nos.	LS	DPM	PE/UFO	GoB	0.10	10	11	12	13	14	15	16	17	18
										N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR-4	Purchase of other stationary	3255105	Nos.	LS	DPM	PE/UFO	GoB	0.25	10	11	12	13	14	15	16	17	18
										N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
										Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates

AS

AS

AS

Sl. No.	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-11	Purchase of electric materials	4112303	Nos.	LS	DPM	PE/UFO	GOB	0.10	10	11	12	13	14	15	16	17	18
									Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Dates	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-12	Purchase of office equipment's	4112310	Nos.	LS	DPM	PE/UFO	GOB	0.25	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
									Actual Dates	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-13	Purchase of furniture	4112314	Nos.	LS	DPM/ RFQ	PE/UFO	GoB	1.0	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
									Actual Dates	0	7	1	1	2	4	15	
									Actual Dates								
GR-14	Purchase of other equipment's & materials	4112316	Nos.	LS	DPM/ RFQ	PE/UFO	GoB	0.50	Planned Dates	14.11.24	21.11.24	22.11.24	22.11.24	24.11.24	28.11.24		
									Planned Dates	14.11.24	21.11.24	22.11.24	22.11.24	24.11.24	28.11.24		
									Actual Dates	0	7	1	1	2	4	15	
									Actual Dates								
GR-15	Purchase of fish & fisheries products	3254101	Nos.	LS	RFQ	PE/UFO	GoB	2.00	Planned Dates	01.08.24	08.08.24	09.08.24	10.08.24	12.08.24	16.09.24		
									Planned Dates	01.08.24	08.08.24	09.08.24	10.08.24	12.08.24	16.09.24		
									Actual Dates	-	7	1	1	2	4	15	
									Actual Dates	-	-	-	-	-	-	-	-
GR-16	Purchase of materials for pond Demonstration	3251104	Nos.	LS	RFQ	PE/UFO	GoB	2.00	Planned Dates	01.03.25	08.03.25	09.03.25	10.03.25	12.03.25	16.03.25		
									Planned Dates	01.03.25	08.03.25	09.03.25	10.03.25	12.03.25	16.03.25		
									Actual Dates	-	7	1	1	2	4	15	
									Actual Dates	-	-	-	-	-	-	-	-

Am

Am

Am

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract	
GR-17	12001070	Nos.	LS	RFQ	PE/UFO	GoB	1.00	Planned Dates	02.04.25	09.04.25	10.04.25	11.04.25	13.04.25	17.04.25			
Purchase of fish & fisheries products for Beel nursery action	0							Planned Dates		7	1	1	2	4	15		
								Actual Dates	-	-	-	-	-	-	-	-	

Handwritten signature

প্রকৃতকারী
 মোঃ মাহাবুবুল আলম
 ক্ষেত্র সহকারী
 উপজেলা সংস্কার কর্মকর্তার কার্যালয়
 কালীগঞ্জ, গাজীপুর।

Handwritten signature

দায়িত্বকারী কর্মকর্তা
 মোঃ আবু সাঈদ
 উপজেলা সংস্কার কর্মকর্তা
 কালীগঞ্জ, গাজীপুর।

অনুমোদনকারী কর্মকর্তা
 শেখ মনিরুল ইসলাম মনির
 জেলা সংস্কার কর্মকর্তা
 গাজীপুর।

ANNUAL PROCUREMENT PLAN (Non-Consulting Service) FOR (2024-2025) Budget: Revenue

Ministry/Division : Ministry of Fisheries & Livestock
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh
 Procurement Entity : Upazila Fisheries Officer
 Office Name & Code : Upazila Fisheries Office, Kaliganj, Gazipur
 Code:1440204-123225

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk	Time Code for Process		Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
									Planned Dates	Actual Dates								
NCS-1	Expenditure related to legislation (3211110)	3211110	LS	LS	DPM	PE/SUFO	GoB	0.80	10	11	12	13	14	15	16	17	18	
									Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
									Actual Dates	-	-	-	-	-	-			
NCS-2	Internet/fax/ telephone etc	3211117	LS	LS	DPM	PE/SUFO	GoB	0.10	10	11	12	13	14	15	16	17	18	
									Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
									Actual Dates	-	-	-	-	-	-			
NCS-3	Casual Labor	3211134	LS	LS	DPM	PE/SUFO	GoB	0.25	10	11	12	13	14	15	16	17	18	
									Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
									Actual Dates	-	-	-	-	-	-			
NCS-4	Training of beneficiaries	3231301	Nos.	LS	DPM	PE/SUFO	GoB	1.0	10	11	12	13	14	15	16	17	18	
									Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
									Actual Dates	-	-	-	-	-	-			

AS
 প্রযুক্তকারী
 মোঃ মাহাবুব আলম
 ক্ষেত্র সহকারী
 উপজেলা স্বাস্থ্য কর্মকর্তার কার্যালয়
 কালীগঞ্জ, গাজীপুর।

AS
 দাখিলকারী কর্মকর্তা
 মোঃ আবু সাহা
 উপজেলা স্বাস্থ্য কর্মকর্তা
 কালীগঞ্জ, গাজীপুর।

AS
 অনুমোদনকারী কর্মকর্তা
 মোঃ মনিরুল ইসলাম মনির
 জেলা স্বাস্থ্য কর্মকর্তা
 গাজীপুর।

১১/১১/১৮

ANNUAL PROCUREMENT PLAN FOR WORKS (2024-2025) Budget: Revenue


Ministry/Division
Head of Procuring Entity & Agency
Procurement Entity
Office Name & Code

: Ministry of Fisheries & Livestock
: Director General & Department of Fisheries, Bangladesh
: Senior Upazila Fisheries Officer
: Upazila Fisheries Office, Kaliganj, Gazipur
Code: 1440204-123225


Package No	Description of Procurement Package for works	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process		Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
									Planned Dates	Actual Dates								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WR-1	None									N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A



প্রত্নতকারী
মোঃ মাহাবুবুল আলম
ক্ষেত্র সহকারী
উপজেলা মৎস্য কর্মকর্তার কার্যালয়
কালীগঞ্জ, গাজীপুর।


09/09/28

দাখিলকারী কর্মকর্তা
মোঃ আবু সাঈদ
উপজেলা মৎস্য কর্মকর্তা
কালীগঞ্জ, গাজীপুর।


9/28

অনুমোদনকারী কর্মকর্তা
শেখ মনিরুল ইসলাম মনির
জেলা মৎস্য কর্মকর্তা
গাজীপুর।