

Annual Procurement Plan 2024-2025 (Proposed)

ANNUAL PROCUREMENT PLAN 2024-2025 FOR DEVELOPMENT & REVENUE BUDGETS OF SENIOR UPAZILA FISHERIES OFFICE, KALIGANI, LALMONIRHAT
 (a) Financial Year **2024-2025** (c) Ministry/Division **Ministry of Fisheries & Livestock**
 (b) Reporting Period **GOODS PROCUREMENT** (d) Head of Procuring Entity **Department of Fisheries or Implementation Agency**

ONLY LIST ABOVE TK 1 CRORE PACKAGES

Pac k. No	Description Of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost in Lac Tk.	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of award	Sining of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Computer & Printer	-	-	RFQ/Direct Purchase	..	GoB	0.75	July/24 to June/25	-	-	-	-	-	-	-	-	July/24 to June/25
2	Computer & Office Appliance	-	-	Direct Purchase	..	GoB	0.40	July/24 to June/25	-	-	-	-	-	-	-	-	July/24 to June/25
3	Contingency	-	-	GoB	0.50	July/24 to June/25	-	-	-	-	-	-	-	-	July/24 to June/25
4	Stationary	-	-	GoB	0.36	July/24 to June/25	-	-	-	-	-	-	-	-	July/24 to June/25
5	Furniture	-	-	RFQ	..	GoB	0.50	July/24 to June/25	-	-	-	-	-	-	-	-	July/24 to June/25
6	Fish Fry Stoking	-	-	RFQ	..	GoB	1.20	July/24 to June/25	-	-	-	-	-	-	-	-	July/24 to June/25
7	Repair of Furniture	-	-	Direct Purchase	..	GoB	0.30	July/24 to June/25	-	-	-	-	-	-	-	-	July/24 to June/25
8	Patrol & Lubricant	-	-	Direct Purchase	..	GoB	0.50	July/24 to June/25	-	-	-	-	-	-	-	-	July/24 to June/25
9	Maintenance of Motor Vehicle	-	-	RFQ/Direct Purchase	..	GoB	0.40	July/24 to June/25	-	-	-	-	-	-	-	-	July/24 to June/25
10	Computer Maintenance	-	-	Direct Purchase	..	GoB	0.40	July/24 to June/25	-	-	-	-	-	-	-	-	July/24 to June/25
11	Training	-	-	Direct Purchase	..	GoB	0.625	July/24 to June/25	-	-	-	-	-	-	-	-	July/24 to June/25

(20)

KS

12	Seminar Workshop Conference	-	-	Direct Purchase	-	Gold	0	July/24 to June/25	-	-	-	-	-	-	-	-	-	July/24 to June/25
13	Fish Aq Materials	-	-	Direct Purchase	-	Gold	0.40	July/24 to June/25	-	-	-	-	-	-	-	-	-	July/24 to June/25
14	Assurance & Advertisement	-	-	Direct Purchase	-	Gold	0.20	July/24 to June/25	-	-	-	-	-	-	-	-	-	July/24 to June/25
15	Others Maintenance-Can	-	-	RFQ Direct Purchase	-	Gold	0.20	July/24 to June/25	-	-	-	-	-	-	-	-	-	July/24 to June/25
16	Office materials repair	-	-	Direct Purchase	-	Gold	0.25	July/24 to June/25	-	-	-	-	-	-	-	-	-	July/24 to June/25
17	Entertainment	-	-	Direct Purchase	-	Gold	0.10	July/24 to June/25	-	-	-	-	-	-	-	-	-	July/24 to June/25
18	Program	-	-	RFQ Direct Purchase	-	Gold	0.80	July/24 to June/25	-	-	-	-	-	-	-	-	-	July/24 to June/25
19	Office Tools	-	-	Direct Purchase	-	Gold	0.10	July/24 to June/25	-	-	-	-	-	-	-	-	-	July/24 to June/25
20	Demonstration	-	-	Direct Purchase	-	Gold	0.50	July/24 to June/25	-	-	-	-	-	-	-	-	-	July/24 to June/25

স্বাক্ষর
 ১৫/৭/২৪
 মোহাম্মদ হাফিজ হোসেন
 কোলা স্বাস্থ্য কার্যালয়
 গাজারবাজার
 ঢাকা
 ১৫/০৭/২৪

১৫/৭/২৪
 মোহাম্মদ হাফিজ হোসেন
 কোলা স্বাস্থ্য কার্যালয়
 গাজারবাজার
 ঢাকা

Annual Procurement Plan (Revised) 2023-2024

ANNUAL PROCUREMENT PLAN 2023-2024 FOR DEVELOPMENT & REVENUE BUDGETS OF SENIOR LEADERS OF FISHERIES OFFICE, KALIGANJI, LALMONIRHAT
 (a) Financial Year: 2023-2024 (b) Ministry/Division: Ministry of Fisheries & Livestock
 (c) Head of Procuring Entity: Department of Fisheries or Implementation Agency

(b) Reporting Period: GOODS PROCUREMENT ONLY LIST ABOVE IN CRORE PACKAGES

No	Description of Procurement Packages Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost in Tk.	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract
1	Telephone	-	-	RFQ/ Direct Purchase	..	GoB	0.03	July/23 to June/24	-	-	-	-	-	-	-	-	July/23 to June/24
2	Computer & Office Appliance	-	-	Direct Purchase	..	GoB	0.255	July/23 to June/24	-	-	-	-	-	-	-	-	July/23 to June/24
3	Contingency	-	-	-	..	GoB	0.275	July/23 to June/24	-	-	-	-	-	-	-	-	July/23 to June/24
4	Stationery	-	-	-	..	GoB	0.05	July/23 to June/24	-	-	-	-	-	-	-	-	July/23 to June/24
5	Internet	-	-	RFQ	..	GoB	0.06	July/23 to June/24	-	-	-	-	-	-	-	-	July/23 to June/24
6	Fish Fry Stocking	-	-	RFQ	..	GoB	0.95	July/23 to June/24	-	-	-	-	-	-	-	-	July/23 to June/24
7	Labor Payment	-	-	Direct Purchase	..	GoB	0.535	July/23 to June/24	-	-	-	-	-	-	-	-	July/23 to June/24
8	Petrol & Lubricant	-	-	Direct Purchase	..	GoB	0.28	July/23 to June/24	-	-	-	-	-	-	-	-	July/23 to June/24
9	Maintenance of Motor Vehicle	-	-	RFQ/ Direct Purchase	..	GoB	0.235	July/23 to June/24	-	-	-	-	-	-	-	-	July/23 to June/24
10	Computer Maintenance	-	-	Direct Purchase	..	GoB	0.088	July/23 to June/24	-	-	-	-	-	-	-	-	July/23 to June/24
11	Training	-	-	Direct Purchase	..	GoB	0.50	July/23 to June/24	-	-	-	-	-	-	-	-	July/23 to June/24

B/ 43

