

Annual Procurement Plan 2024-2025 (Proposed)

Revenue Budget

Ministry/Division: Ministry of Fisheries and Livestock
 Division: Department of Fisheries
 Procuring Entity Name: Senior Upazila Fisheries Office, Kamalnagar, Lakshminipur.

Package NO	Description of procurement Package Goods	Unit	Qty	procurement method & Type	Contracting Authority	Source of Fund	Estimated cost in Lac Tk	Time code for Process	Not used in Goods	Invite /Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Ceremonies (3257301)	-	As per Requirement	Direct Purchase Method	Senior Upazila Fisheries Officer	GOB	1.00	Planned Dates Planned Days Actual Dates	1 July 2024 - -	- - -	- - -	- - -	- - -	- - -	- - -	30 June 2025	365 days
2	Fish act (3211110)	-	Do	DPM	Do	GOB	3.00	Planned Dates Planned Days Actual Dates	1 July 2024 - -	- - -	- - -	- - -	- - -	- - -	- - -	30 June 2025	365 days
3	Motor Vehicle (328101)	-	Do	DPM	Do	GOB	0.50	Planned Dates Planned Days Actual Dates	1 July 2024 - -	- - -	- - -	- - -	- - -	- - -	- - -	30 June 2025	365 days
4	Labour Wages (3211134)	-	Do	DPM	Do	GOB	0.60	Planned Dates Planned Days Actual Dates	1 July 2024 - -	- - -	- - -	- - -	- - -	- - -	- - -	30 June 2025	365 days
5	Furniture (4112314)	-	Do	DPM/RFQ/OTM	Do	GOB	1.00	Planned Dates Planned Days Actual Dates	1 July 2024 - -	- - -	- - -	- - -	- - -	- - -	- - -	30 June 2025	365 days
6	Computer Product (3255101)	-	Do	DPM	Do	GOB	0.40	Planned Dates Planned Days Actual Dates	1 July 2024 - -	- - -	- - -	- - -	- - -	- - -	- - -	30 June 2025	365 days
7	Stamp and Seal (3255104)	-	Do	DPM	Do	GOB	0.30	Planned Dates Planned Days Actual Dates	1 July 2024 - -	- - -	- - -	- - -	- - -	- - -	- - -	30 June 2025	365 days
8	Petrol & Lubricant (3243101)	-	Do	DPM	Do	GOB	0.50	Planned Dates Planned Days Actual Dates	1 July 2024 - -	- - -	- - -	- - -	- - -	- - -	- - -	30 June 2025	365 days

[Handwritten mark]

[Handwritten mark]

30	Electronic Equipment (4112303)	-	Do	DPM/RFO/TM	Do	GOB	1.1	Planned Dates	1 November 2024	-	-	-	-	-	30 June 2025	365 days
								Planned Dates								
								Planned Days								
								Actual Dates								


(তুর্ঘ সাহা)

সিনিয়র উপজেলা মহাস্য কর্মকর্তা
কমলনগর, লক্ষ্মীপুর।

sufokamalngar@gmail.com



৩১/০৭/২৪
মোহাম্মদ বিয়াল হোসেন
জেলা মহাস্য কর্মকর্তা
লক্ষ্মীপুর।