

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
উপজেলা মৎস্য কর্মকর্তার কার্যালয়
লালপুর, নাটোর।
www.fisheries.lalpur.natore.gov.bd

উপজেলা মৎস্য অফিসারের কার্যালয়, লালপুর, নাটোর এর প্রস্তাবিত ক্রয় কমিটিঃ

ক্রমিক নং	নাম ও পদবী	মূল্যায়ন কমিটিতে অবস্থান
১	উপজেলা কৃষি অফিসার লালপুর, নাটোর	আহবায়ক
২	উপজেলা প্রাণিসম্পদ অফিসার লালপুর, নাটোর	সদস্য
৩	উপজেলা যুব উন্নয়ন অফিসার লালপুর, নাটোর	সদস্য
৪	উপজেলা সমবায় অফিসার লালপুর, নাটোর	সদস্য
৫	উপজেলা মৎস্য অফিসার লালপুর, নাটোর	সদস্য সচিব

অনুমোদিত

০২/০৭/২০২২

জেলা মৎস্য অফিসার
নাটোর।

(মোঃ আবু সামা)
উপজেলা মৎস্য অফিসার
লালপুর, নাটোর।

Annual Procurement Plan 2022-23 (Proposed)

Revenue Budget

Ministry/Division: Ministry of Fisheries and Livestock
 Division: Department of Fisheries
 Procuring Entity Name: Upazila Fisheries Office, Lalpur, Narore.

Package NO	Description of Procurement Package Goods	Unit	Qty	procurement method & Type	Contract Approving Authority	Source of Fund	Estid. cost in Lac Tk	Time code for Process		Net used in Goods	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total time to Contract Signature	time for Compl. of Contract
								9	10									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Ceremonies (3257301)	-	As per Requisition	Direct Purchase Method	Upazila Fisheries Officer	GOB	0.8	Planned Dates Planned Days Actual Dates	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -
2	Fish act (3211110)	-	Do	DPM	Do	GOB	0.8	Planned Dates Actual Dates	- -	- -	- -	- -	- -	- -	- -	- -	- -	- -
3	Motor Vehicle (3258101)	-	Do	DPM	Do	GOB	0.30	Planned Dates Planned Days Actual Dates	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -
4	Labour Wages (3211109)	-	Do	DPM	Do	GOB	0.2	Planned Dates Planned Days Actual Dates	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -
5	Office Equipment (4112310)	-	Do	DPM/RFO/OTM	Do	GOB	0.5	Planned Dates Planned Days Actual Dates	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -
6	Computer product (3255101)	-	Do	DPM	Do	GOB	0.30	Planned Dates Planned Days Actual Dates	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -
7	Stamp and Seal (3255104)	-	Do	DPM	Do	GOB	0.15	Planned Dates Planned Days Actual Dates	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -
8	Petrol & Lubricant (3243101)	-	Do	DPM	Do	GOB	0.30	Planned Dates Planned Days Actual Dates	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -
9	Uniform (3256106)	-	Do	DPM	Do	GOB	0.0	Planned Dates Planned Days Actual Dates	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -

25

Item No.	Description	As per Req. Unit	DPM	Do	GOB	0.20	Planned													
							Dates													
10	Publicity & Notification (3211125)	-	DPM	Do	GOB	0.20	-	-	-	-	-	-	-	-	-	-	-	-	-	-
11	Other Stationary (3251105)	-	DPM	Do	GOB	0.1	-	-	-	-	-	-	-	-	-	-	-	-	-	-
12	Refreshment Cost (3211106)	-	DPM	Do	GOB	0.05	-	-	-	-	-	-	-	-	-	-	-	-	-	-
13	Cleanliness materials (3211102)	-	DPM	Do	GOB	0.05	-	-	-	-	-	-	-	-	-	-	-	-	-	-
14	Electricity (3211113)	-	DPM	Do	GOB	0.35	-	-	-	-	-	-	-	-	-	-	-	-	-	-
15	Internet (3211117)	-	DPM	Do	GOB	0.06	-	-	-	-	-	-	-	-	-	-	-	-	-	-
16	Telephone (3211120)	-	DPM	Do	GOB	0.03	-	-	-	-	-	-	-	-	-	-	-	-	-	-
17	Training (3231301)	-	DPM	Do	GOB	1.0	-	-	-	-	-	-	-	-	-	-	-	-	-	-
18	Computer Repairing (3258103)	-	DPM	Do	GOB	0.30	-	-	-	-	-	-	-	-	-	-	-	-	-	-
19	Furniture repairing (3258102)	-	DPM/RFO/OTM	Do	GOB	0.2	-	-	-	-	-	-	-	-	-	-	-	-	-	-
20	Office Instrument (3258104)	-	DPM/RFO/OTM	Do	GOB	0.2	-	-	-	-	-	-	-	-	-	-	-	-	-	-

Handwritten signature or mark

Handwritten mark

							Dates														
							Planned Dates	Actual Dates													
21	Other Machinery and Instrument (3258105)	-	Do	DPM	Do	GOB	0.10	Planned Dates	-												
22	Demonstration farm (3251104)	-	Do	DPM	Do	GOB	0.50	Planned Dates	-												
23	Computer and Others (4112202)	-	Do	DPM/RFO/OTM	Do	GOB	0.6	Planned Dates	-												
24	Fish and Fisheries Products (3254101)	-	Do	DPM/RFO	Do	GOB	2.0	Planned Dates	-												
25	Fish Sanctuary (120010600)	-	Do	DPM/RFO/OTM	Do	GOB	0.50	Planned Dates	-												
26	Computer Software (4113301)	-	Do	DPM	Do	GOB	0.03	Planned Dates	-												

স্বাক্ষরিত

(Signature)
০২/০৭/২০২২

স্বাক্ষরিত

(Signature)
০২/০৭/২২
Md. Abu Shama
Upazila Fisheries Officer
Lalpur, Natore.