

Ministry/Division
Agency
Procurement Entity Name & Code
Office Name

ANNUAL PROCUREMENT PLAN FOR GOODS (2026-27)
: Ministry of Fisheries & Livestock
: Department of Fisheries, Bangladesh
: Pabitra Kumar Das
: Office of the Senior Upazila Fisheries Officer, Madhukhali, Faridpur

Budget

Operational

Package no.	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in thousands and Tk.	Time Code for Process	Not used in Goods	Invited/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Fish and Fish Products (3254101)	Kg	As Per Requisition	RFQ	PE	GOB	100.00	Planned Dates		17.08.26	23.08.26	25.08.26	27.08.26	30.08.26	02.09.26		17.09.26
								Planned Dates		00	07	02	02	03	03	17	15
								Actual Dates		17.08.26	23.08.26	25.08.26	27.08.26	30.08.26	02.09.26		17.09.26
GD-2	Computer and Accessories (4112202)	No	As Per Requisition	RFQ	PE	GOB	80.00	Planned Dates		17.08.26	23.08.26	25.08.26	27.08.26	30.08.26	02.09.26		17.09.26
								Planned Dates		00	07	02	02	03	03	17	15
								Actual Dates		17.08.26	23.08.26	25.08.26	27.08.26	30.08.26	02.09.26		17.09.26
GD-3	Electronics Equipment (4112403)	No	As Per Requisition	RFQ	PE	GOB	50.00	Planned Dates		17.08.26	23.08.26	25.08.26	27.08.26	30.08.26	02.09.26		17.09.26
								Planned Dates		00	07	02	02	03	03	17	15
								Actual Dates		17.08.26	23.08.26	25.08.26	27.08.26	30.08.26	02.09.26		17.09.26
GD-4	Laboratory Equipment (4112406)	No	As Per Requisition	RFQ	PE	GOB	50.00	Planned Dates		09.11.26	15.11.26	17.11.26	19.11.26	22.11.26	25.11.26	18	15
								Planned Dates		00	07	02	02	04	03	18	15
								Actual Dates		09.11.26	15.11.26	17.11.26	19.11.26	22.11.26	25.11.26		10.12.26
GD-5	Furniture (4112414)	No	As Per Requisition	RFQ	PE	GOB	100.00	Planned Dates		09.11.26	15.11.26	17.11.26	19.11.26	22.11.26	25.11.26	18	15
								Planned Dates		00	07	02	02	04	03	18	15
								Actual Dates		09.11.26	15.11.26	17.11.26	19.11.26	22.11.26	25.11.26		10.12.26
GD-6	Others Machinery and Equipment (4112416)	No	As Per Requisition	RFQ	PE	GOB	100.00	Planned Dates		09.11.26	15.11.26	17.11.26	19.11.26	22.11.26	25.11.26	18	15
								Planned Dates		00	07	02	02	04	03	18	15
								Actual Dates		09.11.26	15.11.26	17.11.26	19.11.26	22.11.26	25.11.26		10.12.26

পরিচালক
ফারিদপুর জেলা প্রশাসন
৩০/১১/২০২৬
১০:০০