

**Ministry/Division: Ministry of Fisheries and Livestock**

Agency: Department of Fisheries


Procurement Entity Name & Code: Office of the Senior Upazila Fisheries officer, Mathbaria, Pirojpur

**Annual Procurement Plan**

**Budget: Development**

Package No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	GOAT	NO.	100	RFQ	SUFO	GOB	25	Planned Dates		1st Sep, 2021	08th Sep, 2021	08th Sep, 2021	9th Sep, 2021	10th Sep, 2021	10th Sep, 2021		18th Sep, 2021
								Planned Days			07 days	0 days	1day s	1day	0 days	9 days	16 days
								Actual Dates									
GD-2	COW	NO.	100	RFQ	SUFO	GOB	25	Planned Dates		1st Sep, 2021	08th Sep, 2021	08th Sep, 2021	9th Sep, 2021	10th Sep, 2021	10th Sep, 2021		18th Sep, 2021
								Planned Days			07 days	0 days	1day s	1day	0 days	9 days	16 days
								Actual Dates									
GD-3	FISHING NET	NO.	25	RFQ	SUFO	GOB	15	Planned Dates		1st Sep, 2021	08th Sep, 2021	08th Sep, 2021	9th Sep, 2021	10th Sep, 2021	10th Sep, 2021		18th Sep, 2021
								Planned Days			07 days	0 days	1day s	1day	0 days	9 days	16 days
								Actual Dates									

Miscellaneous	Lot	I	RFQ	SUFO	GOB	20	Planned Dates	1st Sep, 2021	08th Sep, 2021	08th Sep, 2021	09th Sep, 2021	10th Sep, 2021	10th Sep, 2021	18th Sep, 2021
AND SO ON														
In Word: Eighty Five lakh taka only														
Total Value of Goods Procurement	85													
GD-4														
GD-5														

  
 মোঃ আব্দুল বারী  
 জেলা মৎস্য কর্মকর্তা  
 পিরোজপুর।

  
 মোঃ আব্দুল হক  
 জেলা মৎস্য কর্মকর্তা  
 পিরোজপুর।

**Ministry/Division: Ministry of Fisheries and Livestock**

Agency: Department of Fisheries

Procurement Entity Name & Code: Office of the Senior Upazila Fisheries officer, Mathbaria, Pirojpur

**Annual Procurement Plan**

**Budget: Development**

Package No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Signature	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	18	
		NO.		RFQ	SUFO	GOB	25	Planned Dates		1st Sep, 2022	08th Sep, 2022	08th Sep, 2022	9th Sep, 2022	10th Sep, 2022	10th Sep, 2022				
								Planned Days			07 days	0 days	1 day	1 day	0 days	9 days		16 days	
								Actual Dates											
GD-1	GOAT		100	RFQ	SUFO	GOB	25	Planned Dates		1st Sep, 2022	08th Sep, 2022	08th Sep, 2022	9th Sep, 2022	10th Sep, 2022	10th Sep, 2022				
								Planned Days			07 days	0 days	1 day	1 day	0 days	9 days		16 days	
								Actual Dates											
GD-2	COW		100	RFQ	SUFO	GOB	25	Planned Dates		1st Sep, 2022	08th Sep, 2022	08th Sep, 2022	9th Sep, 2022	10th Sep, 2022	10th Sep, 2022				
								Planned Days			07 days	0 days	1 day	1 day	0 days	9 days		16 days	
								Actual Dates											
GD-3	FISHING NET		25	RFQ	SUFO	GOB	15	Planned Dates		1st Sep, 2022	08th Sep, 2022	08th Sep, 2022	9th Sep, 2022	10th Sep, 2022	10th Sep, 2022				
								Planned Days			07 days	0 days	1 day	1 day	0 days	9 days		16 days	
								Actual Dates											

