

Government of People's Republic of Bangladesh
Senior Upazila Fisheries Office, Matlab South, Chandpur

Annual Procurement Plan For FY 2025-2026

Budget: Revenue

Ministry/Division: Ministry of Fisheries and Livestock

Head of Procuring Entity: DG, Department of Fisheries Bangladesh, Dhaka

Procuring Entity Name & Code: Senior Upazila Fisheries Officer, Matlab South, Chandpur, Code 1440204-0123127

Package no	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	A4 off set	Packet	20	Direct Purchase	SUFO	GoB	11000	Planned date Planned days Actual date									Time to time
2	Legal Off set	Packet	5	Direct Purchase	SUFO	GoB	3000	Planned date Planned days Actual date									Time to time
3	Normal White Paper	Ream	2	Direct Purchase	SUFO	GoB	1200	Planned date Planned days Actual date									Time to time
4	Paper Glue	Each	15	Direct Purchase	SUFO	GoB	1500	Planned date Planned days Actual date									Time to time
5	Register khata	Each	100	Direct Purchase	SUFO	GoB	10000	Planned date Planned days Actual date									Time to time
6	DO note paper	Ream	1	Direct Purchase	SUFO	GoB	1000	Planned date Planned days Actual date									Time to time
7	Envelope	Hundred	10	Direct Purchase	SUFO	GoB	2000	Planned date Planned days Actual date									Time to time
8	White paper	Dista	10	Direct Purchase	SUFO	GoB	1000	Planned date Planned days Actual date									Time to time
9	White paper with line	Dista	10	Direct Purchase	SUFO	GoB	1000	Planned date Planned days Actual date									Time to time
10	Note sheet pad	each	10	Direct Purchase	SUFO	GoB	1000	Planned date Planned days Actual date									Time to time
11	File Board	each	50	Direct Purchase	SUFO	GoB	1500	Planned date Planned days Actual date									Time to time
12	Slip pad	each	25	Direct Purchase	SUFO	GoB	500	Planned date Planned days Actual date									Time to time
13	Cotton Tape	Roll	10	Direct Purchase	SUFO	GoB	300	Planned date Planned days Actual date									Time to time
Total							35000										

Shab

*7

Government of People's Republic of Bangladesh
Senior Upazila Fisheries Office, Matlab South, Chandpur

Budget: Revenue

Annual Procurement Plan For FY 2025-2026

Ministry/Division: Ministry of Fisheries and Livestock

Head of Procuring Entity: DG, Department of Fisheries Bangladesh, Dhaka

Procuring Entity Name & Code: Senior Upazila Fisheries Officer, Matlab South, Chandpur, Code 1440204-0123127

Package no	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14	Seal	Each	50	Direct Purchase	SUFO	GoB	10000	Planned date Planned days Actual date									Time to time
15	Plastic Tape	Each	5	Direct Purchase	SUFO	GoB	500	Planned date Planned days Actual date									Time to time
16	Stamp Pad	Each	20	Direct Purchase	SUFO	GoB	4000	Planned date Planned days Actual date									Time to time
17	Sharpner	Each	10	Direct Purchase	SUFO	GoB	100	Planned date Planned days Actual date									Time to time
18	Pen stand	Each	2	Direct Purchase	SUFO	GoB	2000	Planned date Planned days Actual date									Time to time
19	Desk Callender	Each	2	Direct Purchase	SUFO	GoB	2000	Planned date Planned days Actual date									Time to time
20	Wall Callender	Each bundle	2	Direct Purchase	SUFO	GoB	1000	Planned date Planned days Actual date									Time to time
21	Punch Machine	Each	4	Direct Purchase	SUFO	GoB	1600	Planned date Planned days Actual date									Time to time
22	James clip	Each box	4	Direct Purchase	SUFO	GoB	400	Planned date Planned days Actual date									Time to time
23	Staple pin	Each box	10	Direct Purchase	SUFO	GoB	1000	Planned date Planned days Actual date									Time to time
24	Staple pin remover	Each	4	Direct Purchase	SUFO	GoB	400	Planned date Planned days Actual date									Time to time
25	Paper Cutter	Each	3	Direct Purchase	SUFO	GoB	500	Planned date Planned days Actual date									Time to time
26	Tag cotton	Each bundle	2	Direct Purchase	SUFO	GoB	100	Planned date Planned days Actual date									Time to time
Total							23600										

[Handwritten Signature]
[Handwritten Mark]

Government of People's Republic of Bangladesh
Senior Upazila Fisheries Office, Matlab South, Chandpur

Annual Procurement Plan For FY 2025-2026


Ministry/Division: Ministry of Fisheries and Livestock

Head of Procuring Entity: DG, Department of Fisheries Bangladesh, Dhaka

Procuring Entity Name & Code: Senior Upazila Fisheries Officer, Matlab South, Chandpur, Code 1440204-0123127

Budget: Revenue

Package no	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
27	Eraser	each	10	Direct Purchase	SUFO	GoB	200	Planned date									
								Planned days									
								Actual date									Time to time
28	Correcting Fluid	each	4	Direct Purchase	SUFO	GoB	1000	Planned date									
								Planned days									
								Actual date									Time to time
29	Pencil	each	25	Direct Purchase	SUFO	GoB	500	Planned date									
								Planned days									
								Actual date									Time to time
30	Book Binding Vanila	each	20	Direct Purchase	SUFO	GoB	1000	Planned date									
								Planned days									
								Actual date									Time to time
31	Plastic Basket	each	5	Direct Purchase	SUFO	GoB	1000	Planned date									
								Planned days									
								Actual date									Time to time
32	Plastic tray	each	4	Direct Purchase	SUFO	GoB	800	Planned date									
								Planned days									
								Actual date									Time to time
33	Pin Cushion	each	2	Direct Purchase	SUFO	GoB	200	Planned date									
								Planned days									
								Actual date									Time to time
34	Marking Pen	each	8	Direct Purchase	SUFO	GoB	1000	Planned date									
								Planned days									
								Actual date									Time to time
35	White board marker	each	30	Direct Purchase	SUFO	GoB	3000	Planned date									
								Planned days									
								Actual date									Time to time
36	Ball point pen	each	500	Direct Purchase	SUFO	GoB	5000	Planned date									
								Planned days									
								Actual date									Time to time
37	Calculator	each	4	Direct Purchase	SUFO	GoB	4000	Planned date									
								Planned days									
								Actual date									Time to time
38	Calling Bell	each	2	Direct Purchase	SUFO	GoB	2000	Planned date									
								Planned days									
								Actual date									Time to time
39	Battery	each	20	Direct Purchase	SUFO	GoB	400	Planned date									
								Planned days									
								Actual date									Time to time
Total							20100										




Government of People's Republic of Bangladesh
Senior Upazila Fisheries Office, Matlab South, Chandpur

Annual Procurement Plan For FY 2025-2026

Budget: Revenue

Ministry/Division: Ministry of Fisheries and Livestock

Head of Procuring Entity: DG, Department of Fisheries Bangladesh, Dhaka

Procuring Entity Name & Code: Senior Upazila Fisheries Officer, Matlab South, Chandpur, Code 1440204-0123127

Package no	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
40	Toilet cleaner	Each	8	Direct Purchase	SUFO	GoB	1500	Planned date Planned days Actual date									Time to time
41	Bulve/light	Each	15	Direct Purchase	SUFO	GoB	4500	Planned date Planned days Actual date									Time to time
42	Sweeper	Each	5	Direct Purchase	SUFO	GoB	500	Planned date Planned days Actual date									Time to time
43	Fuel & Lebricate	Liter	350	Direct Purchase	SUFO	GoB	45000	Planned date Planned days Actual date									Time to time
44	Tawel	Each	8	Direct Purchase	SUFO	GoB	5000	Planned date Planned days Actual date									Time to time
45	Glass	Each	6	Direct Purchase	SUFO	GoB	1000	Planned date Planned days Actual date									Time to time
46	Plate	Each	6	Direct Purchase	SUFO	GoB	1500	Planned date Planned days Actual date									Time to time
47	Table Spoon	Each	12	Direct Purchase	SUFO	GoB	600	Planned date Planned days Actual date									Time to time
48	Curry spoon	Each	4	Direct Purchase	SUFO	GoB	400	Planned date Planned days Actual date									Time to time
49	Rice spoon	Each	2	Direct Purchase	SUFO	GoB	300	Planned date Planned days Actual date									Time to time
50	Bucket	Each	2	Direct Purchase	SUFO	GoB	500	Planned date Planned days Actual date									Time to time
51	Mug	Each	2	Direct Purchase	SUFO	GoB	500	Planned date Planned days Actual date									Time to time
52	Soap	Each	25	Direct Purchase	SUFO	GoB	500	Planned date Planned days Actual date									Time to time
Total							61800										

Sham
AS

Government of People's Republic of Bangladesh
Senior Upazila Fisheries Office, Matlab South, Chandpur

Annual Procurement Plan For FY 2025-2026

Ministry/Division: Ministry of Fisheries and Livestock

Head of Procuring Entity: DG, Department of Fisheries Bangladesh, Dhaka

Procuring Entity Name & Code: Senior Upazila Fisheries Officer, Matlab South, Chandpur, Code 1440204-0123127

Budget: Revenue

Package no	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
53	Pen drive	each	2	Direct Purchase	SUFO	GoB	2000	Planned date									
								Planned days									
								Actual date									Time to time
54	Memory card	each	2	Direct Purchase	SUFO	GoB	1000	Planned date									
								Planned days									
								Actual date									Time to time
55	Duster	each	20	Direct Purchase	SUFO	GoB	1000	Planned date									
								Planned days									
								Actual date									Time to time
56	Wall Watch	each	2	Direct Purchase	SUFO	GoB	3000	Planned date									
								Planned days									
								Actual date									Time to time
57	Stationery	each	LS	Direct Purchase	SUFO	GoB	25000	Planned date									
								Planned days									
								Actual date									Time to time
58	Cartain	each	20	Direct Purchase	SUFO	GoB	20000	Planned date									
								Planned days									
								Actual date									Time to time
59	Photo Print	each	500	Direct Purchase	SUFO	GoB	5000	Planned date									
								Planned days									
								Actual date									Time to time
60	Photocopy	each	10000	Direct Purchase	SUFO	GoB	15000	Planned date									
								Planned days									
								Actual date									Time to time
61	Motor Parts	each	LS	Direct Purchase	SUFO	GoB	50000	Planned date									
								Planned days									
								Actual date									Time to time
62	Paposh	each	5	Direct Purchase	SUFO	GoB	5000	Planned date									
								Planned days									
								Actual date									Time to time
63	Jug	each	2	Direct Purchase	SUFO	GoB	1000	Planned date									
								Planned days									
								Actual date									Time to time
64	Detergent	Kg	3	Direct Purchase	SUFO	GoB	500	Planned date									
								Planned days									
								Actual date									Time to time
65	Hand wash	Number	5	Direct Purchase	SUFO	GoB	1000	Planned date									
								Planned days									
								Actual date									Time to time
Total							129500										

[Handwritten Signature]
[Handwritten Initials]

Government of People's Republic of Bangladesh
Senior Upazila Fisheries Office, Matlab South, Chandpur

Annual Procurement Plan For FY 2025-2026

Budget: Revenue

Ministry/Division: Ministry of Fisheries and Livestock

Head of Procuring Entity: DG, Department of Fisheries Bangladesh, Dhaka

Procuring Entity Name & Code: Senior Upazila Fisheries Officer, Matlab South, Chandpur, Code 1440204-0123127

Package no	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
66	Computer	each	1	Quotation	SUFO	GoB	80000	Planned date Planned days Actual date									Time to time
67	Printer	each	2	Direct Purchase	SUFO	GoB	30000	Planned date Planned days Actual date									Time to time
68	Mouse	each	3	Direct Purchase	SUFO	GoB	3000	Planned date Planned days Actual date									Time to time
69	Key board	each	3	Direct Purchase	SUFO	GoB	3000	Planned date Planned days Actual date									Time to time
70	Printer cartidge	each	10	Direct Purchase	SUFO	GoB	20000	Planned date Planned days Actual date									Time to time
71	Chair	each	1	Direct Purchase	SUFO	GoB	25000	Planned date Planned days Actual date									Time to time
72	Table	each	1	Direct Purchase	SUFO	GoB	25000	Planned date Planned days Actual date									Time to time
73	Telephone Set	each	1	Direct Purchase	SUFO	GoB	5000	Planned date Planned days Actual date									Time to time
74	PVC print	each	4	Direct Purchase	SUFO	GoB	1200	Planned date Planned days Actual date									Time to time
75	Signboard	each	2	Direct Purchase	SUFO	GoB	20000	Planned date Planned days Actual date									Time to time
76	Banner	each	50	Direct Purchase	SUFO	GoB	50000	Planned date Planned days Actual date									Time to time
77	Fingerlings	Number	LS	Quotation/Direct Purchase	SUFO	GoB	200000	Planned date Planned days Actual date									Time to time
78	Electric Jug	Number	1	Direct Purchase	SUFO	GoB	5000	Planned date Planned days Actual date									Time to time
Total							467200										

Shah

AS

Government of People's Republic of Bangladesh
Senior Upazila Fisheries Office, Matlab South, Chandpur

Annual Procurement Plan For FY 2025-2026


Budget: Revenue


Ministry/Division: Ministry of Fisheries and Livestock

Head of Procuring Entity: DG, Department of Fisheries Bangladesh, Dhaka

Procuring Entity Name & Code: Senior Upazila Fisheries Officer, Matlab South, Chandpur, Code 1440204-0123127

Package no	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
79	Printer	each	1	Direct Purchase	SUFO	GoB	25000	Planned date Planned days Actual date									Time to time	
80	Scanner	each	1	Direct Purchase	SUFO	GoB	25000	Planned date Planned days Actual date									Time to time	
81	Projector	each	1	Quotation	SUFO	GoB	50000	Planned date Planned days Actual date									Time to time	
82	Test Equipment	each	LS	Direct Purchase	SUFO	GoB	10000	Planned date Planned days Actual date									Time to time	
83	Reagents	each	LS	Direct Purchase	SUFO	GoB	35000	Planned date Planned days Actual date									Time to time	
84	Water Test Kits	each	LS	Direct Purchase	SUFO	GoB	35000	Planned date Planned days Actual date									Time to time	
85	Steel File Cabinet	each	2	Direct Purchase	SUFO	GoB	25000	Planned date Planned days Actual date									Time to time	
86	Computer Table	each	2	Direct Purchase	SUFO	GoB	10000	Planned date Planned days Actual date									Time to time	
87	Office Table	each	2	Direct Purchase	SUFO	GoB	25000	Planned date Planned days Actual date									Time to time	
88	White Board	each	1	Direct Purchase	SUFO	GoB	10000	Planned date Planned days Actual date									Time to time	
89	Multi Plug	each	4	Direct Purchase	SUFO	GoB	4000	Planned date Planned days Actual date									Time to time	
90	Others	Each	LS	Direct Purchase	SUFO	GoB	25000	Planned date Planned days Actual date									Time to time	
Total							279000											
Grand Total							1016200											


 28/06/23
 শায়ম আহমদ
 পরিচিতি নং-00901
 সিনিয়র উপজেলা মৎস্য অফিসার
 চাঁদপুর


 28/06/23
 মোহাম্মদ শাহজাহান কবীর
 জেলা মৎস্য কর্মকর্তা
 চাঁদপুর।