

ANNUAL PROCUREMENT PLAN (APP) FOR GOODS (2025-2026) GOODS

Ministry/Division : Ministry of Fisheries & Livestock
Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh
Procurement Entity Name & Post : Md. Benjir Ahmed, Senior Upazilla Fisheries Officer
Office Name & Code : Office of the Senior Upazilla Fisheries Officer, Department of Fisheries, Mohanpur,

Rajshahi

Code: 144-0204-123445

Package No	Description Procurement Package as per Annual Budget with Financial Code GOODS	Unit	Quantity (MT)	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Comple tion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Cleaning Materials & Equipment (3211102)	LS	LS	DPM	SUF O	GOB	0.10	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR 2	Entertainment (3211106)	LS	LS	DPM	SUF O	GOB	0.10	Planned Dates Planned Days Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR 3	Seminar/Confere nce (3211111)	LS	LS	DPM	SUF O	GOB	0.00	Planned Dates Planned Days Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR 4	Electricity (3211113)	No.	12 Mo nth	DPM	SUF O	GOB	0.15	Planned Dates Planned Days	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

22

Package No	Description Procurement Package as per Annual Budget with Financial Code	Unit	Quantity (MT)	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
				Actual Dates													
GR 5	Internet, fax, telephone etc (3211117)	LS	LS	DPM	SUF O	GOB	0.12	Planned Dates Planned Days Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR 6	Telephone/ Telegraph/ Tele printer (3211120)	No.	12 Month	DPM	SUF O	GOB	0.02	Planned Dates Planned Days Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR 7	Advertisement (3211125)	LS	LS	DPM	SUF O	GOB	0.20	Planned Dates Planned Days Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR 8	Printing and Binding (Books and Magazine) (3211127)	LS	LS	DPM	SUF O	GOB	0.05	Planned Dates Planned Days Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR 9	Casual Labor (3211134)	No.	1	DPM	SUF O	GOB	0.22	Planned Dates Planned Days Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR 10	Registration Fee (3221104)	No.	1	DPM	SUF O	GOB	0.00	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

976

Package No	Description Procurement Package as per Annual Budget with Financial Code GOODS	Unit	Quantity (MT)	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
				Planned Days													
				Actual Dates													
GR 11	Testing Fee (3221105)	No.	LS	DPM	SUF O	GOB	0.00	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
				Planned Days													
				Actual Dates													
GR 12	Training (3231301)	LS	LS	DPM	SUF O	GOB	1.00	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
				Planned Days													
				Actual Dates													
GR 13	Petrol & Lubricants (3243101)	LS	LS	DPM	SUF O	GOB	0.30	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
				Planned Days													
				Actual Dates													
GR 14	Fish & Frisheries Products (3254101)	LS	LS	DPM/ RFQ	SUF O	GOB	1.22 5	Planned Dates		10/08/25	17/8/25	19/8/25	21/8/25	24/8/25	25/8/25		
				Planned Days						5	7	2	2	3	1	15 days	20 days
				Actual Dates													
GR 15	Computer Appliances (3255101)	LS	LS	DPM /RFQ	SUF O	GOB	0.30	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
				Planned Days													
				Actual Dates													
	Stamp and Seal (3255104)	LS	LS	DPM	SUF O	GOB	0.15	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Package No	Description Procurement Package as per Annual Budget with Financial Code	Unit	Quantity (MT)	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to signature of Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 16	GOODS							Planned Days Actual Dates									
GR 17	Other Stationary (3255105)	LS	LS	DPM	SUFO	GOB	0.40	Planned Dates Planned Days Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR 18	Uniform (3256106)	No.	1	DPM	SUFO	GOB	0.11	Planned Days Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR 19	Festival/Festive Events (3257301)	LS	LS	DPM	SUFO	GOB	1.00	Planned Dates Planned Days Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR 20	Vehicles repair & maintenance (3258101)	LS	LS	DPM/RFQ	SUFO	GOB	0.30	Planned Dates Planned Days Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR 21	Furniture (Repair and Maintenance of furniture) (3258102)	LS	LS	DPM	SUFO	GOB	0.20	Planned Dates Planned Days Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR 22	Repair & maintenance of	LS	LS	DPM	SUFO	GOB	0.20	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

৩৫

Package No	Description Procurement Package as per Annual Budget with Financial Code	Unit	Quantity (MT)	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2 computer and Computer Accessories (3258103)	3	4	5	6	7	8	9 Planned Days Actual Dates	10	11	12	13	14	15	16	17	18
GR 23	Repair & maintenance of Office Appliances (3258104)	LS	LS	DPM	SUF O	GOB	0.00	Planned Dates Planned Days Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR 24	Other Machineries and Appliances (3258105)	LS	LS	DPM	SUF O	GOB	0.00	Planned Dates Planned Days Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR 25	Compute and Accessories (4112202)	LS	LS	DPM/R FQ	SUF O	GOB	0.70	Planned Dates Planned Days Actual Dates	N/A	09/03/25	16/3/25	18/3/25	20/3/25	23/3/25	24/3/25		
GR 26	Electric Appliances (4112303)	LS	LS	DPM	SUF O	GOB	0.00	Planned Dates Planned Days Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR 27	Reasarch Equipment (4112306)	LS	LS	DPM	SUF O	GOB	0.20	Planned Dates Planned Days Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR 28	Office Appliances	LS	LS	DPM	SUF O	GOB	0.15	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Package No	Description Procurement Package as per Annual Budget with Financial Code	Unit	Quantity (MT)	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	(4112310)							Planned Days Actual Dates									
GR 29	Furniture (4112314)	LS	LS	DPM /RFQ	SUF O	GOB	1.00	Planned Dates Planned Days Actual Dates	N/A	09/03/25	16/3/25 7	18/3/25 2	20/3/25 2	23/3/25 3	24/3/25 1	15 days	20 days
GR 30	Other Machineries and Equipment (4112316)	LS	LS	DPM	SUF O	GOB	0.05	Planned Dates Planned Days Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR 31	Computer Software (4113301)	LS	LS	DPM	SUF O	GOB	0.05	Planned Dates Planned Days Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Total =							8.296										

০৯/০৩/২০২৫

৩০/০৩/২৫

Procuring Entity

Seal

মোঃ বেনজির আহমেদ
সিনিয়র উপজেলা মৎস্য কর্মকর্তা
মোহনপুর, রাজশাহী।

Head Of Department / Authorized Officer

Seal

মোঃ বেনজির আহমেদ
জ্যেষ্ঠ মৎস্য কর্মকর্তা
রাজশাহী।

ANNUAL PROCUREMENT PLAN (APP) FOR WORKS (2025-2026)

Ministry/Division : Ministry of Fisheries & Livestock
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh
 Procurement Entity Name & Post : Md. Benjir Ahmed, Senior Upazilla Fisheries Officer
 Office Name & Code : Office of the Senior Upazilla Fisheries Officer, Department of Fisheries, Mohanpur,
 Rajshahi

Code: 144-0204-123445

WORKS

Package No	Description Procurement Package as per Annual Budget with Financial Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for Process	Advertise Prequalification (if applicable)	Invite/ Advise Tende	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Total =																18		

(Signature)

Head of Department /Authorizes Officer

(Seal)

মোঃ জাহাঙ্গীর আলম
 জেলা মৎস্য কর্মকর্তা
 রাজশাহী।

(Signature)
 ১০/০৫/২৫

Procuring Entity

(Seal)

মোঃ বেনাজির আহমেদ
 সিনিয়র উপজেলা মৎস্য কর্মকর্তা
 মোহনপুর, রাজশাহী।

