

Upazila Fisheries Office,
Nalitabari, Sherpur
 Division-Ministry of Fisheries and Livestock
 Department of Fisheries
 Procuring Entity (Name and Code): Upazila Fisheries Office. 1440204-123388

Annual Procurement Plan 2024-2025
Budget Revenue

Sl. No.	Description of Procurement Package	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Estid. Cost in lac	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender evaluation	Approval to award	Notification to award	Signing of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Purchase of Petrol & Lubricants		LS	DPM	DFO	GOB	0.35	Planned Dates									
								Planned Days									
								Actual Dates									
2	Stamp & Seal	-	LS	DPM	DFO	GOB	0.12	Planned Dates									
								Planned Days									
								Actual Dates									
3	Purchase of Computer Equipments	-	LS	DMP/Quotation	DFO	GOB	0.50	Planned Dates									
								Planned Days									
								Actual Dates									

Prepared By
 (Md. Sarwar Hossain)
 Upazila Fisheries Officer
 Nalitabari, Sherpur.

Procuring Entity
 (Md. Sarwar Hossain)
 Upazila Fisheries Officer
 Nalitabari, Sherpur.

Approving Authority
 District Fisheries Officer
 Sherpur

Annual Procurement Plan 2024-2025
Budget Revenue

Upazila Fisheries Office,
Nalibari, Sherpur
Division-Ministry of Fisheries and Livestock
Department of Fisheries
Procuring Entity (Name and Code) Upazila Fisheries Office: 1440204-123388

Sl. No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Est. cost in lac	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender evaluation	Approval to award	Notification to award	Signing of Contract	Final time to complete contract	Time to complete contract
1																	
2																	
4	Purchase of Instrument & Equipments	-	LS	DPM	DFO	GOB	0.00	Planned Dates Planned Days Actual Dates Actual Days									
5	Purchase of Furniture	-	LS	DMP/Quotation	DFO	GOB	0.60	Planned Dates Planned Days Actual Dates Actual Days									
6	Purchase of Fingerlings	-	LS	DMP/Quotation	DFO	GOB	1.50	Planned Dates Planned Days Actual Dates Actual Days									
Total							3.07										

Prepared By
[Signature]
Md. Sarwar Hossain
Upazila Fisheries Officer
Nalibari, Sherpur.

Procuring Entity
[Signature]
Md. Sarwar Hossain
Upazila Fisheries Officer
Nalibari, Sherpur.

Approving Authority
[Signature]
District Fisheries Officer
Sherpur.
২০২৪ সালের ০৫/০৫/২৪
১০:০০

**Upazila Fisheries Office,
Nalitbari, Sherpur
Division-Ministry of Fisheries and Livestock**

Procurement Plan 2024-2025
Budget Revenue

[illegible]

Prepared By

22/04/18
(Md. Samir Hossain)
Upazila Fisheries Officer
Nalitabari, Sherpur.

Procuring Entity

(Md. Sarwar Hossain)
Upazila Fisheries Officer
Nailtabori, Sherpur.

Approving Authority

12/09/23
District Fisheries Officer
Sherpur.
জিলা শেরপুর জেলা
জলসম্পদ অফিসার
অফিস

Annual Procurement Plan 2024-2025
Budget Revenue

Upazila Fisheries Office,
Nalitabari, Sherpur
Division-Ministry of Fisheries and Livestock
Department of Fisheries
Procuring Entity (Name and Code): Upazila Fisheries Office, 1440204-123388

Sl. No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Estid. Cost in lac	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender evaluation	Approval to award	Notification to award	Signing of Contract	Total time to contract Signature	Time for completion of contract
1																	
2																	
4	Repairing of Miscellaneous items	-	LS	DPM	DFO	GOB	0.00	Planned Dates									
								Planned Dates									
								Actual Dates									
5	Implement of Fish Acts	-	LS	DPM/Quotation	DFO	GOB	0.50	Planned Dates									
								Planned Dates									
								Actual Dates									
6	Training	-	LS	DPM/Quotation	DFO	GOB	1.00	Planned Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates									
								Planned Dates									
								Actual Dates					</				