

Ministry/Division
Procurement Entity
Office Name & Code

ANNUAL PROCUREMENT PLAN FOR GOODS (2026-2027)
: Ministry of Fisheries & Livestock
: Office of the Senior Upazila Fisheries Officer.
: Office of the Senior Upazila Fisheries Officer, Nandail, Mymensingh.
Code : 1440204-123372, Budget: Revenue

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to complete Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Purchase of cleaning materials	3211102	Nos	LS	DPM	SUFO	GoB	0.08	Planned Date	01-7-26	N/A	N/A	N/A	N/A	30/06/27		
									Planned Days	-							
									Actual Dates	-							
GR-2	Entertainment	3211106	Nos	LS	DPM	SUFO	GoB	0.05	Planned Date	01-7-26	N/A	N/A	N/A	N/A	30/06/27		
									Planned Days	-							
									Actual Dates	-							
GR-3	Legal expenses	3211110	Nos	LS	DPM	SUFO	GoB	0.40	Planned Date	01-7-26	N/A	N/A	N/A	N/A	30/06/27		
									Planned Days	-							
									Actual Dates	-							
GR-4	Electricity	3211113	Nos	LS	DPM	SUFO	GoB	0.36	Planned Date	01-7-26	N/A	N/A	N/A	N/A	30/06/27		
									Planned Days	-							
									Actual Dates	-							
GR-5	Internet/Fax/ Telex	3211117	Nos	LS	DPM	SUFO	GoB	0.12	Planned Date	01-7-26	N/A	N/A	N/A	N/A	30/06/27		
									Planned Days	-							
									Actual Dates	-							
GR-6	Advertising	3211125	Nos	LS	DPM/RF	SUFO	GoB	0.25	Planned Date	20-08-26	29-08-26	02-09-26	05-09-26	09-09-26	12-09-26	3	23

Page No.	Description of Procurement Package (COODS)	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk	Time Code for Process	Inv ite/ Advertise Tender	Tender Oppenning	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
									Days								
									Actual								
									Planned								
GR-7	Labor (irregular) wages	3211134	Nos	LS	DPM	SUFO	GoB	0.36	Date	01-7-26	N/A	N/A	N/A	N/A	30/06/27		
									Planned								
									Planned								
									Actual								
GR-8	Demonstration farming	3251104	Nos	02	DPM	SUFO	GoB	0.50	Date	01-7-26	N/A	N/A	N/A	N/A	30/06/27		
									Planned								
									Planned								
									Actual								
GR-9	Fish & Fish Products	3254101	Nos	02	DPM	SUFO	GoB	0.50	Date	01-7-26	N/A	N/A	N/A	N/A	30/06/27		
									Planned								
									Planned								
									Actual								
GR-10	Computer consumables	3255101	Nos	LS	DPM	SUFO	GoB	0.25	Date	01-7-26	N/A	N/A	N/A	N/A	30/06/27		
									Planned								
									Planned								
									Actual								
GR-11	Purchase of official stamp & seal	3255104	Nos	LS	DPM	SUFO	GoB	0.03	Date	01-7-26	N/A	N/A	N/A	N/A	30/06/27		
									Planned								
									Planned								
									Actual								
GR-12	Purchase of other stationery	3255105	Nos	LS	DPM	SUFO	GoB	0.25	Date	01-7-26	N/A	N/A	N/A	N/A	30/06/27		
									Planned								
									Planned								
									Actual								
GR-13	Vehicle maintenance	3258101	Nos	1	RFQ DPM	SUFO	GoB	0.25	Date	01-7-26	N/A	N/A	N/A	N/A	30/06/27		
									Planned								
									Planned								
									Actual								
GR-14	Motor vehicle	3258101	Nos	15	DPM	SUFO	GoB	0.25	Date	01-7-26	N/A	N/A	N/A	N/A	30/06/27		

Sl. No.	Description of Procurement Package GOODS	Code	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to completion of Contract	Time for completion of Contract
GR-14	Motor vehicle	3258101	Nos	LS	DPM	SUFO	GoB	0.25	Actual Dates	01-7-26	N/A	N/A	N/A	N/A	30/06/27		
									Planned Date								
									Planned Days								
									Actual Dates								
GR-15	Repair and maintenance office materials	3258102	Nos	LS	DPM/ RFQ	SUFO	GoB	1.50	Planned Date	20-08-26	29-08-26	02-09-26	05-09-26	09-09-26	12-09-26		
									Planned Days								
									Actual Dates								
GR-16	Computer	3258103	Nos	LS	DPM	SUFO	GoB	0.10	Planned Days	01-7-26	N/A	N/A	N/A	N/A	30/06/27		
									Actual Dates								
									Actual Dates								
GR-17	Repair and maintenance office materials	3258104	Nos	LS	DPM	SUFO	GoB	0.30	Planned Date	01-7-26	N/A	N/A	N/A	N/A	30/06/27		
									Planned Days								
									Actual Dates								
GR-18	Computer Software	4113301	Nos	LS	DPM	SUFO	GoB	0.05	Planned Date	01-7-26	N/A	N/A	N/A	N/A	30/06/27	DPM	
									Planned Days		9	5	3	4	3	24	
									Actual Dates								

প্রকল্পকারক : 
 স্বাক্ষর
 নাম : ডাঃ আলমদীন
 তারিখ

দায়িত্বকারী : 
 স্বাক্ষর
 নাম : (শাহানা নাভীন)
 পদবী : পরিচালিকা
 পদ : পরিচালিকা
 নাম : শাহানা নাভীন
 পদ : পরিচালিকা

অনুমোদনকারী : 
 স্বাক্ষর
 নাম : ডাঃ আলমদীন
 পদ : পরিচালিকা
 নাম : ডাঃ আলমদীন
 পদ : পরিচালিকা