

ANNUAL PROCUREMENT PLAN FOR (2025-2026) Budget: Project

Ministry/Division : Ministry of Fisheries & Livestock
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh
 Procurement Entity : Upazilla Fisheries Office, Naria, Shariatpur
 Project Name & Code : Conservation And Development of Indigenous Fish Species and Snail Project
 code: 224329800

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1									10	11	12	13	14	15	16	17	18
GR-1	petrol, oil & lubricants	3243101	Ns	LS	DPM	UFO	project	0.10		-	-	-	-	-	-	-	365 Dsys
									Planned Dates	-	-	-	-	-	-	-	
									Planned Dates	-	-	-	-	-	-	-	
									Actual Dates	-	-	-	-	-	-	-	365 Dsys
GR-2	Alternative Employment	3821116	Ns	LS	RFQ	UFO	project	3.036		-	12-08-25	19-08-25	19-8-25	19-08-25	09-09-25	19-09-25	28 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Actual Dates	-	-	-	-	-	-	-	365 Dsys
GR-3	Other Official Supplies and miscellaneous materials & Goods	3255105	Ns	LS	DPM	UFO	project	0.5		-	-	-	-	-	-	-	365 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Actual Dates	-	-	-	-	-	-	-	365 Dsys
GR-4	Encouragement	3211131	Ns	LS	DPM	UFO	project	3.52		-	-	-	-	-	-	-	365 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Actual Dates	-	-	-	-	-	-	-	365 Dsys
GR-5	Motivational Meeting	3231301	Ns	LS	DPM	UFO	project	2.631		-	-	-	-	-	-	-	365 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Actual Dates	-	-	-	-	-	-	-	365 Dsys
GR-6	Honorary Allowance	3257206	Ns	LS	DPM	UFO	project	0.285		-	-	-	-	-	-	-	365 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Actual Dates	-	-	-	-	-	-	-	365 Dsys
GR-7	Implementation of Law	3211110	Ns	LS	DPM	UFO	project	0.564		-	-	-	-	-	-	-	365 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Actual Dates	-	-	-	-	-	-	-	365 Dsys

Don

[Signature]

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-8	Fish And Fish product	3254101	Ns	LS	RFQ	UFO	project	3.00	10	11	12	13	14	15	16	17	18
									Planned Dates	-	29-8-25	09-09-25	09-09-25	09-09-25	09-09-25	15-09-25	17 dsys
GR-9	Training	3231301	Ns	LS	DPM	UFO	project	0.936	Planned Dates	-	-	-	-	-	-	-	-
									Planned Dates	-	-	-	-	-	-	-	-
GR-10	Fisheries Exhibition	3251104	Ns	LS	DPM	UFO	project	1.0	Actual Dates	-	-	-	-	-	-	-	-
									Planned Dates	-	-	-	-	-	-	-	-
GR-11	Travel Allowance	3244101	Ns	LS	DPM	UFO	project	0.20	Planned Dates	-	-	-	-	-	-	-	-
									Planned Dates	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-



প্রদ্যোতকারী

মহাসীন কামাল
অফিস সর্বকারী কার্য-কম্পিউটার মুদ্রাক্ষরিক
উপজেলা সংসদ কর্মকর্তার কার্যালয়
নড়িয়া, শরীয়তপুর


০৯/১০/১৫

দাখিলকারী কর্মকর্তা
মোঃ জাকির হোসেন মুখা
উপজেলা সংসদ কর্মকর্তা (চ.দা.)
নড়িয়া, শরীয়তপুর।

অনুমোদনকারী কর্মকর্তা


০৯/১০/১৫
অনুমোদনকারী কর্মকর্তা
নড়িয়া, শরীয়তপুর।