

## ANNUAL PROCUREMENT PLAN FOR (2025-2026) Budget: Project

Ministry/Division : Ministry of Fisheries & Livestock  
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh  
 Procurement Entity : Upazilla Fisheries Office, Naria, Shariatpur  
 Project Name & Code : Hilsa Development And Management Project-HIDMP  
 code: 224322900

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	petrol, oil & lubricants	3243101	Ns	LS	DPM	UFO	project	0.10	Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Actual Dates	-	-	-	-	-	-	-	365 Dsys
GR-2	Alternative Employment	3821116	Ns	LS	RFQ	UFO	project	3.036	Planned Dates	-	29-8-25	09-09-25	09-09-25	09-09-25	15-09-25	17 dsys	28 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Actual Dates	-	-	-	-	-	-	-	365 Dsys
GR-3	Other Official Supplies and miscellaneous materials & Goods	3255105	Ns	LS	DPM	UFO	project	0.5	Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Actual Dates	-	-	-	-	-	-	-	365 Dsys
GR-4	Encouragement	3211131	Ns	LS	DPM	UFO	project	3.52	Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Actual Dates	-	-	-	-	-	-	-	365 Dsys
GR-5	Motivational Meeting	3231301	Ns	LS	DPM	UFO	project	2.631	Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Actual Dates	-	-	-	-	-	-	-	365 Dsys
GR-6	Honorary Allowance	3257206	Ns	LS	DPM	UFO	project	0.285	Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Actual Dates	-	-	-	-	-	-	-	365 Dsys
GR-7	Implementation of Law	3211110	Ns	LS	DPM	UFO	project	0.564	Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Planned Dates	-	-	-	-	-	-	-	365 Dsys
									Actual Dates	-	-	-	-	-	-	-	365 Dsys

*Handwritten signature*

*Handwritten signature*

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-8	Fish And Fish product	3254101	Ns	LS	RFQ	UFO	project	3.00	Planned Dates	-	29-8-25	09-09-25	09-09-25	09-09-25	09-09-25	17 dysys	17 dysys
									Planned Dates	-	16-9-25	23-09-25	23-09-25	23-09-25	29-09-25	14 dysys	14 dysys
GR-9	Training	3231301	Ns	LS	DPM	UFO	project	0.936	Actual Dates	-	-	-	-	-	-	-	365 Dysys
									Planned Dates	-	-	-	-	-	-	-	365 Dysys
									Planned Dates	-	-	-	-	-	-	-	365 Dysys
									Actual Dates	-	-	-	-	-	-	-	365 Dysys
GR-10	Fisheries Exhibition	3251104	Ns	LS	DPM	UFO	project	1.0	Planned Dates	-	-	-	-	-	-	-	365 Dysys
									Planned Dates	-	-	-	-	-	-	-	365 Dysys
									Actual Dates	-	-	-	-	-	-	-	365 Dysys
GR-11	Travel Allowance	3244101	Ns	LS	DPM	UFO	project	0.20	Planned Dates	-	-	-	-	-	-	-	365 Dysys
									Planned Dates	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-

*M/S*  
22/09/25

*22/09/25*

প্রকৃতকারী  
মহসীন কায়াজ  
অফিস সহকারী কাম-কম্পিউটার মুদ্রাক্ষরিক  
উপজেলা স্বাস্থ্য কর্মকর্তার কার্যালয়  
নড়িয়া, শরীয়তপুর

দাখিলকারী কর্মকর্তা  
মোঃ জাকির হোসেন মুখা  
উপজেলা স্বাস্থ্য কর্মকর্তা (চ.দা.)  
নড়িয়া, শরীয়তপুর।

অনুমোদনকারী কর্মকর্তা  
মোঃ আব্দুল কাশেম  
জেলা স্বাস্থ্য কর্মকর্তা (অ.দা.)  
শরীয়তপুর।