



Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-8	Fish And Fish product	3254101	Ns	LS	RFQ	UFO	project	3.00	Planned Dates Planned Dates Actual Dates	-	29-8-24 16-9-24	09-09-24 23-09-24	09-09-24 23-09-24	09-09-24 23-09-24	15-09-24 29-09-24	17 dsys 14 dsys	17 dsys 14 dsys
GR-9	Training	3231301	Ns	LS	DPM	UFO	project	0.936	Planned Dates Planned Dates Actual Dates	-	-	-	-	-	-	-	365 Dsys 365 Dsys 365 Dsys
GR-10	Fisheries Exhibition	3251104	Ns	LS	DPM	UFO	project	1.0	Planned Dates Planned Dates Actual Dates	-	-	-	-	-	-	-	365 Dsys 365 Dsys 365 Dsys
GR-11	Travel Allowance	3244101	Ns	LS	DPM	UFO	project	0.20	Planned Dates Planned Dates Actual Dates	-	-	-	-	-	-	-	365 Dsys - -


২১/০৭/২৪


২১/০৭/২৪


২৪.০৭.২৪

রত্নীন্দ্র কামাল
প্রকৃতকারী
অফিস সর্বকারী কাম-কম্পিউটার মুদ্রাক্ষরিক
উপজেলা মৎস্য কর্মকর্তার কার্যালয়
নড়িয়া, শরীয়তপুর

দাখিলকারী কর্মকর্তা
মোঃ জাকির হোসেন মুখা
উপজেলা মৎস্য কর্মকর্তা (চ.দা.)
নড়িয়া, শরীয়তপুর।

পলাশ হানদার
অনুমোদনকারী কর্মকর্তা
জেলা মৎস্য কর্মকর্তা (অ.দা.)
শরীয়তপুর।