

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	(Hilsa) sanctuary								Planned Dayes	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-7	Exchange view of Stakeholders	3221109	Nos	LS	DPM	PE/DFO	GoB	6.0	Planned Dates	01.7.23	-	-	-	-	-	30.6.24	-
									Planned Dayes	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
									Planned Dayes	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
GR-8	Petrol, oil and lubricants	3243101	Nos.	LS	RFQ/DPM	PE/DFO	GoB	2.0	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Dayes	0	7	1	1	2	4	15	-
									Actual Dates	-	-	-	-	-	-	-	-



প্রস্তুতকারী

মহসিন কামাল

অফিস সহকারী কাম কম্পিউটার অপারেটর
উপজেলা মৎস্য কর্মকর্তার কার্যালয়
নড়িয়া, শরীয়তপুর।



দাখিলকারী কর্মকর্তা

মোঃ জাকির হোসেন মৃধা
উপজেলা মৎস্য কর্মকর্তা (চ.দা.)
নড়িয়া, শরীয়তপুর।



অনুমোদনকারী কর্মকর্তা

পলাশ হালদার
জেলা মৎস্য কর্মকর্তা (অ.দা.)
শরীয়তপুর।